



507-2013 ADDENDUM 1

REQUEST FOR PROPOSAL FOR PROFESSIONAL CONSULTING SERVICES FOR SITE REMEDIATION OF THE FORMER DOMINION BRIDGE OPERATIONS YARD, 1460 DUBLIN AVENUE

ISSUED: June 11, 2013
BY: Tracy Stople
TELEPHONE NO. (204) 986-2221

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE REQUEST FOR PROPOSAL

THIS ADDENDUM SHALL BE INCORPORATED INTO THE REQUEST FOR PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Ar20130301

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Request for Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 9 of Form A: Proposal may render your Proposal non-responsive.

PART B – BIDDING PROCEDURES

- Revise: B13.1 to read: Proponents should present a carefully considered Critical Path Method schedule using Microsoft Project or similar project management software, complete with resource assignments (Key Personnel), durations (weekly timescale) and milestone dates or events. The schedule should address each requirement of the Scope of Services identified in D4 and the Critical Stages identified in D9.
- Revise: B21.1(e) to read: Experience of Key Personnel Assigned to the Project; (Section D) 22%
- Revise: B21.1(f) to read: Project Understanding and Methodology; (Section E) 18%
- Revise: B21.1(g) to read: Project Schedule; (Section F) 10%

PART D – SUPPLEMENTAL CONDITIONS

- Revise: D3.3.2 to read: The impacted sediment will be excavated in the fall of 2013 season (low creek flow) to an excavation depth of 1 m.
- Revise: D3.6 to read: The total Project budget is \$2,800,000 and includes all costs (Consulting fees, Construction, Administration fees such as regulatory approval and permit fees).
- Revise: D3.7 to read: An aggressive schedule is required to complete all Site remediation work and shall achieve the Critical Stages identified in D9.
- Revise: D8.3 to read: The City intends to award this Contract by July 5, 2013.
- Revise: D9.1(a) to read: Omands Creek excavation in the fall season of 2013 (low creek flow).
- Add: D9.1(b) Issue of Bid Opportunity for Construction on August 2, 2013.
- Add: D9.1(c) Close of Bid Opportunity for Construction on August 23, 2013.
- Add: D9.1(d) Award of Construction by September 6, 2013.
- Add: D9.1(e) Construction start date of September 13, 2013.

Add: D9.1(f) Completion of non-Creek work by November 30, 2013.

Add: D9.1(g) Completion of Creek work by December 31, 2013.