

***APPENDIX A***

***HIGH LEVEL RISK MATRIX***

**APPENDIX A – HIGH LEVEL RISK MATRIX**

<b>High Level Risk Matrix</b>		
<b>Risks and Responsibilities</b>	<b>DB Contractor</b>	<b>City of Winnipeg</b>
<b>Planning and Design</b>		
Phasing of work and Coordination with Manitoba Hydro	X	
Agreements with Manitoba Hydro		X
Develop Site Development Plan	X	
Geotechnical Investigation	X	X
Foundation Design, including settlement mitigation measures	X	
<b>Construction</b>		
Excavations and Piling, including soft excavation where necessary	X	
Construction and Installation	X	
Commissioning	X	
Construction of temporary works and maintenance of site drainage	X	
Safe work practices on and around MV and HV equipment	X	
Supply of backup power during outages	X	
Identification, handling and disposal of asbestos, lead and PCB's	X	
<b>Commissioning</b>		
Coordination of outages and switchovers	X	
Execution of switching operations on existing equipment		X