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PART B – BIDDING PROCEDURES 

Revise: B2.1 to read: The Submission Deadline is 4:00 p.m. Winnipeg time, October 2, 2015. 

PART D – SUPPLEMENTAL CONDITIONS 

Add: D2.3 Existing electrical and welding outlets will be available for work inside the facility.  No 
electrical power will be available for Contractor’s trailer.  An area for tables and chairs for 
lunch and office work, not exceeding forty (40) square meters, will be supplied inside the 
facility.  One of the facility washrooms will be designated for Contractor use. 

Add: D2.4 Snow clearing and other provisions necessary to move equipment and materials on the 
graded approach to the facility tunnel access door is considered to be incidental to the 
work, and is the responsibility of the Contractor. 

Add: D2.5 There is no potable water supply available on Site.  Flushing water (secondary effluent) 
will be available for use in pipe hydrotesting.  Secondary effluent contains Fecal and E-
coli coliforms and other contaminants consistent with wastewater treatment. Contractor 
shall take appropriate precautions when handling secondary effluent.  Flushing water will 
be used by the City to flush the pre-anoxic zone of each Bioreactor prior to Contractor 
entry. 

Add: D13.6 The detailed work schedule shall be based on delivery of RAS piping valves pre-
purchased by the City to site no later than November 12, 2015.  These valves are listed 
in Part E, Section E8 – City Pre-Purchased Items. 

PART E – SPECIFICATIONS 

Revise: E5.1 to read: Entry into the Pre-Anoxic chamber of each Bioreactor is considered confined space entry.  
Access into each Pre-Anoxic chamber is through an outdoor hatch in the roof of each 
chamber.  There is no existing ladder for access into the chamber.  The Contractor 
shall comply with the requirements of the Manitoba Labour Guidelines for Confined Entry 
Work, and the Manitoba Labour Fall Protection Guideline.  

Revise: E5.4 to read: The Contractor shall provide temporary heating, ventilation and lighting as required for 
work inside each Bioreactor.  
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Revise: E6.4 to read: All work necessary to complete tie-ins and construction shall be performed by the 
Contractor unless noted otherwise, and shall be coordinated with the Contract 
Administrator.  Shutdown and startup of operating systems to enable tie-ins and 
construction will be performed by the City.  The Contractor shall notify the Contract 
Administrator in writing at least three (3) weeks in advance of any work requiring 
shutdown of the RAS pumps or Bioreactors 1 or 2.  

Revise: E6.5(b) to read: Replacement of RAS line 2 (S741-300-RAS) as shown on drawings, while RAS line 1 
(S740-300-RAS) remains in operation.  This work requires shutdown and draining of 
Bioreactor 2 by the City.  A period of ten (10) working days is required for the City to 
shutdown and drain Bioreactor 2.  

Revise: E6.5(e) to read: Replacement of RAS line 1 (S740-300-RAS) as shown on drawings while RAS line 2 
(S741-300-RAS) remains in operation.  This work requires shutdown and draining of 
Bioreactor 1 by the City.  A period of ten (10) working days is required for the City to 
shutdown and drain Bioreactor 1.  

Revise: E9.7(c) to read: New pipe support hangers, structural attachments, saddles and accessories shall be hot-
dipped galvanized following fabrication.  Support attachments welded to pipe, such as 
elbow base supports, shall be painted to match pipe.   

Revise: E9.8(e) to read: Flange Gaskets: Full-face gasket, nitrile (NBR) elastomer, 3mm (1/8”) thick, AWWA 
C111, high performance type with minimum 3 bulb-type rings molded into both faces of 
the gasket, suitable for B16.1 125 lb and B16.5 150 lb flanges.   

Revise: E9.9(b) to read: New 75mm (3”) piping for sump drain line relocation shall be carbon steel with grooved 
couplings and fittings to match existing.  Exterior finish to match existing.  No internal 
lining unless examination of existing reveals otherwise.   

Add: E9.12(k) Valves pre-purchased by the City shall be cleaned and field painted by the Contractor 
with epoxy finish to match piping colour. 

DRAWINGS 

Revise: E1.2 to read:  The following are applicable to the Work: 
 

Drawing No. Consultant 
Drawing 
No. 

Drawing Name/Title 

1-0103S-M0030-001 M01 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – DEMOLITION PLAN 

1-0103S-M0031-001 M02 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PLAN 

1-0103S-M0032-001-01 M03 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PART PLAN – SHEET 1 OF 3 

1-0103S-M0032-002 M04 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PART PLAN – SHEET 2 OF 3 

1-0103S-M0032-003-01 M05 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PART PLAN – SHEET 3 OF 3 

1-0103S-M0033-001-01 M06 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – ELEVATIONS 

1-0103S-M0034-001-01 M07 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – 
DRAINAGE PIPE RELOCATION 

1-0103S-M0035-001-01 M08 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – SECTIONS AND DETAILS 

1-0103S-M0036-001 M09 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PIPE SPOOL DETAILS – SHEET 1 OF 5 

1-0103S-M0036-002 M10 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PIPE SPOOL DETAILS – SHEET 2 OF 5 
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1-0103S-M0036-003 M11 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PIPE SPOOL DETAILS – SHEET 3 OF 5 

1-0103S-M0036-004-01 M12 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PIPE SPOOL DETAILS – SHEET 4 OF 5 

1-0103S-M0036-005-01 M13 WEWPCC RAS PIPE REPLACEMENT – MECHANICAL – RAS 
PIPING – PIPE SPOOL DETAILS – SHEET 5 OF 5 

1-0103S-A0005-001-03 * L12.07 PROCESS – AREA S – SECONDARY CLARIFIER 3 – 
RETURN ACTIVATED SLUDGE PUMPING – P&ID 

1-0103S-A0001-001-05 * L12.01 PROCESS – AREA S – BIOREACTORS – BIOREACTOR 1 – 
P&ID 

1-0103S-A0001-002-05 * L12.02 PROCESS – AREA S – BIOREACTORS – BIOREACTOR 1 – 
P&ID 

1-0103S-A0002-001-05 * L12.03 PROCESS – AREA S – BIOREACTORS – BIOREACTOR 2 – 
P&ID 

1-0103S-A0002-002-05 * L12.04 PROCESS – AREA S – BIOREACTORS – BIOREACTOR 2 – 
P&ID 

* On P&IDs, only the clouded regions noted as “Project 773-2015” are applicable to the Work 

 

Replace: 773-2015 _Drawing_M03-R0 with 773-2015 _Addendum_01 _Drawing_M03-R01 

773-2015 _Drawing_M05-R0 with 773-2015 _Addendum_01 _Drawing_M05-R01 

773-2015 _Drawing_M06-R0 with 773-2015 _Addendum_01 _Drawing_M06-R01 

773-2015 _Drawing_M07-R0 with 773-2015 _Addendum_01 _Drawing_M07-R01 

773-2015 _Drawing_M08-R0 with 773-2015 _Addendum_01 _Drawing_M08-R01 

773-2015 _Drawing_M12-R0 with 773-2015 _Addendum_01 _Drawing_M12-R01 

773-2015 _Drawing_M13-R0 with 773-2015 _Addendum_01 _Drawing_M13-R01 

773-2015 _Drawing_1-0103S-A0001-001-04-R04 with 773-2015 _Addendum_01 _Drawing_1-0103S-A0001-
001-05-R05 

773-2015 _Drawing_1-0103S-A0002-001-04-R04 with 773-2015 _Addendum_01 _Drawing_1-0103S-A0002-
001-05-R05 
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