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WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB

CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS,

ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION

AND LANDSCAPING WORKS

C2-GE-

CONSTRUCTION STAGING

PHASE II - STAGE 1 (3 OF 4)

035

035

035

PHASE II - STAGE 1 NOTES:

SUGGESTED SCHEDULE

 12 MONTHS (PHASE II - STAGE 1, 2 AND 3)

 NOVEMBER (2017) TO OCTOBER (2018)

MAJOR CONSTRUCTION ACTIVITIES

1. REMOVE EXISTING CN TRACKAGE (BY OTHERS)

2. CONSTRUCTION OF WESTBOUND HURST ROADWAY

AND DRAINAGE WORKS

3. CONSTRUCTION OF LDS PUMPING STATION

4. CONSTRUCTION OF LDS ALONG TAYLOR TWINNING

5. CONSTRUCTION OF LDS AT TAYLOR/WAVERLEY

INTERSECTION

6. CONSTRUCTION OF UNDERPASS STRUCTURE

7. REPLACEMENT OF WATERMAIN

8. CONSTRUCTION OF AUXILIARY LANES AND

DRAINAGE WORKS AT WILKES/HURST INTERSECTION

9. RELOCATE HYDRO UTILITIES FOR TAYLOR TWINNING

(BY OTHERS)

10. RECONSTRUCT ENTRANCE LOOP AT 45 HURST WAY

(FINAL REPAIRS AFTER TRANSIT BUSES FINISHED IN

PHASE IV - STAGE 1)

11. CONSTRUCT TAYLOR TWINNING FROM LINDSAY TO

BOREBANK

12. FEEDER MAIN CASING UNDER MAINLINE TRACKS

TRAFFIC AND PEDESTRIAN CONTROL

 TRAFFIC AND PEDESTRIANS ALONG DETOUR

ROADWAY

 INTERMITTENT LANE AT A TIME CLOSURES AT

WILKES/HURST

 INTERMITTENT LANE AT A TIME CLOSURES ON

WAVERLEY NORTH OF TAYLOR

 INTERMITTENT LANE AT A TIME CLOSURES ON

TAYLOR AT LINDSAY

 ALL RAIL TRAFFIC ON SHOOFLY

 THE FOLLOWING STREETS MUST HAVE TWO

THROUGH LANES OPEN DURING THE SPECIFIED

WEEKDAY PEAK PERIOD:

 (7:00 - 9:00) EASTBOUND WILKES BETWEEN

VICTOR LEWIS AND WAVERLEY

 (7:00 - 9:00 & 15:30 - 17:30) NORTHBOUND

DETOUR BETWEEN VICTOR LEWIS AND

CAMBRIDGE

 (15:30 - 17:30) SOUTHBOUND DETOUR BETWEEN

CAMBRIDGE AND VICTOR LEWIS

 (15:30 - 17:30) SOUTHBOUND WAVERLEY

BETWEEN MATHERS AND TAYLOR

ACTIVE RAILWAY

INACTIVE RAILWAY

SHOOFLY CONSTRUCTION

PERMANENT RAILWAY CONSTRUCTION

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

CONSTRUCTION EASEMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE CONSTRUCTION

CONTRACTOR LAYDOWN AREA - ACCESS

CONTRACTOR LAYDOWN AREA - NO ACCESS

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

TEMPORARY

CROSSING SIGNALS
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