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WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB

CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS,

ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION

AND LANDSCAPING WORKS

C2-GE-

CONSTRUCTION STAGING

PHASE III - STAGE 2 (3 OF 3)

048

048

048

PHASE III - STAGE 2 NOTES:

SUGGESTED SCHEDULE

 ONE WEEKEND

 SEPTEMBER (2019)

MAJOR CONSTRUCTION ACTIVITIES

1. REMOVAL OF TEMPORARY DETOUR MEDIANS

2. REGRADE BASE AND PAVE TEMPORARY ASPHALT TO

PROVIDE MINIMUM ONE LANE IN EACH DIRECTION

3. RESTORE TRAFFIC SIGNALS AT TAYLOR (BY OTHERS)

4. SIGNAGE AND TRAFFIC CONTROL SETUP FOR

WEEKEND CLOSURE (BY OTHERS)

TRAFFIC AND PEDESTRIAN CONTROL

 CLOSURE OF DETOUR ROADWAY

 MINIMUM ONE LANE TRAFFIC ON WAVERLEY AND

TAYLOR ROADWAYS AFTER WEEKEND

ACTIVE RAILWAY

INACTIVE RAILWAY

SHOOFLY CONSTRUCTION

PERMANENT RAILWAY CONSTRUCTION

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

CONSTRUCTION EASEMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE CONSTRUCTION

CONTRACTOR LAYDOWN AREA - ACCESS

CONTRACTOR LAYDOWN AREA - NO ACCESS

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

TEMPORARY

CROSSING SIGNALS
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