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FROM EGUT LAGIMODIERE BLVD. SB LANES

LAGIMODIERE BOULEVARD
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LAGIMODIERE BLVD MULTI USE PATH
TERMINATING AT REENDERS AVE TO BE
COMPLETED IN STAGE 1. (SEE DWG 4112)

XX

SHORT TERM CONSTRUCTION

LONG TERM CONSTRUCTION

TEMP PAVEMENT TO ACCOMMODATE TRAFFIC STAGING (PRIOR TO STAGE 1 BY OTHERS)

ACTIVE TRANSPORTATION CONSTRUCTION

TRAFFIC MOVEMENTS

LANE CLOSED

SEQUENTIAL ARROW TRAFFIC CONTROL DEVICE

TALL CONES

BARRELS

PEDESTRIAN/CYCLIST TRAFFIC

METRIC

WHOLE NUMBERS INDICATE MILLIMETRES
DECIMALIZED NUMBERS INDICATE METRES

MAJOR CONSTRUCTION ACTIVITIES (RELATED TO LAGIMODIERE TRAFFIC STAGING)

1.
2.

3.

BRIDGE REHABILITATION - (SB)

ROADWORKS - LAGIMODIERE BLVD.(SB) REHABILITATION, WEST SIDE RAMPS REHABILITATION, AND WEST SIDE EMBANKMENT
WIDENING WORKS.

ACTIVE TRANSPORTATION WORKS - CONSTRUCTION OF LAGIMODIERE-RAVELSTON PATHWAY

TRAFFIC AND PEDESTRIAN CONTROL

1.

o

®

LANE AT A TIME CONSTRUCTION FOR LAGIMODIERE BLVD. (NB).
. ALMEY AVE. TO SOUTH CROSS OVER
. NORTH CROSS OVER TO GRASSIE BLVD.
LANE AT A TIME CONSTRUCTION FOR LAGIMODIERE BLVD. (SB).
. NORTH OF GRASSIE BLVD. OF NORTHERLY CROSS OVER.
CONTRACTOR TO SUBMIT AND IMPLEMENT SITE-SPECIFIC TRAFFIC MANAGEMENT PLANS TO CONTRACT ADMINISTRATOR FOR
APPROVAL FOR THE FOLLOWING REHABILITATION AREAS (ALL PLANS SHALL BE SUBMITTED THREE WEEKS IN ADVANCE OF
INTENDED CLOSURE):
. LANE AT A TIME ALONG LAGIMODIERE
. GRASSIE/LAGIMODIERE INTERSECTION
. CONCORDIA/LAGIMODIERE INTERCHANGE RAMPS
LEFT TURN MOVEMENT FROM LAGIMODIERE BLVD.(SB) TO GRASSIE BLVD. (EB) TO BE MAINTAINED DURING CONSTRUCTION
LEFT TURN MOVEMENT FROM LAGIMODIERE BLVD.(NB) TO GRASSIE BLVD. (WB) TO BE MAINTAINED DURING CONSTRUCTION.
ALL EXISTING PEDESTRIAN ROUTES TO BE MAINTAINED DURING CONSTRUCTION, INCLUDING CONCORDIA AVE NORTH SIDEWALK
DURING BRIDGE REHABILITATION WORKS.
REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
REQUIRED LANE CLOSURES TO CONFORM TO CITY OF WINNIPEG MANUAL OF TEMPORARY TRAFFIC CONTROL.
REQUIRED WORKS ON RIGHT TURN CUT-OFFS TO ACCOMMODATE REQUIRED TRAFFIC MOVEMENTS.

RAMP CLOSURE ROUTE DETOURS

THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE
DETOURS.

CONTRACTOR SHALL NOTIFY THE CONTRACT ADMINISTRATOR AND SUBMIT A SITE-SPECIFIC TRAFFIC MANAGEMENT PLAN AT
LEAST ONE MONTH IN ADVANCE OF ANY SCHEDULED RAMP CLOSURE.

THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF
THE EASTBOUND RAMPS.

FOR DETAILS
STAGE 1 NOTES
LEGEND PLAN
SCHEDULE
LANE-AT-A-TIME CONSTRUCTION 1. YEAR 1 - NOVEMBER 2025 TO NOVEMBER 2026 Scale 1:500
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TRAFFIC MANAGEMENT PLAN-STAGE-1
REENDERS DRIVE. TO STA 20+330 NB
LAGIMODIERE BOULEVARD
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