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STAGE 1 NOTES

SCHEDULE

1. YEAR 1 - NOVEMBER 2025 TO NOVEMBER 2026

MAJOR CONSTRUCTION ACTIVITIES (RELATED TO LAGIMODIERE TRAFFIC STAGING)

1. BRIDGE REHABILITATION - (SB)
2. ROADWORKS - LAGIMODIERE BLVD.(SB) REHABILITATION, WEST SIDE RAMPS REHABILITATION, AND WEST SIDE EMBANKMENT

WIDENING WORKS.
3. ACTIVE TRANSPORTATION WORKS - CONSTRUCTION OF LAGIMODIERE-RAVELSTON PATHWAY

TRAFFIC AND PEDESTRIAN CONTROL

1. LANE AT A TIME CONSTRUCTION FOR LAGIMODIERE BLVD. (NB).
· ALMEY AVE. TO SOUTH CROSS OVER
· NORTH CROSS OVER TO GRASSIE BLVD.

2. LANE AT A TIME CONSTRUCTION FOR LAGIMODIERE BLVD. (SB).
· NORTH OF GRASSIE BLVD. OF NORTHERLY CROSS OVER.

3. CONTRACTOR TO SUBMIT AND IMPLEMENT SITE-SPECIFIC TRAFFIC MANAGEMENT PLANS TO CONTRACT ADMINISTRATOR FOR
APPROVAL FOR THE FOLLOWING REHABILITATION AREAS (ALL PLANS SHALL BE SUBMITTED THREE WEEKS IN ADVANCE OF
INTENDED CLOSURE):
· LANE AT A TIME ALONG LAGIMODIERE
· GRASSIE/LAGIMODIERE INTERSECTION
· CONCORDIA/LAGIMODIERE INTERCHANGE RAMPS

4. LEFT TURN MOVEMENT  FROM LAGIMODIERE BLVD.(SB) TO GRASSIE BLVD. (EB) TO BE MAINTAINED DURING CONSTRUCTION
5. LEFT TURN MOVEMENT  FROM LAGIMODIERE BLVD.(NB) TO GRASSIE BLVD. (WB) TO BE MAINTAINED DURING CONSTRUCTION.
6. ALL EXISTING PEDESTRIAN ROUTES TO BE MAINTAINED DURING CONSTRUCTION, INCLUDING CONCORDIA AVE NORTH SIDEWALK

DURING BRIDGE REHABILITATION WORKS.
7. REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
8. REQUIRED LANE CLOSURES TO CONFORM TO CITY OF WINNIPEG MANUAL OF TEMPORARY TRAFFIC CONTROL.
9. REQUIRED WORKS ON RIGHT TURN CUT-OFFS TO ACCOMMODATE REQUIRED TRAFFIC MOVEMENTS.

RAMP CLOSURE ROUTE DETOURS

1. THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE
DETOURS.

2. CONTRACTOR SHALL NOTIFY THE CONTRACT ADMINISTRATOR AND SUBMIT A SITE-SPECIFIC TRAFFIC MANAGEMENT PLAN AT
LEAST ONE MONTH IN ADVANCE OF ANY SCHEDULED RAMP CLOSURE.

3. THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF
THE EASTBOUND RAMPS.
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