
•	 Project Start
•	 Data Collection
•	 Geotechnical 

Monitoring and 
Analysis

•	 Development of Design

JANUARY - OCTOBER 2017

Submission of Preliminary 
Design Report

DECEMBER 2017

Stakeholder Meetings

 NOVEMBER 2017


