



378-2005 ADDENDUM 1

WINNIPEG WATER TREATMENT PROGRAM – WATER TREATMENT PLANT PILING SUPPLY

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID OPPORTUNITY

ISSUED: August 10, 2005
BY: Larry Smith
TELEPHONE NO. (204) 986-8392

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID OPPORTUNITY AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: A20050506

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 378-2005 Bid Submission with 378-2005 Addendum 1 Bid Submission. The following is a summary of changes incorporated in the replacement Bid Submission:

Form B(R1): Revise approximate quantity of Item 1.

Form G2(R1): Revise expiry date on Page 2 of 2.

PART B – BIDDING PROCEDURES

Revise: B2.1 to read: The Submission Deadline is 4:00 p.m. Winnipeg time, August 16, 2005.

PART D – SUPPLEMENTAL CONDITIONS

Revise: D12.1 to read: The Contractor shall achieve critical stages of the Work in accordance with the following requirements:

- (a) As at October 15, 2005, the Contractor shall have available for delivery, a minimum of seven thousand (7,000) lineal metres of piles, ranging in length from 13 to 21 metres with the balance continuing until Substantial Performance. Pile lengths to be per schedule produced after award by the Contract Administrator.

Revise: D13.1 to read: The Contractor shall achieve Substantial Performance by November 15, 2005.

Revise: D14.1 to read: The Contractor shall achieve Total Performance by November 30, 2005.

Revise: D15.1 to read: If the Contractor fails to achieve critical stages, Substantial Performance or Total Performance in accordance with the Contract by the dates fixed herein for same, the Contractor shall pay the City the following amounts per Calendar Day for each and every Calendar Day following the day fixed herein for same which such failure continues:

- (a) Piles available for delivery to the Site in accordance with a delivery schedule to be agreed upon with the Contract Administrator - \$2,600.00 per Calendar Day.
- (b) Seven thousand (7,000) lineal metres of piles (lengths per Contract Administrator's schedule) by October 15, 2005 - \$2,600.00 per Calendar Day