



571-2022 ADDENDUM 1

PROFESSIONAL CONSULTING SERVICES FOR RELOCATION OF WILKES SNOW DISPOSAL SITE AND REHABILITATION OF TWO SNOW DISPOSAL SITES

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID/PROPOSAL

ISSUED: June 19, 2023
BY: Jean-Luc Lambert
EMAIL: jeanlambert@winnipeg.ca

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID/PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Add 2021-03-05

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Revise: D4.4 to read: The Consultant is required to prepare and administrate up to **three (3)** Tenders.

Revise: D6.3(a) to read: Include ability of snow disposal site to accept **800,000** cubic meters of snow;

Revise: D16.1 to read: The Consultant shall achieve critical stages of the Services for this Contract in accordance with the following requirements:

(a) Have ready by August 11, 2023:

- i. a temporary drainage design to accommodate snow disposal during the 2023-2024 winter at project D4.1(i) site; and**
- ii. final location of approaches along the service road servicing the snow disposal site.**

b) Construction tender must be ready to be advertised on MERX’s website by **August 18, 2023** for temporary drainage under D16.1 (a). The actual advertising dates, corresponding construction contract schedules, and scopes of work for the construction, will be established during the Detailed Design, in consultation with and approved by the Project Manager; and,

- (i) Substantial Performance for construction contract by October 31, 2023.

(c) Construction tender must be ready to be advertised on MERX’s website by **September 14, 2023** for project D4.1(i). The actual advertising dates, corresponding construction contract schedules, and scopes of work for the construction, will be established during the Detailed Design, in consultation with and approved by the Project Manager; and,

- (i) Substantial Performance for construction contract by September 30, 2024.

(d) Construction tender must be ready to be advertised on MERX’s website by December 1, 2023 for project D4.1(ii). The actual advertising dates, corresponding construction contract schedules, and scopes of work for the construction, will be established during the Detailed Design, in consultation with and approved by the Project Manager; and,

- (i) Substantial Performance for construction contract by October 31, 2024.

APPENDICES

Add: Appendix B

	Wilks Snow Disposal Site Relocation	
	Current and proposed relocation of Wilks snow disposal site south of the West End Water Pollution Control Centre polishing ponds	
	Print Date: Tuesday June 13, 2023	

