



NORTH EAST EXCHANGE DISTRICT 2014 STREET RENEWALS

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: August 15, 2014
BY: Vilko Maroti, CET, P.Eng.
TELEPHONE NO. (204) 943-3178

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20131129

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 742-2014 Bid Submission with 742-2014 Addendum 1 - Bid Submission. The following is a summary of changes incorporated in the replacement Bid Submission:

- Form B(R1): Revise Item No. A20i)
- Form B(R1): Add Items No. A20ii)
- Form B(R1): Add Items No. A20iii)
- Form B(R1): Revise Item No. A40
- Form B(R1): Revise Item No. A41
- Form B(R1): Revise Item No. B23

Page numbering on some forms may be changed as a result.

PART D – SUPPLEMENTAL CONDITIONS

- Add: D18.1.3: The stairs and corresponding walkway along the John Hirsch Place Walkway south of the parking lot identified on Drawing S1.3 and A43vi) in Form B will be permitted to be completed following Substantial Performance as a property acquisition is required for the Work. Work must be completed by the specified Total Performance date in D20.1.
- Revise: D19.1 to read: The Contractor shall achieve Substantial Performance by October 31, 2014, excluding landscaping and special order furniture. Landscaping, special order furniture, and the John Hirsch Place stairs and walkway as identified in D18.1.3 will be permitted to be supplied and installed in the following construction year where time does not permit in the 2014 construction season. All other work must be completed by the specified Substantial Performance date unless otherwise agreed upon with the Project Manager and Contract Administrator.
- Revise: D20.1 to read: The Contractor shall achieve Total Performance by June 26, 2015.

PART E – SPECIFICATIONS

Revise: E17.4.1 to read: Supply and Installation of 200mm concrete pavement with concrete block outs will be measured on an area basis and paid for at the Contract Unit Price for “Construction of 200 mm Concrete Pavement (Reinforced) with Concrete Block Outs”. The area to be paid for shall be the total number of square metres supplied and placed in accordance with this Specification and as measured and accepted by the Contract Administrator.

Revise: E17.4.2 to read: Supply and Installation of concrete sidewalk with concrete block outs will be measured on an area basis and paid for at the Contract Unit Price for “100 mm Concrete Sidewalk with Concrete Block Outs”. The area to be paid for shall be the total number of square metres supplied and placed in accordance with this Specification and as measured and accepted by the Contract Administrator.

DRAWINGS

Replace: 742-2014_Drawing_C00-R0 with 742-2014_Addendum_1 Drawing C00-R1

742-2014_Drawing C01-R0 with 742-2014_Addendum_1 Drawing C01-R1

742-2014_Drawing C03-R0 with 742-2014_Addendum_1 Drawing C03-R1

742-2014_Drawing S1.1-R0 with 742-2014_Addendum_1 Drawing S1.1-R1

742-2014_Drawing S1.2-R0 with 742-2014_Addendum_1 Drawing S1.2-R1

742-2014_Drawing S1.3-R0 with 742-2014_Addendum_1 Drawing S1.3-R1

742-2014_Drawing S2.1-R0 with 742-2014_Addendum_1 Drawing S2.1-R1

742-2014_Drawing S3.1-R0 with 742-2014_Addendum_1 Drawing S3.1-R1