



648 - 2015 ADDENDUM 1

2015 SUPPLEMENTAL WATERMAIN RENEWAL PROGRAM CONTRACT 14

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: July 30th, 2015
BY: Jurgen Friesen
TELEPHONE NO. (204) 986-8063

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20150105

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 648 - 2015 Bid Submission with 648-2015 Addendum 1 - Bid Submission.

PART D – SUPPLEMENTAL CONDITIONS

- Add: D13.2 (vii) the detailed work schedule specified in D28
- Add: D13.2 (viii) the security clearances specified in Part F
- Revise: D16 The Contractor shall achieve Substantial Performance within sixty (60) consecutive Working Days of the commencement of the Work as specified in D13
- Revise: D17 The Contractor shall achieve Total Performance within seventy (70) consecutive Working Days of the commencement of the Work as specified in D13

- Add: D28 **DETAILED WORK SCHEDULE**
- Add: D28.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in C4.1 for the return of the executed Contract.
- Add: D28.2 The detailed work schedule shall consist of the following:
 - a) a Gantt chart for the Work
 all acceptable to the Contract Administrator.
- Add: D28.3 Further to D28.2 (a), the Gantt chart shall show the time on a weekly basis, required to carry out the Work of activity or task. The time shall be on the horizontal axis, and the activity or task shall be on the vertical axis
- Add: D28.4 The Contractor shall update the construction schedule prior to each bi-weekly construction site meeting for review and discussion at the meetings

Add: D28.5 The detailed work schedule must align with the Sequence of Work and Critical Stages as per D14 and D15 respectively.

PART E – SPECIFICATIONS

Revise: E1.3 to read: The following are applicable to the Work:

| <u>Drawing No.</u> | <u>Drawing Name/Title</u> |
|--------------------|---|
| | Cover Sheet |
| D-14045 | DRAWING INDEX, DESIGN NOTES, LEGEND, & ABBREVIATIONS |
| D-14046 | DALY ST NORTH W/PL PEMBINA HIGHWAY – E P/L PEMBINA HIGHWAY |
| D-14047 | FLEET AVENUE – PEMBINA HIGHWAY – NASSAU STREET NORTH |
| D-14048 | GARWOOD AVENUE – W P/L OF PEMBINA HIGHWAY TO C/L OF PEMBINA HIGHWAY |
| D-14049 | MULVEY AVENUE – DALY STREET NORTH – 49 W. OF PEMBINA HIGHWAY |
| D-14050 | MULVEY AVENUE - 49 W OF PEMBINA HIGHWAY TO EP/L PEMBINA HIGHWAY |
| D-14051 | NASSAU AVENUE NORTH – WARSAW STREET TO 2 E OF PEMBINA HIGHWAY |
| D-14502 | NASSAU AVENUE NORTH – 2E OF PEMBINA HIGHWAY – 17 E OF FLEET STREET |
| D-14053 | PEMBINA HIGHWAY – LORETTE AVENUE TO DUDLEY AVENUE |
| D-14054 | PEMBINA HIGHWAY – DUDLEY AVENUE TO GARWOOD AVENUE |
| D-14055 | PEMBINA HIGHWAY – GARWOOD AVENUE TO FLEET AVENUE |

Add: E10 **MISCELLANEOUS CONCRETE SLAB RENEWALS – SIDEWALKS**

Add: E10.1 Construct miscellaneous concrete slab renewals in accordance with CW 3235.
Miscellaneous Concrete slab renewals for sidewalk shall be measured on an area basis and paid for at the Contract Unit Price per square metre for “Miscellaneous Concrete Slab Renewals – Sidewalk” in Form B of the Bid Submission