

APPENDIX C – PROJECT LOCATION AND TECHNICAL SCOPING

See Table below.

Note:

The “Additional Information” provided within the following table contains specific information or issues, known to exist on Site at the time of issuance of this Request for Proposal. This information is not meant to be exhaustive and not meant to take the place of investigations and due diligence required of the Proponent.

The specific utility and agency coordination identified below notwithstanding, the successful Consultant(s) will be required to investigate and coordinate any utility requirements of the Project.

Capital File Key	Project Componets	Notes	Street/Description	From	To	Const. Est.	Project Est.
16-C-05	Rehabilitation	3,4,5	Archibald Street/Watt Street	#80 Archibald Street	Nairn Avenue	\$975,000	\$1,500,000
16-C-05	Mill and Fill	1,2	Watt Street	Chalmers Avenue	Nairn Avenue	\$568,750	\$875,000
16-C-05	Underpass Structural Works	5,6,7,8,9,10	Archibald Street Underpass			\$1,500,000	\$1,900,000
Total Project Budget							\$4,275,000
<i>Fees Proposal Evaluation Criteria (see B20.2)</i>							
<p><i>Additional Information:</i></p> <p>General Assume 60 working days to Substantial Performance for this project</p> <p>1 Sewermain renewal by Water and Waste planned in 2016. Co-ordination with Water & Waste will be required.</p> <p>2 Backlogged sewer external point repairs. Co-ordination with Water and Waste required.</p> <p>3 Includes entire Nairn intersection</p> <p>4 Sewer external point repair by Water and Waste scheduled in 2016. Co-ordination required. Liner to be installed in 2015. Confirm liner was installed and co-ordinate if required.</p> <p>5 Underpass Structural works intended to occur simultaneously with roadworks. One construction bid opportunity required for all work. Co-ordination with Bridge Operations Branch will be required.</p> <p>6 Refer to D4. SCOPE OF SERVICES</p> <p>7 Appendix D is provided only as a conceptual drawing of the proposed active transpotation facilities to help define sope of work</p> <p>8 Preliminary design of ActiveTransportation path from Archibald underpass to easting Northeast Pioneer Path included included in Archibald Street Underpass work.</p> <p>9 Path lighting included in preliminary design of ActiveTransportation path from Archibald underpass to easting Northeast Pioneer Path. Manitoba Hydro and City of Winnipeg will cooperatively design lighting. Coordination required.</p> <p>10 Consultant to provide optional alignments of proposed ActiveTransportation path from Archibald underpass to easting Northeast Pioneer Path</p>							