



12-2016 ADDENDUM 1

2016 REGIONAL STREET RENEWAL PROGRAM – LOGAN AVENUE FROM KEEWATIN STREET TO BLAKE STREET – CONCRETE RECONSTRUCTION AND ASSOCIATED WORKS

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: May 12, 2016
BY: Richard Weibel, C.E.T.
TELEPHONE NO. 204 986-4112

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20150806

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 12-2016 Bid Submission with 12-2016 Addendum 1 - Bid Submission. The following is a summary of changes incorporated in the replacement Bid Submission:

Form B(R1): Revised ITEM A.4 changed APPROX. QUANTITY from 25 to 135

Page numbering on some forms may be changed as a result.

PART D – SUPPLEMENTAL CONDITIONS

Revise: D14.3 to read: The Contractor shall commence the Work on the Site on June 20, 2016, as directed by the Contract Administrator and weather permitting.

(a) In addition, the Contractor shall not start Phase 1 construction Works on Logan Avenue from Keewatin Street to Worth Street until the completion of Phase 1 of the City of Winnipeg Water and Waste Contract (Bid Opportunity No. 52-2016) – 2016 Watermain Renewals Contract No. 11, expected to be completed by June 17th, 2016, weather permitting.

(b) In addition, the Contractor shall not start Phase 1 construction Works on Logan Avenue from Worth Street to Blake Street until the completion of Phase 2 of the City of Winnipeg Water and Waste Contract (Bid Opportunity No. 52-2016) – 2016 Watermain Renewals Contract No. 11, expected to be completed by July 8, 2016, weather permitting.

Revise: D14.4 to read: The City intends to award this Contract by June 13, 2016