



## 366-2017 ADDENDUM 2

### 2017 LOCAL STREETS RENEWAL PROGRAM: AMELIA CRESCENT, PINECREST BAY, AND VARIOUS OTHER LOCATIONS

#### **URGENT**

**PLEASE FORWARD THIS DOCUMENT TO  
WHOEVER IS IN POSSESSION OF THE BID  
OPPORTUNITY**

ISSUED: June 5, 2017  
BY: Joel Pivniuk, EIT  
TELEPHONE NO. 204 898-9083

**THIS ADDENDUM SHALL BE INCORPORATED  
INTO THE BID OPPORTUNITY AND SHALL  
FORM A PART OF THE CONTRACT  
DOCUMENTS**

Template Version: A20160708

**Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A(R1): Bid may render your Bid non-responsive.**

#### **PART B – BIDDING PROCEDURES**

Revise: B2.1 to read: The Submission Deadline is 12:00 noon Winnipeg time, June 9, 2017.

#### **PART E – SPECIFICATIONS**

Revise: E5.1.1(b) to read: Amelia Crescent, Chornick Drive, McCreedy Road, and Moncton Avenue will be closed to through traffic. Local Access and/or bus traffic shall be maintained. The Contractor shall sign the street "Road Closed No Exit" in accordance with the Manual of Temporary Traffic Control on City Streets.

Add: E5.1.1(e) Pinecrest Bay will be closed to through traffic. The Contractor shall sign the street "Road Closed No Exit" in accordance with the Manual of Temporary Traffic Control on City Streets. Two construction phases are required to ensure that local access is maintained to half of the bay at all times. Construction activity may only take place from one limit of Donwood Drive to approximately #40 Pinecrest Bay at a time. At least one lift of asphalt must be placed prior to the commencement of construction activity on the second half of the bay. Local access to the first half of the bay must be maintained throughout construction on the second half of the bay.