



- STAGE 2A NOTES:**
- SCHEDULE**
- APRIL 2019 - JUNE 2019
- MAJOR CONSTRUCTION ACTIVITIES**
- CONSTRUCTION OF WB HALF OF PEDESTRIAN UNDERPASS
 - CONSTRUCTION OF EB HALF OF BRIDGE
 - PARTIAL CONSTRUCTION OF EB FERMOR
 - CONSTRUCTION OF SIDEWALK/BIKE PATHS
 - CONSTRUCTION OF ALPINE AVENUE CUL-DE-SAC
 - MILL AND FILL AT FERMOR AVENUE
 - CONSTRUCTION OF FERMOR AVENUE EB SHOULDER, AND FERMOR AVENUE WB ACCELERATION LANE AND SHOULDER
 - MILL AND FILL AT ROYAL SALIGNER
 - INSTALL OHSS No.790 AT FERMOR WB
 - CONSTRUCTION OF FERMOR WB RT-TURN LANE TO ARCHIBALD INCLUDING ISLAND
 - CONSTRUCT LAYDOWN AREA
 - CONSTRUCT RAISED CROSSINGS DURING THE WEEKEND
- TRAFFIC AND PEDESTRIAN CONTROL**
- MERGE FROM ARCHIBALD - SB RIGHT TURN LANE TO FERMOR TO BE MODIFIED TO STOP CONDITION
 - ONE LANE EACH DIRECTION FROM WEST OF UNDERPASS TO EAST OF BRIDGE
 - MERGE FROM ALPINE TO FERMOR - EB TO BE MODIFIED TO STOP CONDITION
 - FERMOR WB LEFT TURN TO NEW ALPINE ACCESS PROHIBITED
 - POLYPOSTS DELINEATE TEMPORARY MEDIANS AND LANE EDGES
 - INTERMITTENT LANE AT A TIME CLOSURES
 - RIGHT TURN CHANNEL @ NORTH LEG OF FERMOR ARCHIBALD INTERSECTION TO BE CLOSED TO TRUCK TRAFFIC DURING THE WEEKEND CONSTRUCTION OF RAISED CROSSINGS

APEGN
Certificate of Authorization
Dillon Consulting Limited (MB)
No. 1789 Date: 18/02/09

<p>LEGEND - CONSTRUCTION STAGING</p> <p>MAJOR UNDERGROUNDS CONSTRUCTION</p> <p>EXISTING PROPERTY LINE</p> <p>PROPOSED PROPERTY LINE</p> <p>REMOVAL</p> <p>ADJUSTMENT</p>	<p>TEMPORARY ROADWAY CONSTRUCTION</p> <p>TEMPORARY MEDIAN CONSTRUCTION</p> <p>PERMANENT ROADWAY CONSTRUCTION</p> <p>PERMANENT MEDIAN CONSTRUCTION</p> <p>TEMPORARY SIDEWALK/MUP CONSTRUCTION</p> <p>PERMANENT SIDEWALK/MUP CONSTRUCTION</p> <p>BRIDGE/UNDERPASS CONSTRUCTION</p>	<p>VEHICULAR TRAFFIC</p> <p>PEDESTRIAN/CYCLIST TRAFFIC</p> <p>LANE CLOSED</p> <p>SIDEWALK CLOSED</p>	<p>UNDERGROUND STRUCTURES</p> <p>SUPV. U/G STRUCTURES DATE</p>		<p>B.M. ELEV.</p>	<p>DESIGNED BY: JAT</p> <p>DRAWN BY: PMW</p> <p>CHECKED BY: JNC</p> <p>APPROVED BY: JNC</p> <p>HOR. SCALE: 1:1000</p> <p>VERTICAL: -</p>	<p>ENGINEER'S SEAL</p> <p>PROVINCE OF MANITOBA</p> <p>J.N. CRANG</p> <p>REGISTERED PROFESSIONAL ENGINEER</p>	<p>THE CITY OF WINNIPEG PUBLIC WORKS DEPARTMENT</p> <p>FERMOR AVENUE BRIDGE OVER SEINE RIVER</p> <p>BRIDGE REHABILITATION, PEDESTRIAN-CYCLIST UNDERPASS STRUCTURE AND ROADWORKS FROM ST. ANNE'S ROAD TO ARCHIBALD STREET</p>	<p>CITY DRAWING NUMBER</p> <p>P-3489-2017-GE-016</p>
			<p>LOCATION OF UNDERGROUND STRUCTURES AS SHOWN ARE BASED ON THE BEST INFORMATION AVAILABLE, BUT NO GUARANTEE IS GIVEN THAT ALL EXISTING UTILITIES ARE SHOWN OR THAT THE GIVEN LOCATIONS ARE EXACT. CONFIRMATION OF EXISTENCE AND EXACT LOCATION OF ALL SERVICES MUST BE OBTAINED FROM THE INDIVIDUAL UTILITIES BEFORE PROCEEDING WITH CONSTRUCTION.</p>		<p>RELEASED FOR CONSTRUCTION</p> <p>DATE</p>	<p>CONSULTANT PROJECT NUMBER</p> <p>17-5932</p>			<p>SHEET OF</p> <p>016 OF 021</p>
			<p>0 ISSUED FOR TENDER 18/02/09 JNC</p>	<p>NO. REVISIONS DATE BY DATE</p>	<p>DATE</p>	<p>CONSTRUCTION STAGING - STAGE 2A (1 OF 2)</p>	<p>CONSULTANT DRAWING NUMBER</p> <p>GE-016</p>		

G:\CAD\175932\Drawings\Roadworks\Contract\175932-CON-CT-STAGE-2A.dwg