



APEGM
 Certificate of Authorization
Dillon Consulting Limited (MB)
 No. 1789 Date: 18/02/09

LEGEND - CONSTRUCTION STAGING

MAJOR UNDERGROUNDS CONSTRUCTION	TEMPORARY ROADWAY CONSTRUCTION	VEHICULAR TRAFFIC
EXISTING PROPERTY LINE	TEMPORARY MEDIAN CONSTRUCTION	PEDESTRIAN/CYCLIST TRAFFIC
PROPOSED PROPERTY LINE REMOVAL	PERMANENT ROADWAY CONSTRUCTION	LANE CLOSED
ADJUSTMENT	PERMANENT MEDIAN CONSTRUCTION	SIDEWALK CLOSED
	TEMPORARY SIDEWALK/MUP CONSTRUCTION	
	PERMANENT SIDEWALK/MUP CONSTRUCTION	
	BRIDGE/UNDERPASS CONSTRUCTION	

UNDERGROUND STRUCTURES

SUPPLY	U/G STRUCTURES	DATE

LOCATION OF UNDERGROUND STRUCTURES AS SHOWN ARE BASED ON THE BEST INFORMATION AVAILABLE. BUT NO GUARANTEE IS GIVEN THAT ALL EXISTING UTILITIES ARE SHOWN OR THAT THE GIVEN LOCATIONS ARE EXACT. CONFIRMATION OF EXISTENCE AND EXACT LOCATION OF ALL SERVICES MUST BE OBTAINED FROM THE INDIVIDUAL UTILITIES BEFORE PROCEEDING WITH CONSTRUCTION.

B.M. ELEV.	DESIGNED BY	DATE	BY
	JAT		
	DRAWN BY		
	PMW		
	CHECKED BY		
	JNC		
	APPROVED BY		
	JNC		
	HOR. SCALE	1:1000	
	VERTICAL	—	
	ISSUED FOR TENDER	18/02/09	JNC
	NO. REVISIONS		

DATE	BY	DATE	BY

DILLON CONSULTING

RELEASED FOR CONSTRUCTION

DATE

ENGINEER'S SEAL

PROVINCE OF MANITOBA

J.N. CRANG

REGISTERED PROFESSIONAL ENGINEER

CONSULTANT PROJECT NUMBER

17-5932

THE CITY OF WINNIPEG
 PUBLIC WORKS DEPARTMENT

Winnipeg

FERMOR AVENUE BRIDGE OVER SEINE RIVER
 BRIDGE REHABILITATION, PEDESTRIAN-CYCLIST UNDERPASS STRUCTURE AND ROADWORKS FROM ST. ANNE'S ROAD TO ARCHIBALD STREET

CONSTRUCTION STAGING - STAGE 2B (2 OF 2)

CITY DRAWING NUMBER: P-3489-2017-GE-019

SHEET 019 OF 021

CONSULTANT DRAWING NUMBER: GE-019

G:\CAD\175932\Drawings\Roadworks\Contract\175932-CON-CT-STAGE-2B.dwg