

APPENDIX B – PROJECT LOCATIONS AND TECHNICAL SCOPING

See Tables below.

Notes:

The “Additional Information” provided within the following tables relative to specific Project Packages and/or Project Locations contain specific information or issues, known to exist on Site at the time of issuance of this Request for Proposal. This information is not meant to be exhaustive and not meant to take the place of investigations and due diligence required of the Proponent.

The specific utility and agency coordination identified below notwithstanding, the successful Consultant(s) will be required to investigate and coordinate any utility requirements of the Project.

Construction adjacent schools will be avoided during the school year where possible, and otherwise coordinated with the respective school division.

Regional Streets - McGregor St							
File No.	Package No.	Location	Treatment	Notes	Construction Estimate	Project Budget	
18-C-04	811-2017.1	McGregor St - Selkirk Av/Mountain Av	Reconstruction	see all notes below	\$4,940,000	\$7,600,000	
Regional Streets - McGregor St						Total Project Package Budget	\$7,600,000
Assumed Working Days (to Substantial Performance)						100	
<i>Additional Information:</i>							
General * Assume 100 Working Days to Substantial Performance for this package.							
1 Coordination with Manitoba Hydro required for street light upgrades.							
2 Coordination with Traffic Signals Branch required.							
3 Consultant to provide a pavement design brief.							
4 Work to occur adjacent to Strathcona School.							
5 Coordination required with Selkirk Ave BIZ.							

Regional Streets - Colony St, Memorial Bv, York Av							
File No.	Package No.	Location	Treatment	Notes	Construction Estimate	Project Budget	
18-C-05	811-2017.2	Colony St - Portage Av/Ellice Av	Rehabilitation	1,3,4,5,7	\$1,170,000	\$1,800,000	
		Memorial Bv - York Av/St. Mary Av	Reconstruction	2,3,4,5,6	\$1,040,000	\$1,600,000	
		Memorial Bv Northbound - St. Mary Av/Portage Av	Rehabilitation	3,4,5,7	\$650,000	\$1,000,000	
		Memorial Bv Southbound - St. Mary Av/Portage Av	Mill and Fill	3,4,5	\$260,000	\$400,000	
		York Av - Osborne St/Memorial Bv	Reconstruction	3,4,5,6	\$520,000	\$800,000	
Regional Streets - Colony St, Memorial Bv, York Av						Total Project Package Budget	\$5,600,000
Assumed Working Days (to Substantial Performance)						90	
<i>Additional Information:</i>							
General * Assume 90 Working Days to Substantial Performance for this package.							
1 Investigate extension of northbound Colony St to westbound Ellice Ave left turn lane and incorporate into design if feasible.							
2 Coordination with Water & Waste for water main renewal required.							
3 Coordination with Manitoba Hydro required for street light upgrades.							
4 Coordination with Downtown BIZ required, including for ManyFest.							
5 Coordination with Traffic Signals Branch required.							
6 Consultant to provide a pavement design brief.							
7 Consultant to provide recommendations for abandoning, maintaining or protecting existing areaways.							