



# 169 - 2018 ADDENDUM 1

## NORTH ST. BONIFACE WATERMAIN UPGRADES CONTRACT 1

### **URGENT**

**PLEASE FORWARD THIS DOCUMENT TO  
WHOEVER IS IN POSSESSION OF THE BID  
OPPORTUNITY**

ISSUED: March 13, 2018  
BY: Jurgen Friesen  
TELEPHONE NO. 204 986-8063

**THIS ADDENDUM SHALL BE INCORPORATED  
INTO THE BID OPPORTUNITY AND SHALL  
FORM A PART OF THE CONTRACT  
DOCUMENTS**

Template Version: A20160708

---

**Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.**

---

### **PART A – BID SUBMISSION**

Replace: 169 – 2018 Bid Submission with 169 - 2018 Addendum 1- Bid Submission.

### **PART D – SUPPLEMENTAL CONDITIONS**

Revise D17.1 – to read  
If the Contractor fails to achieve, Critical Stages, Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts per Working Day for each and every Working Day following the days fixed herein for same during which such failure continues:

- a) Rue Aubert water main renewal – two-thousand dollars (\$2,000.00);
- b) Substantial Performance – two-thousand dollars (\$2,000.00);
- c) Total Performance – one-thousand dollars (\$1,000.00).

Revise D24.1 – to read  
Further to C6.1, the sequence of work must be completed and constructed in the order listed below. Pavement rehabilitation and improvements are scheduled for Rue Aubert from Tache Avenue to Rue St. Joseph

- a) Rue Aubert – Tache Avenue Rue St. St. Joseph
- b) Rue St. Joseph Rue Grandin – Rue La Verendrye
- c) Tache Avenue – Rue Grandin - Rue La Verendrye
- d) Rue Grandin – Tache Avenue – Rue St. Joseph

Add: D27 **CRITICAL STAGES**

Add: D27.1 The Contractor shall achieve critical stages of the Work in accordance with the following requirements:

Add: D27.1(a) All watermain installation work on Rue Aubert work completed by August 6, 2018

Add: D28

**COOPERATION AND WORK WITH OTHERS**

Add: D28.1

Further to C6.23, the Contractor's attention is directed to the fact that other contractors, the personnel of other utilities and staff of the City of Winnipeg will be working in the areas on or adjoining the Site, specifically on Rue Aubert between Tache Avenue and Rue St. Joseph. The activities of these agencies may coincide with the Contractor's execution of the Work, and it will be the Contractor's responsibility to cooperate to the fullest extent with personnel working in the area, and such cooperation is an obligation of the Contractor under the terms of this Contract.