



640-2018 ADDENDUM 3

CONSTRUCTION OF TRUNK SEWER AND LDS SEPARATION – COCKBURN & CALROSSIE SEWER RELIEF WORKS (CONTRACT 11)

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: Oct. 2, 2018
BY: Ray Offman
TELEPHONE NO. 204-896-1209

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20160708

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 640-2018 Addendum 2 - Bid Submission with 640-2018 Addendum 3 - Bid Submission. The following is a summary of changes incorporated in the replacement Bid Submission:

Form B (R2):

- Removed H.3 b) Large Diameter Manholes
- Revised H.1 Utility Exploration to be measured per unit (Each) rather than Lump Sum.
- Revised H.3 c) Standard Drop Manhole (SD-010D) to now be H.3 b)

Page numbering on some forms may be changed as a result.

PART B – BIDDING PROCEDURES

Revise: B2.1 The Submission Deadline is 12:00 noon Winnipeg time, October 5, 2018.

PART E – SPECIFICATIONS

Revise: E9.3(b) Exploration of additional locations identified by the Contract Administrator for future contracts shall be paid at a **per unit rate** identified as "Utility Exploration" under Provisional Items. The cost shall include all Works described herein for each utility exploration hole identified by the Contract Administrator.