



730-2020 ADDENDUM 1

PROFESSIONAL CONSULTING SERVICES FOR 2021-2022 UNIVERSITY CRESCENT PAVEMENT RENEWALS PROJECT

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE
REQUEST FOR PROPOSAL**

ISSUED: November 6, 2020
BY: Ryan Munro
TELEPHONE NO. 204 - 986-5515

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE REQUEST FOR PROPOSAL AND
SHALL FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: Ar20160708

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Request for Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Proposal may render your Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Revise: D13.3 to read: The City intends to award this Contract by January 4, 2021.

Revise: D15.1 to read: The Consultant shall achieve critical stages of the Services for this Contract in accordance with the following requirements:

- (a) Functional design in D4.4 is to be completed by February 15, 2021;
- (b) Preliminary Design Phase for 2021 construction to be completed by March 29, 2021;
- (c) Preliminary Design Phase for 2022 construction to be completed by May 17, 2021;
- (d) Construction tenders for 2021 construction must be ready to be advertised on MERX's website by May 31, 2021. Construction tenders for 2022 construction must be ready to be advertised on MERX's website by November 30, 2021. The actual advertising dates, corresponding construction contract schedules, and scopes of work for the construction contracts in each calendar year, will be established during the Detailed Design, in consultation with and approved by the Project Manager; and,
- (e) Total Performance of **all** construction contracts by November 15, 2022.