



LEGEND

LANE-AT-A-TIME CONSTRUCTION

SHORT TERM CONSTRUCTION

LONG TERM CONSTRUCTION

TEMP PAVEMENT TO ACCOMMODATE TRAFFIC STAGING (PRIOR TO STAGE 1 BY OTHERS)

ACTIVE TRANSPORTATION CONSTRUCTION

TRAFFIC MOVEMENTS

XX

LANE CLOSED

SEQUENTIAL ARROW TRAFFIC CONTROL DEVICE

TALL CONES

BARRELS

PEDESTRIAN/CYCLIST TRAFFIC

STAGE 2 NOTES

SCHEDULE

1. YEAR 2 - NOVEMBER 2026 TO NOVEMBER 2027

MAJOR CONSTRUCTION ACTIVITIES (RELATED TO LAGIMODIERE TRAFFIC STAGING)

1. BRIDGE REHABILITATION - (NB)

2. ROADWORKS - LAGIMODIERE BLVD.(NB) REHABILITATION, EAST RAMP'S REHABILITATION AND REQUIRED EMBANKMENT WIDENING WORKS

3. ACTIVE TRANSPORTATION WORKS - CONSTRUCTION OF CONCORDIA AVE ROUTE FROM MOLSON ST TO PEGUIS ST., INCLUDING NEW CURB/CURBS AND GUTTER, AND ROAD REPROFILING, AND EAST APPROACH TO UNDERPASS

TRAFFIC AND PEDESTRIAN CONTROL

1. ALL EXISTING PEDESTRIAN ROUTES TO BE MAINTAINED DURING CONSTRUCTION.

2. REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.

3. CONTRACTOR TO SUBMIT AND IMPLEMENT SITE-SPECIFIC TRAFFIC MANAGEMENT PLANS TO CONTRACT ADMINISTRATOR FOR APPROVAL FOR THE FOLLOWING REHABILITATION AREAS (ALL PLANS SHALL BE SUBMITTED THREE WEEKS IN ADVANCE OF INTENDED CLOSURE):

LANE AT A TIME ALONG LAGIMODIERE

GRASSIE/LAGIMODIERE INTERSECTION

CONCORDIA/LAGIMODIERE INTERCHANGE RAMP'S

RAMP CLOSURE ROUTE DETOURS

1. THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE DETOURS.

2. CONTRACTOR SHALL NOTIFY THE CONTRACT ADMINISTRATOR AND SUBMIT A SITE-SPECIFIC TRAFFIC MANAGEMENT PLAN AT LEAST ONE MONTH IN ADVANCE OF ANY SCHEDULED RAMP CLOSURE.

3. THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF THE EASTBOUND RAMP'S.

PLAN

Scale 1 :500

ENGINEERS  
GEOSCIENTISTS  
MANITOBA

Certificate of Authorization  
Tetra Tech Canada Inc.  
No. 6499

THE CITY OF WINNIPEG

PUBLIC WORKS DEPARTMENT  
ENGINEERING DIVISION

LAGIMODIERE TWIN OVERPASSES  
OVER CPKC KEEWATIN  
REHABILITATION AND RELATED WORKS

TRAFFIC MANAGEMENT PLAN-STAGE-2  
STA 20+330 NB TO STA 20+670 NB  
LAGIMODIERE BOULEVARD

CITY DRAWING NUMBER  
P123-25-1011

SHEET  
OF 18 31

1018

B.M. ELEV.		DESIGNED BY DL		REVIEWED BY JT		CONSULTANT DRAWING NO. 704-INF.MB103007.01-DWG-C-1018	
		DRAWN BY DD		APPROVED BY JNC			
		SCALE: AS NOTED		ACCEPTED BY		DATE	
0		ISSUED FOR TENDER		CAM WARD, P.ENG.		25.08.07	
NO.		REVISIONS		DATE		BY	
				DATE 25.08.07			

METRIC

WHOLE NUMBERS INDICATE MILLIMETRES  
DECIMALIZED NUMBERS INDICATE METRES