



LEGEND

- LANE-AT-A-TIME CONSTRUCTION
- SHORT TERM CONSTRUCTION
- LONG TERM CONSTRUCTION
- TEMP PAVEMENT TO ACCOMMODATE TRAFFIC STAGING (PRIOR TO STAGE 1 BY OTHERS)
- ACTIVE TRANSPORTATION CONSTRUCTION
- TRAFFIC MOVEMENTS
- LANE CLOSED
- SEQUENTIAL ARROW TRAFFIC CONTROL DEVICE
- TALL CONES
- BARRELS
- PEDESTRIAN/CYCLIST TRAFFIC

STAGE 2 NOTES

- SCHEDULE
- YEAR 2 - NOVEMBER 2026 TO NOVEMBER 2027
- MAJOR CONSTRUCTION ACTIVITIES (RELATED TO LAGIMODIERE TRAFFIC STAGING)
- BRIDGE REHABILITATION - (NB)
 - ROADWORKS - LAGIMODIERE BLVD.(NB) REHABILITATION, EAST RAMP REHABILITATION AND REQUIRED EMBANKMENT WIDENING WORKS
 - ACTIVE TRANSPORTATION WORKS - CONSTRUCTION OF CONCORDIA AVE ROUTE FROM MOLSON ST TO PEGUIS ST., INCLUDING NEW CURB/CURBS AND GUTTER, AND ROAD REPROFILING, AND EAST APPROACH TO UNDERPASS
- TRAFFIC AND PEDESTRIAN CONTROL
- ALL EXISTING PEDESTRIAN ROUTES TO BE MAINTAINED DURING CONSTRUCTION.
 - REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
 - CONTRACTOR TO SUBMIT AND IMPLEMENT SITE-SPECIFIC TRAFFIC MANAGEMENT PLANS TO CONTRACT ADMINISTRATOR FOR APPROVAL FOR THE FOLLOWING REHABILITATION AREAS (ALL PLANS SHALL BE SUBMITTED THREE WEEKS IN ADVANCE OF INTENDED CLOSURE):
 - LANE AT A TIME ALONG LAGIMODIERE
 - GRASSIE/LAGIMODIERE INTERSECTION
 - CONCORDIA/LAGIMODIERE INTERCHANGE RAMP
- RAMP CLOSURE ROUTE DETOURS
- THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE DETOURS.
 - CONTRACTOR SHALL NOTIFY THE CONTRACT ADMINISTRATOR AND SUBMIT A SITE-SPECIFIC TRAFFIC MANAGEMENT PLAN AT LEAST ONE MONTH IN ADVANCE OF ANY SCHEDULED RAMP CLOSURE.
 - THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF THE EASTBOUND RAMP.

PLAN

Scale 1:500

METRIC

WHOLE NUMBERS INDICATE MILLIMETRES
DECIMALIZED NUMBERS INDICATE METRES

B.M. ELEV.			TETRA TECH		CONSULTANT DRAWING NO. 704-INF-MB103007.01-DWG-C-1019	
			DESIGNED BY DL	REVIEWED BY JT		
			DRAWN BY DD	APPROVED BY JNC		
			SCALE: AS NOTED	ACCEPTED BY	DATE	
				CAM WARD, P.ENG.	25.08.07	
0	ISSUED FOR TENDER	25.08.07	JNC			
NO.	REVISIONS	DATE	BY	DATE	25.08.07	

THE CITY OF WINNIPEG
PUBLIC WORKS DEPARTMENT
ENGINEERING DIVISION

LAGIMODIERE TWIN OVERPASSES
OVER CPKC KEEWATIN
REHABILITATION AND RELATED WORKS

LAGIMODIERE TWIN OVERPASSES
OVER CPKC KEEWATIN
REHABILITATION AND RELATED WORKS

TRAFFIC MANAGEMENT PLAN-STAGE-2
STA 20+670 NB TO STA 21+010 NB
LAGIMODIERE BOULEVARD

CITY DRAWING NUMBER
P123-25-1012
SHEET OF 19 31
1019