



LEGEND

- LANE-AT-A-TIME CONSTRUCTION
- SHORT TERM CONSTRUCTION
- LONG TERM CONSTRUCTION
- TEMP PAVEMENT TO ACCOMMODATE TRAFFIC STAGING (PRIOR TO STAGE 1 BY OTHERS)
- ACTIVE TRANSPORTATION CONSTRUCTION
- TRAFFIC MOVEMENTS
- LANE CLOSED
- SEQUENTIAL ARROW TRAFFIC CONTROL DEVICE
- TALL CONES
- BARRELS
- PEDESTRIAN/CYCLIST TRAFFIC

STAGE 2 NOTES

- SCHEDULE
- YEAR 2 - NOVEMBER 2026 TO NOVEMBER 2027
- MAJOR CONSTRUCTION ACTIVITIES (RELATED TO LAGIMODIERE TRAFFIC STAGING)
- BRIDGE REHABILITATION - (NB)
 - ROADWORKS - LAGIMODIERE BLVD.(NB) REHABILITATION, EAST RAMPS REHABILITATION AND REQUIRED EMBANKMENT WIDENING WORKS
 - ACTIVE TRANSPORTATION WORKS - CONSTRUCTION OF CONCORDIA AVE ROUTE FROM MOLSON ST TO PEGUIS ST., INCLUDING NEW CURB/CURBS AND GUTTER, AND ROAD REPROFILING, AND EAST APPROACH TO UNDERPASS
- TRAFFIC AND PEDESTRIAN CONTROL
- ALL EXISTING PEDESTRIAN ROUTES TO BE MAINTAINED DURING CONSTRUCTION.
 - REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
 - CONTRACTOR TO SUBMIT AND IMPLEMENT SITE-SPECIFIC TRAFFIC MANAGEMENT PLANS TO CONTRACT ADMINISTRATOR FOR APPROVAL FOR THE FOLLOWING REHABILITATION AREAS (ALL PLANS SHALL BE SUBMITTED THREE WEEKS IN ADVANCE OF INTENDED CLOSURE):
 - LANE AT A TIME ALONG LAGIMODIERE
 - GRASSIE/LAGIMODIERE INTERSECTION
 - CONCORDIA/LAGIMODIERE INTERCHANGE RAMPS
- RAMP CLOSURE ROUTE DETOURS
- THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE DETOURS.
 - CONTRACTOR SHALL NOTIFY THE CONTRACT ADMINISTRATOR AND SUBMIT A SITE-SPECIFIC TRAFFIC MANAGEMENT PLAN AT LEAST ONE MONTH IN ADVANCE OF ANY SCHEDULED RAMP CLOSURE.
 - THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF THE EASTBOUND RAMPS.

PLAN

Scale 1 :500

METRIC

WHOLE NUMBERS INDICATE MILLIMETRES
DECIMALIZED NUMBERS INDICATE METRES

B.M. ELEV.			TETRA TECH		CONSULTANT DRAWING NO. 704-INF-MB103007.01-DWG-C-1022	THE CITY OF WINNIPEG PUBLIC WORKS DEPARTMENT ENGINEERING DIVISION		LAGIMODIERE TWIN OVERPASSES OVER CPKC KEEWATIN REHABILITATION AND RELATED WORKS TRAFFIC MANAGEMENT PLAN-STAGE-2 STA 21+690 NB TO STA 22+030 NB LAGIMODIERE BOULEVARD		CITY DRAWING NUMBER P123-25-1015 SHEET OF 22 31 1022	
DESIGNED BY	DL	REVIEWED BY	JT	DATE	25.08.07	ACCEPTED BY		DATE		25.08.07	
DRAWN BY	DD	APPROVED BY	JNC	DATE	25.08.07						
SCALE:			AS NOTED			CAM WARD, P.ENG.		25.08.07			
0	ISSUED FOR TENDER	25.08.07	JNC	DATE	25.08.07						
NO.	REVISIONS	DATE	BY	DATE	25.08.07						