



LEGEND

LANE-AT-A-TIME CONSTRUCTION

SHORT TERM CONSTRUCTION

LONG TERM CONSTRUCTION

TEMP PAVEMENT TO ACCOMMODATE TRAFFIC STAGING (PRIOR TO STAGE 1 BY OTHERS)

ACTIVE TRANSPORTATION CONSTRUCTION

TRAFFIC MOVEMENTS

XX

LANE CLOSED

SEQUENTIAL ARROW TRAFFIC CONTROL DEVICE

TALL CONES

BARRELS

PEDESTRIAN/CYCLIST TRAFFIC

STAGE 2 NOTES

SCHEDULE

1. YEAR 2 - NOVEMBER 2026 TO NOVEMBER 2027

MAJOR CONSTRUCTION ACTIVITIES (RELATED TO LAGIMODIERE TRAFFIC STAGING)

1. BRIDGE REHABILITATION - (NB)

2. ROADWORKS - LAGIMODIERE BLVD.(NB) REHABILITATION, EAST RAMP'S REHABILITATION AND REQUIRED EMBANKMENT WIDENING WORKS

3. ACTIVE TRANSPORTATION WORKS - CONSTRUCTION OF CONCORDIA AVE ROUTE FROM MOLSON ST TO PEGUIS ST., INCLUDING NEW CURB/CURBS AND GUTTER, AND ROAD REPROFILING, AND EAST APPROACH TO UNDERPASS

TRAFFIC AND PEDESTRIAN CONTROL

1. ALL EXISTING PEDESTRIAN ROUTES TO BE MAINTAINED DURING CONSTRUCTION.

2. REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.

3. CONTRACTOR TO SUBMIT AND IMPLEMENT SITE-SPECIFIC TRAFFIC MANAGEMENT PLANS TO CONTRACT ADMINISTRATOR FOR APPROVAL FOR THE FOLLOWING REHABILITATION AREAS (ALL PLANS SHALL BE SUBMITTED THREE WEEKS IN ADVANCE OF INTENDED CLOSURE):

• LANE AT A TIME ALONG LAGIMODIERE

• GRASSIE/LAGIMODIERE INTERSECTION

• CONCORDIA/LAGIMODIERE INTERCHANGE RAMP'S

RAMP CLOSURE ROUTE DETOURS

1. THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK AND GENERAL TRAFFIC ROUTE DETOURS.

2. CONTRACTOR SHALL NOTIFY THE CONTRACT ADMINISTRATOR AND SUBMIT A SITE-SPECIFIC TRAFFIC MANAGEMENT PLAN AT LEAST ONE MONTH IN ADVANCE OF ANY SCHEDULED RAMP CLOSURE.

3. THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF THE EASTBOUND RAMP'S.

PLAN

Scale 1 :500

METRIC

WHOLE NUMBERS INDICATE MILLIMETRES
DECIMALIZED NUMBERS INDICATE METRES

DESIGNED BY

DL

DRAWN BY

DD

SCALE:

AS NOTED

REVIEWED BY

JT

APPROVED BY

JNC

ACCEPTED BY

CAM WARD, P.ENG.

DATE

25.08.07

0

ISSUED FOR TENDER

25.08.07

JNC

NO.

REVISIONS

DATE

BY

DATE

25.08.07

CONSULTANT DRAWING NO.

704-INF-MB103007.01-DWG-C-1023

THE CITY OF WINNIPEG

PUBLIC WORKS DEPARTMENT

ENGINEERING DIVISION

LAGIMODIERE TWIN OVERPASSES
OVER CPKC KEEWATIN
REHABILITATION AND RELATED WORKS

TRAFFIC MANAGEMENT PLAN-STAGE-2
STA 22+030 NB TO STA 22+370 NB
LAGIMODIERE BOULEVARD

CITY DRAWING NUMBER

P123-25-1016

SHEET OF

23 31

1023