

**STUDY + DESIGN**

DATA COLLECTION & ASSESSMENTS  
- based on existing conditions



JANUARY 2017

JANUARY - FEBRUARY 2017



GATHER INPUT FROM PUBLIC

DEVELOP PRELIMINARY OPTIONS



MARCH 2017

MAY - JUNE 2017



GATHER FEEDBACK ON PRELIMINARY OPTIONS

EVALUATE OPTIONS & REFINE RECOMMENDED DESIGN



JUNE 2017

NOVEMBER 2017



MEETINGS WITH ADJACENT PROPERTY OWNERS & GROUPS TO REFINE DESIGN

**IMPLEMENTATION**

REFINE & FINALIZE DESIGN



DECEMBER 2017 - JANUARY 2018

TENDER & AWARD CONTRACT



FEBRUARY - APRIL 2018

CONSTRUCTION



MAY - AUGUST 2018