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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 Panet Road/Molson Street Reconstruction and Twinning – Munroe Avenue to Kimberly Avenue 
– Part 1: Underground Works, Part 2: Surface Works 

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, January 14, 2014. 

B2.2 Bids determined by the Manager of Materials to have been received later than the Submission 
Deadline will not be accepted and will be returned upon request. 

B2.3 The Contract Administrator or the Manager of Materials may extend the Submission Deadline 
by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. SITE INVESTIGATION 

B3.1 Further to C3.1, the Bidder may view the Site without making an appointment. 

B3.2 The Bidder shall not be entitled to rely on any information or interpretation received at the Site 
investigation unless that information or interpretation is the Bidder‟s direct observation, or is 
provided by the Contract Administrator in writing.   

B4. ENQUIRIES 

B4.1 All enquiries shall be directed to the Contract Administrator identified in D3.1. 

B4.2 If the Bidder finds errors, discrepancies or omissions in the Bid Opportunity, or is unsure of the 
meaning or intent of any provision therein, the Bidder shall notify the Contract Administrator of 
the error, discrepancy or omission, or request a clarification as to the meaning or intent of the 
provision at least five (5) Business Days prior to the Submission Deadline. 

B4.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a 
correction to or a clarification of the Bid Opportunity will be provided by the Contract 
Administrator to all Bidders by issuing an addendum. 

B4.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not 
require a correction to or a clarification of the Bid Opportunity will be provided by the Contract 
Administrator only to the Bidder who made the enquiry. 

B4.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to 
B4 unless that response or interpretation is provided by the Contract Administrator in writing. 

B5. ADDENDA 

B5.1 The Contract Administrator may, at any time prior to the Submission deadline, issue addenda 
correcting errors, discrepancies or omissions in the Bid Opportunity, or clarifying the meaning or 
intent of any provision therein. 

B5.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the 
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

B5.2.1 Addenda will be available on the Bid Opportunities page at The City of Winnipeg, 
Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/bidopp.asp  

http://www.winnipeg.ca/matmgt/bidopp.asp
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B5.2.2 The Bidder is responsible for ensuring that he/she has received all addenda and is advised 
to check the Materials Management Division website for addenda regularly and shortly 
before the Submission Deadline, as may be amended by addendum. 

B5.3 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: Bid.  
Failure to acknowledge receipt of an addendum may render a Bid non-responsive. 

B6. SUBSTITUTES 

B6.1 The Work is based on the Plant, Materials and methods specified in the Bid Opportunity. 

B6.2 Substitutions shall not be allowed unless application has been made to and prior approval has 
been granted by the Contract Administrator in writing. 

B6.3 Requests for approval of a substitute will not be considered unless received in writing by the 
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

B6.4 The Bidder shall ensure that any and all requests for approval of a substitute: 

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance;  

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

B6.5 The Contract Administrator, after assessing the request for approval of a substitute, may in 
his/her sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

B6.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days 
prior to the Submission Deadline, only to the Bidder who requested approval of the substitute. 

B6.6.1 The Bidder requesting and obtaining the approval of a substitute shall be entirely 
responsible for disseminating information regarding the approval to any person or persons 
he/she wishes to inform. 

B6.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use 
the approved equal in place of the specified item. 

B6.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder 
bidding that approved alternative may base his/her Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B15. 
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B6.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other 
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B6.10 Notwithstanding B6.2 to B6.9, in accordance with B7.6, deviations inconsistent with the Bid 
Opportunity document shall be evaluated in accordance with B15.1(a). 

B7. BID COMPONENTS 

B7.1 The Bid shall consist of the following components: 

(a) Form A: Bid; 

(b) Form B: Prices, hard copy;  

(c) Bid Security 

(i) Form G1: Bid Bond and Agreement to Bond, or  
Form G2: Irrevocable Standby Letter of Credit and Undertaking, or 
a certified cheque or draft. 

 

B7.2 Further to B7.1, the Bidder should include the written correspondence from the Contract 
Administrator approving a substitute in accordance with B6. 

B7.3 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no 
later than the Submission Deadline, with all required entries made clearly and completely, to 
constitute a responsive Bid. 

B7.4 The Bid shall be submitted enclosed and sealed in an envelope clearly marked with the Bid 
Opportunity number and the Bidder's name and address. 

B7.4.1 Samples or other components of the Bid which cannot reasonably be enclosed in the 
envelope may be packaged separately, but shall be clearly marked with the Bid 
Opportunity number, the Bidder's name and address, and an indication that the contents 
are part of the Bidder‟s Bid. 

B7.4.2 A hard copy of Form B: Prices must be submitted with the Bid.  If there is any discrepancy 
between the Adobe PDF version of Form B: Prices and the Microsoft Excel version of Form 
B: Prices, the PDF version shall take precedence. 

B7.5 Bidders are advised not to include any information/literature except as requested in accordance 
with B7.1. 

B7.6 Bidders are advised that inclusion of terms and conditions inconsistent with the Bid Opportunity 
document, including the General Conditions, will be evaluated in accordance with B15.1(a). 

B7.7 Bids submitted by facsimile transmission (fax) or internet electronic mail (e-mail) will not be 
accepted. 

B7.8 Bids shall be submitted to: 

The City of Winnipeg 
Corporate Finance Department 
Materials Management Division 
185 King Street, Main Floor 
Winnipeg  MB  R3B 1J1 

B8. BID 

B8.1 The Bidder shall complete Form A: Bid, making all required entries. 
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B8.2 Paragraph 2 of Form A: Bid shall be completed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name 
shall be inserted; 

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;  

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted; 

(d) if the Bidder is carrying on business under a name other than his/her own, the business 
name and the name of every partner or corporation who is the owner of such business 
name shall be inserted. 

B8.2.1 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify 
themselves in accordance with B8.2. 

B8.3 In Paragraph 3 of Form A: Bid, the Bidder shall identify a contact person who is authorized to 
represent the Bidder for purposes of the Bid. 

B8.4 Paragraph 12 of Form A: Bid shall be signed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be 
signed by the Bidder; 

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership;  

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers and 
the corporate seal, if the corporation has one, shall be affixed; 

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be 
signed by the registered owner of the business name, or by the registered owner's 
authorized officials if the owner is a partnership or a corporation. 

B8.4.1 The name and official capacity of all individuals signing Form A: Bid should be printed 
below such signatures. 

B8.5 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all 
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid 
and the Contract, when awarded, shall be both joint and several. 

B9. PRICES 

B9.1 The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B: 
Prices. 

B9.1.1 For the convenience of Bidders, and pursuant to B7.4.2 and B15.4.2, an electronic 
readsheet Form B: Prices in Microsoft Excel (.xls) format is available along with the Adobe 
PDF documents for this Bid Opportunity on the Bid Opportunities page at the Materials 
Management Division website at http://www.winnipeg.ca/matmgt/   

B9.2 The quantities listed on Form B: Prices are to be considered approximate only.  The City will 
use said quantities for the purpose of comparing Bids. 

B9.3 The quantities for which payment will be made to the Contractor are to be determined by the 
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 

B9.4 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B9.5 Form B: Prices is organized into Parts: Part 1 of the Work and Part 2 of the Work.  Bidders shall 
provide a total price for each Part and, on the summary sheet, a Total Bid Price consisting of 
the sum of prices for Part 1 and Part 2.  

 

http://www.winnipeg.ca/matmgt/
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B10. QUALIFICATION 

B10.1 The Bidder shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; and 

(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

B10.2 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/debar.stm 

B10.3 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) have successfully carried out Work similar in nature, scope and value to the Work; and 

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract; and 

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba); 

 

B10.4 Further to B10.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract 
Administrator, provide proof satisfactory to the Contract Administrator that the 
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of 
The Workplace Safety and Health Act (Manitoba), by providing: 

(a) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or Manitoba 
equivalency) as issued under the Certificate of Recognition (COR) Program administered 
by the Construction Safety Association of Manitoba or by the Manitoba Heavy Construction 
Association‟s WORKSAFELY™ COR™ Program; or 

(b) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of Recognition 
Program (SECOR™) administered by the Construction Safety Association of Manitoba or 
by the Manitoba Heavy Construction Association‟s WORKSAFELY™ COR™ Program; or 

(c) a report or letter to that effect from an independent reviewer acceptable to the City.  (A list 
of acceptable reviewers and the review template are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at  http://www.winnipeg.ca/matmgt/.  

B10.5 The Bidder shall submit, within three (3) Business Days of a request by the Contract 
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

B10.6 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the 
Bidder's equipment and facilities to confirm, to the Contract Administrator‟s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 

http://www.winnipeg.ca/matmgt/debar.stm
http://www.winnipeg.ca/matmgt/
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B11. BID SECURITY 

B11.1 The Bidder shall provide bid security in the form of: 

(a) a bid bond, in the amount of at least ten percent (10%) of the Total Bid Price, and 
agreement to bond of a company registered to conduct the business of a surety in 
Manitoba, in the form included in the Bid Submission (Form G1: Bid Bond and Agreement 
to Bond); or 

(b) an irrevocable standby letter of credit, in the amount of at least ten percent (10%) of the 
Total Bid Price, and undertaking issued by a bank or other financial institution registered to 
conduct business in Manitoba and drawn on a branch located in Winnipeg, in the form 
included in the Bid Submission (Form G2: Irrevocable Standby Letter of Credit and 
Undertaking); or 

(c) a certified cheque or draft payable to “The City of Winnipeg”, in the amount of at least fifty 
percent (50%) of the Total Bid Price, drawn on a bank or other financial institution 
registered to conduct business in Manitoba. 

B11.1.1 If the Bidder submits alternative bids, the bid security shall be in the amount of the 
specified percentage of the highest Total Bid Price submitted. 

B11.1.2 All signatures on bid securities shall be original. 

B11.1.3 The Bidder shall sign the Bid Bond. 

B11.1.4 The Surety shall sign and affix its corporate seal on the Bid Bond and the Agreement to 
Bond. 

B11.2 The bid security of the successful Bidder and the next two lowest evaluated responsive and 
responsible Bidders will be released by the City when a Contract for the Work has been duly 
executed by the successful Bidder and the performance security furnished as provided herein.  
The bid securities of all other Bidders will be released when a Contract is awarded. 

B11.2.1 Where the bid security provided by the successful Bidder is in the form of a certified 
cheque or draft pursuant to B11.1(c), it will be deposited and retained by the City as the 
performance security and no further submission is required. 

B11.2.2 The City will not pay any interest on certified cheques or drafts furnished as bid security or 
subsequently retained as performance security. 

B11.3 The bid securities of all Bidders will be released by the City as soon as practicable following 
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Bid Opportunity. 

B12. OPENING OF BIDS AND RELEASE OF INFORMATION 

B12.1 Bids will be opened publicly, after the Submission Deadline has elapsed, in the office of the 
Corporate Finance Department, Materials Management Division, or in such other office as may 
be designated by the Manager of Materials. 

B12.1.1 Bidders or their representatives may attend. 

B12.1.2 Bids determined by the Manager of Materials, or his/her designate, to not include the bid 
security specified in B11 will not be read out. 

B12.2 Following the submission deadline, the names of the Bidders and their Total Bid Prices 
(unevaluated, and pending review and verification of conformance with requirements) will be 
available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page at 
The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/  

B12.3 After award of Contract, the name(s) of the successful Bidder(s) and the Contract amount(s) will 
be available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page 

http://www.winnipeg.ca/matmgt/
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at The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/  

B12.4 The Bidder is advised that any information contained in any Bid may be released if required by 
City policy or procedures, by The Freedom of Information and Protection of Privacy Act 
(Manitoba), by other authorities having jurisdiction, or by law. 

B13. IRREVOCABLE BID 

B13.1 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid. 

B13.2 The acceptance by the City of any Bid shall not release the Bids of the next two lowest 
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly executed and the performance security furnished as 
herein provided, but any Bid shall be deemed to have lapsed unless accepted within the time 
period specified in Paragraph 11 of Form A: Bid. 

B14. WITHDRAWAL OF BIDS 

B14.1 A Bidder may withdraw his/her Bid without penalty by giving written notice to the Manager of 
Materials at any time prior to the Submission Deadline. 

B14.1.1 Notwithstanding C23.3, the time and date of receipt of any notice withdrawing a Bid shall 
be the time and date of receipt as determined by the Manager of Materials. 

B14.1.2 The City will assume that any one of the contact persons named in Paragraph 3 of Form A: 
Bid or the Bidder‟s authorized representatives named in Paragraph 12 of Form A: Bid, and 
only such person, has authority to give notice of withdrawal. 

B14.1.3 If a Bidder gives notice of withdrawal prior to the Submission Deadline, the Manager of 
Materials will: 

(a) retain the Bid until after the Submission Deadline has elapsed; 

(b) open the Bid to identify the contact person named in Paragraph 3 of Form A: Bid and 
the Bidder‟s authorized representatives named in Paragraph 12 of Form A: Bid; and 

(c) if the notice has been given by any one of the persons specified in B14.1.3(b), declare 
the Bid withdrawn. 

B14.2 A Bidder who withdraws his/her Bid after the Submission Deadline but before his/her Bid has 
been released or has lapsed as provided for in B13.2 shall be liable for such damages as are 
imposed upon the Bidder by law and subject to such sanctions as the Chief Administrative 
Officer considers appropriate in the circumstances.  The City, in such event, shall be entitled to 
all rights and remedies available to it at law, including the right to retain the Bidder‟s bid 
security. 

B15. EVALUATION OF BIDS 

B15.1 Award of the Contract shall be based on the following bid evaluation criteria: 

(a) compliance by the Bidder with the requirements of the Bid Opportunity, or acceptable 
deviation therefrom (pass/fail); 

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B10 (pass/fail); 

(c) Total Bid Price; 

(d) economic analysis of any approved alternative pursuant to B6. 

B15.2 Further to B15.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is 
incomplete, obscure or conditional, or contains additions, deletions, alterations or other 

http://www.winnipeg.ca/matmgt/


The City of Winnipeg Bidding Procedures 
Bid Opportunity No. 554-2013  Page 8 of 8 
 

Template Version: C420130321 - RW 

 

irregularities.  The Award Authority may reject all or any part of any Bid, or waive technical 
requirements or minor informalities or irregularities, if the interests of the City so require. 

B15.2.1 Any bid with an apparent imbalance between the unit prices in Part 1 and Part 2 may be 
determined to be non-responsive and rejected by the Award Authority in its sole discretion, 
acting reasonably. 

B15.3 Further to B15.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does 
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is 
responsible and qualified. 

B15.4 Further to B15.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit 
prices for each item shown on Form B: Prices. 

B15.4.1 Further to B15.1(a), in the event that a unit price is not provided on Form B: Prices, the City 
will determine the unit price by dividing the Amount (extended price) by the approximate 
quantity, for the purposes of evaluation and payment. 

B15.4.2 The electronic Form B: Prices and the formulas imbedded in that spreadsheet are only 
provided for the convenience of Bidders.  The City makes no representations or warranties 
as to the correctness of the imbedded formulas.  It is the Bidder‟s responsibility to ensure 
the extensions of the unit prices and the sum of Total Bid Price performed as a function of 
the formulas within the electronic Form B: Prices are correct. 

B16. AWARD OF CONTRACT 

B16.1 The City will give notice of the award of the Contract or will give notice that no award will be 
made. 

B16.2 The City will have no obligation to award a Contract to a Bidder, even though one or all of the 
Bidders are determined to be responsible and qualified, and the Bids are determined to be 
responsive. 

B16.2.1 Without limiting the generality of B16.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Work; 

(b) the prices are materially in excess of the prices received for similar work in the past; 

(c) the prices are materially in excess of the City‟s cost to perform the Work, or a 
significant portion thereof, with its own forces; 

(d) only one Bid is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B16.3 Where an award of Contract is made by the City, the award shall be made to the responsible 
and qualified Bidder submitting the lowest evaluated responsive Bid, in accordance with B15. 

B16.3.1 Following the award of contract, a Bidder will be provided with information related to the 
evaluation of his/her Bid upon written request to the Contract Administrator. 
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS  

C0.1 The General Conditions for Construction (Revision 2006 12 15) are applicable to the Work of 
the Contract. 

C0.1.1 The General Conditions for Construction are available on the Information Connection page 
at The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

C0.2 A reference in the Bid Opportunity to a section, clause or subclause with the prefix “C” 
designates a section, clause or subclause in the General Conditions for Construction. 

 

http://www.winnipeg.ca/matmgt/gen_cond.stm
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

D2. SCOPE OF WORK 

D2.1 The Work to be done under the Contract shall consist of two parts: 

(a) Part 1 – Underground Works 

(b) Part 2 – Surface Works 

D2.2 Part 1 – Underground Works - The Work to be done under the Part shall consist of: 

(a) Land Drainage Sewer Construction 

(i) Panet Road from Munroe Avenue to east of Concordia Avenue. 

(ii) Callsbeck Avenue through the CPR Keewatin embankment to approximately 250 
metres east of Molson. 

D2.3 Part 2 – Surface Works - The Work to be done under the Part shall consist of: 

(a) Pavement Reconstruction  

(i) Panet Road/Molson Street from Munroe Street to Kimberly Street  

(ii) Westbound Concordia Avenue from 60 metres east of Molson Street to 250 metres 
west of Molson Street. 

(iii) Eastbound Concordia Avenue from 140 metres west of Molson Street to 130 metres 
east of Molson Street.  

D2.4 The major components of the Work are as follows: 

(a) Land Drainage Sewer Construction (Part 1)   

(i) Installation of large diameter concrete land drainage sewer through trenchless 
methods  

(ii) Installation of Catch Basin Leads and connections to existing and new land drainage 
sewer  

(iii) Installation of Catch Basins, Catch Pits, and Sub Drains  

(b) Pavement Reconstruction (Part 2) 

(i) Excavation of existing shoulder and construction of temporary asphalt lanes 

(ii) Excavation of existing median and construction of temporary asphalt median cross 
over 

(iii) Excavation of existing pavement and pavement structure 

(iv) Adjustment of drainage inlets, water valves, and manholes 

(v) Excavation of existing ground 

(vi) Compaction of sub grade 

(vii) Placement of suitable site fill material 

(viii) Placement of geotextile 

(ix) Construction of 230 mm plain dowelled concrete roadway with full granular structure 

(x) Construction of new curb (various types) 

(xi) Placement of 150 mm main line asphalt paving 

(xii) Renewal of existing miscellaneous concrete slabs 

(xiii) Realignment of sidewalk and construction of multiuse pathway 
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(xiv) Boulevard restoration, top soil and sodding 

D3. CONTRACT ADMINISTRATOR 

D3.1 The Contract Administrator is Dillon Consulting Limited, represented by: 

Jeff Crang, P.Eng., PTOE   
Project Manager 
1558 Willson Place, Winnipeg, Manitoba, R3T 0Y4 

Telephone No. 204 453-2301 
Facsimile No. 204 452-4412 

D3.2 At the pre-construction meeting, Jeff Crang, P.Eng., PTOE will identify additional personnel 
representing the Contract Administrator and their respective roles and responsibilities for the 
Work. 

D3.3 Bids Submissions must be submitted to the address in B7.8 

D4. CONTRACTOR'S SUPERVISOR 

D4.1 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D4.2 At least two (2) Business Days prior to the commencement of any Work on the Site, the 
Contractor shall provide the Contract Administrator with a phone number where the supervisor 
identified in D4.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an 
emergency. 

D5. OWNERSHIP OF INFORMATION, CONFIDENTIALITY AND NON DISCLOSURE  

D5.1 The Contract, all deliverables produced or developed, and information provided to or acquired 
by the Contractor are the property of the City and shall not be appropriated for the Contractors 
own use, or for the use of any third party.   

D5.2 The Contractor shall not make any public announcements or press releases regarding the 
Contract, without the prior written authorization of the Contract Administrator.  

D5.3 The following shall be confidential and shall not be disclosed by the Contractor to the media or 
any member of the public without the prior written authorization of the Contract Administrator; 

(a) information provided to the Contractor by the City or acquired by the Contractor during the 
course of the Work; 

(b) the Contract, all deliverables produced or developed; and 

(c) any statement of fact or opinion regarding any aspect of the Contract. 

D5.4 A Contractor who violates any provision of D5 may be determined to be in breach of Contract.  

D6. NOTICES 

D6.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents, 
approvals, statements, authorizations, documents, or other communications to the Contractor 
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of 
Form A: Bid. 

D6.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents, or other communications to the City, except as expressly otherwise required in D6.3 
or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at the  
facsimile number identified in D3.1. 
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D6.3 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents, or other communications required to be submitted or returned to the City Solicitor 
shall be sent to the following facsimile number: 

The City of Winnipeg 
Legal Services Department 
Attn:  Director of Legal Services 

Facsimile No.: 204-947-9155 

D7. FURNISHING OF DOCUMENTS 

D7.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the 
Bid Opportunity.  If the Contractor requires additional sets of the Bid Opportunity, they will be 
supplied to him/her at cost. 

SUBMISSIONS 

D8. AUTHORITY TO CARRY ON BUSINESS 

D8.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D9. SAFE WORK PLAN 

D9.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract. 

D9.2 The Safe Work Plan shall be prepared and submitted in the format shown in the City‟s template 
which is available on the Information Connection page at The City of Winnipeg, Corporate 
Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/safety/default.stm  

D10. INSURANCE 

D10.1 The Contractor shall provide and maintain the following insurance coverage: 

(a) commercial general liability insurance, in the amount of at least two million dollars 
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a 
cross-liability clause, such liability policy to also contain contractual liability, unlicensed 
motor vehicle liability, non-owned automobile liability, broad form property damage cover, 
and products and completed operations, to remain in place at all times during the 
performance of the Work and throughout the warranty period; 

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and  
operated and used or to be used by the Contractor directly or indirectly in the performance 
of the Work.  The Limit of Liability shall not be less than $2,000,000 inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence; 

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment, 
supplies and/or materials intended to enter into and form part of any installation. 

D10.2 Deductibles shall be borne by the Contractor. 

http://www.winnipeg.ca/matmgt/safety/default.stm
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D10.3 The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form 
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of 
any Work but in no event later than the date specified in the C4.1 for the return of the executed 
Contract. 

D10.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the Contract Administrator. 

D11. PERFORMANCE SECURITY 

D11.1 The Contractor shall provide and maintain performance security until the expiration of the 
warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance 
Bond), in the amount of fifty percent (50%) of the Contract Price; or 

(b) an irrevocable standby letter of credit issued by a bank or other financial institution 
registered to conduct business in Manitoba and drawn on a branch located in Winnipeg, in 
the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter 
of Credit), in the amount of fifty percent (50%) of the Contract Price; or 

(c) a certified cheque or draft payable to “The City of Winnipeg”, drawn on a bank or other 
financial institution registered to conduct business in Manitoba, in the amount of fifty 
percent (50%) of the Contract Price. 

D11.1.1 Where the performance security is in the form of a certified cheque or draft, it will be 
deposited by the City.  The City will not pay any interest on certified cheques or drafts 
furnished as performance security. 

D11.2 If the bid security provided in his/her Bid was not a certified cheque or draft pursuant to 
B11.1(c), the Contractor shall provide the City Solicitor with the required performance security 
within seven (7) Calendar Days of notification of the award of the Contract by way of letter of 
intent and prior to the commencement of any Work on the Site and in no event later than the 
date specified in the C4.1 for the return of the executed Contract. 

D12. SUBCONTRACTOR LIST 

D12.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or 
prior to a pre-construction meeting, or at least two (2) Business Days prior to the 
commencement of any Work on the Site but in no event later than the date specified in the C4.1 
for the return of the executed Contract. 

D13. EQUIPMENT LIST 

D13.1 The Contractor shall provide the Contract Administrator with a complete list of the equipment 
which the Contractor proposes to utilize (Form K: Equipment List) at or prior to a pre-
construction meeting, or at least two (2) Business Days prior to the commencement of any Work 
on the Site but in no event later than the date specified in the C4.1 for the return of the executed 
Contract. 

D14. DETAILED WORK SCHEDULE 

D14.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least 
o (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in the General Conditions for the return of the executed Contract. 

D14.2 The detailed work schedule shall consist of the following: 

(a) a critical path method (C.P.M.) schedule for the Work; 
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(b) a Gantt chart for the Work;   

all acceptable to the Contract Administrator. 

D14.3 Further to D14.2(a), the C.P.M. schedule shall clearly identify the start and completion dates of 
all of the following activities/tasks making up the Work as well as showing those activities/tasks 
on the critical path: 

D14.4 Further to D14.2(b), the Gantt chart shall show the time on a weekly basis, required to carry out 
the Work of each trade, or specification division.  The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis.   

D14.4.1 That Gant chart shall at a minimum include the items of Work listed in section D2. 

SCHEDULE OF WORK  

D15. COMMENCEMENT 

D15.1 The Contractor shall not commence any Work until he/she is in receipt of a letter of intent from 
the Award Authority authorizing the commencement of the Work. 

D15.2 The Contractor shall not commence any Work on the Site until: 

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D8; 

(ii) evidence of the workers compensation coverage specified in C6.15; 

(iii) the twenty-four (24) hour emergency response phone number specified in D4.2. 

(iv) the Safe Work Plan specified in D9; 

(v) evidence of the insurance specified in D10; 

(vi) the performance security specified in D11; 

(vii) the subcontractor list specified in D12; 

(viii) the equipment list specified in D13; 

(ix) the detailed work schedule specified in D14. 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

 

D15.3 The Contractor shall commence the Work of Part 1: Underground Works on the Site within 
seven (7) Working Days of receipt of the Letter of Intent.  The City of Winnipeg intends to issue 
the letter of intent by January 31, 2014.   

D15.3.1 Work on private properties shall not commence until the Contract Administrator confirms 
that arrangements have been made for access to the properties. The City of Winnipeg is 
anticipating agreements will be in place by January 31, 2014. 

D15.4 The Contractor shall commence the Work of Part 2: Surface Works on the Site within seven (7) 
Working Days of notice from the Contract Administrator that they have received notice through 
an official letter from the City of Winnipeg Public Works Department that 2014 surface works 
may commence due to favourable climatic conditions.  The Contractor shall not commence 
Work of Part 2 prior to the issuance of this letter. The date of this letter varies depending on 
spring weather conditions. 

D15.4.1 If the actual date of award is later than the intended date, the dates specified for the Critical 
age will be adjusted by the difference between the aforementioned intended and actual 
dates.  
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D16. WORKING DAYS 

D16.1 Further to C1.1(gg); 

D16.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will 
record his/her assessment.  On a weekly basis the Contract Administrator will provide the 
Contractor with a record of the Working Days assessed for the preceding week.  The 
Contractor shall sign each report signifying that he/she agrees with the Contract 
Administrator‟s determination of the Working Days assessed for the report period.  

D16.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered 
“work” as defined in the definition of a Working Day. 

D17. RESTRICTED WORK HOURS 

D17.1 Further to clause 3.10 of CW 1130, the Contractor shall require written permission forty-eight 
(48) hours in advance from the Contract Administrator for any work to be performed between 
2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays, and/or Civic 
Holidays. 

D18. WORK BY OTHERS 

D18.1 Work by others on or near the Site will include but not necessarily be limited to: 

(a) MTS and Shaw 

(i) Relocation of MTS and Shaw overhead line parallel with Molson Street to an 
underground facility. Miscellaneous adjustments of manholes and relocation of MTS 
and Shaw boxes and other appurtenances may be required within this Contract. 

(b) Manitoba Hydro 

(i) Distribution: Wooden Hydro poles on the west side of Molson Street from Callsbeck 
Avenue to Concordia Avenue will be relocated to the edge of the proposed east side 
right-of-way.  Miscellaneous Hydro pole relocations will take place throughout the 
project limits to accommodate the new road alignment.  The Contractor will be 
required to work together with Manitoba Hydro during the relocation of this major 
utility.   

(ii) Street Lighting: Miscellaneous lighting pole removal to accommodate construction 
and new street light installation will be taking place throughout the limits of this 
Contract. 

(iii) Gas: Gas service lines may require lowering or rock wrapping depending on their 
location, depth, and size of pipe.  This Work must be coordinated prior to and 
immediately after excavation has taken place. 

(c) City of Winnipeg Traffic Signals Branch 

(i) Traffic Signal Poles: All traffic signal poles and associated infrastructure will be 
renewed by City of Winnipeg Traffic Signals department.  Work in the vicinity of the 
pole relocations must be coordinated with Traffic Signals. 

(d) CPR 

(i) Railway Crossing: CPR will be removing and reconstructing the crossing surface, 
warning signals, gates, and bells on Panet Road to accommodate the new roadway 
geometry.  Exact construction dates related to the rail crossing construction on 
Panet Road is undetermined at this time but is expected to commence no later than 
July 31, 2014.  The Contractor will be required to coordinate their efforts along with 
CPR while the crossing is being reconstructed. 

(e) City of Winnipeg - Transit Department 

(i) Bus Shelters: Removal and replacement of Bus Shelters 

(f) City of Winnipeg - Geomatics Branch 

(i) Survey Monuments:  Miscellaneous works on survey monuments. 
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(g) City of Winnipeg - Traffic Services Branch 

(i) Traffic Signage and Line Painting – Installation of major traffic control and detour 
signage as well as miscellaneous works relating to sign removal and replacement. 

D19. SEQUENCE OF WORK 

D19.1 Further to C6.1, the sequence of Work shall be as follows: 

D19.1.1 Part 1 and Part 2 of the Work shall be divided into one (1) phase for underground sewer 
works and three (3) phases for above ground surface works.  Each Phase shall be 
subdivided into stages.  Stages are further subdivided into major items of Work. 

Part 1 – Underground Works 

D19.1.2 Underground Works Phase I –East Boulevard on Molson Street and North Ditch on 
Callsbeck Avenue  

(i) Install land drainage sewer using trenchless methods 

(ii) Install manholes along land drainage sewer line 

(iii) Install catch basin leads and catch basins (where feasible) 

Part 2 – Surface Works 

D19.1.3 Surface Works Phase I –Southbound Lanes on Molson Street and Westbound Lanes on 
Concordia Avenue  

(a) Stage I – Temporary Asphalt – Existing Northbound Shoulder 

(i) Excavate existing shoulder and remove existing curbs  

(ii) Place granular base on shoulder and in areas of temporary pavement 

(iii) Pave temporary asphalt lane  

(b) Stage II – Construct new southbound lanes on Molson Street  

(i) Excavate existing southbound lane and shoulder 

(ii) Place fill material as required 

(iii) Construct new granular road structure 

(iv) Pave new concrete roadway 

(v) Construct new concrete splash strip 

(c) Stage III – Temporary Asphalt – Median Crossovers 

(i) Remove existing curbs  

(ii) Excavate existing boulevard 

(iii) Place granular base in median  

(iv) Pave temporary asphalt median cross overs 

(d) Stage IV – Construct new westbound lanes on Concordia Avenue 

(i) Excavate existing westbound lanes 

(ii) Construct new granular road structure 

(iii) Pave new concrete roadway 

(iv) Construct new concrete splash strip 

D19.1.4 Surface Works Phase II –Northbound Lanes on Molson Street and Eastbound Lanes on 
Concordia Avenue  

(a) Stage I – Temporary Asphalt – Median Crossovers 

(i) Remove existing curbs  

(ii) Excavate existing boulevard 

(iii) Place granular base in median  

(iv) Pave temporary asphalt median cross overs 
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(b) Stage II – Construct new northbound lanes on Molson Street  

(i) Excavate existing northbound lane and shoulder 

(ii) Place fill material as required 

(iii) Construct new granular road structure 

(iv) Pave new concrete roadway 

(v) Construct new concrete splash strip 

(c) Stage III – Construct new eastbound lanes on Concordia Avenue 

(i) Excavate existing eastbound lanes 

(ii) Construct new granular road structure 

(iii) Pave new concrete roadway 

(iv) Construct new concrete splash strip 

D19.1.5 Surface Works Phase III –Pavement Adjacent to Rail Road Crossing  

(a) Stage I – Excavation  

(i) Excavate existing northbound and southbound lanes 

(b) Stage I – Excavation  

(i) Place fill material as required 

(ii) Construct new granular road structure 

(iii) Pave new concrete roadway 

(iv) Construct new concrete splash strip 

(v) Construct asphalt tie in to rail road crossing 

D19.2 Further to C6.1, the sequence of Work shall be as follows: 

D19.2.1 Underground Works Phase I is expected to commence in February 2014 and be completed 
in accordance with the working day restrictions in D21 and D22.   

D19.2.2 Surface works Phase I II, and III are expected to commence in May 2014 and be 
completed in accordance with the working day restrictions in D21 and D22. 

D19.3 Further to D19.1, the Contractor shall note the following additional information regarding the 
sequence of work: 

D19.3.1 Construction of Surface Works Phase I must be completed prior to construction of Surface 
Works Phase II.   

D19.3.2 Construction of Surface Works Phase III must happen concurrently with the three (3) day 
closure of the rail crossing (for reconstruction of the crossing surface by CP) during which 
time Molson Street will be closed to traffic .  This time frame may overlap with Surface 
Works Phase 1 or Phase 2. 

D19.3.3 Construction activity adjacent to the railway crossing shall not commence until construction 
of the new pre-cast concrete rail crossing, by others, has commenced.  This Work is 
expected to commence by July 31, 2014.  

D19.3.4 Construction activity on the right turn cut off islands at the intersection of Molson Street and 
Concordia intersection shall not commence until relocation of the MTS, Shaw, Manitoba 
Hydro, and Traffic Signal poles, by others, is completed.   

D19.4 Further to C6.1, minor construction stages not detailed in this section will be required to 
complete the tie in of the new pavement to the existing pavement at the limits of the project as 
well as to complete the construction of any intersections including but not limited to the 
intersection of Molson Street and Concordia Avenue. 
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D20. CRITICAL STAGES 

D20.1 The Contractor shall achieve critical stages of the Work in accordance with the following 
equirements: 

(a) Critical Stage 1 - Part 1: Underground works shall be substantially completed within the 
first 37 working days.  Substantial completed shall exclude items of Work where conflicts 
with existing utilities or traffic prevent completion. 

D20.2 When the Contractor considers the Work associated with Critical Stage 1  to be completed, the 
Contractor shall arrange, attend, and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Completion.  Any defects or deficiencies in the Work 
noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D20.3 The date on which the Critical Stage 1 Work has been accepted by the Contract Administrator 
as being completed to the requirements of the Contract is the date on which completion of 
Critical Stage 1 has been achieved. 

 

D21. SUBSTANTIAL PERFORMANCE 

D21.1 The Contractor shall achieve Substantial within one hundred and twenty five (125) consecutive 
Working Days of the commencement of the Work as specified in D15.   

D21.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend, and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be re-inspected. 

D21.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D22. TOTAL PERFORMANCE 

D22.1 The Contractor shall achieve Total Performance within one hundred thirty (130) consecutive 
Working Days of the commencement of the Work as specified in D15. A Total Performance 
Certificate will be issued for each Part. 

D22.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend, and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D22.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D23. LIQUIDATED DAMAGES 

D23.1 If the Contractor fails to achieve Critical Stages, Substantial Performance, or Total Performance 
in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the 
City the following amounts per Working Day for each and every Working Day following the days 
fixed herein for same during which such failure continues: 

(a) Critical Stage 1 - Three thousand seven hundred dollars ($3,700); 
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(b) Substantial Performance - Three thousand seven hundred dollars ($3,700); 

(c) Total Performance – One thousand dollars ($1000). 

D23.2 The amounts specified for liquidated damages in D23.1 are based on a genuine pre-estimate of 
the City's losses in the event that the Contractor does not achieve critical stages, Substantial 
Performance, or Total Performance by the days fixed herein for same. 

D23.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 

D24. SCHEDULED MAINTENANCE 

D24.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 

(a) Reflective crack maintenance (during the warranty period) as specified in CW 3250 ; 

(b) Sodding (maintenance period) as specified in CW 3510. 

D24.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 

CONTROL OF WORK 

D25. JOB MEETINGS 

D25.1 Regular weekly job meetings will be held at the Site.  These meetings shall be attended by a 
minimum of one representative of the Contract Administrator, one representative of the City  
and one representative of the Contractor.  Each representative shall be a responsible person 
capable of expressing the position of the Contract Administrator, the City, and the Contractor 
respectively on any matter discussed at the meeting including the Work schedule and the need 
to make any revisions to the Work schedule.  The progress of the Work will be reviewed at each 
of these meetings. 

D25.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever he/she deems it necessary. 

D26. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D26.1 Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the 
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D27. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D27.1 Further to B10.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole 
discretion and acting reasonably, require updated proof of compliance, as set out in B10.4.  

MEASUREMENT AND PAYMENT 

D28. PAYMENT 

D28.1 Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor‟s 
banking institution. 
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D29. WARRANTY 

D29.1 Notwithstanding C13.2, the warranty period shall begin on the date of Total Performance and 
shall expire two (2) years thereafter unless extended pursuant to C13.2.1 or C13.2.2, in which 
case it shall expire when provided for thereunder. 
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FORM H1: PERFORMANCE BOND 
(See D11) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
(hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter 
called the "Obligee"), in the sum of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which 
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for  
 
 
BID OPPORTUNITY NO. 554-2013  
 
Panet Road/Molson Street Reconstruction and Twinning – Munroe Avenue to Kimberly Avenue – Part 1: 
Underground Works, Part 2: Surface Works 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall: 
 
(a) carry out and perform the Contract and every part thereof in the manner and within the times set 

forth in the Contract and in accordance with the terms and conditions specified in the Contract; 
(b) perform the Work in a good, proper, workmanlike manner; 
(c) make all the payments whether to the Obligee or to others as therein provided; 
(d) in every other respect comply with the conditions and perform the covenants contained in the 

Contract; and 
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and 

demands of every description as set forth in the Contract, and from all penalties, assessments, 
claims, actions for loss, damages or compensation whether arising under "The Workers 
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the 
performance or non-performance of the Contract or any part thereof during the term of the 
Contract and the warranty period provided for therein; 

 
THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect.  The Surety 
shall not, however, be liable for a greater sum than the sum specified above. 
 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that 
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge 
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary 
notwithstanding. 
 
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the 
 
_______ day of ____________________ , 20____ . 
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SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 

 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 

 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT 
(PERFORMANCE SECURITY) 

(See D11) 
 

 
______________________ 
(Date) 

 
The City of Winnipeg 
Legal Services Department 
185 King Street, 3rd Floor 
Winnipeg  MB  R3B 1J1 
 
 
RE: PERFORMANCE SECURITY – BID OPPORTUNITY NO. 554-2013  
 
 Panet Road/Molson Street Reconstruction and Twinning – Munroe Avenue to Kimberly Avenue – 
Part 1: Underground Works, Part 2: Surface Works 
 
 
Pursuant to the request of and for the account of our customer, 
 
____________________________________________________________________________________ , 
(Name of Contractor) 

 
_____________________________________________________________________________________ 
(Address of Contractor) 

 
WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding 
in the aggregate 
 
_____________________________________________________________________________________ 
 
______________________________________________________________________ Canadian dollars. 
 
This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written 
demand for payment made upon us by you.  It is understood that we are obligated under this Standby 
Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for 
payment without inquiring whether you have a right as between yourself and our customer to make such 
demand and without recognizing any claim of our customer or objection by the customer to payment by us. 
 
The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon 
it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be 
made. 
 
Partial drawings are permitted. 
 
We engage with you that all demands for payment made within the terms and currency of this Standby 
Letter of Credit will be duly honoured if presented to us at: 
 
_____________________________________________________________________________________ 
(Address) 

 
and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us. 
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All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit. 
 
Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on  
 
_______________________________________ . 
(Date) 

 
It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from 
year to year without amendment from the present or any future expiry date, unless at least 30 days prior to 
the present or any future expiry date, we notify you in writing that we elect not to consider this Standby 
Letter of Credit to be renewable for any additional period. 
 
This Standby Letter of Credit may not be revoked or amended without your prior written approval. 
 
This credit is subject to the Uniform Customs and Practice for Documentary Credit (1993 Revision), 
International Chamber of Commerce Publication Number 500. 
 
 
 ______________________________________________ 
 (Name of bank or financial institution) 

 
 Per: _________________________________________ 
  (Authorized Signing Officer) 

 
 Per: _________________________________________ 
  (Authorized Signing Officer) 
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FORM J: SUBCONTRACTOR LIST 
(See D12) 

Panet Road/Molson Street Reconstruction and Twinning – Munroe Avenue to Kimberly Avenue – Part 1: 
Underground Works, Part 2: Surface Works 

Portion of the Work Name Address 

Supply of Materials: 

Concrete 

Asphalt 

Base Course and Sub-Base 

Geotextile Material 

Landscaping 

Fencing 

Land Drainage Sewer Pipe 

Catch Basins and Catch Pits 

Other 

 

Excavation/Placement: 

Concrete 

Asphalt 

Base Course and Sub-Base 

Landscaping/Sodding 

Fencing 

Reflective Crack Maintenance 

Land Drainage Sewer and Sewer Service Construction 

Sewer Service Inspection 

Catch Basin and Catch Pit Installation 

Other 
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FORM K: EQUIPMENT 

(See D13) 

Panet Road/Molson Street Reconstruction and Twinning – Munroe Avenue to Kimberly Avenue – Part 1: 
Underground Works, Part 2: Surface Works 

1. Category/type: Land Drainage Sewer Installation  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 

2. Category/type: Excavation and Grading  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 

3. Category/type: Concrete Paving Operations  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
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PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

E1.1 These Specifications shall apply to the Work. 

E1.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not 
specifically listed on Form B: Prices, shall apply to the Work. 

E1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm  

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply. 

E1.2.3 Further to C2.4(d), Specifications included in the Bid Opportunity shall govern over The 
City of Winnipeg Standard Construction Specifications. 

E1.3 The following are applicable to the Work: 
 
 

Drawing No. Drawing Name/Title Drawing 
(Original) Sheet 

Size 

P-3350-01 COVER SHEET  A1 

P-3350-02 GENERAL ARRANGEMENT A1 

P-3350-03 REMOVALS - PANET-MOLSON (1 OF 5) A1 

P-3350-04 REMOVALS - PANET-MOLSON (2 OF 5) A1 

P-3350-05 REMOVALS - PANET-MOLSON (3 OF 5) A1 

P-3350-06 REMOVALS - PANET-MOLSON (4 OF 5) A1 

P-3350-07 REMOVALS - PANET-MOLSON (5 OF 5) A1 

P-3350-08 REMOVALS – CONCORDIA-WEST (1 OF 2) A1 

P-3350-09 REMOVALS – CONCORDIA-WEST (2 OF 2) A1 

P-3350-10 REMOVALS – CONCORDIA-EAST A1 

P-3350-11 CONSTRUCTION –TRAFFIC STAGING - STAGE 1 A1 

P-3350-12 CONSTRUCTION – TRAFFIC STAGING - STAGE 2 A1 

P-3350-13 CONSTRUCTION –TRAFFIC STAGING - STAGE 3 A1 

P-3350-14 COORDINATE GEOMETRY - PANET-MOLSON A1 

P-3350-15 COORDINATE GEOMETRY - CONCORDIA A1 

P-3350-16 PLAN-PROFILE - PANET-MOLSON - STA. 0+155 TO 0+245 A1 

P-3350-17 PLAN-PROFILE - PANET-MOLSON - STA. 0+245 TO 0+340 
(NORTHBOUND) 

A1 

P-3350-18 PLAN-PROFILE - PANET-MOLSON - STA. 0+245 TO 0+340 
(SOUTHBOUND) 

A1 

P-3350-19 PLAN-PROFILE - PANET-MOLSON - STA. 0+340 TO 0+525 A1 

P-3350-20 PLAN-PROFILE - PANET-MOLSON - STA. 0+525 TO 0+680 A1 

P-3350-21 PLAN-PROFILE - PANET-MOLSON - STA. 0+680 TO 0+835 A1 

P-3350-22 PLAN-PROFILE - PANET-MOLSON - STA. 0+835 TO 0+920 A1 

P-3350-23 PLAN-PROFILE - CONCORDIA - STA. 2+005 TO 2+160 A1 

P-3350-24 PLAN-PROFILE - CONCORDIA - STA. 2+160 TO 2+315 A1 

P-3350-25 PLAN-PROFILE - CONCORDIA - STA. 2+315 TO 2+470 A1 

P-3350-26 CALLSBECK AVENUE A1 

P-3350-27 SECTIONS (1 OF 5) A1 

P-3350-28 SECTIONS (2 OF 5) A1 

P-3350-29 SECTIONS (3 OF 5) A1 

P-3350-30 SECTIONS (4 OF 5) A1 

http://www.winnipeg.ca/matmgt/Spec/Default.stm
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Drawing No. Drawing Name/Title Drawing 
(Original) Sheet 

Size 

P-3350-31 SECTIONS (5 OF 5) A1 

P-3350-32 DETAILS (1 OF 2) A1 

P-3350-33 DETAILS (2 OF 2) A1 

P-3350-34 LDS - PANET-MOLSON (1 OF 3) A1 

P-3350-35 LDS - PANET-MOLSON (2 OF 3) A1 

P-3350-36 LDS - PANET-MOLSON (3 OF 3) A1 

P-3350-37 LDS - CALLSBECK (1 OF 3) A1 

P-3350-38 LDS - CALLSBECK (2 OF 3) A1 

P-3350-39 LDS - CALLSBECK (3 OF 3) A1 

P-3350-40 CONCRETE JOINT LAYOUT (1 OF 6) A1 

P-3350-41 CONCRETE JOINT LAYOUT (2 OF 6) A1 

P-3350-42 CONCRETE JOINT LAYOUT (3 OF 6) A1 

P-3350-43 CONCRETE JOINT LAYOUT (4 OF 6) A1 

P-3350-44 CONCRETE JOINT LAYOUT (5 OF 6) A1 

P-3350-45 CONCRETE JOINT LAYOUT (6 OF 6) A1 

 

E2. GEOTECHNICAL REPORT 

E2.1 Further to C3.1, the geotechnical reports are provided to aid the Contractor‟s evaluation of the 
pavement structure and/or existing soil conditions.  The geotechnical reports are contained in 
Appendix „A‟ and Appendix „C‟.  

E3. OFFICE FACILITIES 

E3.1 The Contractor shall supply office facilities meeting the following requirements: 

(a) The field office shall be for the exclusive use of the Contract Administrator; 

(b) The building shall be conveniently located near the Site of the Work; 

(c) The building shall have a minimum floor area of 25 square metres, a height of 2.4 metres 
with two windows for cross ventilation and a door entrance with a suitable lock;  

(d) The building shall be suitable for all weather use.  It shall be equipped with an electric 
heater and air conditioner so that the room temperature can be maintained between 
either 16-18

o
C, or 24-25

o
C; 

(e) The building shall be adequately lighted with fluorescent fixtures and have a minimum of 
three wall outlets; 

(f) The building shall be furnished with two tables (3m x 1.2m), and a minimum of 8 chairs.  

(g) A portable toilet shall be located near the field office building.  The toilet shall have a 
locking door and be for the exclusive use of the Contract Administrator and other 
personnel from the City; 

(h) The field office building and the portable toilet shall be cleaned on a weekly basis 
immediately prior to each Site meeting.  The Contract Administrator may request 
additional cleaning when he/she deems it necessary. 

E3.2 The Contractor shall be responsible for all installation and removal costs, all operating costs, 
and the general maintenance of the office facilities. 

E3.3 The office facilities will be provided from the date of the commencement of the Work to the date 
of Total Performance. 

E3.4 On a one time basis, where directed by the Contract Administrator, the Contractor shall relocate 
the office facilities to a location more convenient for the remaining Work. 
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E4. PROTECTION OF EXISTING TREES 

E4.1 The Contractor shall take the following precautionary steps to prevent damage from 
construction activities to existing boulevard trees within the limits of the construction area: 

(a) The Contractor shall not stockpile materials and soil or park vehicles and equipment on 
boulevards within 2 metres of trees; 

(b) Trees identified to be at risk by the Contract Administrator are to be strapped with 25 x 100 
x 2400 mm wood planks, or suitably protected as approved by the Contract Administrator; 

(c) Excavation shall be performed in a manner that minimizes damage to the existing root 
systems.  Where possible, excavation shall be carried out such that the edge of the 
excavation shall be a minimum of 1.5 times the diameter (measured in inches), with the 
outcome read in feet, from the closest edge of the trunk.  Where roots must be cut to 
facilitate excavation, they shall be pruned neatly at the face of excavation; 

(d) Operation of equipment within the dripline of the trees shall be kept to the minimum 
required to perform the Work required.  Equipment shall not be parked, repaired, refuelled; 
construction materials shall not be stored, and earth materials shall not be stockpiled within 
the driplines of trees.  The dripline of a tree shall be considered to be the ground surface 
directly beneath the tips of its outermost branches.  The Contractor shall ensure that the 
operations do not cause flooding or sediment deposition on areas where trees are located; 

(e) Work on-site shall be carried out in such a manner so as to minimize damage to existing 
tree branches.  Where damage to branches does occur, they shall be neatly pruned. 

E4.2 All damage to existing trees caused by the Contractor‟s activities shall be repaired to the 
requirements and satisfaction of the Contract Administrator and the City Forester or his/her 
designate. 

E4.3 No separate measurement or payment will be made for the protection of trees. 

E4.4 Except as required in clause E4.1(c) and E4.1(e), Elm trees shall not be pruned at any time 
between April 1 and July 31. 

E5. TRAFFIC CONTROL 

E5.1 Further to clauses 3.6 and 3.7 of CW 1130: 

(a) Where directed, the Contractor shall construct and maintain temporary asphalt ramps to 
alleviate vertical pavement obstructions such as manholes and planning drop-offs to the 
satisfaction of the Contract Administrator.  Payment shall be in accordance with CW3410. 

(b) In accordance with the Manual of Temporary Traffic Control in Work Areas on City Streets, 
the Contractor (“Agency” in the manual) shall make arrangements with the Traffic Services 
Branch of the City of Winnipeg to place all temporary regulatory signs.  The Contractor 
shall bear all costs associated with the placement of temporary traffic control devices by 
the Traffic Services Branch of the City of Winnipeg in connection with the works 
undertaken by the Contractor. 

E6. TRAFFIC MANAGEMENT 

E6.1 Further to clause 3.7 of CW 1130: 

E6.1.1 Maintain a minimum of one lane of traffic northbound and one lane of traffic southbound on 
Molson Street at all times except during the rail road crossing reconstruction (by others) 
during which Molson Street will be closed at the rail crossing.  Similarly, the Contractor 
shall maintain a minimum of one lane of traffic eastbound and one lane of traffic westbound 
on Concordia Avenue at all times. 

E6.1.2 Intersecting street and private approach access shall be maintained at all times. 

E6.1.3 Should the Contractor be unable to maintain pedestrian or vehicular access to a residence 
or business, he/she shall review the planned disruption with the business or residence and 
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the Contract Administrator, and take reasonable measures to minimize the impact.  The 
Contractor shall provide a minimum of 24 hours notification to the affected residence or 
business and the Contract Administrator, prior to disruption of access. 

E6.1.4 Pedestrian and ambulance/emergency vehicle access must be maintained at all times. 

E6.1.5 Concordia Hospital Emergency Access (off Concordia Avenue) must be maintained at all 
times. Closure or blocking of this approach will not be permitted for any length of time. 

E7. PEDESTRIAN SAFETY 

E7.1 During the project, a temporary snow fence shall be installed where necessary if there is a 
steep drop-off adjacent to a sidewalk.  The Contractor shall be responsible for maintaining the 
snow fence in a proper working condition.  No measurement for payment shall be made for this 
work. 

E8. WATER OBTAINED FROM THE CITY 

E8.1 Further to clause 3.7 of CW 1120, the Contractor shall pay for all costs, including sewer 
charges, associated with obtaining water from the City in accordance with the Waterworks and 
Sewer By-laws. 

E9. SURFACE RESTORATIONS 

E9.1 Further to clause 3.3 of CW 1130, when Total Performance is not achieved in the year the 
Contract is commenced, the Contractor shall temporarily repair any Work commenced and not 
completed to the satisfaction of the Contract Administrator.  The Contractor shall maintain the 
temporary repairs in a safe condition as determined by the Contract Administrator until 
permanent repairs are completed.   The Contractor shall bear all costs associated with 
temporary repairs and their maintenance. 

E10. INFRASTRUCTURE SIGNS 

E10.1 The Contractor shall obtain infrastructure signs from the Traffic Services Sign Shop at 421 
Osborne Street.  The Contractor shall mount each sign securely to a rigid backing material 
approved by the Contract Administrator.  The Contractor shall fasten each sign to a suitable 
support and erect and maintain one sign at each street as directed by the Contract 
Administrator.  When the Contract Administrator considers the Work on the street complete, the 
Contractor shall remove and dispose of the signs and supports.   No measurement for payment 
will be made for performing all operations herein described and all other items incidental to the 
Work described. 

E11. OPEN EXCAVATION 

E11.1 The Contractor shall schedule their operations to minimize the length of time an excavated area 
immediately adjacent to traffic on the existing roadway is left open. 

E11.2 The Contractor shall excavate only an amount to allow enough time for the sub-grade to be 
prepared properly and sub base placed (but not necessarily compacted) by the end of the 
following working day.  

E11.3 The Contractor will not be permitted to leave an excavation area that is immediately adjacent to 
traffic on the existing roadway open for the weekend.   
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E12. ASPHALT SIDEWALK REMOVAL 

DESCRIPTION 

E12.1 This specification covers the removal of asphalt sidewalk approximately 1.5 metres in width and 
of varying depth. 

MATERIALS  

E12.2 Not Applicable. 

CONSTRUCTION METHODS 

E12.3 Remove asphalt sidewalk in accordance with the contract drawings or as directed by the 
Contract Administrator.   

E12.4 Dispose of material in accordance with Section 3.4 of CW 1130.  

MEASUREMENT AND PAYMENT 

E12.5 Asphalt Sidewalk Removal will be measured on an area basis and paid for at the Contract Unit 
Price per square metre for “Asphalt Sidewalk Removal”. The area to be paid for will be the total 
number of square metres of asphalt sidewalk removed in accordance with this specification, 
accepted and measured by the Contract Administrator. 

E13. CONCRETE SIDEWALK WITH REINFORCED CURB 

DESCRIPTION 

E13.1 This specification covers the construction of a 100 mm sidewalk with thickened edge and 
reinforced curb adjacent to 885 Molson Street. 

MATERIALS AND EQUIPMENT 

E13.2 Further to CW 3310 and CW 3325 reinforcing steel shall be 10M deformed stirrups with a height 
suitable to meet the concrete cover requirements in accordance with the contract drawings. 

E13.3 Drainage fabric, drainage pipe, and gravel drainage material shall be in accordance with CW 
3120. 

CONSTRUCTION METHODS 

E13.4 Supply and install concrete sidewalk with thickened edge in accordance with CW 3325 and the 
contract drawings. 

E13.5 Supply and install reinforced curb in accordance with CW 3310 and the contract drawings. 

E13.6 Supply and install drainage pipe with drainage fabric and gravel drainage material in 
accordance with CW 3120 and the contract drawings. 

MEASUREMENT AND PAYMENT 

E13.7 100 mm Concrete Sidewalk with Reinforced Curb will be measured by length on a linear meter 
basis and paid for at the Contract Unit Price per metre for “100mm Concrete Sidewalk with 
Reinforced Curb”. The length to be paid for will be the total number of metres of 100 mm 
Concrete sidewalk with reinforced Curb supplied and installed in accordance with this 
specification, accepted, and measured by the Contract Administrator. 

E13.7.1 Payment for “100 mm Concrete Sidewalk with Reinforced Curb” shall include payment for 
all items included in this specification including concrete sidewalk with thickened edge, 
reinforcing steel, concrete curb, drainage pipe with drainage fabric, and gravel drainage 
material.  No other payment will be made for these items. 
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E14. SEPARATE SPLASH STRIP  

DESCRIPTION 

E14.1 This specification covers the construction of 100 mm thick, 600 mm wide separate splash strip. 

MATERIALS AND EQUIPMENT 

E14.2 In accordance with CW 3310. 

CONSTRUCTION METHODS 

E14.3 Following the construction of the concrete roadway with integral curb - supply and install sub 
base or base course material as required on top of the granular road structure to 50 mm below 
the grade line of the bottom of the 100mm thick separate splash strip.  The width of the sub 
base or base course material shall be from the back of curb to 150 mm beyond the splash strip. 

E14.4 Compact granular material in accordance with CW 3110. 

E14.5 Supply and install 100 mm deep, 600 mm wide separate splash strip in accordance with CW 
3310. 

MEASUREMENT AND PAYMENT 

E14.6 Separate Splash Strip will be measured by length on a linear meter basis and paid for at the 
Contract Unit Price per meter for “Construction of Splash Strip, (Separate, 600 mm width)”. The 
length to be paid for will be the total number of metres of separate splash strip supplied and 
installed in accordance with this specification, accepted, and measured by the Contract 
Administrator. 

E14.6.1 Payment for “Construction of Splash Strip, (Separate, 600 mm width)” shall include 
payment for all items included in this specification including additional sub base or base 
course required. No other payment will be made for these items. 

E15. CORRUGATED STEEL PIPE REMOVAL 

DESCRIPTION 

E15.1 This specification covers the removal of corrugated steel pipes of various sizes and lengths. 

MATERIALS AND EQUIPMENT 

E15.2 Not Applicable. 

CONSTRUCTION METHODS 

E15.3 Remove corrugated steel pipes in accordance with the contract drawings or as directed by the 
Contract Administrator.   

E15.4 Cut, tear, or fold steel as required to reduce corrugate steel pipes to a suitable size for removal 
from Site.  

E15.5 Dispose of material in accordance with Section 3.4 of CW 1130.  

MEASUREMENT AND PAYMENT 

E15.6 Corrugated Steel Pipe Removal will be measured by length on a linear meter basis and paid for 
at the Contract Unit Price per meter as “Corrugated Steel Pipe Removal”. The length to be paid 
for will be the number of metres of corrugated steel pipe removed in accordance with this 
specification and accepted by the Contract Administrator. 
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E16. GROUTED STONE RIP RAP REMOVAL 

DESCRIPTION 

E16.1 This specification covers the removal of grouted stone rip rap pads. 

MATERIALS AND EQUIPMENT 

E16.2 Not Applicable. 

CONSTRUCTION METHODS 

E16.3 Demolish and excavate grouted stone rip rap and associated concrete swale in accordance with 
the contract drawings or as directed by the Contract Administrator.   

E16.4 Dispose of material in accordance with Section 3.4 of CW 1130.  

MEASUREMENT AND PAYMENT 

E16.5 Grouted Stone Rip Rap Removal will be measured on a volume basis and paid for at the 
Contract Unit Price per cubic metre for the “Grouted Stone Rip Rap Removal”. The volume to 
be paid for will be the number of cubic metres of grouted stone rip rap removed in accordance 
with this specification and accepted by the Contract Administrator. 

E17. RETAINING WALL REMOVAL 

DESCRIPTION 

E17.1 This specification covers the removal of the existing retaining wall and culvert headwall at 885 
Molson Street. The retaining wall is of varying dimensions, materials, and structural integrity.   

MATERIALS AND EQUIPMENT 

E17.2 Not Applicable. 

CONSTRUCTION METHODS 

E17.3 Demolish and excavate all rock, concrete, and concrete rubble between the two approaches for 
885 Molson Street in accordance with the contract drawings or as directed by the Contract 
Administrator.   

E17.4 Dispose of material in accordance with Section 3.4 of CW 1130.  

MEASUREMENT AND PAYMENT 

E17.5 Retaining Wall Removal will not be measured and will be paid on a lump sum basis for 
“Retaining Wall Removal”. The amount to be paid for shall be for the retaining wall removal in 
accordance with this specification, and accepted by the Contract Administrator. 

E18. TRANSIT SHELTER FOUNDATIONS 

DESCRIPTION 

E18.1.1 This specification shall cover the construction of the Transit Shelter Foundations  

MATERIALS AND EQUIPMENT 

E18.1.2 As per Contract Drawings. 

E18.1.3 All steel shall be supplied in accordance with details on the Contract Drawings.   
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CONSTRUCTION METHODS 

E18.1.4 General 

(a) Contractor shall construct Transit Shelter Foundations in accordance with CW 3325. 

E18.1.5 Coordination 

(a) The Contractor shall not commence the construction of the Transit Shelter Foundation 
until the location has been marked out and approved by the Contract Administrator. 

MEASUREMENT AND PAYMENT 

E18.1.6 The construction of Transit Shelter Foundations will be measured on an area basis and 
paid for at the Contract Unit Price per square metre for “Transit Shelter Foundations”. The 
area to be paid for will be the total number of square metres of transit shelter foundations 
supplied and installed in accordance with this specification, accepted and measured by the 
Contract Administrator. 

E18.1.7 Reinforcing steel supply and installation will be incidental to construction of Transit Shelter 
Foundations and no separate payment will be made. 

E19. WOOD PARKING FENCE – 885 MOLSON STREET 

DESCRIPTION 

E19.1 This specification shall cover the supply and installation of 1.22 metres (4‟) Timber Post and 
Rail Parking Fence at 885 Molson Street as shown on the drawings and as specified herein 
including compacted granular foundation around the posts. 

MATERIALS 

E19.2 Lumber identification by a grade stamp of an agent certified by the Canadian Lumber 
Accreditation Board. 

E19.3 Pressure treated wood is to be guaranteed for ten (10) years against rot, decay, insect attack, 
splitting, warping, or breaking.  Fences are to be guaranteed against defects in materials and 
workmanship for a period of twelve (12) months from the date of Substantial Performance of the 
Contract.  The Contractor is not responsible for acceptable wear through usage or acts of 
vandalism. 

E19.4 All wood for fences shall be no. 2 or better wolmanized pressure treated pine, spruce or fir; no 
wane, bark, checking, or splitting permitted.   

E19.4.1 1.22 metre wood fence for 885 Molson Street to be brown pressure treated. 

E19.5 Hardware: all hardware is as follows: 

(a) Nails, spikes, and screws: hot dipped galvanized, size indicated on drawings, or specified. 

(b) Bolts:  galvanized; 12 mm in diameter unless otherwise specified, complete with nuts and 
washers. 

(c) Galvanizing:  to CSA G164-M1981; 

(d) Joist hangers: min. 1.0 mm thick sheet steel galvanized coating. 

(e) Fasteners indicated on drawing or specified by the Owner (no substitutes). 

E19.6 Wood preservative: Surface applied wood preservative; coloured, or copper napthenate or 5% 
pentachlorophenol solution, water repellent preservative. 

E19.7 Granular material: crushed limestone, 10 mm diameter containing down size material with 
degree of fines. 
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CONSTRUCTION METHODS 

E19.8 1.22 metre (4”) Timber Post and Rail Parking Fence Installation at 885 Molson Street 

E19.8.1 All workmanship and all materials furnished and supplied under this specification are 
subject to close and systematic inspection and testing by the Contract Administrator 
including all operations from the selection and production of materials through to final 
acceptance of the specified Work.  The Contractor shall be wholly responsible for the 
control of all operations incidental thereto notwithstanding any inspection or approval that 
may have been previously given.  The Contract Administrator reserves the right to reject 
any materials or Works which are not in accordance with the requirements of this 
Specification. 

E19.8.2 The Contractor shall, at his own expense, correct such Work, or replace such materials 
found to be defective under this Specification in an approved manner to the satisfaction of 
the Contract Administrator. 

E19.8.3 The Contract Administrator shall be afforded full access for the inspection and control 
testing of materials, both at the Site and at any plant, or borrow pit used for the supply of 
the materials to determine whether the material is being supplied in accordance with this 
Specification. 

E19.8.4 All lumber shall be neatly cut for a proper fit.  All cuts shall be treated with preservation 
before being secured. 

E19.8.5 Fences to be constructed to the lines, grades, and specifications as shown in the drawings 
or as specified herein.  Establish final grades and elevations for fences after re-grading of 
Site.  In the event that asphalt paving is to be carried on in the location of the fencing, the 
paving shall precede the fence construction. 

E19.8.6 The Contractor shall stake out the post locations as located on the Drawings.  Prior to 
drilling holes, all underground services shall be protected.  Fence support posts shall be 
set true in line and elevation. 

E19.8.7 Factory treated end of post shall always be placed down in excavated hole prior to 
backfilling, under no circumstance shall a cut end of a post be placed down into an 
excavated hole.  Treat all cuts or cut tops with preservative prior to any other lumber being 
secured to the post.  Install posts plumb and level to the lines and grades required by the 
Work.  Nail outside rails to posts.  Secure all pickets to the rails.  After all pickets are 
installed, install inside rails between posts and finish by installing cap over fence top. 

E19.8.8 Backfill hole excavations with crushed limestone, compacting the material by tamping with 
a blunt pole or rod.  Material shall be compacted in layers not exceeding 150 mm.  Top of 
fill to be overfilled so that the fill has convex appearance, sloping away from the post. 

E19.8.9 All wood shall be even and neat and shall provide a solid finished product suitable for the 
purposes intended. 

E19.8.10 Install spanning members with crown edge up. 

E19.8.11 Treat all cut, trimmed, or drilled with liberal application of preservative before installation.  
Apply preservative by dipping or by brushing to completely saturate and maintain wet film 
on surface for minimum three (3) minute soak. 

MEASUREMENT AND PAYMENT 

E19.9 The supply and installation of timber post and rail parking fence will be measured on a length 
basis and paid for at the Contract Unit Price per meter for “Timber Parking Fence (885 Molson 
Street)”.  The length to be paid for will be the total number of meters of timber parking fence 
supplied and installed in accordance with this specification, accepted and measured by the 
Contract Administrator. 
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E20. FENCE MODIFICATIONS 

DESCRIPTION 

E20.1.1 The removal and termination of existing fences of various material, height and condition. 

E20.1.2 The Work to be done by the Contractor under this Specification shall include the furnishing 
of all superintendence, overhead, labour, materials, equipment, tools, supplies, and all 
things necessary for and incidental to the satisfactory performance and completion of all 
Works as hereinafter specified. 

MATERIALS 

E20.2 Material for galvanized steel chain link fence shall be in accordance with CW 3550. 

E20.3 Material for non-standard fence types shall be similar in appearance, quality, and dimensions to 
the existing fence. 

CONSTRUCTION METHODS 

E20.4 1095 Concordia Ave – Removal and Salvage 

E20.4.1 Dismantle and remove the existing wooden parking fence to the limits shown on the 
contract drawings and as identified by the Contract Administrator.  Remove electrical plug 
in fixtures from fence that is to be removed. 

E20.4.2 Remove posts from post holes in a manner such that the posts are not damaged during the 
removal.  Backfill abandoned post hole with base course. 

E20.4.3 Stack all fence material removed on pallets and secure lumber to ensure stability.  Store 
loaded pallets in a safe and secure location until such time when the fence can be 
reinstalled.   

E20.5 1095 Concordia Ave – Reinstallation 

E20.5.1 Salvaged lumber shall be utilized for reinstallation wherever possible.  All lumber shall be 
neatly cut as required for a proper fit.  All cuts shall be treated with preservation before 
being secured. 

E20.5.2 Fences to be constructed to the lines and grades as specified within by the Contract 
Administrator. Established final grades and elevations for fences will be determined after 
re-grading of Site.   

E20.5.3 The Contract Administrator shall stake out the post locations along the line located on the 
Contract Drawings.  Prior to drilling holes, the Contractor shall ensure all underground 
services are protected.  Fence support posts shall be set true in line and elevation. 

E20.5.4 Backfill hole excavations with crushed limestone, compacting the material by tamping with 
a blunt pole or rod.  Material shall be compacted in layers not exceeding 150 mm.  Top of 
fill to be overfilled so that the fill has convex appearance, sloping away from the post. 

E20.5.5 Assemble fence using salvaged lumber.  Fence shall be constructed to match the existing 
parking fence in all manners.  

E20.5.6 The reinstalled portion of fence is of a length that is equal to, or less than the portion of 
fence that was removed and salvaged. 

E20.6 825 Molson Street – Chain Link Fence Removal and Termination 

E20.6.1 Remove existing terminal post and chain link fence to the limits shown on the contract 
drawings and as identified by the Contract Administrator.  

E20.6.2 Install new terminal post and attach wire mesh fabric to new terminal post in accordance 
with CW 3550 and at the location identified by the Contract Administrator.   

E20.6.3 Backfill abandoned post hole with base course. 
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E20.7 851 Molson Street – Chain Link Fence Removal and Termination 

E20.7.1 Remove existing terminal post, one line post and chain link fence to the limits shown on the 
contract drawings and as identified by the Contract Administrator.  

E20.7.2 Install new terminal post and attach wire mesh fabric to new terminal post in accordance 
with CW 3550 and at the location identified by the Contract Administrator.   

E20.7.3 Backfill abandoned post hole with base course. 

E20.8 851 Molson Street – Wood Parking Fence Removal and Termination 

E20.8.1 Remove existing wooden parking fence to the limits shown on the contract drawings and 
as identified by the Contract Administrator.  

E20.8.2 Terminate Parking fence by cutting lumber neatly and treating with preservation. 

E20.8.3 Backfill abandoned post hole with base course. 

MEASUREMENT AND PAYMENT 

E20.9 1095 Concordia Ave – Removal, Salvage and Reinstallation  

E20.9.1 Removal and salvage of the wooden fence at 1095 Concordia Ave will be measured by 
length on a linear metre basis and paid for at the Contract Unit Price per metre as “1095 
Concordia Avenue – Wooden Fence Removal and Salvage”. The length to be paid for will 
be the number of metres of wooden fence removed and salvaged in accordance with this 
specification and accepted by the Contract Administrator. 

E20.9.2 Reinstallation of the wooden fence at 1095 Concordia Ave will be measured by length on a 
linear metre basis and paid for at the Contract Unit Price per metre as “1095 Concordia 
Avenue – Wooden Fence Reinstallation”. The length to be paid for will be the number of 
meters of wooden fence reinstalled in accordance with this specification and accepted by 
the Contract Administrator. 

E20.9.3 Placement of clean round stone between the reinstalled fence and parking lot curb will be 
incidental to the reinstallation of the parking fence and no separate payment will be made. 

E20.10 825 Molson Street – Chain Link Fence Removal and Termination 

E20.10.1 Removal and Termination of the chain link fence at 825 Molson Street will not be 
measured as it will be paid on a lump sum basis for “825 Molson Street – Chain Link Fence 
Removal and Termination”. The amount to be paid for shall be for the removal and 
termination of the chain link fence at 825 Molson Street in accordance with this 
specification, and accepted by the Contract Administrator. 

E20.11 851 Molson Street – Chain Link Fence Removal and Termination 

E20.11.1 Removal and Termination of the chain link fence at 851 Molson Street will not be 
measured as it will be paid on a lump sum basis for “851 Molson Street – Chain Link Fence 
Removal and Termination”. The amount to be paid for shall be for the removal and 
termination of the chain link fence at 851 Molson Street in accordance with this 
specification, and accepted by the Contract Administrator. 

E20.12 851 Molson Street – Wooden Parking Fence Removal and Termination 

E20.12.1 Removal of the wooden parking fence at 851 Molson Street will be measured by length on 
a linear metre basis and paid for at the Contract Unit Price per meter as “851 Molson 
Street – Wooden Fence Removal”. The length to be paid for will be the number of meters 
of fence removed in accordance with this specification and accepted by the Contract 
Administrator. 
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E21. HYDRO-EXCAVATION FOR FEEDERMAIN IDENTIFICATION 

DESCRIPTION 

E21.1 This specification shall cover the removal of earthen material immediately adjacent to the 
feedermain infrastructure by means of high pressure water spray, and the recovery of 
evacuated material by vacuum type means or equivalent method as approved by the Contract 
Administrator. 

EQUIPMENT 

E21.2 Hydro-Excavation unit shall be capable of maintaining a minimum working pressure of 10,000 
psi, at a rate of flow of ten (10) to twelve (12) gallons per minute.  Unit should be adjustable, so 
as to provide adequate pressure to remove earthen material identified by the Contract 
Administrator. 

E21.3 Spray head shall be equipped with a rotating type nozzle, in order to provide a wider path of cut. 

CONSTRUCTION METHODS 

E21.4 Hydro-removal of earthen material 

E21.4.1 Earthen material adjacent to utility entity shall be sprayed with high pressure water so as to 
remove all such material identified by the Contract Administrator. 

E21.5 Recovery of excavated material 

E21.5.1 The recovery of excavated material shall be done using vacuum type method, or other type 
method as approved by the Contract Administrator. 

E21.5.2 The recovery of material shall follow immediately behind the excavation, to avoid 
excavated areas from filling with excavated material. 

E21.5.3 The use of mechanical sweepers will not be allowed. 

E21.5.4 Dispose of material in accordance with Section 3.4 of CW 1130-R1. 

MEASUREMENT AND PAYMENT 

E21.6 Hydro-Excavation 

E21.6.1 Hydro-Excavation of earthen material for the purpose of identifying the location of the 
feedermain will be measured on an hourly basis and paid for at the Contract Unit Price per 
hour for “Hydro-Excavation for Feedermain Identification”.  The hours to be paid for will be 
the total number of hours of Hydro-Excavation for Feedermain Identification in accordance 
with this specification, accepted and measured by the Contract Administrator. 

E21.6.2 The cost of hydro-excavation for the purpose of identifying utilities other than the 
feedermain shall be incidental to the contract. 

E22. TREE REMOVALS 

DESCRIPTION 

E22.1 This specification shall amend the City of Winnipeg Standard Construction specification CW 
3010 “Clearing and Grubbing”, and shall cover the removal of trees as specified on the Contract 
Drawings.  The City of Winnipeg, Forestry Branch must be contacted prior to removing any 
trees. 

CONSTRUCTION METHODS 

E22.2 Tree Removals 
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E22.2.1 Remove only trees marked and confirmed for removal in the field by the Contract 
Administrator. 

E22.2.2 Remove trees in accordance with CW 3010. 

E22.2.3 The Contractor shall arrange for any Elmwood to be disposed of by the City of Winnipeg. 

MEASUREMENT AND PAYMENT 

E22.2.4 Removal of trees will be measured on a unit basis and paid for at the Contract Unit Price 
per unit item of “Tree Removal”. The number to be paid for will be the total number of trees 
removed in accordance with this specification and accepted by the Contract Administrator. 

E23. BOLLARD RELOCATION 

DESCRIPTION 

E23.1 This specification shall cover the removal, salvage and reinstallation of wooden bollards with 
chain fence. 

CONSTRUCTION METHODS 

E23.2 Removal of existing bollards 

(a) Utilize appropriate equipment to excavate around bollard and pull out of ground; 

(b) Protect the public and Site from damage during removal; 

(c) If bollard breaks and a portion remain embedded, demolish to 300 mm below grade; 

(d) Backfill hole with crushed limestone base course as per Clause 2.2 of CW 3110.  Tamp 
and compact base course to satisfaction of Contract Administrator. 

E23.3 Reinstallation of existing bollards 

(a) Reinstall existing bollards at the locations shown on the contract drawings and as identified 
by the Contract Administrator. 

(b) Bore 500 mm hole to the depth required to match the above ground reveal of the adjacent 
posts. 

(c) Set post vertically bored hole and backfill with crushed limestone base, installed in 150 mm 
lifts, tamped thoroughly on each lift.  

(d) Connect chain through existing hole in bollard and terminate using existing hardware. 

E23.4 Dispose of any unused material in accordance with Section 3.4 of CW 1130-R1. 

MEASUREMENT AND PAYMENT 

E23.4.1 Bollard relocation will be measured on a unit basis and paid for at the Contract Unit Price 
per unit item of “Bollard Relocation”. The number to be paid for will be the total number of 
bollards relocated in accordance with this specification and accepted by the Contract 
Administrator. 

E24. FEEDERMAIN INSULATION 

DESCRIPTION 

E24.1 This specification covers the supply and installation of insulation set into the subgrade over the 
feedermain. 

MATERIALS AND EQUIPMENT 

E24.2 In accordance with CW 2110 Insulation shall consist of minimum of 100 mm thick extruded 
polystyrene insulation, DOW HI 40 or approved equal pursuant to B5. 
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CONSTRUCTION METHODS 

E24.3 Supply and install insulation in accordance with CW 2110 and SD -018 – “Insulation Detail for 
Pipe Under Roadway Excavation” except as amended in this specification. 

E24.4 Install insulation where there is less than 1.8 metres of final cover.  It is expected that at a 
minimum this will be required over the feedermain from Station 0+490 to 0+550 on Panet Road. 

E24.5 Install insulation underneath catch pits where there is less than 2.0 metres of center to center 
horizontal clearance from the catch pit to the feedermain.   

E24.6 Insulation shall be 3.05 metres wide and 100 mm thick.  These dimensions shall govern over 
the values shown in SD-018. 

MEASUREMENT AND PAYMENT 

E24.7 Feedermain insulation will be measured by length on a linear metre basis and paid for at the 
Contract Unit Price per metre for “Feedermain Insulation – 100 mm Thick x 3.05m Wide”. The 
length to be paid for will be the total number of metres of insulation supplied and installed in 
accordance with this specification, accepted, and measured by the Contract Administrator. 

E25. DITCH INLET GRATE 

DESCRIPTION 

E25.1 This specification covers the supply and installation of ditch inlet grates, typically used in open 
swales or ditches as an alternative to City of Winnipeg Approved Product grated manhole cover 
AP-006. 

MATERIALS AND EQUIPMENT 

E25.2 As per Contract Drawings. 

E25.3 All steel shall be supplied in accordance with details on the Contract Drawings.  All steel shall 
be hot dip galvanized after fabrication and all hardware shall be stainless steel. 

E25.4 Cover to be Shopost Iron Works MK-A1 or approved equal in accordance with B6. 

CONSTRUCTION METHODS 

E25.5 Contractor to securely affix ditch inlet grates to manhole reducer or riser utilizing stainless steel 
hardware. 

E25.6 Any galvanized surfaces that are damaged shall be coated with a galvanizing compound 
approved by the Contract Administrator 

MEASUREMENT AND PAYMENT 

E25.7 The supply and installation of ditch inlet grate covers will not be measured for payment and 
shall be included in the payment for supply and installation of standard pre-cast concrete catch 
basin (SD-025) as a replacement for the standard grated cover (AP-006).  

E26. INSTALLATION OF STRAW WATTLES 

DESCRIPTION 

E26.1 Straw wattles are required to be installed as erosion control measures to mitigate any 
deleterious materials from entering the existing Land Drainage System.   
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MATERIALS 

E26.2 The straw wattles shall be Stenlog or other biodegradable straw wattles. 

CONSTRUCTION METHODS 

E26.3 Install 300 mm Stenlog or other straw wattle sediment control material in accordance with the 
manufacturer‟s specifications around all riprap areas related to drainage inlets and outlets, and 
catch basins within seeded areas. 

E26.4 Install straw wattles so that no gaps exist between the soil and the bottom of the wattle, and the 
ends of adjacent wattles are overlapped 150 mm minimum to prevent water and sediment 
passing.  Achieve a tight seal between the wattle segments. 

E26.5 Dogleg terminal ends of straw wattle up the slope to prevent channelling of sedimentation. 

E26.6 Use 300 mm wooden stakes to fasten straw wattle to the soil.  Place stakes on each side of the 
straw wattle, lying across the natural fibre twine, spaced 1200 mm on centre.  Leave 30 to 
50 mm of wood stake exposed above the wattle. 

E26.7 Avoid damage to wattles.  Damaged areas of wattles should be cut and tied off, then treated as 
terminal ends. 

E26.8 At the direction of the Contract Administrator, the straw wattles shall be removed after seeding 
has established and before the end of the warranty period. 

MEASUREMENT AND PAYMENT 

E26.9 Installation of straw wattles will be considered incidental to the Contract and no separate 
measurement for payment will be made. 

E27. SALVAGE RAISED BRICK PLANTER 

DESCRIPTION 

E27.1 This specification covers the removal and storage of the raise brick planter at 851 Panet Road. 

CONSTRUCTION METHODS 

E27.2 Salvage Raised Brick Planter 

E27.2.1 Dismantle and remove the raised brick planter ensuring that the bricks are not damaged 
during the process.  

E27.2.2 Stack bricks on pallets and secure bricks to ensure stability. 

E27.2.3 Store loaded pallets at the location identified by the property owner of 851 Panet Road.  
Storage location will be limited to the property at 851 Panet Road.  

E27.2.4 No measurement for payment will be made for performing all operations herein described.  
All costs associated with the salvage of the raised brick planter are incidental to the 
contract. 

E28. CPR CROSSING - 900MM LDS BY JACKING METHOD 

DESCRIPTION 

E28.1 This specification covers the installation by jacking method of a 900 mm land drainage sewer 
pipe (i.e. carrier pipe), crossing underneath the CPR rail line. 
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E28.2 Jacking Method is a trenchless method of pipe installations whereby  a pipe is advanced 
through an embankment by means of hydraulic jacks and material is cut using a cutter hear. 
Spoil can be cleaned out of culver by an auger or conveyor. 

MATERIALS 

E28.3 Material shall be in accordance with CW 2130 Section 2.2.6 and the Contract Drawings 
(specifically City Drawing Number P-3350-37) or as required to withstand all forces imposed on 
the pipe due to jacking, whichever requirement is greater. 

CONSTRUCTION METHODS 

E28.4 The contractor shall install the land drainage sewer under the CPR rail crossing use a jack and 
bore method in accordance with the Contract Drawings (City Drawing Number P-3350-37).  The 
Contractor shall keep working pits outside the CPR right-of-way. 

E28.5 The contractor shall submit a construction methodology a minimum of 10 days prior to engaging 
in any construction activities related to this item of work.  The construction methodology shall 
identify : 

(a) the location of working pits and any ground support to be utilized 

(b) a sketch indicating storage area, equipment areas, construction staging areas and 
locations of all major supporting equipment. 

(c) The method to monitor the line and grade of the jacking pipe 

E28.6 The pipe installation must be carried out such that the track remains live at all times. The 
contractor must halt all work and removed equipment and Contractor staff outside the clearance 
envelope prior to the approach and passage of a train through the work site or as required by 
CPR regulations and as indicated by CPR flagging personal. 

E28.7 Excavate thrust and receiving puts as necessary to install the pipe 

E28.8 De-water the thrust and receiving pits as necessary. 

E28.9 Shore pits, if necessary, according to Manitoba Health and Safety Regulations and in 
accordance with Appendix C. 

E28.10 The installation shall be carried out by jacking the concrete pipe and removing the soil material 
from the pipe using auguring, conveyance, or pneumatic methods at intervals during 
advancement.  

E28.11 The contractor shall adequately protect the pipe to prevent crushing or other damage under 
installation procedures. If applicable, the Contractor shall also provide backstops to adequately 
distribute the jack thrust without causing deformation of the soil or other damage. 

E28.12 Where the space between the embankment material and exterior surface of the pipe exceeds 
25 mm, the space shall be completely filled by pressure grouting.  Voids formed by the removal 
of obstructions shall be filled at the discretion of the Consultant and no additional payment will 
be made for this work. 

E28.13 The contractor shall immediately notify the Contract Administrator in the event that there is 
substantial change in the character or nature of the subsurface soil conditions or that 
obstructions are encountered during pipe installation.  The notice will include any proposed 
construction procedure revision that the contractor intends to undertake.  The consultant will 
review the information and assess any requirements for change to the Contract. 

E28.14 The contractor shall install the pipe to the line and grade sown on the drawings.  The Contractor 
shall block, shim or construct rails as required to ensure that the finished pipe meets the 
tolerance requirements for alignment and grade, as indicated in the construction methodology 
submittal. Records of deviations from the specified line and level will be continuously recorded 
by the Contract Administrator. Discrepancies found by the Contract Administrator shall be 
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corrected by the Contractor immediately.  The return to line and grade shall be at a rate not 
exceeding 50mm per 10 meters. 

E28.15 The contractor will not be permitted to excavate an intermediate shaft within the CPR right-of-
way. 

E28.16 Material obtained from auguring, conveyance or pneumatic removal operation shall be hauled 
off site and disposed of by the Contractor. 

E28.17 Backfill thrust and receiving pits using suitable site material approved by the Contract 
Administrator and in accordance with CW 2030. 

E28.18 No additional payment will be made for the loading, hauling or stockpiling of augured material 
from the operation, as it will be considered incidental to the contract. 

E28.19 The Contract Administrator will engage in a monitoring program in accordance with Appendix C.  
The monitoring program will be in accordance with the following schedule : 

(a) Prior to installation of the pipe 

(b) Once per day during the installation of the pipe 

(c) 10 days following the installation of the pipe 

E28.20 Guidelines for determination of excessive ground movement shall be discussed with CPR prior 
to construction. In the event of excessive ground movement where the CPR track has been 
negatively impacted, the response will be in accordance with Appendix C, section 8. 

E28.21 Any corrective action implemented by CPR shall be the sole responsibility of the Contractor and 
considered incidental to the payment for this item of work. Any delay caused by this corrective 
action will not be cause for claim for additional payment. 

MEASUREMENT AND PAYMENT 

E28.22 CPR Crossing – 900 mm LDS by Jacking Method will be measured by length on a linear metre 
basis and paid for at the Contract Unit Price per meter for “CPR Crossing – 900 mm LDS by 
Jacking Method”. The length to be paid for will be the total number of metres of 900 mm pipe 
supplied and installed at the CPR crossing in accordance with this specification, accepted and 
measured by the Contract Administrator. 

E29. OPERATING CONTRAINTS FOR WORK IN CLOSE PROXIMITY TO FEEDERMAINS 

E29.1 Description 

E29.1.1 This Section details operating constraints for all Work to be carried out in close proximity to 
feedermains.  Close proximity shall be deemed to be any construction activity within a 
5 metres offset from the centreline of the feedermain. 

E29.2 General Considerations for Work in Close Proximity to Feedermains 

E29.2.1 Feedermains are a critical component of the City of Winnipeg Regional Water Supply 
System and Work in close proximity to the pipeline shall be undertaken with an abundance 
of caution.  The pipe cannot be taken out of service for extended periods to facilitate 
construction and inadvertent damage caused to the pipe would likely have catastrophic 
consequences. 

Work around feedermains shall be planned and implemented to minimize the time period 
that Work is carried out in close proximity to the pipe and to ensure that the pipeline is not 
subjected to excessive construction related loads, including excessive vibrations and/or 
concentrated or asymmetrical lateral loads during backfill placement. 



The City of Winnipeg Specifications 
Bid Opportunity No. 554-2013 Page 18 of 24 
 

Template Version: C420130321 - RW 

 

 

E29.2.2 The North Transcona Feedermain (NTFM) is constructed of prestressed concrete cylinder 
pipe (liner core) conforming to AWWA Standard C301. The North Transcona Feedermain 
was manufactured and installed in 1963. 

The North Kildonan Feedermain (NKFM) is constructed of prestressed concrete cylinder 
pipe (liner core) conforming to AWWA Standard C301. The North KildonanFeedermain 
was manufactured and installed in 1969. 

Large diameter pressure pipe generally has limited ability to withstand increased earth and 
live loading.  Therefore, every precaution must be undertaken to ensure that applied 
loading during all phases of construction is within accepted loading parameters.  
Prestressed pipe typically fails in a non-ductile mode and has the potential to cause 
extensive consequential damage to infrastructure if failure should occur. 

Loading limitations and calculated loads associated with typical construction equipment are 
attached to this specification as Figure 1 and Figure 2 for illustrative purposes.  The 
loading calculations shall be interpreted with caution, however, as many factors can cause 
applied loads to increase considerably, such as unbalanced loading, variations in wheel 
base or track width, payload, impact factors due to excessive speed or vibration, etc. 
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E29.3 Submittals 

E29.3.1 Submit proposed construction equipment specifications to the Contract Administrator for 
review seven (7) days prior to construction. Submittal shall include: 

(a)   Equipment operating weight and dimensions including wheel or track base, track 
length or axle spacing, track widths or wheel configurations; 

(b)   Payload weights; 

(c)   Load distributions in the intended operating configuration. 

E29.3.2 Submit a Construction Method Statement with proposed construction plan including haul 
routes, excavation equipment locations, loading positioning and base construction 
sequencing, to the Contract Administrator for review seven (7) days prior to construction.  
Do not commence construction until the Construction Method Statement has been 
reviewed and accepted by the Contract Administrator. 

E29.4 Protection of Feedermains During Construction 

E29.4.1 The sections of the Feedermains affected by construction include: 

(a)   North Transcona Feedermain – Runs along the west side of Panet Road/Molson 
Street from Munroe Avenue to the offtake chamber at Callsbeck Avenue and across 
Molson Street down the south side of Callsbeck Avenue; 

(b)   North Kildonan Feedermain – Runs along the west side of Molson Street from the 
offtake chamber at Callsbeck Avenue to Grassie Boulevard. 

E29.4.2 Feedermain Operational Limitations 

(a)  Feedermain shutdown periods are scheduled based on a number of factors including water 
demand, weather, reservoir operation, routine maintenance, and repair Work within the regional 
distribution system, and other factors. The City shall endeavour to make the specified time 
periods available to the Contractor to schedule his work requiring removal of the Feedermain 
from service, without limiting the City‟s control over the operation of the Feedermain to complete 
other work, maintain adequate water supply and storage of water and maintain the integrity of 
the infrastructure. The City shall reserve the right to cancel and/or delay these schedule dates 



The City of Winnipeg Specifications 
Bid Opportunity No. 554-2013 Page 20 of 24 
 

Template Version: C420130321 - RW 

 

 

at any time, due to any circumstances that could adversely affect the Feedermain or water 
supply, including but not limited to high water demand, abnormal weather, failures of related 
water system components, and/or security concerns. 

(b)  Temporary Feedermain shutdowns may be limited to off-peak demand hours including 
evenings or other low demand periods.  Duration of shutdowns are demand dependant. The 
City will endeavour to provide a shutdown period of a minimum of four (4) hours to complete 
Work requiring shutdowns. If multiple shutdowns are required, they may be scheduled for 
successive days. 

E29.4.3 Contractors carrying out repair work or working in close proximity to feedermains shall 
meet the following conditions and technical requirements: 

(a)   The Contractor shall verify pipeline location and obvert elevations at the following 
locations:  

(i) The 750 NTFM at the southern extent of the proposed road works. 

(ii) The 750 NTGM at the offtake chamber at Molson Street and Callsbeck Avenue. 

(iii) The 600 NTFM at the offtake chamber at Molson Street and Callsbeck Avenue. 

(iv) The 600 NTFM at the east edge of the Molson Street Right of Way. 

(v) The 750 NKFM immediately north of the thrust block at approximate plan 
station 4+75. 

(vi) The 750 NKFM at 10 metres stations between the thrust block at approximate 
plan station 4+75 to plan station 5+60. Include high point at approximate plan 
station 5+15 (air release valve). 

(vii) The 750 NKFM at approximate station 7+15. 

(viii) The 750 NKFM at northern extent of the proposed Work. 

(ix) At any location where utilities are to be trenchless installed above or beneath 
the feedermain. 

(b)   Pre-Work, Planning and General Execution 

(i) No Work shall commence at the Site until the Equipment Specifications and 
Construction Method Statement have been submitted and accepted, and 
feedermain locations have been clearly delineated in the field. Work over 
feedermains shall only be carried out with equipment that has been reviewed 
and quantified in terms of its loading implications on the pipe. 

(ii) All proposed construction equipment must be submitted to Contract 
Administrator for review prior to construction.  Work in areas in close proximity 
to feedermains shall only be carried out with equipment that has been reviewed 
and quantified in terms of its loading implications by the Contract Administrator. 

(iii) Contact the City of Winnipeg WWD Department, Construction Services 
Coordinator (Duane Baker) prior to construction. 

(iv) Notify WWD well in advance of construction to coordinate required service and 
Feedermain interruptions 

(v) Where Work is in close proximity to a feedermain, utilize construction practices 
and procedures that do not impart excessive vibration loads on the feedermain 
or that would cause settlement of the subgrade below the feedermain. 

(vi) Crossing feedermains is prohibited in the time period from removal of existing 
roadway structure until the completion of granular base construction.  At all 
times prior to completion of final paving; reduce equipment speeds to levels 
that minimize the effects of impact loading to the pipe 

(vii) For construction work activities either longitudinally or transverse to the 
alignment of a feedermain, work only with equipment and in the manner 
stipulated in the accepted Construction Method Statement and the 
supplemental requirements noted herein.  

(viii) The pipeline elevation datum relative to the proposed roadway shall be 
adequately verified prior to the commencement of construction of the subgrade. 
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Confirm feedermain elevations as outlined in Section E27.4.3 (a). Deviations 
from the elevations noted herein shall be reported to Contract Administrator for 
review prior to proceeding with the Work. 

(ix) Construction operations should be staged in such a manner as to limit multiple 
construction loads at one time, (e.g. offset crossings sufficiently from each 
other, rollers should remain a sufficient distance behind spreaders to limit 
loads. A reasonable offset distance is 3 metres between loads). 

(x) Granular material, construction material, soil or other material shall not be 
stockpiled on the pipelines or within 5 metres of the pipe centerline.  

(xi) Vehicular traffic shall be limited overtop of the offtake chamber at Molson Street 
and Callsbeck Avenue to small equipment required for construction of the 
sidewalk and general landscaping. Vehicular traffic shall not be permitted 
overtop of the chamber prior to placement of base materials and completion of 
rough grading. The offtake chamber shall be staked and flagged off before 
commencement of construction activities.  Notwithstanding all restrictions on 
working near feedermains noted herein equipment will not be allowed to 
operate within 3 m of the valve chamber walls, unless reviewed by the Contract 
Administrator as per above requirements. 

(xii) The Contractor shall make himself fully aware of all associated restrictions, 
constraints, and risks associated with working adjacent to and over this 
pipeline. 

(xiii) The Contractor shall ensure that all crew members understand and observe the 
requirements of this specification. Prior to commencement of on-site work, the 
Contractor shall jointly conduct an orientation meeting with the Contract 
Administrator and all superintendents, foreman, and heavy equipment 
operators to make all workers on-site fully cognizant of the limitations of altered 
loading on, the ramifications of inadvertent damage to, and the constraints 
associated with work in close proximity to the feedermains. New personnel 
introduced after commencement of the project need to be formally orientated as 
to the risks and constraints associated with working over the feedermain. 

(c)   Demolition and Excavation 

(i) Use of pneumatic concrete breakers within 3 metres of a feedermain is 
prohibited. Pavement shall be full depth sawcut and carefully removed. Use of 
hand held jackhammers for pavement removal will be allowed. 

(ii) Where there is less than 1.6 metres of earth cover over a feedermain and 
further excavation is required either adjacent to or over the feedermain, utilize 
only smooth edged excavation buckets, soft excavation or hand excavation 
techniques. Where there is less than 1 metre of cover over the feedermain, 
carefully expose the feedermain by hand excavation to delineate the location 
and depth of the main, and provide full time supervision of the excavation.  

(iii) Where there is less than 2.5 metres of earth cover over a feedermain, offset 
backhoe or excavation equipment from the feedermain, a minimum of 3 metres 
from centerline, to carry out excavation.  

(iv) Equipment should not be allowed to operate while positioned directly over a 
feedermain. 

(v) Where excavation is required over existing thrust blocks, arrange for a 
shutdown of the Feedermain through the Contract Administrator prior to 
proceeding with excavation. Expose top of thrust blocks by hand excavation or 
soft excavation methods to determine limits and elevation of thrust blocks prior 
to mass excavation.  Extreme caution is to be exercised when excavating to 
avoid displacement of the thrust blocks. No excavation will be permitted on the 
soil bearing side of the thrust block. Excavation and subbase work within this 
area shall be stages to be able to be completed within a 6-8 hour shutdown 
window. 

(d)   Feedermain Modifications and Protection 
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(i) Insulate feedermains at locations where there is less than 1.8 m of final vertical 
cover, including Panet Road from Plan Station 4+90 to Station 5+50. Insulation 
shall consist of 100 mm (2-50 mm layers) of rigid polystyrene insulation, in 
general conformance to City of Winnipeg SD- 018. The insulation layer shall be 
3.05 metres wide, centered over the feedermain. Insulation shall be recessed 
flush with the subgrade elevation. 

(ii) Insulate catch basin, catch pits or manholes where the center to center lateral 
separation is 2.0 meters or less. 

(iii) Insulate the roof of the offtake chamber at Molson Street and Callsbeck Avenue 
with 100 mm (2-50 mm layers) of rigid polystyrene insulation. The insulation 
shall extend 1.2 m (4‟) below the top of the roof slab. 

(iv) The Thrust Blocks require 100 mm thick x 2.44 m x 2.44 m (8ft x 8ft) of 
insulation centered over the Thrust Blocks. 

(e)   Catchbasins and Underground Works 

(i) For catchbasin leads and other pipelines crossing the feedermain there shall be 
a minimum of 300 mm clear (outside to outside of pipe wall) between crossing 
pipes and the feedermains.  

(ii) During construction of pipelines crossing feedermains the feedermain shall be 
located and elevation confirmed at pipe crossing locations to ensure proper 
clearances are maintained. Under NO circumstances should blind coring 
proceed across feedermains. 

(f)    Subgrade Construction 

(i) Subgrade compaction shall be prohibited within 2 metres of a feedermain. 
Subgrade compaction within 3 metres of a feedermain shall be limited to non-
vibratory methods only. 

(ii) Subgrade, sub-base and base course construction shall be kept in a rut free 
condition at all times. Construction equipment is prohibited from crossing 
pipelines if the grade is insufficient to support the equipment without rutting. 

(iii) Subgrade conditions should be inspected by personnel with competent 
geotechnical experience (i.e. ability to adequately visually classify soils and 
competency of subgrade, subbase, and base course materials). In the event of 
encountering unsuitable subgrade materials above the feedermain, proposed 
design revisions shall be submitted to the Contract Administrator for review to 
obtain approval from the Water and Waste Department relative to any change 
in conditions. 

(iv) Construction operations shall be staged to minimize the time period between 
excavation to subgrade and placement of granular subbase materials.  Should 
bare subgrade be left overnight, measures shall be implemented to protect the 
subgrade against inadvertent travel over it and to minimize the impact of wet 
weather. 

(g)   Subbase and Base Course Construction 

(i) Subbase or base course materials shall not be dumped directly on pipelines but 
shall be stockpiled outside limits noted in these recommendations and shall be 
carefully bladed in-place. 

(ii) Subbase compaction within 3 metres of the centreline of a feedermain shall be 
either carried out by static methods (without vibration) or with smaller approved 
equipment such as hand held plate packers or smaller roller equipment. 

(iii) Place subbase and base materials over thrust blocks prior to returning 
Feedermain to service. 

(h)   Asphalt Pavement Construction 

(i) When constructing asphalt pavements only non-vibratory compaction should be 
used within 3 metres of the centre of the pipeline. 
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E30. COORDINATION OF WORK WITH CANADIAN PACIFIC 

DESCRIPTION 

E30.1 The Work to be done by the Contractor under this Specification shall include the coordination 
and scheduling of the excavation of the existing roadway adjacent to the Canadian Pacific (CP) 
rail crossing and the construction of the new roadway adjacent to the rail crossing.  

GENERAL REQUIREMENTS 

E30.2 The Contractor will be required to alter their construction schedule to coordinate construction 
activities that must happen concurrently with the reconstruction of the CP rail crossing.  Molson 
Street is expected to be closed to traffic at the rail crossing for three days while CP reconstructs 
the rail crossing.  The construction activities that the Contractor must perform during this time 
include; excavation of Molson Street from approximately 50m east and 50m west of the rail 
crossing and approximately 400 metres squared

 
of new concrete pavement construction and 

placement of asphalt tie ins adjacent to the new rail line crossing.  The new concrete pavement 
construction must be completed in the northbound and southbound outside lanes (gutter lanes) 
to allow for traffic to pass when the rail crossing is reopened. 

E30.3 The Contract Administrator will coordinate with CP and provide as much advance notice of the 
crossing reconstruction date as possible.  Should CP commence the crossing reconstruction 
earlier or later than anticipated the Contractor will be required to alter their construction 
schedule and work concurrently with CP adjacent to the crossing. 

E30.4 Temporary asphalt lanes, ramps or tie ins not shown on the contract drawings may be required 
to accommodate traffic flow before, during and following the rail crossing reconstruction.   
Temporary asphalt lanes, ramps or tie ins will be measured and paid in accordance with CW 
3410. 

E31. CANADIAN PACIFIC RAILWAY REQUIREMENTS 

DESCRIPTION 

E31.1 The Work to be done by the Contractor under this Specification shall include the furnishing of all 
superintendence, overhead, labour, materials, equipment, tools, supplies, and all things 
necessary for and incidental to the satisfactory performance and completion of all Works as 
hereinafter specified. 

GENERAL REQUIREMENTS 

E31.2 The Contractor shall be responsible to meet all Canadian Pacific (CP) constraints, 
requirements, and safety measures within the CP Rail right-of-way. 

E31.3 The Contractor shall not enter into CP property at any time unless he has contacted CP and 
adheres to CP safety measures.  All employees must complete the Contractor orientation 
course prior to working within the CP right-of-way. 

E31.4 The Contractor shall arrange to have CP supply a flag person for all activity on the CP right of 
way.   

E31.5 Minimum Safety Requirements and other relevant information is included in Appendix B. The 
Contractor shall comply with all conditions associated with the construction of the railway 
surface crossing and any other work in the CP right-of-way as outlined in these documents. 

E31.6 Notwithstanding the above statements, the following clauses are brought to the Contractor‟s 
attention: 

(a) Abide by applicable construction clauses within Transport Canada‟s E-10 

(b) Before commencement of Work at least one weeks' notice must be provided to Manager of 
Track Maintenance, Terry Reid, by phone at 204-934-4213 or 204-771-0085. 

tel:204-934-4213
tel:204-771-0085
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(c) – If a Flagperson is required, please be advised that Canadian Pacific (CP) has adopted a 
No Overtime policy effective immediately. No request for overtime beyond 40 hours per 
week will be considered.  The normal work week for CP employees is 40 hours per week, 
typically Monday to Friday as work days from 0700 to 1500 including any travel time and 
subject to availability of CP resources. 

(d) – Protection of CPR signal facilities is required. The CP Rail CBYD Desk at 1-888-248-
4410 must also be contacted one week prior to commencement of Work. 

(e) Your facility will be crossing existing fibre optic cables. In addition to the required depth of 
bury under the tracks, you will be required to maintain a one (1) meter separation from the 
fibre cables. You are required to phone the following Call before You Dig number(s) to 
arrange for locates prior to the installation of your facility:  Group Telecom - Call Before 
You Dig 1-877-865-6193. 

(f)  it is the Contractor‟s                                                                                                                                                                                                                                                                                                    
responsibility to ensure that all existing utilities are notified prior to commencing the 
construction of your crossing. 

MEASUREMENT AND PAYMENT 

E31.7 CPR will be invoicing the City of Winnipeg directly for flag person‟s wages and expenses 
incurred on this project. At the time of the monthly progress payment to the Contractor the City 
of Winnipeg will deduct this cost from the Contractors progress payment. The final payment to 
the Contractor shall not be released until all CPR invoicing has been received by the City of 
Winnipeg. 

E31.8 No measurement for payment will be made for performing all operations herein described.  All 
costs associated with the responsibilities of the CPR/City of Winnipeg Agreement are incidental 
to the unit prices of the Work associated with the crossings. 

 

 
 

tel:1-888-248-4410
tel:1-888-248-4410
tel:1-877-865-6193



