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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

D2. SCOPE OF WORK 

D2.1 The Work to be done under the Contract shall consist of  
(a) Roadway Construction 

(i) Plessis Road Asphalt Pavement Reconstruction - Dugald Road to Approx. 300m 
South, including Dugald Road and Plessis Road Intersection pavement 
modifications/rehabilitation works 

(ii) Plessis Road Concrete Reconstruction - Dugald Road to Pandora Avenue West. 
(iii) Overhead Sign Structure removal and installation 

(b) Underpass Structures  
(i) Construction of a new two (2) span Through Plate Girder (TPG) railway bridge 

supported by rock-socketed caisson foundations 
(ii) Steel sheet pile retaining walls 

(c) Land Drainage Sewers 
(d) Pumping Station 
(e) Dry Pond 
(f) Rail 

(i) Track construction, shoofly removal 
(ii) Embankment Works 

(g) Miscellaneous Underground Works 
(h) Landscaping Works 

(i) Plessis Road – from Pandora Avenue West to 300m south of Dugald Road  
(ii) Dugald Road – 200m east and 200m west of Plessis Road  
(iii) Dry pond and Pumping Station sites 

(i) Active Transportation Pathways (ATP) 
(i) Plessis Road - Dugald Avenue to Pandora Avenue West 

(j) Demolition of three (3) houses on Plessis Road 

D2.2 The major components of the Work are as follows: 
(a) Roadway Construction 

(i) Construction of Temporary Pavements 
(ii) Removal of Overhead Sign Structures including foundations on Dugald Road 
(iii) Excavate/Fill as required  
(iv) Compaction of existing sub-grade  
(v) Supply and installation of catchbasins and connection pipe (D2.1(a)(ii)) 
(vi) Supply and installation of subdrains (D2.1(a)(ii)) 
(vii) Supply and installation of geotextile 
(viii) Placement of sub-base and base course 
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(ix) Construct 250mm concrete pavement (plain-dowelled) slip-forming (D2.1(a)(ii)) 
(x) Construction of new concrete curb and gutter (D2.1a (i)) 
(xi) Placement of asphalt pavement (D2.1a (i)) 
(xii) Construction of new concrete curbs and sidewalks 
(xiii) Construction of median slabs and 150mm concrete shoulders(reinforced) 

(D2.1(a)(ii)) 
(xiv) Construction of overhead sign structure foundation on Dugald Road and supply and 

installation of overhead sign structure 
(xv) Removal of temporary works on Bournais and Rougeau 
(xvi) Boulevard grading 

(b) Underpass Structures 
(i) Installation of rock-socketed caissons 
(ii) Installation of steel sheet pile retaining walls 
(iii) Excavate/Fill as required 
(iv) Construction of concrete abutments and pier cap 
(v) Fabrication and installation of bronze spherical bearings 
(vi) Fabrication and installation of steel Through Plate Girder (TPG) spans 
(vii) Supply and installation of waterproofing membrane 
(viii) Supply and installation of drains and connection pipes  
(ix) Reconstruction of main tracks on bridge 
(x) Installation of fiber optic cable (by others) 
(xi) Relocation of rail traffic on bridge (by others) 
(xii) Construction of median and shoulder traffic barriers 
(xiii) Construction of median slab 
(xiv) Placement of sidewalk and active transportation pathway (ATP) slabs, concrete 

caps and cladding on steel sheet piles 
(xv) Supply and installation of chain link fence and aluminum pedestrian handrail 
(xvi) Supply and Installation of “Welcome to Transcona” signs 

(c) Land Drainage Sewers 
(i) Construction of approximately 600 m of land drainage sewers by open cut and 

trenchless methods ranging in size from 300 mm to 1050 mm in diameter. 
(ii) Installation of new manholes, catchbasins, catch pits, ditch inlets, and sewer service 

pipe. 
(iii) Installation of concrete and CSP culverts ranging in size from 400 mm to 1050 mm 

in diameter. 
(iv) Abandonment and removal of existing catchbasins, land drainage sewers, manholes 

culverts, and sewer service pipes. 
(d) Pumping Station 

(i) Construction of cast in place concrete Pumping Station wet well/substructure and 
rock-socketed caisson foundation. 

(ii) Construction of masonry and wood superstructure. 
(iii) Construction of mechanical heating and ventilation systems. 
(iv) Supply and installation of seven submersible land drainage pumps and associated 

piping. 
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(v) Construction of electrical, control and instrumentation systems. 
(e) Dry Pond 

(i) Excavation of dry pond site. 
(ii) Removal of abandoned water pumphouse foundation. 
(iii) Construction of berm around dry pond using suitable site fill material. 
(iv) Off-site disposal of surplus fill material. 

(f) Rail  
(i) North Track Embankment Works 

i) Construction of north embankment realignment 
ii) Excavation and benching; 
iii) Compaction of existing subgrade; 
iv) Placement of suitable site material for track embankments; 
v) Placement of sub-ballast 
vi) Relocation of culverts. 

(ii) Track Construction, Shoofly Removal 
i) Construct  N. Maintrack at new alignment offset; 
ii) Install remaining turnouts. 
iii) Construct track on bridge using previously built track panels. 
iv) Complete cut-overs and re-establish service on maintracks. 
v) Remove temporary shoofly, WU01 (South “Malting” Industrial Lead) and WM01 

(North Yard Lead) track, respectively and salvage material 
(iii) Shoofly Embankment Works 

i) Remove shoofly embankment and shape / reclaim material to form access 
roads and turnout pads. 

ii) Stockpile remaining embankment material. 
(g) Miscellaneous Underground Works 

(i) Construction of approximately 100 m of 200 mm watermain by open cut methods. 
(ii) Installation of miscellaneous hydrants, watermain valves and bends. 
(iii) Abandonment and removal of existing watermains, hydrants, valves, and bends. 
(iv) Construction of approximately 210 m of 150 mm wastewater forcemain by open cut 

and trenchless methods. 
(v) Construction of approximately 170 m of gravity wastewater sewers ranging in size 

from 250 mm to 450 mm in diameter by open cut and trenchless methods. 
(vi) Installation of wastewater sewer manholes and connections. 
(vii) Abandonment and removal of existing wastewater sewers and manholes. 

(h) Landscaping Works 
(i) Site preparation  
(ii) Supply and installation of seed on amended soil 
(iii) Supply and installation of sod on topsoil 
(iv) Supply and installation of trees and shrubs in growing medium 
(v) Long-term maintenance of plant material 
(vi) Supply and installation of interlocking paving stones 
(vii) Supply and installation of site furnishings 

(i) Active Transportation Pathways 
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(i) Excavate/Fill as required  
(ii) Compaction of existing sub-grade  
(iii) Installation of geotextile 
(iv) Placement of sub-base and base course 
(v) Placement of asphalt pavement  
(vi) Boulevard grading 

(j) Demolition of Houses 
(i) Protect services to be maintained 
(ii) Remove structures 
(iii) Demolish foundations and remove debris from site 
(iv) Boulevard Grading 

D3. DEFINITIONS 

D3.1 When used in this Bid Opportunity: 
(a) “Contract 1” means the Plessis Road Twinning and Grade Separation at CN Redditt 

Subdivision:  Rail Shoofly Grade Preparation and Miscellaneous Wastewater Sewer, 
Watermain and Land Drainage Works; 

(b) “Contract 2” means the Plessis Road Twinning and Grade Separation at CN Redditt 
Subdivision:  Shoofly Track Installation and Permanent Track Construction at Mileage 
246.64; 

(c) “Contract 3” means the Plessis Road Twinning and Grade Separation at CN Redditt 
Subdivision:  Plessis Road Reconstruction, Underpass Structures, Pumping Station, Land 
Drainage Sewer and Miscellaneous Underground and Landscaping Works; 

(d) “Contract 4” means the Plessis Road Twinning and Grade Separation at CN Redditt 
Subdivision:  Imperial Oil Ltd. and Shell Canada Pipelines Relocation Works; 

(e) “WM-01” means North Yard Lead Track; 
(f) “WU-01” means South “Malting” Industrial Lead Track; 
(g) “CN” means Canadian National Railway Company or designated representative definition; 
(h) “Fabricator” means a person or entity having a direct contract with the Contractor to 

construct by combining or assembling diverse, typically standardized parts; 
(i) “Manufacturer” means a person or entity having a direct contract with the Contractor to 

manufacture products not worked to a special design for the Work; 
(j) “Project” means the construction of an underpass and bi-directional rail bridge, and 

relocation and improvement of certain roadways and intersections, involving certain 
sections of Plessis Road, Pandora Avenue West and Dugald Road in east Winnipeg, 
including the Work of Contracts 1 to 3; 

(k) “Protecting Foreman (also referred to as CN Assigned Employee)” means the CN 
employee or Contractor employee qualified in the Canadian Rail Operation Rules (CROR) 
and CN requirements.  Protecting Foremen are responsible for protecting employees 
against Railway traffic.  Protecting Foremen are charged solely with the safe movement of 
trains and are not responsible for the safety of the Contractor, the Contractor’s personnel 
or the Contractor’s equipment; and  

(l)  “Pumping Station” means the new Plessis Underpass Land Drainage Pumping Station at 
(1090 Plessis Road) Plessis Road located immediately west of Plessis Road and south of 
the CN Redditt Subdivision. 

(m) “Down Time Related to Railway Operations” means the time from when the Protecting 
Foreman advises the Contractor to shut down their operations until they are advised by the 
Protecting Foreman it is safe to resume their operations. 
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D3.2 Within the text of the Specifications, reference may be made to the following acronyms in 
relation to codes, standards and organizations: 

 
AABC Associated Air Balance Council 

AASHTO American Association of State Highway and Transportation Officials 

ABMA American Bearing Manufacturers Association 

ACI American Concrete Institute 

ADC Air Diffusion Council 

AGMA American Gear Manufacturers Association 

AHRI Air-Conditioning, Heating and Refrigeration Institute 

AISC American Institute of Steel Construction 

AISI American Iron and Steel Institute 

AMCA Air Movement and Control Association International, Inc. 

ANSI American National Standards Institute 

APHA American Public Health Association 

API American Petroleum Institute 

AREMA American Railway Engineering and Maintenance-of-Way Association 

ASA Acoustical Society of America 

ASCE American Society of Civil Engineers 

ASCII American Standard Code for Information Interchange 

ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 

ASME American Society of Mechanical Engineers 

ASPE American Society of Plumbing Engineers 

ASTM ASTM International (formerly American Society for Testing and Materials) 

ATP Active Transportation Pathway 

AWMAC Architectural Woodwork Manufacturers Association of Canada 

AWPA American Wood Protection Association 

AWS American Welding Society 

AWWA American Water Works Association 

CAN National Standard of Canada 

CBAC Clay Brick Association of Canada 

CBM Certified Ballast Manufacturers 

CCA Canadian Construction Association 

CCMC Canadian Construction Materials Centre 

CEA Canadian Electricity Association 

CEC Canadian Electrical Code 

CEMA Canadian Electrical Manufacturers Association 

CGA Canadian Gas Association 
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CGSB Canadian General Standards Board 

CISC Canadian Institute of Steel Construction 

CISPI Cast Iron Soil Pipe Institute 

CITC Canadian Institute of Timber Construction 

CIU Canadian Institute of Underwriters 

CLA Canadian Lumberman's Association 

CLSAB Canadian Lumber Standards Accreditation Board 

CMAA Crane Manufacturers Association of America 

CMHC Canada Mortgage and Housing Corporation 

CPCA Canadian Paint and Coatings Association 

CPCI Canadian Precast/Prestressed Concrete Institute 

CRCA Canadian Roofing Contractors’ Association 

CRSI Concrete Reinforcing Steel Institute 

CSA Canadian Standards Association 

CSDMA Canadian Steel Door Manufacturers Association 

CSPI Corrugated Steel Pipe Institute 

CSSBI Canadian Sheet Steel Building Institute 

CTI Cooling Technology Institute 

CWB Canadian Welding Bureau 

CWC Canadian Wood Council 

CWDMA Canadian Window & Door Manufacturers Association 

DIN Deutsche Industrie Norm 

EEI Edison Electric Institute 

EEMAC Electrical Equipment Manufacturers Association of Canada 

EFC Electro-Federation Canada 

EIA Electronic Industries Alliance 

EJMA Expansion Joint Manufacturers Association 

ETL Intertek Testing Services (formerly ETL Testing Laboratories) 

FCC Federal Communications Commission (USA) 

FM Factory Mutual Engineering Corporation 

FSA Fluid Sealing Association 

GANA Glass Association of North America 

IAO Insurers' Advisory Organization 

IAPMO International Association of Plumbing and Mechanical Officials 

IBC International Building Code (published by ICC) 

IBRM Institute of Boiler and Radiator Manufacturers 

ICC International Code Council 

ICEA Insulated Cable Engineers Association 
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IEC International Electrotechnical Commission 

IEEE Institute of Electrical and Electronics Engineers 

IES Illuminating Engineering Society 

IGMAC Insulating Glass Manufacturers Association of Canada 

ISA International Society of Automation 

ISO International Organization for Standardization 

LTIC Laminated Timber Institute of Canada 

MCAC Mechanical Contractors Association of Canada 

MFMA Metal Framing Manufacturers Association 

MPTA Mechanical Power Transmission Association 

MSS Manufacturers Standardization Society of the Valve and Fittings Industry 

NAAMM National Association of Architectural Metal Manufacturers (USA) 

NABA National Air Barrier Association 

NACE NACE International (formerly National Association of Corrosion Engineers) 

NAIMA North American Insulation Manufacturers Association 

NBC National Building Code of Canada 

NEBB National Environmental Balancing Bureau (USA) 

NEC National Electrical Code (USA) 

NECA National Energy Conservation Association 

NEMA National Electrical Manufacturers Association (USA) 

NESC National Electric Safety Code (published by IEEE) 

NFPA National Fire Protection Association (USA) 

NLGA National Lumber Grades Authority 

NRC National Research Council Canada 

NSF National Sanitation Foundation 

OECI Overhead Electrical Crane Institute 

OSHA Occupational Safety & Health Administration (USA) 

PCA Portland Cement Association 

PCI Precast/Prestressed Concrete Institute 

PDI Plumbing and Drainage Institute 

RMA Rubber Manufacturers Association 

RSIC Reinforcing Steel Institute of Canada 

SAE Society of Automotive Engineers 

SI International System of Units 

SMACNA Sheet Metal and Air Conditioning Contractors’ National Association (USA) 

SSPC The Society for Protective Coatings 

TAC Transportation Association of Canada  

TIAC Thermal Insulation Association of Canada 
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UL Underwriters Laboratories Inc. 

ULC Underwriters Laboratories of Canada 

WCB Workers Compensation Board (Manitoba) 

D3.3 Where the edition, version or revision date of a referenced regulation, code or standard is not 
identified, conform to the latest edition or revision of the referenced regulation, code or 
standard, including amendments and revisions. 

D3.3.1 Where a regulation, code or standard stipulates the edition, version or revision date of a 
subordinate regulation, code or standard, conform to the stipulated edition, version or 
revision of the subordinate regulation, code or standard to the extent of the primary 
regulation, code or standard. 

D4. CONTRACT ADMINISTRATOR 

D4.1 The Contract Administrator is AECOM, represented by: 
Barry Biswanger, P.Eng. 
Senior Structural Engineer, Transportation 
99 Commerce Drive, Winnipeg, Manitoba  R3P 0Y7 
Telephone No. 204 928-7411 
Facsimile No. 204 284-2040 

D4.2 At the pre-construction meeting, Barry Biswanger will identify additional personnel representing 
the Contract Administrator and their respective roles and responsibilities for the Work. 

D4.3 Bid Submissions must be submitted to the address in B9.8. 

D5. CONTRACTOR'S SUPERVISOR 

D5.1 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D5.2 At least two (2) business days prior to the commencement of any Work on the site, the 
Contractor shall provide the Contract Administrator with a phone number where the supervisor 
identified in D5.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an 
emergency. 

D6. OWNERSHIP OF INFORMATION, CONFIDENTIALITY AND NON DISCLOSURE  

D6.1 The Contract, all deliverables produced or developed, and information provided to or acquired 
by the Contractor are the property of the City and shall not be appropriated for the Contractors 
own use, or for the use of any third party.   

D6.2 The Contractor shall not make any public announcements or press releases regarding the 
Contract, without the prior written authorization of the Contract Administrator.  

D6.3 The following shall be confidential and shall not be disclosed by the Contractor to the media or 
any member of the public without the prior written authorization of the Contract Administrator; 
(a) information provided to the Contractor by the City or acquired by the Contractor during the 

course of the Work; 
(b) the Contract, all deliverables produced or developed; and 
(c) any statement of fact or opinion regarding any aspect of the Contract. 

D6.4 A Contractor who violates any provision of D6 may be determined to be in breach of Contract. 
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D7. NOTICES 

D7.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents, 
approvals, statements, authorizations, documents or other communications to the Contractor 
shall be sent to the facsimile number identified by the Contractor in Paragraph 2 of Form A: Bid. 

D7.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications to the City, except as expressly otherwise required in D7.3, 
D7.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at  
facsimile number identified in D4.1. 

D7.3 Notwithstanding C21., all notices of appeal to the Chief Administrative Officer shall be sent to 
the attention of the Chief Financial Officer at the following facsimile number: 
The City of Winnipeg 
Chief Financial Officer  
Facsimile No.: 204 949-1174 

D7.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications required to be submitted or returned to the City Solicitor 
shall be sent to the following facsimile number: 
The City of Winnipeg 
Legal Services Department 
Attn:  Director of Legal Services 
Facsimile No.: 204 947-9155 

D8. FURNISHING OF DOCUMENTS 

D8.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the 
Bid Opportunity.  If the Contractor requires additional sets of the Bid Opportunity, they will be 
supplied to him at cost. 

SUBMISSIONS 

D9. AUTHORITY TO CARRY ON BUSINESS 

D9.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D10. SAFE WORK PLAN 

D10.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract. 

D10.2 The Safe Work Plan should be prepared and submitted in the format shown in the City’s 
template which is available on the Information Connection page at The City of Winnipeg, 
Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/Safety/default.stm 

D10.3 Notwithstanding D10.1, D10.2, and Appendix “B” CN Safety Requirements and CN Work Permit 
Form, the Contractor shall conform and operate in accordance with the CN “Safety Guidelines 
for Contractor’s” for works within CN Right of Way. 
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D11. INSURANCE 

D11.1 The City shall provide and maintain the following owner controlled project insurance coverage to 
remain in place at all times during the performance of the Work and throughout the warranty 
period: 
(a) Wrap-up liability insurance in an amount of no less than twenty-five million dollars 

($25,000,000) inclusive per occurrence and twenty-five millions dollars ($25,000,000) 
general aggregate, covering bodily injury, personal injury, property damage and products 
and completed operations consistent with industry standard insurance policy wordings. 
Wrap up liability insurance to also include evidence of contractual liability and cross liability 
clauses. 
(i) The Contractor shall be responsible for deductibles up to $50,000 maximum of any 

one loss. 
(ii) The City will carry such insurance to cover the owner, province, federal government, 

Contractors, Subcontractors and all consultants as insured’s.  Provision of this 
insurance by the City is not intended in any way to relieve the Contractor from his 
obligations under the terms of the Contract.  Specifically, losses relating to 
deductibles for insurance, as well as losses in excess of limits of coverage and any 
risk of loss that is not covered under the terms of the insurance provided by the City 
remains with the Contractor. 

(iii) Wrap-up liability insurance shall be maintained from the date of the commencement 
of the Work until the date of Total Performance of the work and shall include an 
additional 24 months completed operation coverage which will take affect after Total 
Performance. 

(b) Builder’s risk insurance, including testing and commission, in the amount of 100% of the 
underpass project cost and land drainage system including the Pumping Station or as 
specified by the City to be incorporated into the project, up to a maximum loss limit of 
$35,000,000. 
(i) The policy will insure against all risk of direct loss or damage consistent with industry 

standard insurance policy wordings, and shall apply to all property in the course of 
construction, installation, testing and commissioning, reconstruction or repair that is 
owned by the insureds or owned by others for which the Insured is help 
responsible.  The policy will exclude any and all direct loss to the equipment of the 
owner, Contractors, Subcontractors or consultants.  

(ii) The Contractor shall be responsible for deductibles up to $50,000 maximum of any 
one loss. 

(c) Project specific contractors pollution liability (CPL) insurance in the amount of at least five 
million dollars ($5,000,000) per occurrence and five million dollars ($5,000,000) aggregate 
insuring against claims for injuries to persons or damages to property which may arise from 
or in connection with the performance of the work hereunder performed by the Contractor, 
its agents, representatives, employees or Subcontractors.  Coverage to include: 
(i) bodily injury, sickness, disease, mental anguish or shock sustained by any person, 

including death; 
(ii) property damage including physical injury to or destruction of tangible property and 

the resulting loss of use thereof;  loss of use of tangible property that has not been 
physically injured or destroyed; diminution in value; and Natural Resource Damages; 

(iii) clean-up costs (including restoration/replacement costs); 
(iv) defense including costs, charges and expenses incurred in the investigation, 

adjustment or defense of claims for such compensatory damages. 
(v) transported cargo and Non-Owned Disposal Sites (blanket basis) 
(vi) The Contractor shall be responsible for deductibles up to $50,000 maximum of any 

one loss. 

Coverage shall apply to both sudden and gradual pollution conditions, including the further 
disruption of pre-existing conditions, arising from the services rendered by the Contractor or 
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others on their behalf.  Further, coverage shall apply to conditions on, at, under and 
emanating from the job site including the discharge, dispersal, release or escape of smoke, 
vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids or gases, waste materials or 
other irritants, contaminants or pollutants into or upon land, structures thereupon, the 
atmosphere or any watercourse or body of water, which results in any loss or damages 
defined above.  Coverage shall not contain any “Insured vs. Insured” exclusions preventing 
the City from bringing a claim against the Contractor, nor any restrictions for property of 
others in the care, custody or control of the Contractor. 

CPL to remain in place during the performance of the Work and for 24 months after 
completion. 

D11.2 The Contractor and Sub-contractors shall provide and maintain the following insurance 
coverage at all times during the performance of the work and throughout the warranty period: 
(a) Commercial general liability insurance, in the minimum amount of ten million dollars 

($10,000,000.00) inclusive.  The said commercial general liability insurance shall include 
coverage for products and completed operations, blanket contractual liability, cross liability, 
non-owned automobile, and unlicensed motor vehicle liability.  The Province of Manitoba, 
the Federal Government of Canada and their ministers, officers, employees and agents, 
the City and CN shall be added as additional insured’s. 

(b) Automobile Liability Insurance covering all motor vehicles, owned and operated and used 
or to be used by the Contractor directly or indirectly in the performance of the Work.  The 
Limit of Liability shall not be less than five million dollars ($5,000,000) inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence. 

(c) Property insurance for equipment and tools used on the project that may be owned, rented, 
leased or borrowed. 

(d) The Contractor or Subcontractor performing the demolition of the existing buildings will be 
required to indicate on their evidence of insurance that their operations include demolition 
operations. 

D11.3 Deductibles shall be borne by the Contractor or Subcontractor. 

D11.4 All policies must be taken out with insurers licensed to carry on business in the Province of 
Manitoba. 

D11.5 The Contractor shall not cancel, or cause any such policy or policies to lapse without a 
minimum thirty (30) days prior written notice to the City. 

D11.6 The Contractor shall provide the Contract Administrator with evidence of insurance at least two 
(2) Business Days prior to the commencement of any Work on the Site but in no event later 
than seven (7) Calendar Days from notification of the award of the Contract.  The evidence shall 
be in a form of a certificate of insurance and must be satisfactory to the City Solicitor. 

D11.7 All policies shall be in a form satisfactory to the City and shall be kept in full force during the 
Work and throughout the warranty period. 

D12. PERFORMANCE SECURITY 

D12.1 The Contractor shall provide and maintain performance security until the expiration of the 
warranty period in the form of: 
(a) a performance bond of a company registered to conduct the business of a surety in 

Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance 
Bond), in the amount of fifty percent (50%) of the Contract Price; or 

(b) an irrevocable standby letter of credit issued by a bank or other financial institution 
registered to conduct business in Manitoba and drawn on a branch located in Winnipeg, in 
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the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter 
of Credit), in the amount of fifty percent (50%) of the Contract Price; or 

(c) a certified cheque or draft payable to “The City of Winnipeg”, drawn on a bank or other 
financial institution registered to conduct business in Manitoba, in the amount of fifty 
percent (50%) of the Contract Price. 

D12.1.1 Where the performance security is in the form of a certified cheque or draft, it will be 
deposited by the City.  The City will not pay any interest on certified cheques or drafts 
furnished as performance security. 

D12.2 If the bid security provided in his/her Bid was not a certified cheque or draft pursuant to 
B13.1(c), the Contractor shall provide the City Solicitor with the required performance security 
within seven (7) Calendar Days of notification of the award of the Contract by way of letter of 
intent and prior to the commencement of any Work on the Site but in no event later than the 
date specified in C4.1 for the return of the executed Contract. 

D13. DETAILED PRICES 

D13.1 The Contractor shall provide the Contract Administrator with a detailed price breakdown (Form 
I: Detailed Prices) for the Pumping Station at least two (2) Business Days prior to the 
commencement of any Work on the Site but in no event later than the date specified in C4.1 for 
the return of the executed Contract. 

D13.2 The Contractor shall state a price for each item or sub-item of the Work identified on Form I: 
Detailed Prices.  The detailed prices must be consistent with the price(s) provided in the 
Contractor’s Bid. 

D14. SUBCONTRACTOR LIST 

D14.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in C4.1 for the return of the executed Contract. 

D15. EQUIPMENT LIST 

D15.1 The Contractor shall provide the Contract Administrator with a complete list of the equipment 
which the Contractor proposes to utilize (Form K: Equipment List) at least two (2) Business 
Days prior to the commencement of any Work on the Site but in no event later than the date 
specified in C4.1 for the return of the executed Contract. 

D16. DETAILED WORK SCHEDULE 

D16.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in C4.1 for the return of the executed Contract. 

D16.2 The detailed work schedule shall consist of the following: 
(a) a critical path method (C.P.M.) schedule for the Work; and  
(b) a Gantt chart for the Work based on the C.P.M. schedule;  
all acceptable to the Contract Administrator. 

D16.3 Further to (a), the C.P.M. schedule shall clearly identify the start and completion dates of all of 
the following activities/tasks making up the Work as well as showing those activities/tasks on 
the critical path:  
(a) Roadway Construction 

(i) Construction of Temporary Pavements;  
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(ii) Removal of Overhead Sign Structure; 
(iii) Excavate/Subgrade compaction ; 
(iv) Supply and installation of catchbasins/connection pipe ; 
(v) Supply and installation of subdrains ; 
(vi) Supply and placement of geotextile, sub-base and base course; 
(vii) Construct 250mm concrete pavement (plain-dowelled) slip-forming;  
(viii) Construction of new concrete curb and gutter;  
(ix) Placement of asphalt pavement; 
(x) Construction of new concrete curbs and sidewalks; 
(xi) Construction of concrete median slabs and shoulders; 
(xii) Construction of new Overhead Sign Structure;  
(xiii) Removal of temporary works on Bournais and Rougeau; and 
(xiv) Boulevard grading. 

(b) Underpass Structures 
(i) Installation of rock-socketed caissons; 
(ii) Installation of steel sheet pile retaining walls; 

i) Under Bridge 
ii) North of Bridge 
iii) South of Bridge 

(iii) Excavate/Fill as required; 
(iv) Construction of concrete abutments and pier cap; 
(v) Fabrication and installation of bronze spherical bearings; 
(vi) Fabrication and installation of steel Through Plate Girder (TPG) spans; 
(vii) Supply and installation of waterproofing membrane; 
(viii) Supply and installation of drains and connection pipes;  
(ix) Reconstruction of main tracks on bridge; 
(x) Installation of fiber optic cable (by others); 
(xi) Relocation of rail traffic on bridge (by others); 
(xii) Construction of median and shoulder traffic barriers and median slab; 
(xiii) Placement of sidewalk slabs, concrete caps and cladding on steel sheet piles;  
(xiv) Supply and installation of chain link fence and aluminum pedestrian handrail; and 
(xv) Supply and installation of “Welcome to Transcona” signs. 

(c) Land Drainage Sewers 
(i) Construction of land drainage sewers ranging in size from 300 mm to 1050 mm in 

diameter; 
(ii) Installation of new manholes, catchbasins, catch pits, ditch inlets, and sewer service 

pipe; 
(iii) Installation of concrete and CSP culverts ranging in size from 400 mm to 1050 mm 

in diameter; and 
(iv) Abandonment and removal of existing catchbasins, land drainage sewers, manholes 

culverts, and sewer service pipes. 
(d) Pumping Station 
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(i) Construction of cast in place concrete Pumping Station wet well/substructure and 
rock-socketed caisson foundation; 

(ii) Construction of masonry and wood superstructure; 
(iii) Construction of mechanical heating and ventilation systems; 
(iv) Supply and installation of seven submersible land drainage pumps and associated 

piping; and 
(v) Construction of electrical, control and instrumentation systems. 

(e) Dry Pond 
(i) Excavation of dry pond site; 
(ii) Removal of abandoned water pumphouse foundation; and 
(iii) Construction of berm around dry pond using suitable site fill material. 

(f) Rail Construction 
(i) North track embankment works; 
(ii) Construct  north maintrack at new alignment offset; 
(iii) Install remaining turnouts; 
(iv) Construct track on bridge using previously built track panels; 
(v) Complete cut-overs and re-establish service on maintracks; 
(vi) Remove temporary shoofly, WU01 and WM01 track and salvage material; 
(vii) Remove shoofly embankment and shape / reclaim material to form access roads 

and turnout pads; and 
(viii) Stockpile remaining embankment material. 

(g) Miscellaneous Underground Works 
(i) Construction of 200 mm watermain; 
(ii) Installation of miscellaneous hydrants, watermain valves and bends; 
(iii) Abandonment and removal of existing watermains, hydrants, valves, and bends; 
(iv) Construction of 150 mm wastewater forcemain; 
(v) Construction of gravity wastewater sewers ranging in size from 250 mm to 450 mm 

in diameter; 
(vi) Installation of wastewater sewer manholes and connections; and 
(vii) Abandonment and removal of existing wastewater sewers and manholes. 

(h) Landscaping Works 
(i) Construction of rest area with paving stones; 
(ii) Placement of soil amendments, finish grading and seed; 
(iii) Placement of topsoil, finish grading and sod; 
(iv) Installation of trees and shrubs; 
(v) Long term maintenance of plant material; and 
(vi) Installation of site furnishings. 

(i) Active Transportation Pathways 
(i) Excavate/Subgrade compaction; 
(ii) Placement of Geotextile, sub-base and base course; 
(iii) Placement of asphalt pavement; and 
(iv) Boulevard grading. 

(j) Demolition of Houses 
(i) Removal of 1164 Plessis; 
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(ii) Removal of 1168 Plessis; 
(iii) Removal of 1172 Plessis; and 
(iv) Boulevard grading. 

D16.4 Further to D16.2(b), the Gantt chart shall show the time on a weekly basis, required to carry out 
the Work of each trade, or Specification division.  The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis. 

D16.5 In addition to all other schedules the Contractor is required to submit a detailed breakdown in 15 
min increments of all work to be performed during any main track blocks.  This is to be 
submitted a minimum of seven (7) days prior to the requested block date.  Included with this 
submission will be a list of all equipment and personnel that will be on-site to support the 
planned work during the block.  The equipment and personnel shall be of a sufficient number to 
provide redundancy such that any failures do not cause the time limits of the block to be 
exceeded. 

D17. ENVIRONMENTAL PROTECTION PLAN 

D17.1 Prior to commencing construction activities or delivery of materials to Site, submit an 
Environmental Protection Plan for review and approval by Contract Administrator.  The 
Environmental Protection Plan shall present a comprehensive plan to address known or 
potential environmental issues which may be present during construction.  Where applicable, 
the Environmental Protection Plan shall include sub-contractor activities.  The submission of the 
Environmental Protection Plan to the Contract Administrator shall in no way relieve the 
Contractor of full responsibility for the success or failure of all environmental management 
practices and procedures. 

D17.2 The Contractor is advised that at least the following Acts, Regulations, and By-laws apply to the 
Work: 
(a) Federal 

(i) Canadian Environmental Assessment Act (CEAA) C.37; 
(ii) Fisheries Act C.F-14; 
(iii) Transportation of Dangerous Goods Act and Regulations C.34; and 
(iv) Navigable Waters Protection Act. 

(b) Provincial 
(i) The Dangerous Goods Handling and Transportation Act D12; 
(ii) The Endangered Species Act E111; 
(iii) The Environment Act C.E125; 
(iv) The Fire Prevention Act F80; 
(v) The Manitoba Heritage Resources Act H39-1; 
(vi) The Manitoba Noxious Weeds Act N110; 
(vii) The Manitoba Nuisance Act N120; 
(viii) The Public Health Act C.P210; 
(ix) The Workplace Safety and Health Act W210; 
(x) Current applicable Associated Regulations (Note: Provincial Regulations updated as 

of September 1999); and 
(xi) The Manitoba Stream Crossing Guidelines for the Protection of Fish and Fish 

Habitat, Manitoba National Resources, 1996. 
(xii) The Pesticides and Fertilizer Control Act, C.C.S.M. c.P40  

(c) Municipal 
(i) The City of Winnipeg By-law No. 1/2008 and all amendments up to and including 

110/2012; 
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(ii) The City of Winnipeg By-law No. 1573/77 and all amendments up to and including 
154/2012; and 

(iii) Any other applicable Acts, Regulations, and By-laws. 

D17.3 The Environmental Protection Plan shall address the following: 
(a) Name[s] of person[s] responsible for ensuring adherence to Environmental Protection Plan. 
(b) Name[s] and qualifications of person[s] responsible for manifesting hazardous waste to be 

removed from Site. 
(c) Name[s] and qualifications of person[s] responsible for training Site personnel. 
(d) Erosion and sediment control plan which identifies type and location of erosion and 

sediment controls to be provided including monitoring and reporting requirements to assure 
that control measures are in compliance with erosion and sediment control plan, Federal, 
Provincial, and Municipal laws and regulations. 

(e) Work area plan showing proposed activity in each portion of area and identifying areas of 
limited use or non-use. Plan to include measures for marking limits of use areas including 
methods for protection of features including vegetation to be preserved within authorized 
Work areas. 

(f) Environmental Emergency Response: including procedures, instructions, and reporting in 
the event of unforeseen spill of regulated substance. 

(g) Non-Hazardous solid waste disposal plan identifying methods and locations for solid waste 
disposal including clearing debris. 

(h) Hazardous materials and waste management plan outlining storage, transportation and 
disposal. 

(i) Air pollution control plan detailing provisions to assure that dust, debris, materials, and 
trash, do not become air borne and travel off project Site. 

(j) Contaminant prevention plan that: identifies potentially hazardous substances to be used 
on job site; identifies intended actions to prevent introduction of such materials into air, 
water, or ground; and details provisions for compliance with Federal, Provincial, and 
Municipal laws and regulations for storage and handling of these materials. 

(k) Waste water management plan that identifies methods and procedures for management 
and/or discharge of waste waters which are directly derived from construction activities, 
such as concrete wash or curing water, clean-up water, dewatering of ground water, 
hydrostatic test water, and water used in flushing of lines. 

(l) Monitor and report to ensure implementation of environmental protection measures. 

D17.4 Fires 
(a) Fires and burning rubbish or waste materials on Site is not permitted. 

D17.5 Disposal of Waste 
(a) Dispose all waste at licensed facilities or with licensed haulers. 
(b) All waste disposal grounds receiving debris and construction waste from this project must 

be operated under the authority of a valid permit issued pursuant to MR 150 (latest edition) 
Waste Disposal Grounds Regulation under the Environment Act. 

(c) Dispose of all sewage and seepage from the on-site sanitary facilities in accordance with 
the Onsite Wastewater Management Systems Regulation MR 83/2003. 

(d) Do not bury waste materials on Site. 
(e) Do not dispose of solid or liquid wastes in drains or waterways. 

D17.6 Hazardous Waste 

D17.6.1 Definitions 
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(a) Dangerous Goods: product, substance, or organism that is specifically listed or meets 
hazard criteria established in the Dangerous Goods Handling and Transportation Act 
or regulations including hazardous materials and wastes. 

(b) Hazardous Material: product, substance, or organism that is used for its original 
purpose; and that is either dangerous goods or a material that may cause adverse 
impact to environment or adversely affect health of persons, animals, or plant life 
when released into the environment. 

(c) Hazardous Waste: any hazardous material that is no longer used for its original 
purpose and that is intended for recycling, treatment or disposal. 

(d) Workplace Hazardous Materials Information System (WHMIS): a Canada-wide 
system designed to give employers and workers information about hazardous 
materials used in workplace. Under WHMIS, information on hazardous materials is 
provided on container labels, material safety data sheets (MSDS), and worker 
education programs. WHMIS is put into effect by combination of federal and provincial 
laws. 

D17.6.2 Materials Management 
(a) Only bring on Site quantity of hazardous materials required to perform Work. 
(b) Maintain MSDSs in proximity to where materials are being used. Communicate this 

location to personnel who may have contact with hazardous materials. 
(c) Ensure personnel have been trained in accordance with Workplace Hazardous 

Materials Information System (WHMIS) requirements. 

D17.6.3 Storage and Handling 
(a) Store and handle hazardous materials and wastes in accordance with applicable 

federal and provincial laws, regulations, codes, and guidelines. 
i) Sign storage areas; 
ii) Store and handle flammable and combustible materials in accordance with 

current Manitoba and National Fire Code of Canada requirements; 
iii) Do not transfer of flammable and combustible liquids in vicinity of open flames 

or heat-producing devices; 
iv) Do not use flammable liquids having flash point below 38 degrees C, such as 

naphtha or gasoline as solvents or cleaning agents; 
v) Store flammable and combustible waste liquids for disposal in approved 

containers located in safe, ventilated area. Keep quantities to minimum; and 
vi) Observe smoking regulations, smoking is prohibited in areas where hazardous 

materials are stored, used, or handled. 
(b) Keep no more than 100 litres of flammable and combustible liquids such as gasoline, 

kerosene and naphtha for ready use. 
i) Store flammable and combustible liquids in approved safety cans bearing the 

Underwriters' Laboratory of Canada (ULC) Certified Mark or Factory Mutual 
(FM) Approved Mark; 

ii) Storage of quantities of flammable and combustible liquids exceeding 100 litres 
for Work purposes requires the written approval of the Contract Administrator; 
and 

iii) Fuel storage exceeding 100 litres shall be a minimum distance of 100 metres 
from any water body and in compliance with the requirements of the Storage 
and Handling of Petroleum Products and Allied Products Manitoba Regulation 
188/2001 of the Dangerous Goods Handling and Transportation Act. 

(c) Storage requirements for quantities of hazardous materials and wastes in excess of 
5 kg for solids, and 5 litres for liquids: 

i) Store hazardous materials and wastes in closed and sealed containers; 
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ii) Label containers of hazardous materials and wastes in accordance with 
WHMIS; 

iii) Store hazardous materials and wastes in containers compatible with that 
material or waste; 

iv) Segregate incompatible materials and wastes. Ensure that different hazardous 
materials or hazardous wastes are not mixed; 

v) Store hazardous materials and wastes in secure storage area with controlled 
access; 

vi) Maintain clear egress from storage area; 
vii) Store hazardous materials and wastes in location that will prevent them from 

spilling into environment; 
viii) Store products on spill trays or berms with 110% capacity; 
ix) Do not store within 30 metres of a waterway or drain; 
x) Have appropriate emergency spill response equipment available near storage 

area, including personal protective equipment; and 
xi) Maintain inventory of hazardous materials and wastes, including product name, 

quantity, and date when storage began and disposal occurred. Maintain tipping 
and other disposal receipts. 

(d) Report spills or accidents immediately: 
i) to the Contract Administrator; 
ii) to Manitoba Conservations Accident Reporting Line at 204-944-4888 in 

accordance with Manitoba Regulation 439/87 of the Dangerous Goods and 
Transportation Act; and 

iii) Submit a written spill report to the Contract Administrator outlining cause and 
proposed corrective action and Manitoba Conservation as required. Provide 
copies of reports submitted to Manitoba Conservation to the Contract 
Administrator. 

D17.6.4 Transportation 
(a) Transport hazardous materials and wastes in accordance with the Manitoba 

Dangerous Goods Handling and Transportation Act. 
i) Ensure that trained personnel handle, offer for transport, or transport 

dangerous goods; 
ii) Use licensed carrier authorized by provincial authorities to accept subject 

material; 
iii) Label container[s] with legible, visible safety marks as prescribed by federal 

and provincial regulations; 
iv) Provide photocopy of shipping documents and waste manifests to the Contract 

Administrator; 
v) Track receipt of completed manifest from consignee after shipping dangerous 

goods. Provide a photocopy of completed manifest to the Contract 
Administrator; and 

vi) Report discharge, emission, or escape of hazardous materials immediately to 
the Contract Administrator and appropriate provincial authority. Take measures 
to control release. 

D17.6.5 Disposal 
(a) Dispose of hazardous waste materials in accordance with applicable federal and 

provincial acts, regulations, and guidelines. 
i) Recycle hazardous wastes for which there is approved, cost effective recycling 

process available; 
ii) Send hazardous wastes to authorized hazardous waste disposal or treatment 

facilities; 
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iii) Burning, diluting, or mixing hazardous wastes for purpose of disposal is 
prohibited; and 

iv) Disposal of hazardous materials in waterways, storm or sanitary sewers, or in 
municipal solid waste landfills is prohibited. 

D17.6.6 Erosion and Sediment Control 
(a) Develop an erosion control plan to control negative impacts on water and air quality; 

plan should meet these objectives: 
i) Prevent loss of soil during construction by storm water run-off and wind erosion; 
ii) Protect against erosion from stockpiled topsoil aggregates; and 
iii) Prevent sedimentation of the land drainage system and receiving streams with 

dust, particulate matter or eroded sediment. 
(b) Supply, install, maintain and remove (as applicable and when no longer required) 

effective sediment control barriers and erosion control before starting Work that may 
result in the deposit of sediment into a ditch or water body to avoid potential impacts 
to fish and fish habitat. 

i) Erosion and sediment control measures and installations include, as required, 
silt socks around storm drains, silt fence barriers, erosion control blanket, straw 
wattles, and geotextile fabric as appropriate; and 

ii) Routinely inspect all erosion and sediment control measures and installations 
and immediately repair any deficiencies. 

D17.6.7 Work to Adjacent Waterways 
(a) Do not operate construction equipment in waterways and, where possible, avoid 

operating equipment within 30 metres of the waterway; 
(b) Do not use waterway beds for borrow material; 
(c) Do not dump excavated fill, waste material or debris in ditches or waterway; 
(d) Design and construct temporary crossings to minimize erosion to waterways; and 
(e) Dispose of excavated materials above the high water mark and 30 metres way from a 

watercourse. 

D17.6.8 Drainage 
(a) Provide temporary drainage and pumping as necessary to keep excavations and Site 

free from water; 
(b) Do not pump water containing suspended materials into waterways, sewer or 

drainage systems; and 
(c) Control disposal or runoff of water containing suspended materials or other harmful 

substances in accordance with local authority requirements. 

D17.6.9 Reducing Site Disturbances 
(a) Do not disturb, in any way, the embankment slopes, roadway shoulders, and adjacent 

ground surfaces areas outside the limits of the construction areas including the 
approved lay down, staging and access unless written permission has been obtained 
from the Contract Administrator. Such written permission will be granted only if it can 
be shown that there is no alternative. 

(b) Minimize disturbance of any undeveloped areas on Site and maintain existing Site 
grading where indicated and where possible. 

i) Minimize stripping of topsoil and vegetation; 
ii) Re-grade and plant vegetation on construction Site as soon as possible; and 
iii) Avoid soil compaction where possible. 

D17.6.10 Pollution Control 
(a) Maintain temporary erosion and pollution control features installed under this contract. 
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(b) Maintain construction equipment in good working order. Control emissions from 
equipment. 

(c) Cover or wet down dry materials and stockpiled soils to prevent blowing dust and 
debris. Provide dust control for the construction Site, temporary and access roads. 

(d) Bring only clean fill, granular, rip rap and other similar construction materials to the 
project Site. 

D17.6.11 CN Environmental Requirements 
(a) Carry out all measures which CN, in its sole discretion considers necessary to keep 

the work free and clear of all environmental contaminants or residue results from the 
Contractor’s occupation or use of the CN’s premises (Premises), such condition to be 
confirmed by a post-termination environmental inspection/audit of the Premises to be 
carried out by CN.  The Contractor shall be solely responsible for the cost of all work 
carried out to correct any environmental contamination which occurs on the Premises, 
or which occurs on other lands as a result of the Contractor’s occupation or use of the 
Premises. 

(b) CN shall have the right to enter upon the Premises, at all reasonable times and from 
time to time, in order to inspect the Premises and conduct or require the Contractor to 
conduct, at the Contractor’s expense, such tests as may be required to verify the 
condition of the Premises.   

(c) The Contractor shall be responsible to notify CN of all environmental contamination 
that the Contractor suspects is occurring on or escaping onto the Premises from 
adjacent lands or resulting from third party occupation. 

(d) If the Contractor fails to correct any environmental contamination to the satisfaction of 
CN and any public authority having jurisdiction, CN may perform such work by its 
employees or agents.  CN may charge the Contractor from time to time for all the 
costs incurred by CN in correcting such environmental contamination, plus fifteen per 
cent (15%) for overhead, and the Contract shall pay CN’s invoice or invoices for such 
costs within ten (10) days of receipt of each invoice.  In the event such remedial work 
is carried out by any public authority, the cost of such work shall be borne by the 
Contractor. 

(e) Upon completion of the contract, the Contractor shall leave the Premises in a clean 
and tidy condition, free of any environmental contamination resulting from or occurring 
during the Contractor’s occupation or use of the Premises.  If the Contractor has 
installed any facility on or under the Premises, the Contractor shall remove such 
facility.  The Contractor shall have the burden of proving that any environmental 
contamination has not resulted from or occurred during its occupation or use of the 
Premises. 

(f) The responsibility of the Contractor to CN with respect to the environmental 
obligations contained herein shall continue to be enforceable by CN. 

D18. WORK PRACTICES ON ASBESTOS-CEMENT PIPE 

D18.1 Further to C.6.26(d), the Contractor’s attention is directed to the possible health dangers 
associated with working with asbestos cement pipe and all work associated with the existing AC 
watermains shall conform to the following publications: 

D18.2 The Contractor shall state in the “job specific safe work plan” the proposed procedure for 
working on AC Pipe.  Contractor shall also provide proof of asbestos handling training or 
certification. 

D18.3 Further to D17 – Environmental Protection Plan, the Contractor shall dispose of all asbestos 
containing waste materials at a disposal site licenced to accept asbestos. 
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SCHEDULE OF WORK 

D19. COMMENCEMENT 

D19.1 The Contractor shall not commence any Work until he/she is in receipt of a letter of intent from 
the Award Authority authorizing the commencement of the Work. 

D19.2 The Contractor shall not commence any Work on the Site until: 
(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D9; 
(ii) evidence of the workers compensation coverage specified in C6.15; 
(iii) the twenty-four (24) hour emergency response phone number specified in D5.2; 
(iv) the Safe Work Plan specified in D10; 
(v) evidence of the insurance specified in D11; 
(vi) the performance security specified in D12; 
(vii) the detailed prices specified in D13; 
(viii) the Subcontractor list specified in D14; 
(ix) the equipment list specified in D15; 
(x) the detailed work schedule specified in D16; and  
(xi) the Environmental Protection Plan specified in D17; and 
(xii) the job specific safe work plan specified in D18 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

(c) The Contractor has provided proof of CN Contractor Safety Training for each individual 
proposed to work on the Site to the Contract Administrator and; 

(d) The Contractor has completed the CN Work Permit Application (Appendix B) and 
submitted with the permit fee to the Contract Administrator. 

D19.3 The Contractor shall commence the Work on the Site within seven (7) days of receipt of the 
letter of intent.   

D19.3.1 Work on 1164 Plessis Road and work on properties north of Kernaghan Avenue, (1225 
and 1249 Plessis Road) shall not commence until the Contract Administrator confirms that 
arrangements have been made for access and/or possession.  The City of Winnipeg is 
anticipating agreements will be in place by January 30, 2014. 

D19.4 The City intends to award this Contract by February 21, 2014. 

D19.4.1 If the actual date of award is later than the intended date, the dates specified for Critical 
Stages, Substantial Performance, and Total Performance will be adjusted by the difference 
between the aforementioned intended and actual dates. 

D20. RESTRICTED WORK HOURS 

D20.1 All Work shall be carried out between the hours of 0700 and 2200 Monday to Friday and 
between 0900 and 2100 Saturday. 

D20.2 No Work shall be performed outside the hours stated in D20.1 or on Sunday or Statutory or 
Civic holidays without written permission from the Contract Administrator.  Approval will only be 
granted if it is in the best interests of the City to do so. 

D20.3 Further to clause 3.10 of CW 1130, the Contractor shall require written permission forty-eight 
(48) hours in advance from the Contract Administrator for any Work to be performed outside the 
hours stated in D20.1. 
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D21. SCHEDULE RESTRICTIONS 

D21.1 CN Protecting Foremen 
(a) The Contractor will be required to provide qualified protecting foremen for the project as 

outlined in Specification E17 Co-ordination of Construction with CN.   

D21.2 Privately Owned Forcemain Shutdowns 
(a) The Contractor shall note that the 150 mm forcemain in the Plessis Road right-of-way 

south of Dugald Road is privately owned.  Shutdown of this forcemain to connect the new 
forcemain is subject to the owner’s schedule restrictions.  

D21.3 Installation of sewer service pipe thru retaining wall structure 
(a) The sewer service pipe between MH L.20 and CB.35 shall be installed after the retaining 

wall is constructed. 

D21.4 Installation 1050 Culverts under Plessis Road 
(a) Culverts are required to be installed during low flow conditions, after October 1, 2014, with 

the use of temporary by-pass pumping or during frozen conditions between November 15, 
2014 and March 15, 2015. 

D21.5 Pumping Station Commissioning 
(a) Commissioning of Pumping Station is required to be completed during non-winter months, 

prior to November 15, 2014 and after March 15, 2014 to allow commissioning of all pumps 
and processes.  Contractor is to allow a minimum of one month for commissioning of the 
pump station prior to the opening of the roadway to traffic. 

D21.6 Excavation Under Bridge and Shoofly 
(a) Excavation under bridge and shoofly will experience soil rebound for a minimum 5 months 

after excavation and the Contractor is advised that permanent roadworks may not begin 
until after this time period has passed or until the Contract Administrator has approved this 
work. 

D22. WORK BY OTHERS 

D22.1 Work by others on or near the Site will include but not necessarily be limited to: 
(a) Manitoba Telecom Services – Relocation/protection of existing lines; 
(b) Shaw – Relocation/protection of existing lines; 
(c) Shell Canada Products Limited – Relocation/protection of existing lines.  Work is expected 

to commence on June 2, 2014 on the relocation of the Shell lines around/under the 
proposed underpass with an anticipated completion date of July 18, 2014; 

(d) Imperial Oil Limited – Relocation/protection of existing lines south of the valve station.  
Work is expected to commence on February 24, 2014 on the relocation of the Imperial Oil 
lines under the shoofly embankment with an anticipated completion date of May 23, 2014; 

(e) Imperial Oil Limited – Relocation/protection of existing lines north of the valve station.  
Work is expected to commence on July 21, 2014 on the relocation of the Imperial Oil line 
north of the valve station with an anticipated completion date of August 15, 2014; 

(f) Manitoba Hydro – Removal and relocation of existing hydro poles and street lighting; 
(g) Manitoba Hydro – Installation of new street lighting; 
(h) Manitoba Hydro – Relocation of a 12kV line and a 24 kV Feeder; 
(i) CN – Fiber relocation –  
(j) CN – CN Signal and Communication Works; - Signal and communication cable and train 

movement control signal installation; City of Winnipeg Traffic Services – Erection and 
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maintenance of temporary traffic control signs.  Supply and installation of permanent traffic 
signs and bases; 

(k) City of Winnipeg Traffic Signals – Removal/modification of existing traffic signals plant and 
Installation of new Traffic Signals plant; 

(l) Contract 1 – Rail Shoofly Grade Preparation and Miscellaneous Wastewater Sewer, 
Watermain and Land Drainage Works.  Work has commenced with an anticipated Total 
Performance Date of February 7, 2014; and 

(m) Contract 2 – Shoofly Track Installation and Permanent Track Construction is expected to 
commence on January 2, 2014 with an anticipated Total Performance date of July 15, 
2014.  Phase I – Temporary Shoofly track construction for Contract 2 is anticipated to be 
complete June 27, 2014.  Designated work areas on the southwest and northeast corners 
of Plessis Road and the CN Redditt Subdivision will be required for track assembly. 

(n) Contract 4 - Imperial Oil Ltd. and Shell Canada Pipelines Relocation Works is expected to 
commence on February 24, 2014 with the above anticipated dates for the Imperial Oil 
Limited and Shell Canada Products Limited Works. Relocation works to be completed by 
Contract 4 Contractor with final tie-ins completed by Imperial Oil Limited and Shell Canada 
Products Limited. 

D23. SEQUENCE OF WORK 

D23.1 Further to C6.1, the sequence of work shall be as follows: 

D23.1.1 The Work shall be divided into six (6) phases.  Each Phase shall be subdivided into stages.  
Stages are further subdivided into major items of work. 

D23.1.2 Phase I 
(a) Stage I – Pumping Station  

i) Install groundwater monitoring/pumping wells, shoring and dewatering system 
for substructure; 

ii) Construct cast-in-place substructure; 
iii) Backfill excavation for substructure; 
iv) Construct masonry and wood superstructure; 
v) Install mechanical/HVAC systems; 
vi) Install building electrical systems; 
vii) Install process system equipment; 
viii) Install instrumentation and controls system; and 
ix) Commission Pumping Station. 

(b) Stage 2 – Miscellaneous Underground Works 
i) Demolish house at 1172 Plessis; 
ii) Construct 450 WWS from MH.W4 to MH.W10; 
iii) Construct 250 WWS from existing MH at MB Housing to MH.W12; 
iv) Construct 525/600 mm LDS diversion from Paul Martin Drive MH.L10 to MH.L7; 

and 
v) Construct 200 WM from near MH.W4 to near MH.L8. 

(c) Stage 3 – Underpass Land Drainage Sewers Construction 
i) Trenchless installation of 1050 mm LDS from MH.L15 to MH.L14 under shoofly 

and existing mainline track using only one setup. 
(d) Stage 4 - Construction of Grade for North Track Realignment 

i) Clearing and grubbing;  
ii) Excavation and benching;  
iii) Compaction of existing subgrade; 
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iv) Placement of suitable site material for track embankments; 
v) Placement of sub-ballast; 
vi) Relocation of culvert. 

D23.1.3 Phase II  (To commence after Contract 2, Phase 1 is complete (D22.1(m)) 
(a) Stage 1 – Underpass Substructure and Retaining Walls 

i) Excavate for abutment and pier construction to limits noted on drawings; 
ii) Construct rock-socketed caissons, abutments and pier cap; 
iii) Install steel sheet piles for upper and lower retaining walls under proposed 

girders/superstructure; and 
iv) Install sheet piles north of structure with exception of in restricted construction 

zone north of the bridge shown on the construction drawings. 
(b) Stage 2 – Dry Pond Construction Prior to Rail Shoofly Decommissioning 

i) Site clearing and grubbing; 
ii) Prepare site for fill material; 
iii) Place suitable site material; 
iv) Excavate surplus site material; 
v) Remove abandoned Pumping Station foundation, reservoir, and associated 

piping; and 
vi) Install pre-cast grated inlet/outlet structure. 

(c) Stage A – Out of Service Maintrack Rail Removal 
i) Remove and dismantle remaining N.Maintrack and S.Maintrack 

 Track on new road alignment to be dismantled first. 
 Remove existing south #10 132# LH on S.Maintrack to N.Maintrack 

west-cross-over. 
 Dismantle and stockpile to area designated by CN. 
 Remove existing #10 132 RH on WM01 Lead. 
 Dismantle and stockpile to area designated by CN. 
 Remove existing north #10 132# RH on N.Maintrack to S.Maintrack east 

cross-over. 
 Dismantle and stockpile to area designated by CN. 
 Remove existing WU01 #10 132# RH. 
 Dismantle and stockpile to area designated by CN. 

ii) Ballast and rail to be salvaged and stockpiled in area designated by CN. 

D23.1.4 Phase III 
(a) Stage A1 – Plessis Road Asphalt Reconstruction - Dugald Road to Approx. 300m 

South 
i) Construct temporary pavement along existing southbound lanes; 
ii) Construct 150 mm WWS Forcemain from former CN Express Terminal 

Building; 
iii) Construct east half of two 1050 mm RCP culverts on south side of Dugald 

Road (Dugald Drain) under Plessis Road by open cut methods. 
iv) Construct Northbound through lane, left turn lane and shoulder; and 
v) Construct median islands. 

(b) Stage B1 – Plessis Road Concrete Reconstruction – 390 m south of Kernaghan 
Avenue to Pandora Avenue W 

i) Imperial Oil line relocation north of the valve station (work by others) must be 
completed prior to construction of Northbound lanes south of the Northeast 
Access Road. 
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ii) Construct grade for Northeast Access Road, permanent pavement to be 
completed after Imperial Oil line relocation north of the valve station (work by 
others); 

iii) Construction of temporary pavement along existing southbound lanes; 
iv) Excavate Northbound lanes to subgrade; 
v) Construct 375 and 450 LDS from MH.L18 to MH.L16 by open cut methods; 
vi) Trenchless installation of 1050 mm LDS from MH.L15 to MH.L16; 
vii) Construct associated catchbasins and sewer service pipe; 
viii) Construct Northbound through lanes, and left turn lanes and approaches north 

of the Northeast Access Road; 
ix) Construct median islands; and 
x) Construct Active Transportation Pathway from Pandora Avenue W to the 

Northeast Access Road. 
(c) Stage A2 – Plessis Road Asphalt Reconstruction - Dugald Road to Approx. 300m 

South 
i) Construct west half of two 1050 mm RCP culverts on south side of Dugald 

Road (Dugald Drain) under Plessis Road by open cut methods. 
ii) Construct Southbound through lane; 
iii) Construct Eastbound to Southbound right turn cut-off and island construction; 

and 
iv) Construct Residential approaches and sidewalk.  

(d) Stage B2 – Plessis Road Concrete Reconstruction – 390 m south of Kernaghan 
Avenue to Pandora Avenue W 

i) Excavate Southbound lanes to subgrade;  
ii) Construct associated catchbasins and sewer service pipe; 
iii) Construct insulation on top of existing 150 mm WM between Kernaghan and 

Pandora; 
iv) Construct Southbound through lanes and left turn lanes; and 
v) Construct sidewalk. 

(e) Stage 3 – Dugald Road Rehabilitation and Plessis Road Concrete Reconstruction –
Dugald Road to 100m north of Dugald Road 

i) Remove Overhead Sign Structure; 
ii) Construct 600 RCP culvert under Dugald Road just W of Plessis Road by 

trenchless methods; 
iii) Construct 450 mm LDS from CB.52 to MH.L1 by open cut methods;  
iv) Construct 375 and 450 LDS from MH.L11 to MH.L14 by open cut methods; 
v) Construct associated catchbasins and sewer service pipe; 
vi) Construct Dugald Road Eastbound left turn lane to Northbound Plessis Road; 
vii) Construct new Overhead Sign Structure; 
viii) Construct Dugald Road Westbound deceleration lane to Northbound Plessis 

Road;  
ix) Construct Northbound and Southbound Plessis Road through lanes and turn 

lanes; 
x) Construct Dugald Road Westbound acceleration lane from Southbound Plessis 

Road; 
xi) Construct Pumping Station discharges to Dry Pond and ditch west of the 

Pumping Station; 
xii) Construct Pumping Southwest Access Road; and 
xiii) Construct Southeast Access Road. 



The City of Winnipeg Supplemental Conditions (R1) 
Bid Opportunity No. 712-2013 Addendum 4 Page 26 of 44 
 
Template Version: C220130321 - C Bldg 

 

D23.1.5 Phase IV 
(a) Stage 1 – Underpass Superstructure and Retaining Walls 

i) Install superstructure (bearings, steel TPG spans, trainman’s walkway, 
waterproofing); and 

ii) Install sheet piles in the restricted construction zone north of bridge after Shell 
oil lines have been relocated by Contract 4. 

(b) Stage B – Construct Final Configuration Trackage  
i) Complete existing WM01 track embankment with approved fill / subballast. 
ii) Construct final North and South Maintrack to tie in limits including on bridge; 

ballast and surface. 
 Construct in place 2-#12 136# LH for west N.Maintrack to S.Maintrack X-

Over. 
 Construct in place 1-#12 136# LH for WM01 connection from 

N.Maintrack. 
 Construct in place 2-#12 136# RH for new east N.Maintrack to 

S.Maintrack X-Over. 
 Construct in place 1-#12 136# RH for new WU01 Connection. 

(c) Stage C – North Maintrack & WM01 Cutover, CN Block required  
i) WM01 

 Remove section of WM01. 
 Cut over temporary WM01 to final alignment. 
 Ballast and surface. 

ii) N. Maintrack 
 Using track panels construct segment of N.Maintrack at location along 

temporary WM01. 
 Cut over east and west sections of N.Maintrack. 
 Ballast and surface. 

iii) Work to be completed upon completion of cutvoers 
 Dismantle and stockpile removed track to area designated by CN. 
 Distress and weld track as required 

(d) Stage D – South Maintrack Cutover 
i) Remove segment of temporary WM01. 
ii) Remove portions of N.Shoofly to facilitate west and east cut-overs. 
iii) S.Maintrack block required to facilitate the following work.  N.Maintrack to 

remain in service during this time: 
 At temporary WM01 location using track panels: 
 Connect N.Maintrack and S.Maintrack east crossover turnouts. 
 Close gap in S.Maintrack. 
 Cut over east and west  S.Maintrack. 

iv) Work to do upon completion of cut overs. 
 Dismantle and stockpile removed track to area designated by CN. 
 Distress and weld track as required. 

D23.1.6 Phase V 
(a) Stage E – Shoofly Rail Removal  

i) Remove portion of shoofly at WU01.  
ii) Build track to connect gap on WU01 at previous shoofly location. 

 Ballast and surface. 
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iii) Cut over WU01 connection 
 CN block required. 
 Ballast and surface. 

iv) Remove remaining temporary track and switches within extents of project.  
 Ballast to be hauled off site. 
 Dismantle and stockpile removed track to area designated by CN. 

v) Weld track as required. 
vi) Remove shoofly embankment and shape / reclaim material to form access 

roads and turnout pads;  
vii) Stockpile remaining embankment material; 
viii) Clean up site. 

(b) Stage 2 – Retaining Walls and Excavation 
i) Install steel sheetpiles south of bridge structure; and 
ii) Excavate beneath bridge structure and at shoofly location to subgrade. 

(c) Stage 3 – Dry Pond Construction After Rail Shoofly Decommissioning  
i) Prepare site for fill material; 
ii) Place suitable site material; and 
iii) Excavate surplus site material. 

D23.1.7 Phase VI 
(a) Stage 1 – Underpass Roadway Reconstruction 

i) Construct associated catchbasins and sewer service pipe; and 
ii) Construct Southbound Plessis Road from 100m north of Dugald Road to 390m 

south of Kernaghan Avenue  
iii) Construct Northbound Plessis Road from 100m north of Dugald Road to south 

of the Northeast Access Road; and 
iv) Complete Active Transportation Pathways 

(b) Stage 2 – Miscellaneous Structural Works 
i) Construct concrete cladding on upper and lower retaining walls; 
ii) Construct drainage, median slab, traffic barriers, concrete caps, and 

sidewalk/ATP slabs; 
iii) Install “Welcome to Transcona” signs; and 
iv) Install pedestrian handrails and chain link fence. 

(c) Stage 3 – Landscaping Works  
i) Construct rest area with paving stones; 
ii) Install soil amendments, finish grading and seed; 
iii) Install topsoil, finish grading and sod; 
iv) Install plant material; 
v) Install site furnishings; and 
vi) Long term maintenance of plant material. 

(d) Stage 4 – Miscellaneous Removals  
i) Demolition of house at 1164 Plessis Road; 
ii) Demolition of house at 1168 Plessis Road; and 
iii) Removal of raised crosswalks and speed tables on Bournais and Rougeau. 

(e) Stage 5 – Site Restoration  
i) Upon completion of the work and demobilization, the Contractor shall restore 

laydown area(s) and site access roads. 
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D24. BUILDING CANADA FUND – MAJOR INFRASTRUCTURE COMPONENT 

D24.1 Funding for the Plessis Road Twinning and Grade Separation at CN Redditt Subdivision Project 
(also known as the Plessis Road Underpass Project) is being provided to the City of Winnipeg 
by the Government of Canada (“Canada”) and The Province of Manitoba (“Manitoba”).  As 
required by the City’s funding agreements with Canada and Manitoba, the Contractor must: 
(a) Establish and maintain for a period of at least six (6) years following the date of substantial 

completion of the Plessis Road Twinning and Grade Separation at CN Redditt Subdivision 
Project proper and accurate financial accounts and records, including but not limited to its 
contracts, invoices, statements, receipts and vouchers, (including supporting documents), 
prepared in accordance with generally accepted accounting principles, as are necessary to 
properly account for the services or goods provided by the Contractor to the City; 

(b) Permit The City, Manitoba, Canada, the Auditor General of Canada, and/or their 
designated representatives, to the extent permitted by law, at all times, to inspect the terms 
of the Contract and any records and accounts respecting the Project, and to have free 
access to the Project sites and any documentation relevant for the purpose of audit; 

(c) Permit the City, Canada and/or Manitoba and its agents, and their respective authorized 
representatives, to monitor the Work and to inspect and audit the accounting and other 
records relating to the Work for a period of six (6) years following June 30, 2015; 

(d) Indemnify and save Manitoba and its Ministers, officers, employees and agents harmless 
from and against all claims and demands, losses, costs, damages, actions, suit or other 
proceedings brought or pursued in any manner in respect of any matter caused by the 
Contractor or arising from the contract or from the goods or services provided, or required 
to be provided, by the Contractor, except those resulting from the negligence of any of 
Manitoba’s Ministers, officers, servants, employees or agents; 

(e) Respect and comply with all applicable legislation and standards, whether federal, 
provincial or municipal, including (without limitation) labour, environmental, and human 
rights legislation; 

(f) Consent to the City providing a copy of the Contract to Manitoba and its agent upon 
request from Manitoba; and 

(g) Consent to the City providing Manitoba and its agents with the results of the City’s 
inspections and audits of the Work and of the Contractor’s accounts and records. 

D25. SUBSTANTIAL PERFORMANCE 

D25.1 The Contractor shall achieve Substantial Performance by September 1, 2015. 

D25.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be re-inspected. 

D25.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D26. TOTAL PERFORMANCE 

D26.1 The Contractor shall achieve Total Performance by September 15, 2015. 

D26.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 
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D26.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D27. ACCELERATED COMPLETION  

D27.1 Description 

D27.1.1 This specification shall cover the accelerated completion of the Works of this Contract. 

D27.2 Acceleration of Work 

D27.2.1 At no risk to the City, the Contractor at his own initiative, means, and expense, may 
undertake to achieve Substantial Performance in advance of the date specified in D25. 

D27.2.2 In recognition of the fact that an early completion of the Works is of benefit to the City, the 
City will compensate the Contractor for said early completion on a per diem unit price 
basis, as hereinafter set out, provided that the City will not be liable to pay for any period of 
acceleration in excess of one hundred (100) Calendar Days. 

D27.2.3 It is noted that certain delays on underpass construction, pumping station and track 
construction Work are normal, due to train traffic delays, site conditions, necessary layout 
and dimensional changes. The Contract Administrator will attempt to resolve each situation 
as soon as possible. The Contractor is advised that no extension to the number of 
Calendar Days will be given for events of this sort which cause construction delay and are 
resolved within two (2) Working Days of the requirement of change becoming known to 
both the Contractor and the Contract Administrator. 

D27.3 Method of Measurement 

D27.3.1 Subject to clause D27.2.2 hereof, accelerated completion will be measured on a unit basis 
per diem. The number of days to be paid for will be the total number of Calendar Days in 
advance of the date specified herein for Substantial Performance in D25, with all specified 
Works completed acceptable to the Contract Administrator. 

D27.4 Basis of Payment 

D27.4.1 Subject to clause D27.2.2 hereof, accelerated completion will be paid for at the Unit Price 
per diem specified hereinafter for “Accelerated Completion” which price shall be payment 
in full for performing all operations undertaken and all other items incidental to the Work 
included in this Specification. Unit Price per diem will be Ten thousand dollars ($10,000).  

D27.4.2 Payment for this item is not identified on Form B: Prices, and shall not be included thereon. 
If accelerated completion does occur as specified herein, then payment will be made for 
this item as an addition to the contract. 

D28. LIQUIDATED DAMAGES 

D28.1 If the Contractor fails to achieve Substantial Performance or Total Performance in accordance 
with the Contract by the days fixed herein for same, the Contractor shall pay the City the 
following amounts per Calendar Day for each and every Calendar Day following the days fixed 
herein for same during which such failure continues: 
(a) Substantial Performance – Ten thousand dollars ($10,000); 
(b) Total Performance – One thousand dollars ($1,000). 

D28.2 The amounts specified for liquidated damages in D28.1 are based on a genuine pre-estimate of 
the City's losses in the event that the Contractor does not achieve critical stages, Substantial 
Performance or Total Performance by the days fixed herein for same. 

D28.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 
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D29. SCHEDULED MAINTENANCE 

D29.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 
(a) Maintenance of Sod Area as specified in CW-3510. 
(b) Maintenance of Trees and Shrubs and Planting Beds as specified in E90. 
(c) Reflective Crack Maintenance (during warranty period) as specified in CW 3250. 

D29.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 

CONTROL OF WORK 

D30. JOB MEETINGS 

D30.1 Regular weekly job meetings will be held at the Site.  These meetings shall be attended by a 
minimum of one representative of the Contract Administrator, one representative of the City and 
one representative of the Contractor.  Each representative shall be a responsible person 
capable of expressing the position of the Contract Administrator, the City and the Contractor 
respectively on any matter discussed at the meeting including the Work schedule and the need 
to make any revisions to the Work schedule.  The progress of the Work will be reviewed at each 
of these meetings. 

D30.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever he/she deems it necessary. 

D31. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D31.1 For the purpose of determining Prime Contractor, Contract 1 shall be all underground utility 
works and the construction of the rail embankments up to the top of the sub-ballast until the 
date of Total Performance of Bid Opportunity No. 342-2013, Contract 2 shall be the supply and 
installation of ballast and all track material for the shoofly track construction and the permanent 
track works, Contract 3 will be all other works relating to the underpass construction and 
Contract 4 will be the Imperial Oil and Shell Canada pipeline relocation works. 

D31.2 Further to C6.26, the Prime Contractor shall serve as and will have the duties of the Prime 
Contractor in accordance with The Workplace Safety and Health Act (Manitoba) as follows: 
(a) Contractor for Contract 2: from the commencement of the Work of Contract 2 until the 

commencement on Site of the Work of Contract 3. 
(b) Contractor for Contract 4: from the commencement of the Work of Contract 4 until the 

commencement on Site of the Work of Contract 3. 
(c) Contractor for Contract 3: upon commencement on Site of the Work of Contract 3. 

D31.3 The time and date of the commencement on Site of the Work of Contract 3 shall be the time 
and date determined by the Contract Administrator and stated in a notice to the contractors. 

D32. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D32.1 Further to B12.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole 
discretion and acting reasonably, require updated proof of compliance, as set out in B12.4.  
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D33. LAYOUT OF WORK 

D33.1 Further to City of Winnipeg Specification GC 6.26(h) and CW 1130 the following shall apply: 

D33.2 Bridge, Retaining Wall and Pumping Station Work 

D33.2.1 The Contract Administrator shall provide the basic centrelines and a benchmark for 
construction of Bridge, Retaining Wall and Pumping Station Work. 

D33.2.2 The Contractor shall be responsible for the true and proper laying out of the Work and for 
the correctness of the location, levels, dimensions, and alignment of all aspects of the 
Work. He shall provide all required instruments and competent personnel for performing all 
layouts. 

D33.2.3 The Contract Administrator shall be notified at least one (1) Business Day prior to any 
Work being commenced in order to have the option to check and review all elevations and 
layouts at his discretion. 

D33.2.4 The Contractor shall carefully protect and preserve all benchmarks, stakes, and other 
items of the basic data supplied by the Contract Administrator. Any such benchmarks or 
stakes removed or destroyed by the Contractor, without the consent of the Contract 
Administrator, shall be replaced by the Contract Administrator at the expense of the 
Contractor. 

D33.3 Roadwork 

D33.3.1 Stakes and marks requested immediately following asphalt planing operations may require 
a maximum of two (2) Business Days for the Contract Administrator to address as a result 
of required adjustments to final design grades. 

MEASUREMENT AND PAYMENT 

D34. PAYMENT 

D34.1 Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s 
banking institution. 

WARRANTY 

D35. WARRANTY 

D35.1 Notwithstanding C13.2, the warranty period shall begin on the date of Total Performance and 
shall expire two (2) years thereafter, except where longer warranty periods are specified in the 
Specifications, unless extended pursuant to C13.2.1 or C13.2.2, in which case it shall expire 
when provided for thereunder. 

D35.2 Notwithstanding C13.2 or D35.1, the Contract Administrator may permit the warranty period for 
a portion or portions of the Work to begin prior to the date of Total Performance if: 
(a) a portion of the Work cannot be completed because of unseasonable weather or other 

conditions reasonably beyond the control of the Contractor but that portion does not 
prevent the balance of the Work from being put to its intended use. 

D35.2.1 In such case, the date specified by the Contract Administrator for the warranty period to 
begin shall be substituted for the date specified in C13.2 for the warranty period to begin. 
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FORM H1: PERFORMANCE BOND 
(See D11) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
(hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter 
called the "Obligee"), in the sum of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which 
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for 
 
 
 
BID OPPORTUNITY NO. 712-2013  
 
PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 
SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  
 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall: 
 
(a) carry out and perform the Contract and every part thereof in the manner and within the times set 

forth in the Contract and in accordance with the terms and conditions specified in the Contract; 
(b) perform the Work in a good, proper, workmanlike manner; 
(c) make all the payments whether to the Obligee or to others as therein provided; 
(d) in every other respect comply with the conditions and perform the covenants contained in the 

Contract; and 
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and 

demands of every description as set forth in the Contract, and from all penalties, assessments, 
claims, actions for loss, damages or compensation whether arising under "The Workers 
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the 
performance or non-performance of the Contract or any part thereof during the term of the 
Contract and the warranty period provided for therein; 

 
THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect.  The Surety 
shall not, however, be liable for a greater sum than the sum specified above. 
 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that 
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge 
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary 
notwithstanding. 
 
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the 
 
_______ day of ____________________ , 20____ . 
 



The City of Winnipeg Supplemental Conditions (R1) 
Bid Opportunity No. 712-2013 Addendum 4 Page 33 of 44 
 
Template Version: C220130321 - C Bldg 

 

SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT 
(PERFORMANCE SECURITY) 

(See D11) 
 

 
______________________ 
(Date) 
 
The City of Winnipeg 
Legal Services Department 
185 King Street, 3rd Floor 
Winnipeg  MB  R3B 1J1 
 
 
RE: PERFORMANCE SECURITY - BID OPPORTUNITY NO. 712-2013  
 
PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 
SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  
 
 
Pursuant to the request of and for the account of our customer, 
 
____________________________________________________________________________________ , 
(Name of Contractor) 
 
_____________________________________________________________________________________ 
(Address of Contractor) 
 
WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding 
in the aggregate 
 
_____________________________________________________________________________________ 
 
______________________________________________________________________ Canadian dollars. 
 
This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written 
demand for payment made upon us by you.  It is understood that we are obligated under this Standby 
Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for 
payment without inquiring whether you have a right as between yourself and our customer to make such 
demand and without recognizing any claim of our customer or objection by the customer to payment by us. 
 
The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon 
it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be 
made. 
 
Partial drawings are permitted. 
 
We engage with you that all demands for payment made within the terms and currency of this Standby 
Letter of Credit will be duly honoured if presented to us at: 
 
_____________________________________________________________________________________ 
(Address) 
 
and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us. 
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All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit. 
 
Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on 
 
_______________________________________ . 
(Date) 
 
It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from 
year to year without amendment from the present or any future expiry date, unless at least 30 days prior to 
the present or any future expiry date, we notify you in writing that we elect not to consider this Standby 
Letter of Credit to be renewable for any additional period. 
 
This Standby Letter of Credit may not be revoked or amended without your prior written approval. 
 
This credit is subject to the Uniform Customs and Practice for Documentary Credit (2007 Revision), 
International Chamber of Commerce Publication Number 600. 
 
 
 ______________________________________________ 
 (Name of bank or financial institution) 
 
 Per: _________________________________________ 
  (Authorized Signing Officer) 
 
 Per: _________________________________________ 
  (Authorized Signing Officer) 
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FORM I: DETAILED PRICES  
(See D13) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

ITEM 
NO. 

DESCRIPTION SPEC. 
REF. 

UNIT APPROX. 
QUANTITY 

UNIT 
PRICE 

AMOUNT 

 Pumping Station Excavation, Shoring, 
Dewatering and Substructure 

     

1.         

2.         

3.         

4.         

5.         

6.         

7.         

8.         

 Pumping Station Superstructure      

9.         

10.        

11.        

12.        

13.        

14.        

15.        

16.        

17.        

 Pumping Station Mechanical and 
HVAC Systems 

     

18.        

19.        

20.        

21.        

22.        

23.        

24.        

25.        

26.        
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FORM I: DETAILED PRICES  
(See D13) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

ITEM 
NO. 

DESCRIPTION SPEC. 
REF. 

UNIT APPROX. 
QUANTITY 

UNIT 
PRICE 

AMOUNT 

 Pumping Station Building Electrical 
Systems 

     

27.        

28.        

29.        

30.        

31.        

32.        

33.        

34.        

35.        

 Pumping Station Instrumentation and 
Control Systems 

     

36.        

37.        

38.        

39.        

40.        

41.        

42.        

43.        

44.        

 Pumping Station Process Systems      

45.        

46.        

47.        

48.        

49.        
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FORM J: SUBCONTRACTOR LIST 
(See D14) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

Portion of the Work Name Address 

ROADWORKS: 

Supply of Materials: 

Subdrains 

Geotextile Fabric 

Sub-base and base course 

Concrete 

Asphalt 

Installation/Placement: 

Subdrains 

Geotextile Fabric 

Sub-base and base course 

Concrete 

Asphalt 

 

UNDERPASS STRUCTURES: 

Supply of Materials: 

Rock-Socketed Caisson Steel Casings 

Steel Sheet Pile Retaining Walls 

Granular Backfill 

Structural Concrete 

Reinforcing Steel 

Spherical Bearings 

Through Plate Girder (TPG) Spans 

Waterproofing Membrane 

Subdrains 

Chain Link Fence 

Aluminum Pedestrian Handrail 

Welcome to Transcona Sign 
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FORM J: SUBCONTRACTOR LIST 
(See D14) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

Portion of the Work Name Address 

Installation/Placement: 

Rock-Socketed Caisson Drilling 

Steel Sheet Pile Retaining Walls 

Granular Backfill 

Structural Concrete 

Reinforcing Steel 

Spherical Bearings 

Through Plate Girder (TPG) Spans 

Waterproofing Membrane 

Subdrains 

Chain Link Fence 

Aluminum Pedestrian Handrail 

 

UNDERGROUND WORKS: 

Supply of Materials: 

Catchpits, Catchbasins and Manholes 

Frames and Covers 

Culverts – Corrugated Steel Pipe 

Land Drainage Sewer 

Wastewater Sewer 

Forcemain Sewer 

Watermain 

Hydrants 

Valves 

Tees 

Couplers 

Sluice Gate 

Knife Gate 
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FORM J: SUBCONTRACTOR LIST 
(See D14) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

Portion of the Work Name Address 

 

Installation/Placement: 

Catchpits, Catchbasins and Manholes 

Frames and Covers 

Culverts – Corrugated Steel Pipe 

Land Drainage Sewer 

Wastewater Sewer 

Forcemain Sewer 

Watermain 

Hydrants 

Valves 

Tees 

Couplers 

Sluice Gate 

Knife Gate 

 

PUMPING STATION 

Supply of Materials: 

Substructure Works 

Superstructure 

Mechanical 

HVAC Systems 

Electrical Systems 

Instrumentation 

Control Systems 

Process Systems 

Installation/Placement: 

Substructure Works 
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FORM J: SUBCONTRACTOR LIST 
(See D14) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

Portion of the Work Name Address 

Superstructure 

Mechanical 

HVAC Systems 

Electrical Systems 

Instrumentation 

Control Systems 

Process Systems 

 

DRY POND 

Supply of Materials: 

Precast Ditch Inlet Structure 

Safety Grate 

Safety Railing 

Installation/Placement: 

Precast Ditch Inlet Structure 

Safety Grate 

Safety Railing 

RAIL CONSTRUCTION 

Supply of Materials: 

136 lb Rail 

No. 1 Treated Hardwood Ties 

Splice Bars 

Plates/OTM (Other Track Material) 

Installation/Placement: 

136 lb Rail 

No. 1 Treated Hardwood Ties 

Splice Bars 

Plates/OTM (Other Track Material) 
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FORM J: SUBCONTRACTOR LIST 
(See D14) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

Portion of the Work Name Address 

 

LANDSCAPING 

Supply of Materials: 

Topsoil 

Plant Material – Trees and Shrubs 

Seed Mixes 

Bluegrass/Fescue Sod 

Interlocking Paving Stones 

Site Furnishings 

Installation/Placement: 

Topsoil 

Plant Material – Trees and Shrubs 

Seed Mixes 

Bluegrass/Fescue Sod 

Interlocking Paving Stones 

Site Furnishings 
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FORM K: EQUIPMENT 
(See D15) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

1. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
2. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
3. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
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FORM K: EQUIPMENT 
(See D15) 

PLESSIS ROAD TWINNING AND GRADE SEPARATION AT CN REDDITT SUBDIVISION:  PLESSIS 
ROAD RECONSTRUCTION, UNDERPASS STRUCTURES, PUMPING STATION, LAND DRAINAGE 

SEWER AND MISCELLANEOUS UNDERGROUND AND LANDSCAPING WORKS  

4. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
5. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
6. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 

 


