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SECTION 01 11 00 

SUMMARY OF WORK 

PART 1 GENERAL 

1.1 SUMMARY 

A. This section outlines in general the work to be done under the Contract at the Water 
Treatment Research and Process Optimization Facility (WTRPO) at the Winnipeg Water 
Treatment Plant (WTP). 

B. Construct and test ducts, pipelines, tanks, and other facilities shown on the Contract 
Drawings and specified herein. 

C. Supervise, organize, coordinate and direct construction operations of Sub-trades and 
Suppliers. 

D. Supply, install, and put in continuous successful operation equipment and appurtenances 
specified herein. Include operating assistance to City as described herein. 

E. In addition to constructing the works shown on the Drawings, design, construct, and 
maintain, unless otherwise specified or shown on the Contract drawings, temporary 
works and facilities required for the construction of the works. Remove temporary works 
and facilities when construction is completed. Temporary works and facilities include, 
but are not limited to the following: 

1. Scaffolding 
2. Electrical, instrumentation, and water services 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. The completed Work will provide City with a fully functional WTRPO facility in the 
Winnipeg WTP.  

B. The Contract includes but is not limited to the following Work: 
1. WTRPO – Mechanical 

a. Fabrication and installation of ozone contactors and filter columns. The 
Contractor will be responsible for furnishing all additional materials 
necessary to complete the installation.  

b. Installation of all process mechanical equipment (i.e. chemical feed 
systems, pumps, mixers, Dissolved Air Flotation (DAF) tank and 
saturator vessel, water holding tanks, ozone contactors, filter columns, 
air compressors, ozone generation and destruct equipment). The City will 
supply the process mechanical equipment (i.e. pumps, chemical feed 
pumps, chemical containment pallets, tanks, automated valves, mixers, 
scraper assembly, air compressors, ozone generation and destruct 
equipment) except for the ozone contactors and filter columns. This 
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Contract shall furnish all additional materials necessary to complete the 
installation (piping, tubing, fittings, manual valves, piping supports, 
panels, screws, nuts, bolts, fasteners, hardware, etc.). 

c. Supply and installation of residuals line from the WTRPO Facility to the 
thickened sludge equalization tank (TSET).  

d. Supply and installation of an electric water heater. 
e. Installation of combination safety shower and eyewash and mixing valve. 

The City will supply the combination safety shower and eyewash and 
mixing valve. 

f. Supply and installation of a second combination safety shower and 
eyewash. 

g. Supply and installation of process mechanical and plumbing materials 
(piping, tubing, fittings, valves, piping supports, screws, nuts, bolts, 
fasteners, hardware, etc.). 

2. WTRPO – Electrical 
a. Installation, termination, and calibration of all instrumentation provided 

by the City as indicated in Section 29 40 21-Instrumentation Index. 
b. Supply, installation, termination, and calibration of all instrumention 

provided by the Contractor as indicated in Section 29 40 21-
Instrumentation Index. 

c. Installation, termination, and calibration of Motor Control Centres 
(MCCs).  The MCCs will be supplied by the City.  The Contractor shall 
be responsible for all additional materials required to complete the 
installation. 

d. Installation, termination, testing, and calibration of new programmable 
logic control (PLC) panels.  The PLC panels will be supplied by the City.  
The Contractor shall be responsible for all additional materials required 
to mount the panels and terminate all control cabling.  The Contractor 
shall verify all field wiring including loop checks and submit completed 
test forms.  Supply and installation of additional cable tray system in the 
process area. 

e. Supply and installation of new fibre optic cable including patch panels, 
terminations, testing and verification. 

f. Supply and installation of new 600 VAC and 120 VAC breaker panel 
boards.  Supply and installation of 600-120/208 VAC dry type 
transformer 

g. The Contractor shall assist during plant start-up to trouble-shoot and 
correct wiring, adjust calibration, change equipment settings, etc., as 
necessary. 

h. Supply and Installation of lighting. 
3. Testing and Commissioning of the WTRPO Facility. 

1.3 WORK NOT COVERED BY CONTRACT DOCUMENTS 

A. Supply of City-Furnished Products, as per Section 01 64 00. 

B. Labeling and identification of piping systems, and mechanical/process equipment. 

C. Marking up of as-built drawings. 
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D. Preparation of Operation and Maintenance manuals. 

E. Installation of DAF tank on the DAF tank stand. 

F. Supply of chemicals for commissioning of systems. 

1.4 CITY-FURNISHED PRODUCTS 

A. Refer to Section 01 64 00, City-Furnished Products. 

1.5 EQUIPMENT, MATERIAL, AND SERVICES PROVIDED BY THE CITY 

A. The Contract Documents allow for an area on-site for the Contractor's use.  The boundary 
limits must be strictly adhered to in order to minimize the impact to the natural 
conditions.  If additional space is required, obtain agreement in writing from the City. 

B. When required written notice is given, the City will take existing full-scale treatment 
processes out of service to allow for the installation of pipelines. 

1.6  CONTRACT DRAWINGS 

A. The Drawings are prepared in SI metric units. 

B. For easy reference, Contract Drawings have been divided into General, Structural (for 
reference only), Process, Mechanical, HVAC and Plumbing, Electrical, and 
Instrumentation and Control and laid out in ascending numerical order by facility. Read 
the Drawings as a whole, since details applicable to one Section may appear on the 
Drawings of another Section or Sections. 

C. Contract Drawings give general location of piping routes, ductwork routes, cable tray and 
raceway routes, and equipment. Except where specific dimensions are indicated, locate 
piping, ductwork, cable tray and raceway, and equipment to limit interference with 
existing equipment not to be removed. 

D. Refer to Structural Drawings (for reference only) for dimensions and details which are 
not indicated on Process, Mechanical, HVAC and Plumbing, Electrical, or 
Instrumentation and Control Drawings. 

E. Additional drawings showing details in accordance with which the Work is to be 
constructed may be supplied from time to time by the City or Contract Administrator. 
Such drawings are for the information of and assistance to the Contractor and will not 
become a basis for extra payment. The City or Contract Administrator may supply 
drawings covering additional work. These will be identified as additional work.  

1.7 CONTRACT SPECIFICATIONS 

A. For easy reference, the Contract Specifications are divided into divisions.  Read the 
Specifications as a whole as details applicable to one division may appear in another 
division or divisions. 
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B. Coordinate and be responsible for the work done by Subcontractors. 

1.8 WORK COMPLIANCE 

A. Provide Work conforming to the lines, levels and grades specified or shown on the 
Contract Drawings. 

B. Build Work in a thoroughly substantial and workmanlike manner, in accordance with the 
Contract Drawings and Specifications, subject to such modifications and additions as 
may be deemed necessary during its execution. In no case will payment be made for 
Work in excess of the requirements of the Drawings and Specifications, unless approved 
in writing by Contract Administrator and City. 

1.9 ENGINEER DESIGN 

A. Where specifications require work to be designed by an engineer, engage an engineer 
licensed in the Province of Manitoba to design such work. 

1.10 EXAMINATION OF EXISTING CONDITIONS 

A. The Contractor's attention is directed to the difficulty of work involved in the running of 
piping and electrical raceway routes through the existing structures and plant.  The 
contract documents indicate the extent of work.  However, it is the Contractor's 
responsibility to examine on site during the time of tendering the proposed pipe and 
electrical routings to develop a full appreciation of the scope of work. 

B. The routings are to be generally kept within existing tunnels and structures as far as 
practicable.   

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 NOT USED 

END OF SECTION 
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SECTION 01 31 13 

PROJECT COORDINATION 

PART 1 GENERAL 

1.1 RELATED WORK AT SITE 

A. General: 
1. Other work that is either directly or indirectly related to scheduled performance 

of the Work under these Contract Documents, listed henceforth, is anticipated to 
be performed at site by others. 

2. Coordinate the Work of these Contract Documents with work of others as 
specified in General Conditions. 

3. Include sequencing constraints specified herein as a part of progress schedule. 

1.2 CITY-FURNISHED PRODUCTS 

A. Refer to Section 01 64 00, City-Furnished Products 

1.3 FACILITY OPERATIONS 

A. Continuous operation of the City’s facilities is of critical importance. Schedule and 
conduct activities to enable existing facilities to operate continuously, unless otherwise 
specified. In the event of conflict between construction activities and facility operations, 
facility operations have priority unless otherwise specified. 

B. Perform Work continuously during critical connections and changeovers, and as required 
to prevent interruption of the City’s operations. 

C. Do not close lines, open or close valves, or take other action which would affect the 
operation of existing systems, except as specifically required by the Contract Documents 
and after authorization by the City and Contract Administrator. Such authorization will 
be considered within 48 hours after receipt of Contractor’s written request. 

D. Process or Facility Shutdown: 
1. Coordinate the shutdowns with the City. 
2. The following will require shutdown at some time during the Work: 

a. One half of the residuals treatment process (i.e. washwater recovery 
tanks, gravity thickener, and thickened sludge equalization tank) for the 
installation of 150 mm drain at the Thickened Sludge Equalization Tank. 

3. Provide seven 7 working days advance written request for approval of need to 
shut down a process or facility to the City and Contract Administrator. 

1. Power outages will be considered upon 48 hours written request to the City and 
Contract Administrator. Describe the reason, anticipated length of time, and areas 
affected by the outage. Provide temporary provisions for continuous power 
supply to critical facility components. 
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2. Power outages will be required for the installation of the new motor control 
center sections and associated cabling. 

3. Power outages will be required for the CP-X10 control panel 120 VAC UPS 
supply breaker additions. 

4. Power outages will be required for the new hot water tank feeder breaker 
addition. 

5. Lighting in the WTRPO room will require interruption for the addition of new 
lighting control relays. 

6. Control network interruptions will be considered upon 48 hours written request 
to the City and Contract Administrator. Describe the reason, anticipated length of 
time, and areas affected by the outage. Provide temporary provisions for 
continuous communications to critical facility components. 

7. Control network interruptions will be required for the addition of fibre optic 
cables, terminations, Ethernet switches in panel LCP-H10A 

E. Do not proceed with Work affecting a facility’s operation without obtaining the City’s 
and Contract Administrator’s advance approval of the need for and duration of such 
Work. 

1.4 ADJACENT FACILITIES AND PROPERTIES 

A. Examination: 
1. After Effective Date of the Agreement and before Work at site is started, the 

Contractor, the Contract Administrator, and the City shall make a thorough 
examination of pre-existing conditions including existing buildings, structures, 
and other improvements in vicinity of Work, as applicable, which could be 
damaged by construction operations. 

2. Periodic reexamination shall be jointly performed to include, but not limited to, 
cracks in structures, settlement, leakage, and similar conditions. 

B. Documentation: 
1. The City and the Contractor will record and submit documentation of 

observations made on examination inspections in accordance with paragraph 
CONSTRUCTION PHOTOGRAPHS  

2. Upon receipt, the Contract Administrator will review, sign, and return one record 
copy of documentation to the Contractor to be kept on site. 

3. Such documentation shall be used as indisputable evidence in ascertaining 
whether and to what extent damage occurred as a result of Contractor’s 
operations, and is for the protection of the Contractor, and the City. 

1.5 CONSTRUCTION PHOTOGRAPHS 

A. The City shall photographically document all phases of the project including 
preconstruction, construction progress, and post-construction. 
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PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 CUTTING, FITTING, AND PATCHING 

A. Cut, fit, adjust, or patch Work to make Work complete. 

B. Obtain prior written authorization of the Contract Administrator before commencing 
Work to cut or otherwise alter: 
1. Structural or reinforcing steel, structural column or beam, elevated slab, trusses, 

or other structural member. 
2. Efficiency, maintenance, or safety of element. 
3. Work of others. 

C. Refinish surfaces to provide an even finish. 
1. Refinish continuous surfaces to nearest intersection. 
2. Refinish entire assemblies. 
3. Finish restored surfaces to such planes, shapes, and textures that no transition 

between existing work and Work is evident in finished surfaces. 

D. Restore existing interior work and surfaces that are to remain in completed Work 
including concrete-embedded piping, conduit, and other utilities as specified and as 
shown. 

E. Make restorations with new materials and appropriate methods as specified for new Work 
of similar nature; if not specified, use recommended practice of manufacturer or 
appropriate trade association. 

F. Fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces 
and fill voids. 

G. Remove specimens of installed Work for testing when requested by the Contract 
Administrator. 

END OF SECTION 
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SECTION 01 31 19 

PROJECT MEETINGS 

PART 1 GENERAL 

1.1 GENERAL 

A. The Contract Administrator will schedule physical arrangements for meetings throughout 
progress of the Work, prepare meeting agenda with regular participant input and 
distribute with written notice of each meeting, preside at meetings, record minutes to 
include significant proceedings and decisions, and reproduce and distribute copies of 
minutes within (7) seven calendar days after each meeting to participants and parties 
affected by meeting decisions. 

B. The location of the meeting shall be at the Winnipeg WTP. 

1.2 PRECONSTRUCTION CONFERENCE 

A. The Contractor and the City shall be prepared to discuss the following subjects, as a 
minimum: 
1. Required schedules. 
2. Status of Bonds and insurance. 
3. Sequencing of critical path work items. 
4. Progress payment procedures. 
5. Project changes and clarification procedures. 
6. Requirements for use of site, access, site signs, office and storage areas, security, 

utilities, hoarding and temporary facilities. 
7. Major product delivery and priorities. 
8. The City’s safety plan and representative. 
9. The City’s environmental management plan 
10. Required Submittals. 
11. Quality Control Plan. 
12. Permits obtained by the Contractor. 

B. The Preconstruction Meeting shall take place no later than ten (10) Working Days after 
the issuance of the Notice to Commence and shall be held at the Winnipeg WTP. 

C. Attendees will include: 
1. City’s representatives. 
2. The Contracted mechanical and/or electrical foreman. 
3. Contract Administrator’s representatives. 
4. Others as appropriate. 

1.3 PRELIMINARY SCHEDULES REVIEW MEETING 

A. As set forth in Section 01 32 00, Construction Progress Documentation. 
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1.4 PROGRESS MEETINGS 

A. The Contract Administrator will schedule regular progress meetings at site, conducted 
monthly to review the following:  
1. Health and safety issues 
2. Review of any comments on the previous meeting summaries, 
3. Review of the progress of the Work including comments regarding the progress 

schedule 
4. Schedule and status of Shop Drawing and Sample submittals 
5. Status of Contractor-issued requests for information 
6. Status of City-issued requests for quotation 
7. Status of change orders 
8. Status of Contractor claims 
9. Status of Payment Certificates 
10. Quality Control  
11. Other matters needing discussion and resolution 

B. Attendees will include: 
1. City’s representative(s), as appropriate. 
2. The Contracted mechanical and electrical foremen. 
3. Suppliers, as appropriate. 
4. Contract Administrator’s representative(s). 
5. Others as appropriate. 

1.5 PRE-COMMISSIONING MEETINGS 

A. The Contract Administrator will schedule at least one pre-commissioning meeting 
beginning no later than sixty (60) Working Days after the issuance of the Notice to 
Commence to review testing and commissioning plans and schedules.  

B. Attendees will include members of the Testing and Commissioning Group as defined in 
Section 01 91 14, Equipment Testing and Facility Startup. 

1.6 FACILITY STARTUP MEETINGS 

A. The City with the Contracted mechanical and electrical foremen will schedule and attend 
a minimum of two (2) facility startup meetings. The first of such meetings shall be held 
prior to submitting Facility Startup Plan, as specified in Section 01 91 14, Equipment 
Testing and Facility Startup, and shall include preliminary discussions regarding such 
plan. 

B. Agenda items shall include, but not be limited to, content of Facility Startup Plan, 
coordination needed between various parties in attendance, and potential problems 
associated with startup. 

C. Attendees will include: 
1. The City’s representative. 
2. The Contracted mechanical and electrical foremen. 
3. Subcontractors whom Contractor deems to be directly involved in facility startup. 
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4. Contract Administrator’s representatives.  
5. City’s operations personnel. 
6. Others as required by Contract Documents or as deemed necessary by 

Contractor. 

1.7 OTHER MEETINGS 

A. In accordance with Contract Documents and as may be required by City and Contract 
Administrator. 

B. The City reserves the right to call additional Site meetings, or to request the attendance of 
particular personnel at any meeting. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 NOT USED 

END OF SECTION 
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SECTION 01 32 00 

CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Informational Submittals: 
1. Detailed Progress Schedule: 

a. The City Representative and the Contracted mechanical and electrical 
foremen will develop a detailed progress schedule. 

b. Submit initial detailed progress schedule within ten calendar (10) days 
after Effective Date of the Agreement. 

c. Submit an updated progress schedule at each update, in accordance with 
Article DETAILED PROGRESS SCHEDULE. 

2. Submit with each progress schedule submission: 
a. Contractor’s certification that progress schedule submission is actual 

schedule being utilized for execution of the Work. 
b. Progress Schedule: Six legible copies and one electronic copy in 

Microsoft Project and as a PDF. 
3. Prior to final payment, submit a final updated progress schedule. 

1.2 DETAILED PROGRESS SCHEDULE 

A. In addition to requirements of General Conditions, submit detailed progress schedule 
beginning with Notice to Proceed and continuing through Completion. 

B. Show the duration and sequences of activities required for complete performance of the 
Work reflecting means and methods chosen by Contractor. 

C. When accepted by the Contract Administrator, detailed progress schedule will replace 
preliminary progress schedule and become baseline schedule. Subsequent revisions will 
be considered as updated progress schedules. 

D. Format: In accordance with Article PROGRESS SCHEDULE - BAR CHART  

E. Update monthly to reflect actual progress and occurrences to date, including weather 
delays. 

1.3 PROGRESS SCHEDULE – BAR CHART 

A. Format: 
1. Unless otherwise approved, white paper, 11-inch by 17-inch sheet size. 
2. Title Block: Show name of project and the City, date submitted, revision or 

update number, and name of scheduler. 
3. Identify horizontally, across the top of the schedule, the time frame by year, 

month, and day. 
4. Identify each activity with a unique number and a brief description of the Work 

associated with that activity. 
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5. Legend: Describe standard and special symbols used. 

B. Contents: Identify, in chronological order, those activities reasonably required to 
complete the Work, including as applicable, but not limited to: 
1. Obtaining permits, submittals for early product procurement, and long lead time 

items. 
2. Mobilization and other preliminary activities. 
3. Specified work sequences, constraints, and Milestones, including Substantial 

Performance date(s). 
4. Major equipment fabrication and delivery dates. 
5. Delivery dates for City-furnished products, as specified in Section 01 11 00, 

Summary of Work. 
6. Equipment work. 
7. Mechanical work. 
8. Electrical work. 
9. Instrumentation and control work. 
10. Interfaces with City-furnished equipment. 
11. Leakage testing of process piping. 
12. Other important work for each major facility. 
13. Equipment and system startup and test activities. 
14. Project closeout and cleanup. 
15. Demobilization. 

1.4 PROGRESS OF THE WORK 

A. Updated progress schedule shall reflect:  
1. Progress of Work to within five (5) working days prior to submission. 
2. Approved changes in Work scope and activities modified since submission. 
3. Delays in submittals or resubmittals, deliveries, or Work. 
4. Adjusted or modified sequences of Work. 
5. Other identifiable changes. 
6. Revised projections of progress and completion. 
7. Report of changed logic. 

1.5 SCHEDULE ACCEPTANCE 

A. The Contract Administrator’s acceptance will demonstrate agreement that: 
1. Proposed schedule is accepted with respect to: 

a. Contract Times, including Completion and all intermediate Milestones 
are within the specified times. 

b. Specified Work sequences and constraints are shown as specified. 
c. Specified City-furnished equipment or material arrival dates, or range of 

dates, are included. 
d. Access restrictions are accurately reflected. 
e. Startup and testing times are as specified. 
f. Submittal review times are as specified. 
g. Startup testing duration is as specified and timing is acceptable. 

2. In all other respects, the Contract Administrator’s acceptance of the schedule 
indicates that, in the Contract Administrator’s judgement, the schedule represents 
reasonable plan for constructing Work in accordance with the Contract 
Documents. The Contract Administrator’s review will not make any change in 
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Contract requirements. Lack of comment on any aspect of schedule that is not in 
accordance with the Contract Documents will not thereby indicate acceptance of 
that change, unless Contractor has explicitly called the nonconformance to the 
Contract Administrator’s attention in submittal. Schedule remains the City 
Representative and the site foremen’s responsibility and the City Representative 
and the site foremen retain responsibility for performing all activities, for activity 
durations, and for activity sequences required to construct Work in accordance 
with the Contract Documents.  

B. Unacceptable Detailed Progress Schedule: 
1. Make requested corrections; resubmit within ten (10) working days. 
2. Until acceptable to the Contract Administrator as baseline progress schedule, 

continue review and revision process. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 NOT USED 

END OF SECTION 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 

PART 1 GENERAL 

1.1 DEFINITIONS 

A. Action Submittal: Written and graphic information submitted by Contractor, that requires 
the Contract Administrator’s review. 

B. Informational Submittal: Information submitted by Contractor, that does not require the 
Contract Administrator’s review. Submittals not meeting conditions of the Contract will 
be returned. 

1.2 PROCEDURES 

A. Direct submittals to the Contract Administrator at the following address, unless specified 
otherwise. The mailing address for the Contract Administrator is provided in Section D4 
of the Bid Opportunity 1068-2014. 

B. Electronic Submittals: Submittals shall be made in electronic format. 
1. Each submittal shall be electronic file in Adobe Acrobat Portable Document 

Format (PDF). Use latest version available at time of execution of Agreement. 
2. Electronic files that contain more than 10 pages in PDF format shall contain 

internal book marking from index page to major sections of document. 
3. PDF files shall be set to open “Bookmarks and Page” view. 
4. Add general information to each PDF file, including title, subject, author, and 

keywords. 
5. PDF files shall be set up to print legibly at 8.5 inches by 11 inches, or 11 inches 

by 17 inches. No other paper sizes will be accepted. 
6. Submit new electronic files for each resubmittal. 
7. Include copy of Transmittal of Contractor’s Submittal form, located at end of 

section, with each electronic file. 
8. Submit authorization for the Contract Administrator to reproduce and distribute 

each file as many times as necessary for Project documentation. 
9. Detailed procedures for handling electronic submittals will be discussed at 

Preconstruction Conference. 
10. Limit size of each electronic transmission to 8 MB. 

C. List of Submittals 
1. For each specification section submittal, the City shall provide a table listing all 

the submittals anticipated for that specification section. The table shall include 
the following information: 
a. Specification Section 
b. Total Number of Submittals for this section 
c. Shop drawings associated with each submittal 
d. Revision and status for each submittal 
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D. Transmittal of Submittal: 
1. The Prime Contractor shall: 

a. Review each submittal and check for compliance with Contract 
Documents.  

b. Stamp each submittal with uniform approval stamp before submitting to 
the Contract Administrator. 
1) Stamp to include Project name, submittal number, Specification 

number, the Prime Contractor’s reviewer name, date of Prime 
Contractor’s approval, and statement certifying that submittal 
has been reviewed, checked, and approved for compliance with 
Contract Documents. 

2) The Contract Administrator will not review submittals that do 
not bear Prime Contractor’s approval and will return them 
without action. 

3) The Contract Administrator will not review submittals received 
directly from a Supplier and will return them without action. 

2. Complete, sign, and transmit with each submittal package, one Transmittal of 
Contractor’s Submittal form, Supplement-1 attached at end of this section. 

3. Identify each submittal with the following: 
a. Numbering and Tracking System: 

1) Sequentially number each submittal. 
2) Resubmission of submittal shall have original number with 

sequential alphabetic suffix. 
b. Specification section and paragraph to which submittal applies. 
c. Project title and the Contract Administrator’s project number. 
d. Date of transmittal. 
e. Names of Supplier, and manufacturer as appropriate. 

4. Identify and describe each deviation or variation from Contract Documents. 
5. Include Prime Contractor’s written response to each of the Contract 

Administrator’s review comments with resubmission of submittals stamped 
“Exceptions Noted, Resubmit”. 

6. Submit Prime Contractor’s written acknowledgement and acceptance of each of 
the Contract Administrator’s review comments on submittals stamped 
“Exceptions Noted”. 

E. Format: 
1. Do not base Shop Drawings on reproductions of Contract Documents. 
2. Package submittal information by individual Specification section. Do not 

combine different Specification sections together in submittal package, unless 
otherwise directed in Specification. 

3. Present in a clear and thorough manner and in sufficient detail to show kind, size, 
arrangement, and function of components, materials, and devices, and 
compliance with Contract Documents. 

F. Timeliness: 
1. Schedule and submit in accordance with schedule of Shop Drawing and Sample 

submittals, and requirements of individual Specification sections. 



WTRPO Facility – Mechanical and Electrical Work 
Bid Opportunity No. 1068-2014 

 

 
WPG/462784  Submittal Procedures 
26 Jan 2015 - Rev. B  01 33 00 - 3 

2. Submit Shop Drawings and Samples well in advance of scheduled delivery date 
for associated equipment or material. 

3. Coordinate submittals prepared by multiple trades such that information is 
available to allow prior review and sufficient review time where work of one 
trade interfaces with or affects work of another. 

G. Processing Time:  
1. Time for review shall commence on the Contract Administrator’s receipt of 

submittal. 
2. The Contract Administrator will act upon Prime Contractor’s submittal and 

transmit response to Prime Contractor not later than five (5) calendar days after 
receipt, unless otherwise specified. 

3. Resubmittals will be subject to same review time. 
4. Allow additional review time for complex equipment and systems. 

H. Resubmittals:  
1. Clearly identify each correction or change made and include revision date. 
2. Provide clear response to each itemized comment by the Contract Administrator 

on the submittal, whether or not action has been taken, and description of action. 
3. No adjustment of Contract Times or Price will be allowed due to delays in 

progress of Work caused by rejection and subsequent resubmittals. 

I. Incomplete Submittals:  
1. The Contract Administrator will return entire submittal for Prime Contractor’s 

revision if preliminary review deems it incomplete. 
2. When any of the following are missing, submittal will be deemed incomplete: 

a. Prime Contractor’s review, completed and signed. 
b. Transmittal of Prime Contractor’s Submittal, completed and signed. 
c. All requested information is not provided. 
d. Submittals missing Professional Engineer’s seal and signature, where it 

is required. 

J. Submittals not required by Contract Documents: 
1. Will not be reviewed and will be returned stamped “Not Subject to Review.” 
2. The Contract Administrator will keep one copy and return all remaining copies to 

Prime Contractor. 

K. Do not revise submittals after they have been reviewed and stamped “No Exceptions 
Taken” or “Exceptions Noted”. 

L. The Contract Administrator will complete up to two reviews of each submittal at no cost 
to the Prime Contractor. 

1.3 ACTION SUBMITTALS 

A. General: 
1. Prepare and submit Action Submittals required by individual Specification 

sections.  
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2. The Contract Administrator will review Action Submittals only for general 
conformance with design concept and general compliance with Contract 
Documents. The Contract Administrator does not assume responsibility for 
compliance with the requirements of the Contract Documents or for errors in 
submittals or the submitted design of the Action Submittals.  The Contract 
Administrator’s review does not relieve Contractor from compliance with 
requirements of Contract Documents nor from errors in submittals or 
Contractor’s design. 

3. The Contractor is responsible for confirmation of dimensions at jobsite; 
fabrication processes; means, methods techniques, sequences and procedures of 
construction; coordination of Work of all trades; and performance of Work in 
safe and satisfactory manner. 

4. At the Contract Administrator’s option, the Contract Administrator’s review 
comments and review stamp will be placed either directly on submitted copies of 
Shop Drawings or on separate submittal review comment form. 

B. Shop Drawings:  
1. Copies: Five (5), and one electronic copy, except copyrighted documents. Four 

(5) copies of copyrighted materials and one electronic copy. 
2. Identify and Indicate: 

a. Applicable Contract Drawing and Detail number, products, units and 
assemblies, and system or equipment identification or tag numbers. 

b. Equipment and Component Title: Identical to title shown on Drawings. 
c. Critical field dimensions and relationships to other critical features of 

Work. Note dimensions established by field measurement. 
d. Project-specific information drawn accurately to scale.  

3. Manufacturer’s standard schematic drawings and diagrams as follows: 
a. Modify to delete information that is not applicable to the Work. 
b. Supplement standard information to provide information specifically 

applicable to the Work. 
4. Product Data: Provide as specified in individual Specifications. 
5. Foreign Manufacturers: When proposed, include following additional 

information: 
a. Names and addresses of at least two companies that maintain technical 

service representatives close to Project. 
b. Complete list of spare parts and accessories for each piece of equipment. 

6. Units: Submit all Shop Drawings in SI metric units. 
7. Required submittals include but are not limited to: 

a. Catalogue Drawings: Include reprints of catalogue drawings of 
proprietary articles of standard fabrication and manufacture for the work. 

b. Shop Drawings: Include dimensioned line drawings and related 
specifications, information and literature for custom fabricated articles 
and equipment. 

c. ISA data sheets for all instruments. 

C. Samples:  
1. Copies: Two (2) unless otherwise specified in individual Specifications. 
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2. Preparation: Mount, display, or package Samples in manner specified to facilitate 
review of quality. Attach label on unexposed side that includes the following: 
a. Manufacturer name. 
b. Model number. 
c. Material. 
d. Sample source. 

3. Manufacturer’s Color Chart: Units or sections of units showing full range of 
colors, textures, and patterns available. 

4. Full-size Samples:  
a. Size as indicated in individual Specification section. 
b. Prepared from same materials to be used for the Work. 
c. Cured and finished in manner specified. 
d. Physically identical with product proposed for use. 

5. Do not use materials in Work which are in any way inferior to Samples submitted 
and reviewed. Match accepted samples. 

6. Review of samples notwithstanding, materials that are unsound or imperfect 
when delivered to site will be rejected. 

7. Retain reviewed samples on site readily available to the Contract Administrator. 

D. Action Submittal Dispositions: the Contract Administrator will review, mark, and stamp 
as appropriate, and distribute marked-up copies or submittal review comment forms as 
noted: 
1. No Exceptions Taken (NET): 

a. Contractor may incorporate product(s) or implement Work covered by 
submittal. 

b. Distribution: 
1) One copy retained in the Contract Administrator’s file. 
2) One copy furnished the City via email and remaining copies 

returned to the City appropriately annotated. 
2. Exceptions Noted (EN): 

a. Contractor may incorporate product(s) or implement Work covered by 
submittal, in accordance with the Contract Administrator’s notations. 

b. Distribution: 
1) One copy retained in the Contract Administrator’s file. 
2) One copy furnished the City via email appropriately annotated 

and remaining copies returned to City appropriately annotated. 
3. Exceptions Noted, Resubmit (ENR): 

a. Make corrections or obtain missing portions, and resubmit. 
b. Contractor may not incorporate product(s) or implement Work covered 

by submittal, except portions where indicated Contractor may begin to 
incorporate product(s) or implement Work covered by the submittal in 
accordance with the Contract Administrator’s notations. 

c. Distribution: 
1) One copy retained in the Contract Administrator’s file. 
2) One copy furnished the City via email appropriately annotated, 

remaining copies returned to Contractor appropriately annotated. 
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1.4 INFORMATIONAL SUBMITTALS 

A. General: 
1. Copies: Submit one (1) reproducible and one electronic copy, unless otherwise 

indicated in individual Specification section. 
2. Refer to individual Specification sections for specific submittal requirements. 
3. Where work is to be designed by Contractor, comply with applicable codes and 

submit Shop Drawings signed and sealed by professional engineer licensed in 
province of Work. 

4. The Contract Administrator will review each submittal for general conformance 
with design intent and general compliance with Contract Documents. The 
Contract Administrator’s review does not relieve the Contractor from compliance 
with requirements of Contract documents nor from errors in the submittal or the 
submitted design. 

B. Certificates: 
1. General:  

a. Provide notarized statement that includes signature of entity responsible 
for preparing certification. 

b. Signed by officer or other individual authorized to sign documents on 
behalf of that entity. 

2. Welding: In accordance with individual Specification sections. 
3. Material Test: Prepared by qualified testing agency, on testing agency’s standard 

form, indicating and interpreting test results of material for compliance with 
requirements. 

4. Certificates of Successful Testing or Inspection: Submit when testing or 
inspection is required by Laws and Regulations or governing agency or specified 
in individual Specification sections. 

5. Certificates as required by Section 01 43 33, Contractor’s Field Services. 

C. Construction Photographs: In accordance with Section 01 31 13, Project Coordination 
and as may otherwise be required in Contract Documents.  

D. Contract Closeout Submittals: In accordance with Section 01 77 00, Closeout Procedures. 

E. Contractor-Design Data:  
1. Written and graphic information. 
2. List of assumptions. 
3. List of performance and design criteria. 
4. Summary of loads or load diagram, if applicable. 
5. Calculations. 
6. List of applicable codes and regulations.  
7. Name and version of software. 
8. Information requested in individual Specification section. 
9. Seal and signature of professional engineer licensed in the province of Manitoba. 

F. Manufacturer’s Instructions: Written or published information that documents 
manufacturer’s recommendations, guidelines, and procedures in accordance with 
individual Specification sections. 
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G. Operation and Maintenance Data: As required in Section 01 78 23, Operation and 
Maintenance Data. 

H. Schedules:  
1. Schedule of Shop Drawing and Sample Submittals: Prepare separately or in 

combination with Progress Schedule as specified in Section 01 32 00, 
Construction Progress Documentation. 
a. Show for each, at a minimum, the following: 

1) Specification section number. 
2) Identification by numbering and tracking system as specified 

under Paragraph Transmittal of Submittal. 
3) Estimated date of submission to the Contract Administrator, 

including reviewing and processing time. 
b. On a monthly basis, submit updated schedule to the Contract 

Administrator if changes have occurred or resubmittals are required. 
2. Progress Schedules: In accordance with Section 01 32 00, Construction Progress 

Documentation. 

I. Statement of Qualification: Evidence of qualification, certification, or registration as 
required in Contract Documents to verify qualifications of professional land surveyor, 
engineer, materials testing laboratory, specialty Subcontractor, trade, Specialist, 
consultant, installer, and other professionals.  

J. Submittals Required by Laws, Regulations, and Governing Agencies: 
1. Submit promptly notifications, reports, certifications, payrolls, and otherwise as 

may be required, directly to the applicable federal, provincial, or local governing 
agency or their representative. 

2. Transmit to the Contract Administrator for the City’s records one copy of 
correspondence and transmittals (to include enclosures and attachments) between 
Contractor and governing agency. 

K. Test and Inspection Reports:  
1. General:  

a. Shall contain signature of person responsible for test or report. 
b. Complete an equipment report prior to the site testing each item of 

rotating mechanical equipment. During testing complete the remainder of 
the equipment report. A sample of the equipment report is included at the 
end of this Section. Submit the reports for inclusion in the Installation, 
Operation and Maintenance manual. 

2. Field: As a minimum, include the following: 
a. Project title and number. 
b. Date and time. 
c. Record of temperature and weather conditions. 
d. Identification of product and Specification section. 
e. Type and location of test, Sample, or inspection, including referenced 

standard or code. 
f. Date issued, testing laboratory name, address, and telephone number, and 

name and signature of laboratory inspector. 



WTRPO Facility – Mechanical and Electrical Work 
Bid Opportunity No. 1068-2014 

 

 
WPG/462784  Submittal Procedures 
26 Jan 2015 - Rev. B  01 33 00 - 8 

g. If test or inspection deems material or equipment not in compliance with 
Contract Documents, identify corrective action necessary to bring into 
compliance. 

h. Provide interpretation of test results, when requested by the Contract 
Administrator. 

i. Other items as identified in individual Specification sections. 
j. Inspection Includes: 

1) Soundness (without cracked or otherwise damaged parts). 
2) Completeness of installation as specified and as recommended 

by manufacturer. 
3) Correctness of setting, alignment, and relative arrangement of 

various parts of system. 
k. Operate, test, and adjust equipment to prove it is correctly installed to 

operate under the intended conditions. 
l. Modify or replace equipment or materials failing required tests. 
m. Perform additional testing required due to changes of materials requested 

by Contractor or due to failure of materials or construction to meet 
specifications. 

n. Mandatory forms follow this section include: Contractor Submittal 
Transmittal, Equipment Report Form, Extra Work Report, and Pressure 
Testing Report. 

L. Maintenance Materials: 
1. For the equipment supplied under this Contract, submit special tools, lubricants, 

maintenance materials, spare parts, Manuals, and reports to the Contract 
Administrator. 

2. Submissions to include a complete list of items delivered. Submissions must be 
acknowledged in writing as being received by the Contract Administrator. 

3. Submit manuals a minimum of one (1) week prior to commissioning of the 
equipment. 

M. Testing and Startup Data: In accordance with Section 01 91 14, Equipment Testing and 
Facility Startup. 

1.5 SUPPLEMENTS 

A. The supplements listed below, following “End of Section”, are part of this Specification. 
1. Forms: Transmittal of Contractor’s Submittal 
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PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 NOT USED 

END OF SECTION 
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 TRANSMITTAL OF CONTRACTOR’S SUBMITTAL 
 (ATTACH TO EACH SUBMITTAL) 

   DATE:   

TO:  

  

  

  

  

 

FROM:  
Contractor 

  

  

  

Submittal No.:  

 New Submittal         Resubmittal 

Project:  

Project No.:  

Specification Section No.:  
    (Cover only one section with each transmittal) 

Schedule Date of Submittal: 

  

 

SUBMITTAL TYPE:  Shop Drawing  Sample  Informational 
 
The following items are hereby submitted: 

Number of 
Copies 

Description of Item Submitted 
(Type, Size, Model Number, Etc.) 

Spec. and 
Para. No. 

Drawing or 
Brochure Number 

Contains Variation 
to Contract 

    No Yes 

      

      

      

      

      

      

      

      

      

Contractor hereby certifies that (i) Contractor has complied with the requirements of Contract Documents in 
preparation, review, and submission of designated Submittal and (ii) the Submittal is complete and in accordance with 
the Contract Documents and requirements of laws and regulations and governing agencies. 

 By: ___________________________________ 
             Contractor (Authorized 
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SECTION 01 35 29.01 

HEALTH AND SAFETY 

PART 1 GENERAL 

1.1 REFERENCES 

A. Canadian Standards Association (CSA): 
1. C22.1-12, Canadian Electrical Code. 
2. Z797-09, Code of Practice for Access Scaffold – First Edition. 

B. Canada Labour Code, Part 1, Canada Occupational Safety and Health Regulations 

C. Manitoba Electrical Code. 

D. Manitoba Fire Code. 

E. Applicable National Fire Protection Association Codes and Standards. 

F. Workplace Safety and Health Act of Manitoba 

G. Manitoba Regulation 217, Part 35, Workplace Hazardous Materials Information System. 

H. The Workers Compensation Act RSM 1987 – Updated 2006 

1.2 CONSTRUCTION – SAFETY MEASURES 

A. The Contractor shall meet or exceed the latest revision of all local, federal, provincial 
laws, regulations, standards, and industry best practices relating to health and safety.   

B. The City will be responsible for safety of the Work under this Contract and for 
complying with and ensuring that every person on the Site complies with the 
requirements contained within the Contract documents and regulatory requirements. 

C. Perform the Work, or ensure that it is performed, in a manner to avoid risk of injury, 
security or damage to persons or property, adjacent property, or environment.  

D. Perform a health and safety pre-qualification of all lower-tiered subcontractors prior to 
contract award and only accept lower-tiered subcontractors that have demonstrated an 
ability to comply with health and safety requirements and are below industry average for 
incidents. 

E. Provide safe access, egress, and equipment in accordance with the Workplace Safety and 
Health Act of Manitoba. 

F. Designate a qualified safety representative at the Project site with responsibility for 
preventing accidents and implementing and supervising the Safety Plan and other safety 
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programs.  The safety representative shall attend all project safety meetings, participate 
fully in all activities outlined in the Safety Plan and shall devote whatever time is 
necessary to perform such duties properly. Contractor’s safety representative shall 
provide the City and Contract Administrator with requested information and shall have 
the authority to immediately correct safety deficiencies.   

G. Prior to the commencement of the Work, review and become fully familiarized with all 
local, provincial, and federal regulatory requirements and the following documentation:  
1. Winnipeg WTP site safety rules, emergency evacuation, spill response 

procedures, permits, and other applicable procedures. 
2. Contract Documents. 

H. In event of a conflict between any provisions of the various regulatory requirements, the 
most stringent provision shall govern. 

I. Ensure that all employees and subcontractors are competent, as prescribed by the 
applicable legislation, in performing the Work and have been trained accordingly.   

J. Prior to commencement of any Work, throughout the Work as required, and at the City’s 
request, make the following documentation available:  
1. A copy of the Contractor’s project specific Health and Safety Plan. 
2. Emergency response and evacuation procedures, including local contact names 

and numbers. 
3. Procedures in the event of a spill including local contact names and numbers. 
4. Training and orientation training records of employees or subcontractors. 
5. Applicable Material Safety Data Sheets. 

K. Establish, maintain, and mark clear paths of access and egress for routine and emergency 
personnel and vehicles. 

L. Erect signage acceptable to the City at all entry points to the Site identifying the name, 
address, and telephone number of the Contractor and to advise personnel and visitors 
entering the Site of the requirements respecting entry. 

M. Ensure adequate coordination and communication between all parties on site in regards to 
safety. 

N. In addition to the Workplace Safety and Health Act of Manitoba and applicable 
Regulations reporting requirements, report all incidents, near misses, spills, 
environmental damage, and property damage to the City and Contract Administrator 
immediately.  An incident investigation must be conducted and a copy of the complete 
report provided to the City and Contract Administrator within 24 hours. 

O. Provide a copy of all Ministry of Labour inspection reports, orders, and charges to the 
City and the Contract Administrator immediately. 
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1.3 SPECIAL PROTECTION AND PRECAUTIONS 

A. Comply with the Winnipeg WTP Health and Safety Procedures. The City will provide 
orientation to a specified representative of the Contractor. The City will provide 
orientation training to all Contractor’s staff, subcontractors, Contract Administrator, and 
visitors on Site and maintain a record of this training. 

1.4 WORKPLACE HAZARDOUS MATERIALS INFORMATION SYSTEM 

A. Comply with applicable health and safety regulatory requirements, including but not 
limited to Workplace Hazardous Materials Information System (WHMIS) regulations.  

B. Maintain a copy of the current Material Safety Data Sheets (MSDSs) for all hazardous 
chemicals or substances brought onsite by Contractor or any lower-tiered subcontractors.  

C. If such materials or substances are part of any item requiring a shop drawing or other 
submittal, provide the MSDS with the submittal.  

D. Provide and maintain a copy of MSDSs to the City and Contract Administrator. 

1.5 MATERIAL HANDLING 

A. Store, stack, place, remove, and handle materials on Site in a stable and secure manner so 
as not to endanger the safety of personnel or cause damage to property. 

B. Secure materials which, by virtue of their configuration or weight, cannot be stored or 
stacked in a secure and stable manner, against tipping, collapse, or falling by use of 
appropriate bracing systems, structures, or equipment. 

C. Ensure that vehicles, construction machinery, and materials handling equipment are only 
operated on the Project by persons suitably qualified to do so.  

1.6 PERMITS 

A. Observe rules of the facility and the City. 

B. Prior to starting work which requires welding, cutting, open flame, or heat, complete and 
obtain approval on a Welding and Cutting Permit or Hot Work Permit from the City or 
Contract Administrator. 
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PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 NOT USED 

END OF SECTION 
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SECTION 01 41 00 

REGULATORY REQUIREMENTS 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Quality Control Submittals: Submit certificates from inspecting authorities for electrical 
work, and pressure piping among others. 

1.2 APPLICABLE CODES 

A. Comply with the latest edition of the codes and standards referenced in Contract 
Documents and following statutes and codes and all amendments thereto: 
1. National Building Code of Canada, with Manitoba Amendments 
2. Manitoba Workplace Health and Safety Act 
3. Occupational Health and Safety Act and Regulations for Construction Projects, 

covering safety, hazardous materials, and Workplace Hazardous Material 
Information. 

4. Manitoba Building Code.  
5. Canadian Environmental Protection Act 
6. Environment Act, Manitoba 
7. Codes and Standards of the National Fire Protection Association (NFPA). 
8. Manitoba Fire Code Regulation, 216/2006 
9. Canadian Electrical Code. 
10. Manitoba Electrical Code 
11. Standard for Building Construction Operations FCC No. 301 by Fire 

Commissioner of Canada. 
12. Provincial Hydro Electrical Safety Codes and Bulletins. 
13. CSA Certificate Standards and Electrical Bulletins. 
14. Ministry of Labour, Occupational Health and Safety Branch Health & Safety 

Guidelines Engineering Data Sheets. 

1.3 PERMITS, APPROVALS, AND LICENCES 

A. The Contractor shall apply for, obtain and pay for all permits, approvals, and licenses 
required for the project. 

B. The City will provide Contractor with a clean set of Drawings and Specifications, as 
necessary, for each application. 

C. Where electrical enclosures and panels do not have CSA labels, arrange for each such 
electrical enclosure or panel to be inspected by the provincial electrical safety inspector. 

D. Arrange for all other regular inspections and final inspections required. 
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E. The Contractor shall be solely responsible, without limitations, for any delays arising 
from the Contractor’s failure to plan for the required inspections and to ascertain the 
availability of the Permit/Approval/Licensing Inspectors to complete the required 
inspections for the Works under this Contract.  The related costs and expenses incurred 
by the Contractor shall be borne by the Contractor, with no change in the Contract Price 
and/or Contract Time. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 NOT USED 

END OF SECTION 
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SECTION 01 43 33 

CONTRACTOR’S FIELD REQUIREMENTS 

PART 1 GENERAL 

1.1 SUBMITTALS 
1. Qualifications of Contractor’s Representative 
2. Form 100: Certificate of Equipment Delivery 
3. Form 102: Certificate of Satisfactory Installation 
4. Functional test results (equipment test reports) 
5. Form 103: Certificate of Equipment Satisfactory Performance 
6. Performance test report 
7. Form 104: Certificate of Satisfactory Process Performance 

1.2 QUALIFICATION OF CONTRACTOR’S REPRESENTATIVE 

A. Authorized representative of the Contractor and experienced in the installation and 
maintenance of respective equipment, subsystem, or system. 

B. Representative subject to acceptance by the Contract Administrator. No substitute 
representatives will be allowed unless prior written approval by such has been given. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION  

3.1 EQUIPMENT DELIVERY 

A. The Contractor shall be responsible for receiving, off-loading, and placing into storage all 
equipment at the Site.  Certificate of Equipment Delivery (Form 100), a copy of which is 
attached to this Section, shall be completed. 

3.2 FULFILLMENT OF SPECIFIED MINIMUM SERVICES 

A. Furnish Contractor’s services when required by an individual specification section, to 
meet the requirements of this Section. 

B. Where time is necessary in excess of that stated in the Specifications for Contractor’s 
services, or when a minimum time is not specified, the time required to perform the 
specified services shall be considered incidental. 

C. Schedule Contractor’s services to avoid conflict with other onsite testing or other 
Contractor’s onsite services. 
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D. Determine, before scheduling services, that all conditions necessary to allow successful 
testing have been met. 

E. Only those days of service approved by the Contract Administrator will be credited to 
fulfill the specified minimum services. 

F. When specified in individual specification sections, Contractor’s onsite services shall 
include: 
1. Inspection, checking, and adjustment as required for product (system, subsystem, 

or component) to function as warranted by manufacturer. 
2. Revisiting the site as required to correct problems and until installation and 

operation are acceptable to the Contract Administrator. 
3. Resolution of assembly or installation problems attributable to, or associated 

with, respective installed products and systems. 
4. Assistance during functional and performance testing, and facility startup and 

evaluation. 
5. Additional requirements may be specified elsewhere. 

3.3 INSTALLATION ASSISTANCE 

A. After installation is complete, the Contractor’s representative shall verify successful 
installation. 

B. The Contractor’s representative shall conduct a detailed inspection of the installation 
including alignment, mechanical connections, piping, lubrication, workmanship, and all 
other items as required to ensure successful operation of the equipment. 

C. The Contractor’s representative shall identify any outstanding deficiencies in the 
installation. 

D. The deficiencies shall be rectified by the Installation Contractor and the Contractor’s 
representative shall re-inspect the installation. 

E. When the Contractor’s representative accepts the installation, Certificate of Satisfactory 
Installation (Form 102), attached to this Specification shall be signed by the Contractor’s 
representative, the Contract Administrator, and the City. 

F. Deliver the completed Form 102 to the Contract Administrator prior to departure of the 
Tradespersons from the Site.  

G. Tag the equipment with a 100 mm x 200 mm card stating “EQUIPMENT CHECKED.  
DO NOT RUN.” stenciled in large black letters.  Sign and date each card. 

H. Separate copies of Form 102 shall be furnished for each individual unit process item of 
equipment. In addition, furnish a copy of Form 102 for the entire system supplied under 
this Contract. 
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3.4 FUNCTIONAL  TESTING 

A. After the installation has been verified and any identified deficiencies have been 
remedied, the equipment shall be subjected to functional testing.  Ready-to-test 
determination will be by the Contract Administrator based at least on the following: 
1. Adequate completion of work adjacent to, or interfacing with, equipment to be 

tested, including items to be furnished by Others. 
2. Equipment and electrical tagging complete. 
3. Availability and acceptability of Contractor’s representative to assist in testing of 

respective equipment. 
4. Receipt of: 

a. Certificate of Equipment Delivery (Form 100) 
b. Certificate of Satisfactory Installation (Form 102) 

5. Final Operation and Maintenance Manuals. 
6. Notification by Contractor’s representative of equipment readiness for testing. 

B. The Contractor’s representative shall conduct all necessary checks to equipment and if 
necessary, conduct further flushing, cleaning, or other remedial measures required to 
ensure satisfactory operation prior to confirming the equipment is ready to run. 

C. The Contractor’s representative shall then notify the Contract Administrator of his 
readiness to demonstrate the functional operation of the equipment.  The Contract 
Administrator shall attend, as expeditiously as possible. 

D. The Contractor’s representative shall demonstrate that the equipment is properly 
installed.  Alignment, piping connections, electrical connections, etc., shall be checked 
and if appropriate, code certifications provided. 

E. On satisfactory completion of the one (1) hour functional demonstration, the equipment 
shall be stopped and critical parameters and equipment systems shall be rechecked. 

F. The equipment shall then be run continuously for at least one (1) day.  During this period, 
as practicable, conditions shall be simulated which represent the full range of operating 
conditions.  These conditions shall be mutually agreed by the Contractor and the Contract 
Administrator on the basis of the information contained in the Specifications, as well as 
the methods utilized to create the simulated conditions and the time periods allotted to 
each.  

G. Should the functional testing reveal any defects, then those defects shall be promptly 
rectified and the functional tests shall be repeated to the satisfaction of the Contract 
Administrator.  If the defects are attributed to the Contractor, additional costs to repeat 
functional tests shall be the responsibility of the Contractor. 

H. Equipment Test Reports: Provide written test reports for each item of equipment tested, 
to include the minimum information: 
1. City/Project Name. 
2. Equipment or item tested. 
3. Date and time of test. 
4. Type of test performed (Functional). 
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5. Test conditions. 
6. Test results. 
7. Signature space for Contractor and Contract Administrator representatives. 

I. On successful completion of the functional test, Certificate of Equipment Satisfactory 
Performance (Form 103) attached to this Specification shall be signed by the Contract’s 
representative, the Contract Administrator, and the City. 

J. When, in Contract Administrator’s opinion, equipment meets functional requirements 
specified, such equipment will be accepted for purposes of advancing to performance 
testing phase. 

3.5 PERFORMANCE TESTING 

A. Equipment shall be subjected to a performance test in accordance with the Specifications. 
Performance testing shall not commence until equipment has been accepted by the 
Contract Administrator as having satisfied the functional test requirements. 

B. The Contractor shall submit the results of the performance tests to the Contract 
Administrator, documented and summarized in a format acceptable to the Contract 
Administrator.  The Contract Administrator reserves the right to request additional 
testing.  No equipment shall be accepted and handed over to the City prior to the 
satisfactory completion of the performance test(s) and receipt of the test reports. 

C. Should the performance tests reveal any defects, then those defects shall be promptly 
rectified and the performance tests shall be repeated to the satisfaction of the Contract 
Administrator.  If the defects are attributed to the Contractor, additional costs incurred 
due to repeat functional tests, and/or performance tests shall be the responsibility of the 
Contractor. 

D. On successful completion of the performance tests, Certificate of Satisfactory Process 
Performance (Form 104) attached to this Specification shall be signed by the Contractor’s 
Representative, the Contract Administrator, and the City. Issuance of Form 104 shall 
initiate Total Performance.  

3.6 SUPPLEMENTS 

A. The supplements listed below, following “End of Section”, are part of this Specification. 
1. Forms:  

a. Form 100: Certificate of Equipment Delivery 
b. Form 102: Certificate of Satisfactory Installation 
c. Form 103: Certificate of Equipment Satisfactory Performance 
d. Form 104: Certificate of Satisfactory Process Performance 

END OF SECTION 
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Water and Waste Department • Service des eaux et des déchets 

 

Form 100 
CERTIFICATE OF EQUIPMENT DELIVERY 

 

1. We certify that the equipment listed below has been delivered into the care and custody of 
the Installation Contractor. The equipment has been found to be in satisfactory condition. 
There is no visible evidence of exterior damage or defects. 

 

Project: WTRPO Facility – Mechanical and Electrical Work 
Equipment Description:       
Equipment Supply Bid Opp. No.: 1068-2014 
Equipment Install Bid Opp. No.:       
Equipment Tag No.:       
Specification Reference:       
 
 
 
 
 
 
 
 
 
 
              
Print Name                                               Signature  Date 
(Authorized Representative of City)   
 
              
Print Name                                               Signature  Date 
(Authorized Representative of Contractor)   
 
              
Print Name                                               Signature  Date 
(Authorized Representative of Contract Administrator) 
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Water and Waste Department • Service des eaux et des déchets 

 

Form 102 
CERTIFICATE OF SATISFACTORY INSTALLATION 

 

We have completed our checks and inspection of the installation of our equipment as listed 
below and confirm that it is satisfactory and that any defects have been remedied except any as 
noted below. 
 

Project: WTRPO Facility – Mechanical and Electrical Work 
Equipment Description:       
Equipment Supply Bid Opp. No.: 1068-2014 
Equipment Install Bid Opp. No.:       
Equipment Tag No.:       
Specification Reference:       
Outstanding Defects:       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
              
Print Name                                               Signature  Date 
(Authorized Representative of City)   
 
              
Print Name                                               Signature  Date 
(Authorized Representative of Contractor)   
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Water and Waste Department • Service des eaux et des déchets 

 

Form 103 
CERTIFICATE OF EQUIPMENT SATISFACTORY PERFORMANCE 

 

We certify that the equipment listed below has been continuously operated for a minimum of 
one (1) day and that the equipment operates satisfactorily and meets it’s specified operating 
criteria. No defects in the equipment were found and as such are classified as “conforming”. 

 

Project: WTRPO Facility – Mechanical and Electrical Work 
Equipment Description:       
Equipment Supply Bid Opp. No.: 1068-2014 
Equipment Install Bid Opp. No.:       
Equipment Tag No.:       
Specification Reference:       
 
 
 
 
 
 
 
 
 
 
 
              
Print Name                                               Signature  Date 
(Authorized Representative of City)   
 
              
Print Name                                               Signature  Date 
 (Authorized Representative of Contractor)   
 
              
Print Name                                               Signature  Date 
(Authorized Representative of Contract Administrator) 
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 
CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 

 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance Testing 
and Operating Criteria. No defects in the process system were found and as such are classified 
as “conforming”. 
 

Project: WTRPO Facility – Mechanical and Electrical Work 
Equipment Description:       
Equipment Supply Bid Opp. No.: 1068-2014 
Equipment Install Bid Opp. No.:       
Equipment Tag No.:       
Specification Reference:       

 
 
 
 
 
              
Print Name                                               Signature  Date 
(Authorized Representative of City)   
 
              
Print Name                                               Signature  Date 
(Authorized Representative of Contractor)   
 
              
Print Name                                               Signature  Date 
(Authorized Representative of Contract Administrator  
i.e. Commissioning Lead or Design Discipline Lead) 
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SECTION 01 45 16.13 

QUALITY CONTROL 

PART 1 GENERAL 

1.1 INSPECTION 

A. Allow the Contract Administrator access to Work. If part of Work is in preparation at 
locations other than Place of Work, allow access to such Work whenever it is in progress. 

B. Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by the Contract Administrator instructions, or law of Place of 
Work. 

C. If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have inspections 
or tests satisfactorily completed and make good such Work. 

D. The Contract Administrator will order part of Work to be examined if Work is suspected 
to be not in accordance with Contract Documents. If, upon examination such work is 
found not in accordance with Contract Documents, correct such Work and pay cost of 
examination and correction.  

1.2 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by City for purpose of 
inspecting and/or testing portions of Work. Cost of such services will be borne by City. 

.2 Provide equipment required for executing inspection and testing by appointed agencies. 

.3 Employment of inspection/testing agencies does not relax responsibility to perform Work 
in accordance with Contract Documents. 

.4 If defects are revealed during inspection and/or testing, appointed agency will request 
additional inspection and/or testing to ascertain full degree of defect. Correct defect and 
irregularities as advised by the Contract Administrator at no cost to City. Pay costs for 
retesting and re-inspection. 

1.3 ACCESS TO WORK 

A. Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 
plants. 

B. Co-operate to provide reasonable facilities for such access. 

1.4 PROCEDURES 

A. Notify appropriate agency and the Contract Administrator in advance of requirement for 
tests, in order that attendance arrangements can be made. 
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B. Submit samples and/or materials required for testing, as specifically requested in 
specifications. Submit with reasonable promptness and in orderly sequence to not cause 
delays in Work. 

C. Provide labour and facilities to obtain and handle samples and materials on site. Provide 
sufficient space to store and cure test samples. 

1.5 REJECTED WORK 

A. Remove defective Work, whether result of poor workmanship, use of defective products 
or damage and whether incorporated in Work or not, which has been rejected by the 
Contract Administrator as failing to conform to Contract Documents. Replace or re 
execute in accordance with Contract Documents. 

B. Make good other Contractor's work damaged by such removals or replacements 
promptly. 

C. If in opinion of the Contract Administrator it is not expedient to correct defective Work 
or Work not performed in accordance with Contract Documents, the City will deduct 
from Contract Price difference in value between Work performed and that called for by 
Contract Documents, amount of which will be determined by the Contract Administrator. 

1.6 REPORTS 

A. Submit four (4) copies of inspection and test reports to the Contract Administrator. 

B. Provide copies to the manufacturer or fabricator of material being inspected or tested. 

1.7 TESTS AND MIX DESIGNS 

A. Furnish test results and mix designs as requested. 

B. Cost of tests and mix designs beyond those called for in Contract Documents or beyond 
those required by law of Place of Work will be appraised by the Contract Administrator 
and may be authorized as recoverable. 

1.8 MOCK-UPS 

A. Prepare a mock-up of a filter column and an ozone contractor column. 

B. Construct on location. 

C. Prepare mock-up for the Contract Administrator’s review with reasonable promptness 
and in orderly sequence, to not cause delays in Work. 

D. Failure to prepare mock ups in ample time is not considered sufficient reason for 
extension of Contract Time and no claim for extension by reason of such default will be 
allowed. 
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E. If requested, the Contract Administrator will assist in preparing schedule fixing dates for 
preparation. 

F. Accepted mock ups may remain as part of Work. 

1.9 EQUIPMENT AND SYSTEMS 

A. Submit adjustment and balancing reports for mechanical and electrical systems. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 NOT USED 

END OF SECTION 
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SECTION 01 61 00 

COMMON PRODUCT REQUIREMENTS 

PART 1 GENERAL 

1.1 REFERENCES 

A. Canadian Standards Association (CSA): 
1. C22.2 No. 100-04, Motors and Generators – Sixth Edition. 

B. Manufacturers Standardization Society of the Valves and Fitting Industry: 
1. SP-6, Standard Finishes for Contact of Pipe Flanges and Connecting – End 

Flanges of Valves and Fittings. 

C. National Building Code of Canada with Manitoba Amendments 

1.2 DEFINITIONS 

A. Products: 
1. New items for incorporation in the Work, whether purchased by the Contractor 

or the City for the Project, or taken from previously purchased stock and may 
also include existing materials or components required for reuse. 

2. Includes the terms material, equipment, machinery, components, subsystem, 
system, hardware, software, and terms of similar intent and is not intended to 
change meaning of such other terms used in Contract Documents, as those terms 
are self-explanatory and have well recognized meanings in construction industry. 

3. Items identified by manufacturer’s product name, including make or model 
designation, indicated in manufacturer’s published product literature, that is 
current as of the date of the Contract Documents. 

1.3 DESIGN REQUIREMENTS 

A. Be responsible for designing braces and anchors to the structure, and anchors to bases for 
elements of architectural, mechanical, process, and electrical systems included in the 
Work in accordance with this Section unless a design is specifically provided within the 
Contract Documents. Braces and anchors shall be designed by a qualified professional 
engineer licensed in the Province of Manitoba. 

B. Provide systems, equipment, and components, including supports and anchorages, in 
accordance with provisions of latest edition of National Building Code of Canada with 
Manitoba Amendments. 

1.4 PREPARATION FOR SHIPMENT 

A. When practical, factory assemble products. Mark or tag separate parts and assemblies to 
facilitate field assembly. Cover machined and unpainted parts that may be damaged by 
the elements with strippable protective coating. 
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B. Package products to facilitate handling and protect from damage during shipping, 
handling, and storage. Mark or tag outside of each package or crate to indicate its 
purchase order number, bill of lading number, contents by name, name of Project and 
Contractor, equipment number, and approximate weight. Include complete packing list 
and bill of materials with each shipment. 

C. Extra Materials, Special Tools, Test Equipment, and Expendables: 
1. Furnish as required by individual Specifications. 
2. Schedule: 

a. Ensure that shipment and delivery occurs concurrent with shipment of 
associated equipment. 

b. Transfer to the City shall occur immediately subsequent to Contractor’s 
acceptance of equipment from Supplier. 

3. Packaging and Shipment: 
a. Package and ship extra materials and special tools to avoid damage 

during long term storage in original cartons insofar as possible, or in 
appropriately sized, hinged-cover, wood, plastic, or metal box. 

b. Prominently displayed on each package, the following: 
1) Manufacturer’s part nomenclature and number, consistent with 

Operation and Maintenance Manual identification system. 
2) Applicable equipment description. 
3) Quantity of parts in package. 
4) Equipment manufacturer. 

4. Deliver materials to site. 
5. Notify the City upon arrival for transfer of materials. 
6. Replace extra materials and special tools found to be damaged or otherwise 

inoperable at time of transfer to the City. 

D. Request a minimum 7-day advance notice of shipment from manufacturer. Upon receipt 
of manufacturer’s advance notice of shipment, promptly notify the Contract 
Administrator of anticipated date of equipment arrival. 

1.5 DELIVERY AND INSPECTION 

A. Deliver products in accordance with accepted current progress schedule and coordinate to 
avoid conflict with the Work and conditions at site.  

B. Deliver products in undamaged condition, in manufacturer’s original container or 
packaging, with identifying labels intact and legible. Include on label, date of 
manufacture and shelf life, where applicable. Include ULC labels on products so 
specified. 

C. Unload products in accordance with manufacturer’s instructions for unloading or as 
specified. Record receipt of products at site. Inspect for completeness and evidence of 
damage during shipment. 

D. Remove damaged products from site and expedite delivery of identical new undamaged 
products, and remedy incomplete or lost products to provide that specified, so as not to 
delay progress of the Work. 
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1.6 HANDLING, STORAGE, AND PROTECTION 

A. Handle and store products in accordance with manufacturer’s written instructions and in a 
manner to prevent damage. Provide manufacturer’s recommended maintenance during 
storage, installation, and until products are accepted for use by the City. 

B. Arrange storage in a manner to provide easy access for inspection. Make periodic 
inspections of stored products to assure that products are maintained under specified 
conditions, and free from damage or deterioration. Keep running account of products in 
storage to facilitate inspection and to estimate progress payments for products delivered, 
but not installed in the Work. 

C. Store electrical, instrumentation, and control products, and equipment with bearings in 
weather-tight structures maintained above 15 degrees C. Protect electrical, 
instrumentation, and control products, and insulation against moisture, water, and dust 
damage. 

PART 2 PRODUCTS 

2.1 GENERAL 

A. Provide manufacturer’s standard materials suitable for service conditions, unless 
otherwise specified in the individual Specifications. 

B. Where product specifications include a named manufacturer, with or without model 
number, and also include performance requirements, named manufacturer’s products 
must meet the performance specifications. 

C. Like items of products furnished and installed in the Work shall be end products of one 
manufacturer and of the same series or family of models to achieve standardization for 
appearance, operation and maintenance, spare parts and replacement, manufacturer’s 
services, and implement same or similar process instrumentation and control functions in 
same or similar manner. 

D. Provide interchangeable components of the same manufacturer, for similar components, 
unless otherwise specified. 

E. Equipment, Components, Systems, Subsystems: Design and manufacture with due regard 
for health and safety of operation, maintenance, and accessibility, durability of parts, and 
shall comply with applicable provincial and local health and safety regulations. 

F. Regulatory Requirement: Coating materials shall meet federal, provincial, and local 
requirements limiting the emission of volatile organic compounds and for worker 
exposure. 

G. Safety Guards: Provide for all belt or chain drives, fan blades, couplings, or other moving 
or rotary parts. Cover rotating part on all sides. Design for easy installation and removal. 
Use 16-gauge or heavier; galvanized steel, aluminum coated steel, stainless steel, or hot-
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dip galvanized or aluminum coated 12 mm mesh expanded steel. Provide hot-dip 
galvanized or stainless steel accessories and supports, including bolts. Eliminate sharp 
edges with suitable borders neatly welded. 

H. Provide materials and equipment listed by ULC and/or CSA wherever standards have 
been established by that agency. 

I. Equipment Finish: 
1. Provide manufacturer’s standard finish and color, except where specific color is 

indicated. 

J. Special Tools and Accessories: Furnish to the City, upon acceptance of equipment, all 
accessories required to place each item of equipment in full operation. These accessory 
items include, but are not limited to, adequate oil and grease (as required for first 
lubrication of equipment after field testing), light bulbs, fuses, hydrant wrenches, valve 
keys, handwheels, chain operators, special tools, and other spare parts as required for 
maintenance. 

K. Lubricants: 
1. Provide initial lubricant recommended by equipment manufacturer in sufficient 

quantity to fill lubricant reservoirs and to replace consumption during testing, 
startup, and operation until final acceptance by the City. 

2. Provide Canadian made lubricants readily available in Canada. To the extent 
possible, provide lubricants compatible with products currently used in the City’s 
maintenance operations. 

3. Furnish lubricants in original sealed containers, correctly identified as to brand 
and grade. 

L. Nameplates: 
1. Provide for all equipment and motors, securely mounted in a readily visible 

location. 
2. 16-gauge stainless steel with 6 mm high die-stamped inscriptions. 
3. Inscriptions to include the following as a minimum: 

a. Motors: In accordance with the requirements of C22.2 No. 100. 
b. Equipment: Model number, serial number, size, performance data at 

rated capacity, impeller diameter, speed, efficiency, and other pertinent 
data, as applicable. 

4. Data in SI metric units. 

M. Bolted Connections: Project bolt ends minimum 3 mm but not more than one bolt 
diameter beyond nut faces. 

N. Flanges: Arrange with bolt holes straddling vertical centreline. Provide flanges finished 
in accordance with MSS SP-6. 
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PART 3 EXECUTION 

3.1 INSPECTION 

A. Inspect materials and equipment for signs of pitting, rust decay, or other deleterious 
effects of storage. Do not install material or equipment showing such effects. Remove 
damaged material or equipment from the site and expedite delivery of identical new 
material or equipment. Delays to the Work resulting from material or equipment damage 
that necessitates procurement of new products will be considered delays within 
Contractor’s control. 

3.2 INSTALLATION 

A. Equipment Drawings show general locations of equipment, devices, and raceway, unless 
specifically dimensioned. 

B. No shimming between machined surfaces is allowed. 

C. Handle, install, connect, clean, condition, and adjust products in accordance with 
manufacturer’s instructions, and as may be specified. Retain a copy of manufacturers’ 
instruction at site, available for review at all times. 

D. For material and equipment specifically indicated or specified to be reused in the Work: 
1. Use special care in removal, handling, storage, and reinstallation to assure proper 

function in the completed Work. 

3.3 ADJUSTMENT AND CLEANING 

A. Perform required adjustments, tests, operation checks, and other startup activities. 

3.4 LUBRICANTS 

A. Fill lubricant reservoirs and replace consumption during testing, startup, and operation 
prior to acceptance of equipment by the City. 

END OF SECTION 
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SECTION 01 64 00 

CITY-FURNISHED PRODUCTS 

PART 1 GENERAL 

1.1 CITY-FURNISHED PRODUCTS 

A. P-X101: Raw Water Pump; End Suction Centrifugal 
1. Quantity: 1 (1 Duty) 

B. P-X301/ X302: Ozone Contactor Pumps 
1. Quantity: 2 (2 Duty) 

C. P-X401/ X402: Filter Pumps 
1. Quantity: 2 (2 Duty) 

D. P-X403: Filter Backwash Pump;  
1. Quantity: 1 (1 Duty) 

E. P-X201: DAF Recycle Pump (3 hp), 392-7, Aurora 
1. Quantity: 1 (1 Duty) 

F. P-X501/X502/X507/X508: Peristaltic Chemical Feed Pumps; Qdos 30 Universal Plus 
with ReNu pump head, Watson & Marlow 
1. Quantity: 4 (4 Duty) 

G. P-X503/X504: Peristaltic Chemical Feed Pumps; 520UmAN/R2, Watson & Marlow 
1. Quantity: 2 (2 Duty) 

H. 15m box of 0.5mm bore x 1.6mm wall Pumpsil tubing, Watson & Marlow 
1. Quantity: 1 

I. 15m box of 0.5mm bore x 1.6mm wall Marprene tubing, Watson & Marlow 
1. Quantity: 1 

J. P-X505/X506: Piston Chemical Feed Pumps (tubing included); QVG50 with 
RH00CTCLF pump head, FMI 
1. Quantity: 2 (2 Duty)  

K. MXR-X110/X111: 150 mm inch - Static Mixers (Sch. 80 PVC) 
1. Quantity: 2 (2 Duty) 

L. MXR-X310/X311/X312/X313/X314/X430/X431: 50 mm inch – Static Mixers (Sch. 80 
PVC) 
1. Quantity: 7 (7 Duty) 

M. TK-X509: Chemical Solution Tank (57 L, polyethylene) 



WTRPO Facility – Mechanical and Electrical Work 
Bid Opportunity No. 1068-2014 

 

 
WPG/462784  City-Furnished Products 
26 Jan 2015 - Rev. B  01 64 00 - 2 

1. Quantity: 1  

N. MXR-X509: Solution Tank Mixer (1/20 hp, high speed mixer) 
1. Quantity: 1 

O. AHU-X332: Air Preparation Skid with  Manual Pressure and Flow Control and Auto-
drain (Air Compressor, 0.7 hp, + Dryer), Atlas Copco  
1. Quantity: 1 

P. G-X330: Ozone Generator, GSA-10, WEDECO  
1. Quantity: 1 

Q. GD-X331: Ozone Off-gas Destruct System with Blower and Vacuum Breaker Valve, 
COD 28, WEDECO  
1. Quantity: 1 

R. DEM-X333: Demisters 
1. Quantity: 1 

S. Ozone Diffusers, CD-15SM 
1. Quantity: 2 

T. Filter Underdrain Nozzles, City 
1. Quantity: 8 

U. TK-X210: DAF Tank, City 
1. Quantity: 1 

V. TK-X211: DAF Overflow Tank, City 
1. Quantity: 1 

W. TK-X320: Ozonated Water Tank, City 
1. Quantity: 1 

X. TK-X410: Filtered Water Tank, City 
1. Quantity: 1 

Y. TK-X220: Saturator Vessel, City 
1. Quantity: 1  

Z. CMP-X221: Air Compressor, DLKC6580V2-1, Delta, with ancillary devices 
1. Quantity: 1 

AA. Chemical Containment Pallets (4 drums, 120 gal) 
1. Quantity: 3 

BB. Chemical Containment Platforms (Carboys, 12 gal) 
1. Quantity: 3 
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CC. Stainless Steel Combination Shower and Eye/Face Wash with Mixing Valve 
1. Quantity: 1 

DD. FV- X1010: Flow Control Valve, 75mm Mounted to an Electric Actuator. 
1. Quantity: 1 

EE. Motor Control Center (MCC) 

FF. PLC control panels CP-H10B and CP-X10 

GG. Instrumentation as identified in Division 29, Section 29 40 21, Instrumentation Index. 

HH. Process Instrumentation and Control System (PICS) applications software program.  
1. Associated special services to be provided by City: 

a. Supply, installation, and functional testing of software. 
b. Functional testing Performance testing  
c. Training of City’s personnel. 

2. Work to be performed by Contractor: 
a. Provide assistance in verifying field I/O and loop checks. 
b. Provide assistance during start-up to correct wiring, identify and repair 

wiring issues.  

1.2 INFORMATION FURNISHED BY CITY 

A. Shop drawings related to City-furnished products will be made available for Contractor’s 
use in performing the work under this section. 

B. Manufacturer’s installation, operation, and maintenance instructions for City-furnished 
products will be made available. 

1.3 SUBMITTALS 

A. Action Submittals: 
1. Shop Drawings: 

a. Shop Drawings for City supplied equipment will be provided to the 
Contractor. 

b. The Contractor shall submit shop Drawings showing the layout, location, 
and identification of materials provided by Contractor for installation of 
City-furnished products. 

c. Include pipe, fittings, valves, specialties, hangers, supports, equipment, 
and required specialties. 

d. Accurately show openings in floors, walls, and other parts of structure. 
e. Provide electrical and instrumentation diagrams to indicate connecting 

and interconnecting electrical and control work. 
f. Submit complete list of materials to be furnished, and include data 

necessary to allow the City to determine their fitness for the work. 
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1.4 TRANSFER OF PRODUCTS 

A. Unless indicated otherwise, items will be furnished f.o.b. the Project site. 

B. Upon delivery, conduct with the City or Contract Administrator a joint inspection for the 
purpose of identifying product, general verification of quantities, and observation of 
apparent condition. Such inspection will not be construed as final or as receipt of any 
product that, as a result of subsequent inspections and tests, are determined to be 
nonconforming. 

C. Damaged or incomplete products to be returned for replacement will not be unloaded, 
except as necessary to expedite return shipment. The City will submit claims for 
transportation damage and expedite replacement of damaged, defective, or deficient 
items. 

D. Indicate signed acceptance of delivery on a copy of the invoice. 

E. If Contractor is not prepared to accept delivery of City-furnished products by either the 
specified Estimated Date of Arrival or such City-confirmed delivery date, as specified 
herein, associated costs incurred by the City shall be borne by Contractor. Such costs may 
include, but not be limited to, demurrage, interest, insurance costs, additional 
administrative and engineering costs, additional factory and field technical support, 
additional storage and reshipping costs, cost escalation, and extended warranty costs due. 

1.5 UNLOADING, STORAGE AND MAINTENANCE 

A. Subsequent to transfer, Contractor shall have complete responsibility for unloading 
City-furnished products. Unload product in accordance with manufacturers’ instructions, 
or as specified. 

B. Store, protect, and maintain product to prevent damage until final acceptance of 
completed work. Damage to or loss of products after date of transfer to Contractor shall 
be repaired to original condition, or replaced with new identical products, at the 
discretion of the Contract Administrator. 

C. Maintain complete inventory of all City-furnished products after their transfer to 
Contractor. 

1.6 SCHEDULING AND SEQUENCING 

A. Include sequencing constraints specified herein as part of progress schedule. 

B. The City will keep Contractor informed of probable delivery date changes. 

C. The City will confirm delivery date with Contractor ten (10) calendar days prior to 
scheduled delivery, and within 24 hours of expected delivery time. 
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D. Where a pre-installation meeting is required by this Section, provide a minimum of ten 
(10) calendar days’ advance written notice to the City of the proposed date for starting 
installation. 

E. Provide a minimum of ten (10) calendar days’ notice to City that City-furnished product 
is ready for all special services listed herein to be furnished by the City. 

1.7 EXTRA MATERIALS 

A. Unless otherwise specified, the City will take acceptance of, and be responsible for 
storing associated extra materials and special tools upon delivery. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install products in conformance with City-furnished product shop drawings and 
installation instructions. 

B. Provide all interconnecting structures, equipment, piping, electrical and instrumentation 
work, finish painting, and appurtenances to achieve a complete and functional system. 

C. Anchor Bolts: 
1. Where required, supply and install anchor bolts, fasteners, washers, and 

templates needed for installation of City-furnished equipment. 
2. Size and locate anchor bolts in accordance with City-furnished product shop 

drawings and installation instructions. 

D. Mechanical and electrical equipment shall be properly aligned, plumb and level, with no 
stresses on connecting piping or conduit. 

E. Verify direction of motor rotation before starting equipment drives. 

F. Verify operability and safety of electrical system needed to operate equipment. Check 
electrical system for continuity, phasing, grounding, and proper functions. 

G. Pump Installation: 
1. Level base by means of steel wedges (steelplates and steel shims). Wedge taper 

not greater than 6 mm per 300 mm. Use double wedges to provide level bearing 
surface for the pump and driver base. Accomplish wedging so there is no change 
of level or springing of baseplate when anchor bolts are tightened. 
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2. Adjust pump assemblies so driving units are properly aligned, plumb, and level 
with driven units and all interconnecting shafts and couplings. Do not 
compensate for misalignment by use of flexible couplings. 

3. After pump and driver have been set in position, aligned, and shimmed to proper 
elevation, grout space between bottom of baseplate and concrete foundation with 
a poured, nonshrinking grout of the proper category, as specified in 
Section 03 60 00, Grouting. Remove wedges after grout is set and pack void with 
grout. 

4. Connect suction and discharge piping without imposing strain to pump flanges. 
Pump discharge and suction flexible couplings or bellows shall not be considered 
to compensate for misalignment. 

5. Pipe pump drain(s) to hub drain or scupper. 

3.2 FIELD FINISHING 

A. Products will be delivered with prime and finish coat(s) applied. 
1. Touch up or repair damage to coatings resulting from unloading, storage, 

installation, testing, and startup. 
2. Touch up, repair, or complete repainting shall match color of original paint, and 

shall be fully compatible with applied primers and finish. 

3.3 PRODUCT PROTECTION 

A. Immediately after installation, lubricate components in accordance with manufacturer’s 
instructions. 

B. Follow manufacturer’s instructions for protection and maintenance during storage, after 
installation but prior to testing and startup, and after startup but prior to acceptance. 

C. Furnish incidental supplies including lubricants, cleaning fluids, and similar products as 
needed for protecting and maintaining the City-furnished products. 

3.4 TESTS AND INSPECTION 

A. Perform tests and inspections of installed products in accordance with requirements 
shown herein, Section 01 91 14, Equipment Testing and Facility Startup and 
manufacturer’s instructions. 

END OF SECTION 
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SECTION 01 77 00 

CLOSEOUT PROCEDURES 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Informational Submittals: 
1. Submit prior to application for final payment. 

a. Approved Shop Drawings and Samples. 
b. Special Bonds, Special Guarantees, and Service Agreements. 
c. Releases or Waivers of Liens and Claims: As required in General 

Conditions. 
d. Releases from Agreements. 
e. Extra Materials: As required by individual Specification sections. 

1.2 AS-BUILT DOCUMENTS 

A. Quality Assurance: 
1. The City shall maintain as-built documents. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 FINAL CLEANING 

A. At completion of the Work or of a part thereof and immediately prior to Contractor’s 
request for Certificate of Substantial Performance; or if no certificate is issued, 
immediately prior to Contractor’s notice of completion, clean entire site or parts thereof, 
as applicable. 
1. Leave the Work and adjacent areas affected in a cleaned condition. 
2. Remove grease, dirt, dust, paint or plaster splatter, stains, labels, fingerprints, and 

other foreign materials from exposed surfaces. 
3. Repair, patch, and touch up marred surfaces to specified finish and match 

adjacent surfaces. 
4. Clean floors. 
5. Hose clean loading areas. 

B. Use only cleaning materials recommended by manufacturer of surfaces to be cleaned. 

END OF SECTION 
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SECTION 01 78 23 

OPERATION AND MAINTENANCE DATA 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Detailed information for the preparation, submission, and the Contract Administrator’s 
review of operations and maintenance (O&M) data for equipment supplied under this 
Contract. 

1.2 RESPONSIBILITY OF WORK 

A. The City will prepare and submit the O&M data to the Contract Administrator for review.  

1.3 DEFINITIONS 

A. Preliminary Data: Initial and subsequent submissions for the Contract Administrator’s 
review. 

B. Final Data: Contract Administrator-accepted data, submitted as specified herein. 

C. Maintenance Operation: As used on Maintenance Summary Form is defined to mean any 
routine operation required to ensure satisfactory performance and longevity of 
equipment. Examples of typical maintenance operations include but are not limited to 
lubrication, belt tensioning, adjustment of pump packing glands, and routine adjustments. 

D. Instructional Manual: An organized compilation of operating and maintenance data 
including detailed technical information, documents and records describing operation and 
maintenance of individual systems, subsystems and components as specified in individual 
sections of this specification. 

1.4 SEQUENCING AND SCHEDULING 

A. Equipment and System Data: 
1. Preliminary Data:  

a. Do not submit until Shop Drawing for equipment or system has been 
reviewed and accepted by the Contract Administrator. 

b. Submit prior to shipment date. 
2. Final Data: Submit Compilation Formatted and Electronic Media Formatted data 

prior to Substantial Performance of Project. 

1.5 DATA FORMAT 

A. Prepare preliminary data in the form of an instructional manual as described in Section 
1.4 B. Prepare final data in the form of an instruction manual as described in Section 1.4 
C. 
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B. Preliminary Instructional Manual Format: 
1. Binder: Commercial quality, permanent, three-ring or three-post binders with 

durable plastic cover. 
a. Three hole punch data for binding and composition; arrange printing so 

that punched holes do not obliterate data 
2. Size: 8-1/2 inches by 11 inches, minimum. 
3. Cover: Identify manual with typed or printed title “OPERATION AND 

MAINTENANCE DATA, VOLUME NO. ___ OF ___”,” and list: 
a. Project title. 
b. Contractor’s name, address, and telephone number. 
c. If entire volume covers equipment or system provided by one Supplier 

include the following: 
a. Identity of general subject matter covered in manual. 
b. Identity of equipment number and Specification section. 

4. Provide each volume with title page and typed table of contents with consecutive 
page numbers. Place contents of entire set, identified by volume number, in each 
binder. 

5. Table of contents neatly typewritten, arranged in a systematic order: 
a. Include list of each product, indexed to content of each volume. 
b. Designate system or equipment for which it is intended. 
c. Identify each product by product name and other identifying numbers or 

symbols as set forth in Contract Documents. 
6. Section Dividers: 

a. Heavy, 80 pound cover weight, tabbed with numbered plastic index tabs. 
b. Fly-Leaf: 

a. For each separate product, or each piece of operating equipment, 
with typed description of product and major component parts of 
equipment. 

b. List with each product: 
1) Name, address, and telephone number of Subcontractor, 

Supplier, installer, and maintenance contractor, as 
appropriate. 

2) Identify area of responsibility of each. 
3) Provide local source of supply for parts and replacement. 

c. Identity of separate structure as applicable. 
d. Maintenance Summary (Format in accordance with  paragraph 

1.6.D)  
7. Assemble and bind material in same order as specified in the Contract 

Documents. 
8. Material shall be suitable for reproduction, with quality equal to original. 

C. Final Instructional Manual Format: 
1. Compile all Contract Administrator-accepted preliminary O&M data into a 

hard-copy, hard-bound set as detailed in Section B above and in electronic media 
format as described in Section D.  
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D. Electronic Media Format:  
1. Portable Document Format (PDF): 

a. After all preliminary data has been found to be acceptable to the Contract 
Administrator, submit O&M data in PDF format on CD. 

b. Files to be exact duplicates of Contract Administrator -accepted 
preliminary data. Arrange by specification number and name. 

c. Files to be fully functional and viewable in most recent version of Adobe 
Acrobat. 

d. PDF files to be indexed and searchable. 
e. CD Cover: Identify with typed or printed title “OPERATION AND 

MAINTENANCE DATA, VOLUME NO. ___ OF ___”,” and list: 
a. Project title. 
b. Contractor’s name, address, and telephone number. 
c. Identity of equipment number and Specification section. 

2. Manufacturers’ standard electronic format. 

1.6 SUBMITTALS 

A. Informational: 
1. Data Outline: Submit two (2) copies of a detailed outline of proposed 

organization and contents of final data prior to preparation of preliminary data. 
2. Preliminary Data: 

a. Submit two (2) copies for the Contract Administrator’s review. 
b. If data meets conditions of the Contract: 

a. One copy will be returned to Contractor. 
b. One copy will be retained in the Contract Administrator’s file. 

c. If data does not meet conditions of the Contract: 
a. All copies will be returned to Contractor with the Contract 

Administrator’s comments (on separate document) for revision. 
b. The Contract Administrator’s comments will be retained in the 

Contract Administrator’s file. 
c. Resubmit two (2) copies revised in accordance with the Contract 

Administrator’s comments. 
3. Final Data: Submit four (4) copies in format(s) specified herein. 

1.7 DATA FOR SYSTEMS, SUBSYSTEM AND COMPONENTS 

A. Content For Each Unit (or Common Units) and System: 
1. Product Data: 

a. Include only those sheets that are pertinent to specific product. 
b. Clearly annotate each sheet to: 

a. Identify specific product(s) or part(s) installed. 
b. Identify data applicable to installation. 
c. Delete references to inapplicable information. 

c. Function, normal operating characteristics, and limiting conditions. 
d. Serial Numbers  
e. Performance curves, engineering data, nameplate data, and tests reports 

for all pumps. 
f. Complete nomenclature and commercial number of replaceable parts. 
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g. Original manufacturer’s parts list, illustrations, detailed assembly 
drawings showing each part with part numbers and sequentially 
numbered parts list, and diagrams required for maintenance. 

h. Spare parts ordering instructions. 
i. Where applicable, identify installed spares and other provisions for 

future work (e.g., reserved panel space, unused components, wiring, and 
terminals). 

2. Charts of valve tag numbers, with the location and function of each valve. 
3. Drawings: Supplement product data with Drawings as necessary to clearly 

illustrate: 
a. Format: 

a. Provide reinforced, punched, binder tab; bind in with text. 
b. Reduced to 8-1/2 inches by 11 inches, or 11 inches by 17 inches 

folded to 8-1/2 inches by 11 inches. 
c. Where reduction is impractical, fold and place in 8-1/2-inch by 

11-inch envelopes bound in text. 
d. Identify Specification section and product on Drawings and 

envelopes. 
b. Relations of component parts of equipment and systems. 
c. Control and flow diagrams. 
d. Coordinate drawings with Project record documents to assure correct 

illustration of completed installation. 
4. Instructions and Procedures: Within text, as required to supplement product data. 

a. Format: 
a. Organize in consistent format under separate heading for each 

different procedure. 
b. Provide logical sequence of instructions for each procedure. 
c. Provide information sheet for the City’s personnel, including: 

1) Proper procedures in event of failure. 
2) Instances that might affect validity of guarantee or Bond. 

b. Installation Instructions: Including alignment, adjusting, calibrating, and 
checking. 

c. Operating Procedures: 
a. Startup, break-in, routine, and normal operating instructions. 
b. Test procedures and results of factory tests where specified. 
c. Regulation, control, stopping, and emergency instructions. 
d. Description of operation sequence by control manufacturer. 
e. Shutdown instructions for both short and extended duration. 
f. Summer and winter operating instructions, as applicable. 
g. Safety precautions. 
h. Special operating instructions. 

d. Maintenance and Overhaul Procedures: 
a. Routine maintenance. 
b. Guide to troubleshooting. 
c. Disassembly, removal, repair, reinstallation, and re-assembly. 

5. Guarantee, Bond, and Service Agreement: In accordance with Section 01 77 00, 
Closeout Procedures. 
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B. Content for Each Electric or Electronic Item or System: 
1. Description of Unit and Component Parts: 

a. Function, normal operating characteristics, and limiting conditions. 
b. Performance curves, engineering data, nameplate data, and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 
d. Interconnection wiring diagrams, including control and lighting systems. 

2. Circuit Directories of Panelboards: 
a. Electrical service. 
b. Controls. 
c. Communications. 

3. List of electrical relay settings, and control and alarm contact settings. 
4. Electrical interconnection wiring diagram, including control and lighting 

systems. 
5. As-installed control diagrams by control manufacturer. 
6. ISA S20 data sheets for all instruments. 
7. Operating Procedures: 

a. Routine and normal operating instructions. 
b. Sequences required. 
c. Safety precautions. 
d. Special operating instructions. 

8. Maintenance Procedures: 
a. Routine maintenance. 
b. Guide to troubleshooting. 
c. Adjustment and checking. 
d. List of relay settings, control and alarm contact settings. 

9. Manufacturer’s printed operating and maintenance instructions. 
10. List of original manufacturer’s spare parts, manufacturer’s current prices, and 

recommended quantities to be maintained in storage. 

C. Content for Programmable Devices/Components/Sub-systems: 
1. The following requirements are minimum requirements applicable to 

programmable equipment such as VFDs, ASDs, microprocessor based devices, 
PLCs, Human-Machine-Interfaces, computers, and other programmable devices. 
Additional requirements may be specified elsewhere. 

2. As-Constructed version of shop drawings. 
3. Wiring details. 
4. Configuration Records; record of switch settings, program listings and parameter 

settings, after commissioning. 
5. Maintenance manuals. 
6. User guides, technical reference and programming manuals. 
7. CD-ROMs copies of: 

a. Manuals. 
b. Settings, databases and templates. Include both native format of files and 

ASCII-exported version. 

D. Maintenance Summary: 
1. Compile individual Maintenance Summary for each applicable equipment item, 

respective unit or system, and for components or sub-units. 
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2. Format: 
a. Use Maintenance Summary Form bound with this section or electronic 

facsimile of such. 
b. Each Maintenance Summary may take as many pages as required. 
c. Use only 8-1/2-inch by 11-inch size paper. 
d. Complete using typewriter or electronic printing. 

3. Include detailed lubrication instructions and diagrams showing points to be 
greased or oiled; recommend type, grade, and temperature range of lubricants 
and frequency of lubrication. 

4. Recommended Spare Parts: 
a. Data to be consistent with manufacturer’s bill of materials/parts list 

furnished in O&M manuals. 
b. “Unit” is the unit of measure for ordering the part. 
c. “Quantity” is the number of units recommended. 
d. “Unit Cost” is the current purchase price. 

1.8 DATA FOR MATERIALS AND FINISHES 

A. Content for Architectural Products, Applied Materials, and Finishes: 
1. Manufacturer’s data, giving full information on products: 

a. Catalog number, size, and composition. 
b. Color and texture designations. 
c. Information required for reordering special-manufactured products. 

2. Instructions for Care and Maintenance: 
a. Manufacturer’s recommendation for types of cleaning agents and 

methods. 
b. Cautions against cleaning agents and methods that are detrimental to 

product. 
c. Recommended schedule for cleaning and maintenance. 

B. Content for Moisture Protection and Weather Exposed Products: 
1. Manufacturer’s data, giving full information on products: 

a. Applicable standards. 
b. Chemical composition. 
c. Details of installation. 

2. Instructions for inspection, maintenance, and repair. 

1.9 SUPPLEMENTS 

A. The supplements listed below, following “End of Section”, are part of this Specification. 
1. Forms: Maintenance Summary Form. 
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PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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MAINTENANCE SUMMARY FORM 

PROJECT:  CONTRACT NO.:  
1. EQUIPMENT ITEM  
2. MANUFACTURER   
3. MODEL   
4. SERIAL NUMBER___________________________________________________________________ 
5. EQUIPMENT/TAG NUMBER(S)   
6. WEIGHT OF INDIVIDUAL COMPONENTS (OVER 45 KG)  
7. NAMEPLATE DATA (hp, voltage, speed, etc.)   
8. MANUFACTURER’S LOCAL REPRESENTATIVE   

a.  Name  Telephone No.   
b. Address   

9. MAINTENANCE REQUIREMENTS 

MAINTENANCE OPERATION 
COMMENTS FREQUENCY 

LUBRICANT 
(IF 
APPLICABLE) 

List briefly each maintenance operation required 
and refer to specific information in manufacturer’s 
standard maintenance manual, if applicable. 
(Reference to manufacturer’s catalog or sales 
literature is not acceptable.) 

List required 
frequency of each 
maintenance 
operation. 

Refer by symbol 
to lubricant 
required. 
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8. LUBRICANT LIST 

REFERENCE 
SYMBOL [SHELL] [STANDARD OIL] [GULF] [ARCO] 
List symbols 
used in No. 7. 
above. 

List equivalent lubricants, as distributed by each manufacturer for the 
specific use recommended. 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     
9. RECOMMENDED SPARE PARTS FOR THE CITY’S INVENTORY. 

PART NO. DESCRIPTION UNIT QUANTITY UNIT COST 

     

     

     

     

     

     

Note: Identify parts provided by this Contract with two asterisks. 
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SECTION 01 91 14 

EQUIPMENT TESTING AND FACILITY STARTUP 

PART 1 GENERAL 

1.1 DEFINITIONS 

A. Facility: Entire Project, or an agreed-upon acceptable portion, including its unit 
processes. 

B. Field Quality Control: Term, as used in individual Specification sections, which refers to 
specified on-site functional and performance testing of equipment. 

C. Functional Test: Test or tests in presence of the Contract Administrator and City to 
demonstrate that installed equipment meets manufacturer’s installation, calibration, and 
adjustment requirements and other requirements as specified. 

D. City-Furnished Equipment Supplier: Party under separate contract with the City to 
furnish identified equipment or systems for incorporation into this Project. 

E. Performance Test: A test performed in presence of the Contract Administrator and City 
and after any required functional test, to demonstrate and confirm that systems, 
subsystems and/or components meet the performance requirements specified in 
individual sections. 

F. Source Quality Control: Term, as used in individual Specification sections, which refers 
to specified testing performed on specified equipment at manufacturer’s facility prior to 
shipment. 

G. Unit process: As used in this section, a unit process is a portion of the facility that 
performs a specific process function, such as mixing, clarification, ozonation, filtration, 
and chemical metering. 

1.2 SUBMITTALS 

A. The City will prepare all submittal documentation in conjunction with the Contractor. 

B. Informational Submittals: 
1. Completed Manufacturer’s Certificate of Proper Installation as required by 

individual Specification sections. Submit prior to beginning Facility Startup 
procedures. 

2. Testing: 
a. Functional and performance test schedules, test plan, procedures, and log 

format. Submit at least fourteen (14) days prior to start of related testing.  
b. Facility Startup and Performance Evaluation Plan: Submit at least twenty 

one (21) days prior to commencement of startup. 
3. Certification of calibration for testing equipment, when so specified. 
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1.3 COORDINATION WITH EXISING SYSTEM SUBSYSTEM AND/OR COMPONENTS 

A. Testing, Startup and Commissioning of new systems, subsystems and components must 
be coordinated with existing facilities as agreed upon by the City’s representative and the 
Contract Administrator. 

PART 2 PRODUCTS 

2.1 NOT USED 

PART 3 EXECUTION 

3.1 CONTRACTOR’S TESTING AND STARTUP REPRESENTATIVE 

A. Designate and furnish one or more Contractor’s personnel to coordinate and expedite 
testing and facility startup. 

B. Such person or persons shall be present during equipment testing and facility startup 
meetings specified in Section 01 31 19, Project Meetings, and shall be available at all 
times during the testing and the facility startup and performance evaluation period. 

3.2 EQUIPMENT TESTING 

A. Preparation: 
1. General: 

a. Complete installation of each unit and related processes before testing, 
including all related manufacturer’s representative services. 

b. Furnish qualified manufacturer’s representatives, when required by 
individual Specification sections, to assist in testing. 

c. Obtain from equipment manufacturer’s representative the Manufacturer’s 
Certificate of Proper Installation Form, in accordance with 
Section 01 43 33, Manufacturers’ Field Services, as specified by 
individual Specification sections. 

d. Schedule equipment testing and facility startup meetings to discuss test 
schedule, plan of test, materials, chemicals and liquids required, facilities 
operations interface, and the City involvement. 

e. Provide temporary valves, gauges, piping, test equipment and other 
materials and equipment required to conduct testing. 

f. Provide written documentation of functional and performance test results 
on Contractor’s form for each piece of equipment tested. Provide space 
on form for the Contract Administrator’s signature verifying that testing 
has been completed as per specification. 

2. Equipment Test Report Form: Provide written test report form for each item of 
equipment to be tested, to include the minimum information: 
a. City/Project Name. 
b. Equipment or item tested. 
c. Date and time of test. 
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d. Type of test performed (Functional or Performance). 
e. Test conditions. 
f. Test results. 
g. Signature space for Contractor and the Contract Administrator 

representatives. 
3. Cleaning and Checking: Prior to beginning functional testing: 

a. Calibrate testing equipment in accordance with manufacturer’s 
instructions. 

b. Inspect and clean equipment, devices, connected piping, and structures to 
ensure they are free of foreign material. 

c. Lubricate equipment in accordance with manufacturer’s instructions. 
d. Turn rotating equipment by hand when possible to confirm that 

equipment is not bound. 
e. Open and close valves by hand and operate other devices to check for 

binding, interference, or improper functioning. 
f. Check power supply to electric-powered equipment for correct voltage. 
g. Adjust clearances and torque. 
h. Test piping for leaks. 

4. Ready-to-test determination will be by the Contract Administrator based at least 
on the following: 
a. Notification by Contractor of equipment readiness for testing. 
b. Acceptable testing plan. 
c. Acceptable Operation and Maintenance Manuals. 
d. Receipt of Manufacturer’s Certificate of Proper Installation, if so 

specified. 
e. Adequate completion of Work adjacent to, or interfacing with, 

equipment to be tested, including items to be furnished by the City. 
f. Availability and acceptability of manufacturer’s representative, when 

specified, to assist in testing of respective equipment. 
g. Equipment and electrical tagging complete. 
h. Delivery of all spare parts and special tools. 

B. Functional Testing: 
1. Conduct as specified in individual Specification sections. 
2. Notify the Contract Administrator in writing at least ten (10) days prior to 

scheduled date of testing. 
3. When, in the Contract Administrator’s opinion, equipment meets functional 

requirements specified, such equipment will be accepted for purposes of 
advancing to performance testing phase, if so required by individual 
Specification sections. Such acceptance will be evidenced by the Contract 
Administrator’s signature on Equipment Test Report. 

C.  Performance Testing: 
1. Conduct as specified in individual Specification sections. 
2. Notify the Contract Administrator at least fourteen (14) days prior to scheduled 

date of test. 
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3. Performance testing shall not commence until equipment has been approved by 
the Contract Administrator as having satisfied functional test requirements 
specified. 

4. Follow approved testing plan and detailed procedures specified. 
5. Source and type of fluid, gas, or solid for testing shall be as specified. 
6. Unless otherwise indicated, furnish all labor, materials, and supplies for 

conducting the test and taking all Samples and performance measurements. 
7. Prepare performance test report summarizing test method and results. 
8. When, in the Contract Administrator’s opinion, equipment meets performance 

requirements specified, such equipment will be accepted as to conforming to 
Contract requirements. Such acceptance will be evidenced by the Contract 
Administrator’s signature on Equipment Test Report. 

3.3  FACILITY STARTUP AND PERFORMANCE EVALUATION 

A. General: 
1. Support the City’s operations personnel throughout Facility Startup and 

Performance Evaluation Period. 
2. Equipment shall be accepted by the Contract Administrator as having met 

requirements of specified functional testing prior to facility startup. 
3. Sequence each unit process to the point that the complete facility is operational 

for evaluation of unit process and facility performance. 
4. Demonstrate proper operation of required interfaces within and between 

individual unit processes. 
5. Include equipment furnished by the City. 
6. Schedule ongoing Work so as not to interfere with or delay the completion of 

facility startup. 
7. After the facility is operating, complete performance testing of those items of 

equipment not previously tested where agreed upon by the Contract 
Administrator. 

B. Facility Startup and Performance Evaluation Plan: 
1. Develop a plan in conjunction with the City’s representative and the Contract 

Administrator detailing step-by-step instructions for startup of each unit process 
and the complete facility including the order in which systems, subsystems and 
components will be started. 

2. Include details of coordination with existing systems, subsystems and 
components. 

3. Include a method of evaluation and overall performance report for each unit 
process. 

4. Plan shall consist of bound copies of Startup and Performance Evaluation Forms. 
Use one form for each unit process; use example form attached, or one designed 
by Contractor. 

5. Startup and Performance Evaluation Form will include, but not be limited to the 
following: 
a. Description of unit process being started. 
b. All equipment and devices included in the unit process. 
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c. Unit process startup procedures (i.e., valves to be open/closed, order of 
equipment startup). 

d. Requirements for water, power, and chemicals needed for startup. 
e. Contractor Certification that each unit process is capable of performing 

its intended function(s), including fully automatic operation. 
f. Space for evaluation comments. 

C. City Responsibilities: 
1. Assist Contractor in developing a Facility Startup and Performance Evaluation 

Plan as required. 
2. Provide water, power, chemicals, and other items as required for testing and 

facility startup, unless otherwise indicated. 
3. Operate process units and devices, with support of Contractor. 
4. Provide labor and materials as required for sampling and laboratory analyses.  

D. Facility Startup Period: 
1. Startup sequencing of unit processes shall be as defined in the Facility Start up 

Plan  
2. Make adjustments, repairs, and corrections necessary to complete facility startup. 
3. Startup of entire facility or any portion thereof shall be considered complete 

when, in opinion of the Contract Administrator, facility or designated portion has 
operated in manner intended for five (5)  continuous days without significant 
interruption. This period is in addition to training, functional, or performance test 
periods specified elsewhere. 

4. Significant Interruption: May include any of the following events: 
a. Failure of Contractor to provide and maintain qualified onsite startup 

personnel as scheduled. 
b. Failure to meet specified performance for more than two (2) consecutive 

hours. 
c. Failure of any critical equipment or unit process that is not satisfactorily 

corrected within five (5) hours after failure. 
d. Failure of any noncritical equipment or unit process that is not 

satisfactorily corrected within eight (8) hours after failure. 
e. As determined by the Contract Administrator. 

5. A significant interruption will require startup then in progress to be stopped and 
restarted after corrections are made. 

E. Facility Performance Evaluation: 
1. During the Facility Startup Period, conduct a performance evaluation for purpose 

of evaluating full capabilities of facility and performance of computer system, 
until all unit processes are operable and under control of computer system. 

2. Certify, on the Facility Performance Evaluation Form, that each unit process is 
capable of performing its intended function(s), including fully automatic and 
computerized operation. 
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3.4 SUPPLEMENT 

A. Supplement listed below, following “End of Section,” is a part of this Specification: 
1. Startup and Performance Evaluation Form. 

END OF SECTION 
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STARTUP AND PERFORMANCE EVALUATION FORM 

 
THE CITY:  

 
PROJECT: 

 
Unit Process Description: (Include description and equipment number of all equipment and devices): 

  

  

  

  
 
Startup Procedure (Describe procedure for sequential startup and evaluation, including valves to be 
opened/closed, order of equipment startup, etc.): 

  

  

  

  

  
 
Startup Requirements (Water, power, chemicals, etc.):  

  

  
 
Evaluation Comments:  

  

  

  
 
Contractor Certification that Unit Process is capable of performing its intended function(s), including 
fully automatic operation: 
 
Firm Name:  
 
Startup Representative:  
         
(Authorized Signature) 

 
Date:                                    , 20       

 


