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PART B - BIDDING PROCEDURES

B1. CONTRACT TITLE

Bl.1 CITY OF WINNIPEG 2018 RESIDENTIAL STREET RENEWAL PROGRAM: WHITEGATES
CRESCENT, NESS AVENUE AND VARIOUS OTHER LOCATIONS

B2. SUBMISSION DEADLINE
B2.1 The Submission Deadline is 12:00 noon Winnipeg time, April 24, 2018.

B2.2 Bids determined by the Manager of Materials to have been received later than the Submission
Deadline will not be accepted and will be returned upon request.

B2.3 The Contract Administrator or the Manager of Materials may extend the Submission Deadline
by issuing an addendum at any time prior to the time and date specified in B2.1.

B3. ENQUIRIES
B3.1 All enquiries shall be directed to the Contract Administrator identified in D3.1.

B3.2 If the Bidder finds errors, discrepancies or omissions in the Bid Opportunity, or is unsure of the
meaning or intent of any provision therein, the Bidder shall notify the Contract Administrator of
the error, discrepancy or omission, or request a clarification as to the meaning or intent of the
provision at least five (5) Business Days prior to the Submission Deadline.

B3.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a
correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator to all Bidders by issuing an addendum.

B3.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not
require a correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator only to the Bidder who made the enquiry.

B3.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to
B3 unless that response or interpretation is provided by the Contract Administrator in writing.

B4. CONFIDENTIALITY

B4.1 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries
or through investigation is confidential. Such information shall not be used or disclosed in any
way without the prior written authorization of the Contract Administrator. The use and
disclosure of the confidential information shall not apply to information which:

(&) was known to the Bidder before receipt hereof; or

(b) becomes publicly known other than through the Bidder; or

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order.
B4.2 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Bid

Opportunity to the media or any member of the public without the prior written authorization of
the Contract Administrator.

B5. ADDENDA

B5.1 The Contract Administrator may, at any time prior to the Submission deadline, issue addenda
correcting errors, discrepancies or omissions in the Bid Opportunity, or clarifying the meaning or
intent of any provision therein.
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B5.2

B5.3

B5.4

B5.5

B6.
B6.1

B6.2

B6.3

B6.4

B6.5

B6.6

B6.6.1

B6.7

The Contract Administrator will issue each addendum at least two (2) Business Days prior to the
Submission Deadline, or provide at least two (2) Business Days by extending the Submission
Deadline.

Addenda will be available on the Bid Opportunities page at The City of Winnipeg, Corporate
Finance, Materials Management Division website at http://www.winnipeg.ca/matmgt/bidopp.asp

The Bidder is responsible for ensuring that he/she has received all addenda and is advised to
check the Materials Management Division website for addenda regularly and shortly before the
Submission Deadline, as may be amended by addendum.

The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: Bid.
Failure to acknowledge receipt of an addendum may render a Bid non-responsive.

SUBSTITUTES
The Work is based on the Plant, Materials and methods specified in the Bid Opportunity.

Substitutions shall not be allowed unless application has been made to and prior approval has
been granted by the Contract Administrator in writing.

Requests for approval of a substitute will not be considered unless received in writing by the
Contract Administrator at least five (5) Business Days prior to the Submission Deadline.

The Bidder shall ensure that any and all requests for approval of a substitute:

(8) provide sufficient information and details to enable the Contract Administrator to determine
the acceptability of the Plant, Material or method as either an approved equal or
alternative;

(b) identify any and all changes required in the applicable Work, and all changes to any other
Work, which would become necessary to accommodate the substitute;

(c) identify any anticipated cost or time savings that may be associated with the substitute;

(d) certify that, in the case of a request for approval as an approved equal, the substitute will
fully perform the functions called for by the general design, be of equal or superior
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance;

(e) certify that, in the case of a request for approval as an approved alternative, the substitute
will adequately perform the functions called for by the general design, be similar in
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance.

The Contract Administrator, after assessing the request for approval of a substitute, may in
his/her sole discretion grant approval for the use of a substitute as an “approved equal” or as an
“approved alternative”, or may refuse to grant approval of the substitute.

The Contract Administrator will provide a response in writing, at least two (2) Business Days
prior to the Submission Deadline, to the Bidder who requested approval of the substitute.

The Contract Administrator will issue an Addendum, disclosing the approved materials,
equipment, methods and products to all potential Bidders. The Bidder requesting and
obtaining the approval of a substitute shall be responsible for disseminating information
regarding the approval to any person or persons he/she wishes to inform.

If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use
the approved equal in place of the specified item.
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B6.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder
bidding that approved alternative may base his/her Total Bid Price upon the specified item but
may also indicate an alternative price based upon the approved alternative. Such alternatives
will be evaluated in accordance with B17.

B6.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other
changes in the Work necessitated by the use of an approved equal or an approved alternative
will be considered.

B7. BID COMPONENTS

B7.1 The Bid shall consist of the following components:
(&) Form A: Bid;
(b) Form B: Prices, hard copy;
(c) Bid Security
(i) Form G1: Bid Bond and Agreement to Bond, or

Form G2: Irrevocable Standby Letter of Credit and Undertaking, or
a certified cheque or draft;

B7.2 Further to B7.1, the Bidder should include the written correspondence from the Contract
Administrator approving a substitute in accordance with B6.

B7.3 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no
later than the Submission Deadline, with all required entries made clearly and completely.

B7.4 The Bid shall be submitted enclosed and sealed in an envelope clearly marked with the Bid
Opportunity number and the Bidder's name and address.

B7.4.1 Samples or other components of the Bid which cannot reasonably be enclosed in the
envelope may be packaged separately, but shall be clearly marked with the Bid
Opportunity number, the Bidder's name and address, and an indication that the contents
are part of the Bidder’s Bid.

B7.4.2 A hard copy of Form B: Prices must be submitted with the Bid. If there is any discrepancy
between the Adobe PDF version of Form B: Prices and the Microsoft Excel version of Form
B: Prices, the PDF version shall take precedence.

B7.5 Bidders are advised not to include any information/literature except as requested in accordance
with B7.1.
B7.6 Bidders are advised that inclusion of terms and conditions inconsistent with the Bid Opportunity

document, including the General Conditions, will be evaluated in accordance with B17.1(a).

B7.7 Bids submitted by facsimile transmission (fax) or internet electronic mail (e-mail) will not be
accepted.

B7.8 Bids shall be submitted to:

The City of Winnipeg
Corporate Finance Department
Materials Management Division
185 King Street, Main Floor
Winnipeg MB R3B 1J1

B8. BID

B8.1 The Bidder shall complete Form A: Bid, making all required entries.
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B8.2

B8.2.1

B8.3

B8.4

B8.4.1

B8.5

B9.

B9.1

B9.1.1

B9.2

B9.3

B9.4

B9.5

Paragraph 2 of Form A: Bid shall be completed in accordance with the following requirements:

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name
shall be inserted;

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;
(c) if the Bidder is a corporation, the full name of the corporation shall be inserted;

(d) if the Bidder is carrying on business under a name other than his/her own, the business
name and the name of every partner or corporation who is the owner of such business
name shall be inserted.

If a Bid is submitted jointly by two or more persons, each and all such persons shall identify
themselves in accordance with B8.2.

In Paragraph 3 of Form A: Bid, the Bidder shall identify a contact person who is authorized to
represent the Bidder for purposes of the Bid.

Paragraph 13 of Form A: Bid shall be signed in accordance with the following requirements:

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be
signed by the Bidder;

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have
authority to sign for the partnership;

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers and
the corporate seal, if the corporation has one, shall be affixed,;

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be
signed by the registered owner of the business name, or by the registered owner's
authorized officials if the owner is a partnership or a corporation.

The name and official capacity of all individuals signing Form A: Bid should be printed
below such signatures.

If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid
and the Contract, when awarded, shall be both joint and several.

PRICES

The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B:
Prices.

For the convenience of Bidders, and pursuant to B7.4.2 and B17.4.2, an electronic
spreadsheet Form B: Prices in Microsoft Excel (.xIs) format is available along with the
Adobe PDF documents for this Bid Opportunity on the Bid Opportunities page at the
Materials Management Division website at http://www.winnipeg.ca/matmagt/

The quantities listed on Form B: Prices are to be considered approximate only. The City will
use said quantities for the purpose of comparing Bids.

The quantities for which payment will be made to the Contractor are to be determined by the
Work actually performed and completed by the Contractor, to be measured as specified in the
applicable Specifications.

Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant
to the Income Tax Act (Canada).

Form B: Prices is organized into Parts: Part 1 of the Work and Part 2 of the Work. Bidders shall
provide a total price for each Part and, on the summary sheet, a Total Bid Price consisting of
the sum of prices for Part 1 and Part 2.
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B10. DISCLOSURE
B10.1  Various Persons provided information or services with respect to this Work. In the City’'s

B10.2

B11.

B11l.1

B11.2

B11.3

B11.4

opinion, this relationship or association does not create a conflict of interest because of this full
disclosure. Where applicable, additional material available as a result of contact with these
Persons is listed below.

The Persons are:
(a) N/A

CONFLICT OF INTEREST AND GOOD FAITH

Bidders, by responding to this Bid Opportunity, declare that no Conflict of Interest currently
exists, or is reasonably expected to exist in the future.

Conflict of Interest means any situation or circumstance where a Bidder or employee of the
Bidder proposed for the Work has:

(a) other commitments;

(b) relationships;

(c) financial interests; or

(d) involvement inongoing litigation;
that could or would be seen to:

(i) exercise an improper influence over the objective, unbiased and impartial exercise of
the independent judgment of the City with respect to the evaluation of Bids or award
of the Contract; or

(i) compromise, impair or be incompatible with the effective performance of a Bidder's
obligations under the Contract;

(e) has contractual or other obligations to the City that could or would be seen to have been
compromised or impaired as a result of its participation in the Bid Opportunity processor
the Work; or

(H has knowledge of confidential information (other than confidential information disclosed by
the City in the normal course of the Bid Opportunity process) of strategic and/or material
relevance to the Bid Opportunity process or to the Work that is not available to other
bidders and that could or would be seen to give that Bidder an unfair competitive
advantage.

In connection with its Bid, each entity identified in B11.2 shall:

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement
process and the Work;

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during
the Bid Opportunity process, promptly disclose a detailed description of the Conflict of
Interest to the City in a written statement to the Contract Administrator; and

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent
practicable, any perceived, potential or actual Conflict of Interest and shall submit any
additional information to the City that the City considers necessary to properly assess the
perceived, potential or actual Conflict of Interest.

Without limiting B11.3, the City may, in its sole discretion, waive any and all perceived, potential
or actual Conflicts of Interest. The City’s waiver may be based upon such terms and conditions
as the City, in its sole discretion, requires to satisfy itself that the Conflict of Interest has been
appropriately avoided or mitigated, including requiring the Bidder to put into place such policies,
procedures, measures and other safeguards as may be required by and be acceptable to the
City, in its sole discretion, to avoid or mitigate the impact of such Conflict of Interest.
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B11.5

B11.6

B12.

B12.1

B12.2

B12.3

Bl12.4

Without limiting B11.3, and in addition to all contractual or other rights or rights at law or in
equity or legislation that may be available to the City, the City may, in its sole discretion:

(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict of Interest
of the Bidder or any of its employees proposed for the Work;

(b) require the removal or replacement of any employees proposed for the Work that hasa
perceived, actual or potential Conflict of Interest that the City, in its sole discretion,
determines cannot be avoided or mitigated;

(c) disqualify a Bidder or employees proposed for the Work that fails to comply withany
requirements prescribed by the City pursuant to B11.4 to avoid or mitigate a Conflict of
Interest; and

(d) disqualify a Bidder if the Bidder, or one of its employees proposed for the Work, has a
perceived, potential or actual Conflict of Interest that, in the City’s solediscretion, cannot be
avoided or mitigated, or otherwise resolved.

The final determination of whether a perceived, potential or actual Conflict of Interest exists
shall be made by the City, in its sole discretion.

QUALIFICATION

The Bidder shall:

(8) undertake to be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba; and

(b) be financially capable of carrying out the terms of the Contract; and

(c) have all the necessary experience, capital, organization, and equipment to perform the
Work in strict accordance with the terms and provisions of the Contract.

The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.
A list of suspended or debarred individuals and companies is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmgt/debar.stm

The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(8) have successfully carried out work similar in nature, scope and value to the Work; and

(b) be fully capable of performing the Work required to be in strict accordance with the terms
and provisions of the Contract; and

(c) have a written workplace safety and health program if required pursuant to The Workplace
Safety and Health Act (Manitoba);

Further to B12.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract
Administrator, provide proof satisfactory to the Contract Administrator that the
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of
The Workplace Safety and Health Act (Manitoba), by providing:

(&) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s
SAFE Work Certified Standard (e.g., COR™ and SECOR™) or

(i) acopy of their valid Manitoba COR certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Certificate of Recognition (COR)
Program administered by the Construction Safety Association of Manitoba or by the
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or

(i) acopy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Small Employer Certificate of
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B12.5

B12.6

B13.

B13.1

B13.1.1

B13.1.2
B13.1.3
B13.1.4

B13.2

B13.2.1

B13.2.2

B13.3

(b)

Recognition Program (SECOR™) administered by the Construction Safety
Association of Manitoba or by the Manitoba Heavy Construction Association’s
WORKSAFELY™ COR™ Program or

a report or letter to that effect from an independent reviewer acceptable to the City. (A list
of acceptable reviewers and the review template are available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmat/.

The Bidder shall submit, within three (3) Business Days of a request by the Contract
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder
and of any proposed Subcontractor.

The Bidder shall provide, on the request of the Contract Administrator, full access to any of the
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the
Bidder's equipment and facilities are adequate to perform the Work.

BID SECURITY

The Bidder shall provide bid security in the form of:

(@)

(b)

(©

a bid bond, in the amount of at least ten percent (10%) of the Total Bid Price, and
agreement to bond of a company registered to conduct the business of a surety in
Manitoba, in the form included in the Bid Submission (Form G1: Bid Bond and Agreement
to Bond); or

an irrevocable standby letter of credit, in the amount of at least ten percent (10%) of the
Total Bid Price, and undertaking issued by a bank or other financial institution registered to
conduct business in Manitoba and drawn on a branch located in Winnipeg, in the form
included in the Bid Submission (Form G2: Irrevocable Standby Letter of Credit and
Undertaking); or

a certified cheque or draft payable to “The City of Winnipeg”, in the amount of at least fifty
percent (50%) of the Total Bid Price, drawn on a bank or other financial institution
registered to conduct business in Manitoba.

If the Bidder submits alternative bids, the bid security shall be in the amount of the
specified percentage of the highest Total Bid Price submitted.

All signatures on bid securities shall be original.
The Bidder shall sign the Bid Bond.

The Surety shall sign and affix its corporate seal on the Bid Bond and the Agreement to
Bond.

The bid security of the successful Bidder and the next two lowest evaluated responsive and
responsible Bidders will be released by the City when a Contract for the Work has been duly
executed by the successful Bidder and the performance security furnished as provided herein.
The bid securities of all other Bidders will be released when a Contract is awarded.

Where the bid security provided by the successful Bidder is in the form of a certified
cheque or draft pursuant to B13.1(c), it will be deposited and retained by the City as the
performance security and no further submission is required.

The City will not pay any interest on certified cheques or drafts furnished as bid security or
subsequently retained as performance security.

The bid securities of all Bidders will be released by the City as soon as practicable following
notification by the Contract Administrator to the Bidders that no award of Contract will be made
pursuant to the Bid Opportunity.
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B14.

B14.1

B14.1.1
B14.1.2

B14.2

B14.3

B14.4

B14.4.1

B15.

B15.1

B15.2

B16.

B16.1

B16.1.1

B16.1.2

B16.1.3

OPENING OF BIDS AND RELEASE OF INFORMATION

Bids will be opened publicly, after the Submission Deadline has elapsed, in the office of the
Corporate Finance Department, Materials Management Division, or in such other office as may
be designated by the Manager of Materials.

Bidders or their representatives may attend.

Bids determined by the Manager of Materials, or his/her designate, to not include the bid
security specified in B13 will not be read out.

Following the submission deadline, the names of the Bidders and their Total Bid Prices
(unevaluated, and pending review and verification of conformance with requirements) will be
available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page at
The City of Winnipeg, Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmagt/

After award of Contract, the name(s) of the successful Bidder(s), their address(es) and the
Contract amount(s) will be available on the Closed Bid Opportunities (or Public/Posted Opening
& Award Results) page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmagt/

The Bidder is advised that any information contained in any Bid may be released if required by
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities
having jurisdiction, or by law or by City policy or procedures (which may include access by
members of City Council).

To the extent permitted, the City shall treat as confidential information, those aspects of a
Bid Submission identified by the Bidder as such in accordance with and by reference to
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and
Protection of Privacy Act (Manitoba), as amended.

IRREVOCABLE BID

The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in
Paragraph 11 of Form A: Bid.

The acceptance by the City of any Bid shall not release the Bids of the next two lowest
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work
until a Contract for the Work has been duly executed and the performance security furnished as
herein provided, but any Bid shall be deemed to have lapsed unless accepted within the time
period specified in Paragraph 11 of Form A: Bid.

WITHDRAWAL OF BIDS

A Bidder may withdraw his/her Bid without penalty by giving written notice to the Manager of
Materials at any time prior to the Submission Deadline.

Notwithstanding C23.3, the time and date of receipt of any notice withdrawing a Bid shall
be the time and date of receipt as determined by the Manager of Materials.

The City will assume that any one of the contact persons named in Paragraph 3 of Form A:
Bid or the Bidder’s authorized representatives named in Paragraph 13 of Form A: Bid, and
only such person, has authority to give notice of withdrawal.

If a Bidder gives notice of withdrawal prior to the Submission Deadline, the Manager of
Materials will:

() retain the Bid until after the Submission Deadline has elapsed,;

(b) open the Bid to identify the contact person named in Paragraph 3 of Form A: Bid and
the Bidder’s authorized representatives named in Paragraph 13 of Form A: Bid; and
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B16.2

B17.

B17.1

B17.2

B17.2.1

B17.3

B17.4

B17.4.1

B17.4.2

B18.

B18.1

B18.2

B18.2.1

(c) if the notice has been given by any one of the persons specified in B16.1.3(b), declare
the Bid withdrawn.

A Bidder who withdraws his/her Bid after the Submission Deadline but before his/her Bid has
been released or has lapsed as provided for in B15.2 shall be liable for such damages as are
imposed upon the Bidder by law and subject to such sanctions as the Chief Administrative
Officer considers appropriate in the circumstances. The City, in such event, shall be entitled to
all rights and remedies available to it at law, including the right to retain the Bidder’s bid
security.

EVALUATION OF BIDS

Award of the Contract shall be based on the following bid evaluation criteria:

(a) compliance by the Bidder with the requirements of the Bid Opportunity, or acceptable
deviation therefrom (pass/fail);

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B11 (pass/fail);
(c) Total Bid Price;
(d) economic analysis of any approved alternative pursuant to B6.

Further to B17.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is
incomplete, obscure or conditional, or contains additions, deletions, alterations or other
irregularities. The Award Authority may reject all or any part of any Bid, or waive technical
requirements or minor informalities or irregularities, if the interests of the City so require.

Any bid with an apparent imbalance between the unit prices in Part 1 and Part 2 may be
determined to be non-responsive and rejected by the Award Authority in its sole discretion,
acting reasonably.

Further to B17.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is
responsible and qualified.

Further to B17.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit
prices for each item shown on Form B: Prices.

Further to B17.1(a), in the event that a unit price is not provided on Form B: Prices, the City
will determine the unit price by dividing the Amount (extended price) by the approximate
guantity, for the purposes of evaluation and payment.

The electronic Form B: Prices and the formulas imbedded in that spreadsheet are only
provided for the convenience of Bidders. The City makes no representations or warranties
as to the correctness of the imbedded formulas. It is the Bidder's responsibility to ensure
the extensions of the unit prices and the sum of Total Bid Price performed as a function of
the formulas within the electronic Form B: Prices are correct.

AWARD OF CONTRACT

The City will give notice of the award of the Contract or will give notice that no award will be
made.

The City will have no obligation to award a Contract to a Bidder, even though one or all of the
Bidders are determined to be responsible and qualified, and the Bids are determined to be
responsive.

Without limiting the generality of B18.2, the City will have no obligation to award a Contract
where:

() the prices exceed the available City funds for the Work;
(b) the prices are materially in excess of the prices received for similar work in the past;
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(c) the prices are materially in excess of the City’s cost to perform the Work, or a
significant portion thereof, with its own forces;

(d) only one Bid is received; or

(e) inthe judgment of the Award Authority, the interests of the City would best be served
by not awarding a Contract.

B18.3  Where an award of Contract is made by the City, the award shall be made to the responsible
and qualified Bidder submitting the lowest evaluated responsive Bid, in accordance with B17.

B18.3.1 Following the award of contract, a Bidder will be provided with information related to the
evaluation of his/her Bid upon written request to the Contract Administrator.

B18.4  As noted in D2 and identified in Form B: Prices, the Work of Part 2 will be contingent upon
Manitoba Hydro approving funding for the Work. If sufficient funding for Part 2 Work is not

approved by Manitoba Hydro the City shall have the right to eliminate all or any portion of Part 2
Work in accordance with D2.
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PART C - GENERAL CONDITIONS

Co. GENERAL CONDITIONS

Co0.1 The General Conditions for Construction (Revision 2006 12 15) are applicable to the Work of
the Contract.

C0.11 The General Conditions for Construction are available on the Information Connection page
at The City of Winnipeg, Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/gen_cond.stm

C0.2 A reference in the Bid Opportunity to a section, clause or subclause with the prefix “C”
designates a section, clause or subclause in the General Conditions for Construction.
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PART D - SUPPLEMENTAL CONDITIONS

GENERAL

D1.

D11

D2.

D2.1

D2.2

D2.3

D2.4

D2.4.1

D2.4.2

D2.4.3

GENERAL CONDITIONS

In addition to the General Conditions for Construction, these Supplemental Conditions are
applicable to the Work of the Contract.

SCOPE OF WORK

The Work to be done under the Contract shall consist of two parts:
(@) Part1 - City Funded Work
(b) Part 2 — Manitoba Hydro Funded Work.

Part 1 — City Funded Work

Part 1 — City Funded Work shall consist of:
(a) Asphalt Reconstruction
(i) Fidler Avenue — Mount Royal Road to Mount Royal Road
(i)  Woodhaven Boulevard — Sturgeon Creek Bridge to Emo Avenue
(b) Pavement Rehabilitation
() Whitegates Crescent — Sansome Avenue to Barron Drive
(i)  Ness Avenue — Muriel Avenue to Cavalier Drive
(i)  Lodge Avenue — Moray Street to Ronald Street
(iv)  Bruce Avenue — Woodlawn Street to Conway Street
(c) Sewer Repair
(i)  Whitegates Crescent (MA20003558) — 2.5 m repair

(i) Woodhaven Boulevard (MA20005606) — 5.6 m repair; (MA20005608) — 3 repair
locations — 0.7 m, 3.1 mand 1.4 m;

(i)  Fidler Avenue (MA20005159) — 15.2 m repair.

Part 2 — Manitoba Hydro Funded Work

Part 2 — Manitoba Hydro Funded Work shall consist of:

(a) Street Lighting and Associated Works
(i) Fidler Avenue — Mount Royal Road to Mount Royal Road

The City currently has no approved funding in the Capital Budget for Part 2 of the Work, but is
anticipating receiving notification about funding from Manitoba Hydro by early May. Part 2 of
the Work is contingent upon Manitoba Hydro approving sufficient funding.

Further to C7.1, if notice of sufficient funding is not received, the City shall have the right to
eliminate all or any portion of Part 2, and the Contract Price will be reduced accordingly.

Further to C7.5, C7.5.1, and C7.6, a reduction in the Contract Price pursuant to D2.4.1
shall not be considered in calculating the aggregate reduction in the Contract Price for
purposes of C7.5.

If all or any portion of Part 2 is eliminated pursuant to D2.4.1, the time periods stipulated in
D20 for Substantial Performance of the Work and in D21 for Total Performance of the
Work will be reduced proportionally by the Contract Administrator acting reasonably.
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The major components of the Work are as follows:

(&) Asphalt Reconstruction

(i)
(if)
(iii)
(iv)
)
(vi)

(vii)
(viii)
(ix)
(x)
(xi)
(xii)
(xiii)

(xiv)
(xv)

(xvi)
(xvii)
(xviii)
(xix)
(xx)
(xxi)

Removal of existing pavement

Excavation

Complete required sewer repair

Sewer video inspection

Installation of subdrains

Compaction of existing sub-grade

Televising of existing catchbasin leads

Installation of catchbasins and sewer service pipe
Insulation of water services

Placement of separation/geotextile fabric
Installation of new light standards and street lighting cable (Fidler Avenue)
Placement of sub-base and base course materials

Construction of curb and gutter utilizing slip-form pavement equipment (Fidler
Avenue and Woodhaven Boulevard)

Renewal of miscellaneous pavement slabs (200 mm reinforced concrete pavement
at tie-ins (Fidler Avenue at Mount Royal Road))

Renewal of existing driveways (150 mm reinforced concrete pavement (Fidler
Avenue))

Adjustment of existing manholes

Placement of asphalt pavement (Type 1A 100 mm thick)
Adjustment/regrading of paving stones/sidewalk blocks
Renewal of existing sidewalk

Boulevard restoration

Sewer repairs (Woodhaven Boulevard and Fidler Avenue)

(b) Pavement Rehabilitation

(i)
(i)
(iif)
(iv)

v)

(vi)
(vii)
(viii)
(ix)
x)
(xi)
(xii)
(xiii)
(xiv)
(xv)
(xvi)
(xvii)
(xviii)
(xix)

Planing of existing asphalt pavement
Planing of lip curb (Savoy Crescent)
Partial depth patching of joints (Ness Avenue, Whitegates Crescent)

Renewal of miscellaneous pavement slabs (200 mm reinforced concrete pavement)
(Bruce Avenue, Lodge Avenue and Ness Avenue)

Renewal of miscellaneous pavement slabs (150 mm reinforced concrete pavement)
(Whitegates Crescent)

Televising of existing catchbasin leads

Installation of pavement repair fabric at various locations

Renewal of existing curb (Ness Avenue, Bruce Avenue and Lodge Avenue)
Milling of existing mountable lip curb (Whitegates Crescent)

Installation of new barrier curb (Whitegates Crescent)

Renewal of existing sidewalk

Installation of new concrete sidewalk north side of Lodge Avenue

Planing of joints (Whitegates Crescent and Ness Avenue)

Adjustment of catchbasins and manholes

Installation of new catchbasins/catchpits

Placement of asphalt overlay (average thickness 90 mm)
Adjustment/regrading of paving stones/sidewalk blocks

Boulevard restoration

Installation of new traffic loops (Moray Street at Lodge Avenue) (by others)
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D3. CONTRACT ADMINISTRATOR

D3.1 The Contract Administrator is AECOM Canada Ltd., represented by:

Blair Cockrell

Project Co-ordinator

Telephone No. 204 928-8431

Email Address blair.cockrell@aecom.com

D3.2 At the pre-construction meeting, Blair Cockrell will identify additional personnel representing the
Contract Administrator and their respective roles and responsibilities for the Work.

D3.3 Bids Submissions must be submitted to the address in B7.

D4. CONTRACTOR'S SUPERVISOR

D4.1 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and
any additional personnel representing the Contractor and their respective roles and
responsibilities for the Work. The Contract Administrator shall forward Emergency Contact
number to Emergency Services at 986-2511.

D4.2 At least two (2) business days prior to the commencement of any Work on the site, the
Contractor shall provide the Contract Administrator with a phone number where the supervisor
identified in D4.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an
emergency.

D5. OWNERSHIP OF INFORMATION, CONFIDENTIALITY AND NON DISCLOSURE

D5.1 The Contract, all deliverables produced or developed, and information provided to or acquired
by the Contractor are the property of the City and shall not be appropriated for the Contractors
own use, or for the use of any third party.

D5.2 The Contractor shall not make any public announcements or press releases regarding the
Contract, without the prior written authorization of the Contract Administrator.

D5.3 The following shall be confidential and shall not be disclosed by the Contractor to the media or
any member of the public without the prior written authorization of the Contract Administrator;
(a) information provided to the Contractor by the City or acquired by the Contractor during the

course of the Work;
(b) the Contract, all deliverables produced or developed; and
(c) any statement of fact or opinion regarding any aspect of the Contract.

D5.4 A Contractor who violates any provision of D5 may be determined to be in breach of Contract.

D6. NOTICES

D6.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents,
approvals, statements, authorizations, documents or other communications to the Contractor
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of
Form A: Bid.

D6.2 All notices, requests, hominations, proposals, consents, approvals, statements, authorizations,
documents or other communications to the City, except as expressly otherwise required in D6.3
D6.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator
identified in D3.1.

D6.3 Notwithstanding C21, all notices of appeal to the Chief Administrative Officer shall be sent to the

attention of the Chief Financial Officer at the following:
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The City of Winnipeg

Attn: Chief Financial Officer

Office of the Chief Administrative Officer
Susan A. Thompson Building

2nd Floor, 510 Main Street

Winnipeg MB R3B 1B9

D6.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations,
documents or other communications required to be submitted or returned to the City Solicitor
shall be sent to the following facsimile number:

The City of Winnipeg

Legal Services Department
Attn: Director of Legal Services
Facsimile No.: 204-947-9155

D6.5 Bids Submissions must not be submitted to this facsimile number. Bids must be
submitted in accordance with B7.

D7. FURNISHING OF DOCUMENTS

D7.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the
Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be
supplied to him/her at cost.

SUBMISSIONS

D8. AUTHORITY TO CARRY ON BUSINESS

D8.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on
business, throughout the term of the Contract, and shall provide the Contract Administrator with
evidence thereof upon request.

D9. SAFE WORK PLAN

D9.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5)
Business Days prior to the commencement of any Work on the Site but in no event later than
the date specified in C4.1 for the return of the executed Contract.

D9.2 The Safe Work Plan shall be prepared and submitted in the format shown in the City’s template
which is available on the Information Connection page at The City of Winnipeg, Corporate
Finance, Materials Management Division website at
http://www.winnipeg.ca/matmagt/safety/default.stm

D1o0. INSURANCE

D10.1  The Contractor shall provide and maintain the following insurance coverage:

(&) commercial general liability insurance, in the amount of at least two million dollars
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a
cross-liability clause, such liability policy to also contain contractual liability, unlicensed
motor vehicle liability, non-owned automobile liability, broad form property damage cover
and products and completed operations, to remain in place at all times during the
performance of the Work and throughout the warranty period;

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and
operated and used or to be used by the Contractor directly or indirectly in the performance
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D10.2

D10.3

D10.4

D11.

D111

D11.1.1

D11.2

D12.

D12.1

D13.

D13.1

D13.2

of the Work. The Limit of Liability shall not be less than $2,000,000 inclusive for loss or
damage including personal injuries and death resulting from any one accident or
occurrence;

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment,
supplies and/or materials intended to enter into and form part of any installation.

Deductibles shall be borne by the Contractor.

The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of
any Work but in no event later than the date specified in the C4.1 for the return of the executed
Contract.

The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing
at least thirty (30) Calendar Days prior written notice to the Contract Administrator.

PERFORMANCE SECURITY

The Contractor shall provide and maintain performance security until the expiration of the
warranty period in the form of:

(a) a performance bond of a company registered to conduct the business of a surety in
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance
Bond), in the amount of fifty percent (50%) of the Contract Price; or

(b) anirrevocable standby letter of credit issued by a bank or other financial institution
registered to conduct business in Manitoba and drawn on a branch located in Winnipeg, in
the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter
of Credit), in the amount of fifty percent (50%) of the Contract Price; or

(c) a certified cheque or draft payable to “The City of Winnipeg”, drawn on a bank or other
financial institution registered to conduct business in Manitoba, in the amount of fifty
percent (50%) of the Contract Price.

Where the performance security is in the form of a certified cheque or draft, it will be
deposited by the City. The City will not pay any interest on certified cheques or drafts
furnished as performance security.

If the bid security provided in his/her Bid was not a certified cheque or draft pursuant to
B13.1(c), the Contractor shall provide the City Solicitor with the required performance security
within seven (7) Calendar Days of notification of the award of the Contract by way of letter of
intent and prior to the commencement of any Work on the Site and in no event later than the
date specified in the C4.1 for the return of the executed Contract.

SUBCONTRACTOR LIST

The Contractor shall provide the Contract Administrator with a complete list of the
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or
prior to a pre-construction meeting, or at least two (2) Business Days prior to the
commencement of any Work on the Site but in no event later than the date specified in the C4.1
for the return of the executed Contract.

DETAILED WORK SCHEDULE

The Contractor shall provide the Contract Administrator with a detailed work schedule at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in the General Conditions for the return of the executed Contract.

If, prior to submitting the Detailed Work Schedule, the Contractor does not receive notification
pursuant to D14.4 that all or some portion of Part 2 of the Work may be commenced, he/she
shall complete the Detailed Work Schedule for only Part 1 of the Work.
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D13.3

D13.4

D13.5

If, after submitting the Detailed Work Schedule, the Contractor receives notification that all or
any portion of Part 2 of the Work may be commenced, he/she shall submit a revised Detailed
Work Schedule no later than two (2) Business Days from receipt of the notification.

The detailed work schedule shall consist of the following:
(a) a Gantt chart for the Work acceptable to the Contract Administrator.
Further to D13.4(a), the Gantt chart shall show the time on a weekly basis, required to carry out

the Work of each trade, or specification division. The time shall be on the horizontal axis, and
the type of trade shall be on the vertical axis.

SCHEDULE OF WORK

D14.

D14.1

D14.2

D14.3

D14.4

D14.5
D14.5.1

D15.

D15.1
D15.1.1

D15.1.2

COMMENCEMENT

The Contractor shall not commence any Work until he/she is in receipt of a letter of intent from
the Award Authority authorizing the commencement of the Work.

The Contractor shall not commence any Work on the Site until:

(a) the Contract Administrator has confirmed receipt and approval of:

(i) evidence of authority to carry on business specified in D8;
(i)  evidence of the workers compensation coverage specified in C6.15;

(i) the twenty-four (24) hour emergency response phone number specified in D4.2.
(iv) the Safe Work Plan specified in D9;
(v) evidence of the insurance specified in D10;

(vi) the performance security specified in D11,

(vii)  the subcontractor list specified in D12; and

(viii)  the detailed work schedule specified in D13.

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or
the Contract Administrator has waived the requirement for a pre-construction meeting.

The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt
of the letter of intent.

The Contractor shall not commence Part 2 of the Work as described in D2 and identified in
Form B: Prices, unless prior to construction, he/she has received notification from the Contract
Administrator that the City has received notice of sufficient funding from Manitoba Hydro.

The City intends to award this Contract by June 15, 2018

If the actual date of award is later than the intended date, the dates specified for Critical
Stages, Substantial Performance, and Total Performance will be adjusted by the difference
between the aforementioned intended and actual dates.

WORKING DAYS

Further to C1.1(jj);

The Contract Administrator will determine daily if a Working Day has elapsed and will
record his/her assessment. On a weekly basis the Contract Administrator will provide the
Contractor with a record of the Working Days assessed for the preceding week. The
Contractor shall sign each report signifying that he/she agrees with the Contract
Administrator’s determination of the Working Days assessed for the report period.

Work done to restore the Site to a condition suitable for Work, shall not be considered
“work” as defined in the definition of a Working Day.
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D15.1.3

D16.

D16.1

D17.

D17.1

D18.

D18.1

D18.1.1

D18.1.2

D18.1.3

D18.1.4

D19.

D19.1

When the Work includes two or more major types of Work that can be performed under
different atmospheric conditions, the Contract Administrator shall consider all major types
of Work in determining whether the Contractor was able to work in assessing Working
Days.

RESTRICTED WORK HOURS

Further to clause 3.10 of CW 1130, the Contractor shall require written permission forty-eight
(48) hours in advance from the Contract Administrator for any work to be performed between
2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic
Holidays.

WORK BY OTHERS

Work by others on or near the Site will include but not necessarily be limited to:

(@) Manitoba Hydro Gas Division — lowering and/or rock wrapping of gas main and services,
on an as-required basis;

(b) Manitoba Hydro — electrical supply and inspection of new street lighting hardware (to be
installed by the Contractor) and the energizing of the new street light plant (Fidler Avenue);

(c) City of Winnipeg Traffic Signals — installation of new traffic signal loops at Moray Street and
Lodge Avenue;

(d) City of Winnipeg — sewer lining on Lodge Avenue.

SEQUENCE OF WORK

Further to C6.1, the sequence of work shall comply with the following:

Providing that the Work on each street is completed in a similar order to the order that the
Work was commenced in, the Contractor will be permitted to have a maximum of three (3)
streets under construction at any one time. Completion of a street means that all of the
necessary concrete, asphalt including approaches and landscaping Work is completed to
the satisfaction of the Contract Administrator.

Where the Contractor utilizes two (2) or more crews that work independently on the same
major component of the Work as identified inD2, the Contract Administrator may approve
an increase to the maximum number of streets under construction at any time.

Placing the topsoil and finished grading of all boulevard and median areas shall be
completed prior to commencing construction of asphaltic concrete overlays, including
scratch courses.

Work on Fidler Avenue shall be completed in two stages. The staging breakdown will be
as follows:

(a) Stage 1 (Fidler Avenue north leg from Mount Royal Road to House No. 47 Fidler Avenue)
— the Contractor shall complete all works including topsoil and sod to the satisfaction fo the
Contract Administrator prior to the commencement of Work on Stage 2.

(b) Stage 2 (Fidler Avenue south leg from House No. 47 to Mount Royal Road) — the
Contractor shall not commence on Stage 2 until after Stage 1 construction has been
completed.

CRITICAL STAGES
The Contractor shall achieve critical stages of the Work in accordance with the following
requirements:

(&) Work on Ness Avenue from Muriel Street to Cavalier Drive shall commence after June 29,
2018 and shall be totally complete by August 24, 2018 (Ness Middle School).
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D19.2

D19.3

D20.

D20.1

D20.2

D20.3

D21.

D21.1

D21.2

D21.3

D22.

D22.1

D22.2

D22.3

When the Contractor considers the Work associated with Ness Avenue to be completed, the
Contractor shall arrange, attend and assist in the inspection of the Work with the Contract
Administrator for purposes of verifying Completion. Any defects or deficiencies in the Work
noted during that inspection shall be remedied by the Contractor at the earliest possible
instance and the Contract Administrator notified so that the Work can be re-inspected.

The date on which the Ness Avenue Work has been accepted by the Contract Administrator as
being completed to the requirements of the Contract is the date on which completion of Ness
Avenue has been achieved.

SUBSTANTIAL PERFORMANCE

The Contractor shall achieve Substantial Performance within Seventy-Five (75) consecutive
Working Days of the commencement of the Work as specified in D14.

When the Contractor considers the Work to be substantially performed, the Contractor shall
arrange, attend and assist in the inspection of the Work with the Contract Administrator for
purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted
during that inspection shall be remedied by the Contractor at the earliest possible instance and
the Contract Administrator notified so that the Work can be re-inspected.

The date on which the Work has been certified by the Contract Administrator as being
substantially performed to the requirements of the Contract through the issue of a certificate of
Substantial Performance is the date on which Substantial Performance has been achieved.

TOTAL PERFORMANCE

The Contractor shall achieve Total Performance within Eighty (80) consecutive Working Days of
the commencement of the Work as specified in D14.

When the Contractor or the Contract Administrator considers the Work to be totally performed,
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract
Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the
Work noted during that inspection shall be remedied by the Contractor at the earliest possible
instance and the Contract Administrator notified so that the Work can be re-inspected.

The date on which the Work has been certified by the Contract Administrator as being totally
performed to the requirements of the Contract through the issue of a certificate of Total
Performance is the date on which Total Performance has been achieved.

LIQUIDATED DAMAGES

If the Contractor fails to achieve Critical Stages, Substantial Performance or Total Performance
in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the
City the following amounts per Working Day for each and every Working Day following the days
fixed herein for same during which such failure continues:

(@) Ness Avenue — one thousand dollars ($1,000.00);

(b) Substantial Performance — three thousand dollars ($3,000.00);

(c) Total Performance — one thousand dollars ($1,000.00).

The amounts specified for liquidated damages in D22.1 are based on a genuine pre-estimate of

the City's losses in the event that the Contractor does not achieve critical stages, Substantial
Performance or Total Performance by the days fixed herein for same.

The City may reduce any payment to the Contractor by the amount of any liquidated damages
assessed.
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D23. SCHEDULED MAINTENANCE

D23.1  The Contractor shall perform the following scheduled maintenance in the manner and within the
time periods required by the Specifications:

(a) Reflective Crack Maintenance on Whitegates Crescent, Ness Avenue, Lodge Avenue and
Bruce Avenue as specified in CW3250-R7;

(b) Sod Maintenance as specified in CW3510-R9.

D23.2  Determination of Substantial Performance and Total Performance shall be exclusive of
scheduled maintenance identified herein. All scheduled maintenance shall be completed prior
to the expiration of the warranty period. Where the scheduled maintenance cannot be
completed during the warranty period, the warranty period shall be extended for such period of
time as it takes the Contractor to complete the scheduled maintenance.

CONTROL OF WORK

D24. JOB MEETINGS

D24.1  Regular weekly job meetings will be held at the Site. These meetings shall be attended by a
minimum of one representative of the Contract Administrator, one representative of the City
and one representative of the Contractor. Each representative shall be a responsible person
capable of expressing the position of the Contract Administrator, the City and the Contractor
respectively on any matter discussed at the meeting including the Work schedule and the need
to make any revisions to the Work schedule. The progress of the Work will be reviewed at each
of these meetings.

D24.2  The Contract Administrator reserves the right to cancel any job meeting or call additional job
meetings whenever he/she deems it necessary.

D25. PRIME CONTRACTOR — THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

D25.1  Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act
(Manitoba).

D26. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) — QUALIFICATIONS

D26.1  Further to B12.4, the Contractor/Subcontractor must, throughout the term of the Contract, have
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole
discretion and acting reasonably, require updated proof of compliance, as set out in B12.4.

MEASUREMENT AND PAYMENT

D27. PAYMENT

D27.1  Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s
banking institution.

WARRANTY

D28. WARRANTY

D28.1  Notwithstanding C13.2, the warranty period shall begin on the date of Total Performance and
shall expire one (1) years thereafter for Pavement Rehabilitation , and two (2) years thereafter
for pavement reconstruction works, unless extended pursuant to C13.2.1 or C13.2.2, in which
case it shall expire when provided for thereunder.
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FORM H1: PERFORMANCE BOND
(See D11)

KNOW ALL MEN BY THESE PRESENTS THAT

(hereinafter called the "Principal”), and

(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter
called the "Obligee"), in the sum of

dollars ($ : )

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee for

BID OPPORTUNITY NO. 188-2018

CITY OF WINNIPEG 2018 RESIDENTIAL STREET RENEWAL PROGRAM: WHITEGATES CRESCENT,
NESS AVENUE AND VARIOUS OTHER LOCATIONS

which is by reference made part hereof and is hereinafter referred to as the “Contract”.

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

(a) carry out and perform the Contract and every part thereof in the manner and within the times set
forth in the Contract and in accordance with the terms and conditions specified in the Contract;

(b) perform the Work in a good, proper, workmanlike manner;

(c) make all the payments whether to the Obligee or to others as therein provided;

(d) in every other respect comply with the conditions and perform the covenants contained in the
Contract; and

(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and

demands of every description as set forth in the Contract, and from all penalties, assessments,
claims, actions for loss, damages or compensation whether arising under "The Workers
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the
performance or non-performance of the Contract or any part thereof during the term of the
Contract and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety
shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary
notwithstanding.

IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the

day of , 20
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SIGNED AND SEALED
in the presence of

(Name of Principal)

Per: (Seal)

(Witness as to Principal if no seal)
Per:

(Name of Surety)

By: (Seal)
(Attorney-in-Fact)




The City of Winnipeg Supplemental Conditions
Bid Opportunity No. 188-2018 Page 12 of 14

FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT
(PERFORMANCE SECURITY)
(See D11)

(Date)
The City of Winnipeg
Legal Services Department
185 King Street, 3rd Floor
Winnipeg MB R3B 1J1
RE: PERFORMANCE SECURITY — BID OPPORTUNITY NO. 188-2018
CITY OF WINNIPEG 2018 RESIDENTIAL STREET RENEWAL PROGRAM: WHITEGATES
CRESCENT, NESS AVENUE AND VARIOUS OTHER LOCATIONS

Pursuant to the request of and for the account of our customer,

(Name of Contractor)

(Address of Contractor)

WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding
in the aggregate

Canadian dollars.

This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written
demand for payment made upon us by you. It is understood that we are obligated under this Standby
Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for
payment without inquiring whether you have a right as between yourself and our customer to make such
demand and without recognizing any claim of our customer or objection by the customer to payment by us.

The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon
it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be
made.

Partial drawings are permitted.

We engage with you that all demands for payment made within the terms and currency of this Standby
Letter of Credit will be duly honoured if presented to us at:

(Address)

and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us.
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All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit.

Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on

(Date)

It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from
year to year without amendment from the present or any future expiry date, unless at least 30 days prior to
the present or any future expiry date, we notify you in writing that we elect not to consider this Standby
Letter of Credit to be renewable for any additional period.

This Standby Letter of Credit may not be revoked or amended without your prior written approval.

This credit is subject to the Uniform Customs and Practice for Documentary Credit (2007 Revision),
International Chamber of Commerce Publication Number 600.

(Name of bank or financial institution)

Per:

(Authorized Signing Officer)

Per:

(Authorized Signing Officer)
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FORM J: SUBCONTRACTOR LIST

(See D12)

CITY OF WINNIPEG 2018 RESIDENTIAL STREET RENEWAL PROGRAM: WHITEGATES CRESCENT,
NESS AVENUE AND VARIOUS OTHER LOCATIONS

Portion of the Work

SURFACE WORKS

Name Address

Supply of Materials:

Concrete

Asphalt

Base Course & Sub-Base

Sod

Geotextile Fabrics

Installation/Placement:

Concrete

Asphalt

Base Course and Sub-Base

Street Lighting

Sod

Joint Sealant

UNDERGROUND WORKS:

Supply of Materials:

Sewer Service Pipe/Land Drainage Pipe

Subdrains

Catchbasins/Catchpits/Manholes

Frames and Covers

Installation/Placement:

Land Drainage Sewer and Associated Works

Catchbasins/Catchpits
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PART E - SPECIFICATIONS

GENERAL

E1l. APPLICABLE SPECIFICATIONS AND DRAWINGS

El.1 These Specifications shall apply to the Work.

Specifications
Page 1 of 27

E1.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not
specifically listed on Form B: Prices, shall apply to the Work.

El1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management

Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply.

E1.2.3 Further to C2.4(d), Specifications included in the Bid Opportunity shall govern over The
City of Winnipeg Standard Construction Specifications.

E1.3 The following are applicable to the Work:

Drawing No.

CT-00
CT-01
CT-02
CT-03
CT-04
CT-05
CT-06
CT-07
CT-08
CT-09
CT-10
CT-11
CT-12
CT-13
CT-14
CT-15
CT-16
CT-17
CT-18
CT-19
CT-20
CT-21
CT-22
CT-23
CT-24
CT-25
CT-26
CT-27
CT-28
CT-29
1-04707-DD-50000-
0414

Drawing Name/Title

Cover Page and Location Plan

Whitegates Crescent — Barron Drive to Station 0+170
Whitegates Crescent — Station 0+170 to Station 0+290
Whitegates Crescent — Station 0+290 to Station 0+390
Whitegates Crescent — Station 0+390 to Station 0+530
Whitegates Crescent — Station 0+530 to Station 0+630
Whitegates Crescent — Station 0+630 to Station 0+730
Whitegates Crescent — Station 0+730 to Sansome Avenue
Ness Avenue — Cavalier Drive to Station 0+180

Ness Avenue — Station 0+180 to Station 0+280

Ness Avenue — Station 0+280 to Muriel Street
Woodhaven Boulevard — Station 0+100 to Station 0+180
Woodhaven Boulevard — Station 0+180 to Station 0+260
Woodhaven Boulevard — Station 0+260 to Station 0+390
Lodge Street — Ronald Street to Station 0+180

Lodge Street — Station 0+180 to Station 0+290

Lodge Street — Station 0+290 to Station 0+400

Lodge Street — Station 0+400 to Station 0+510

Lodge Street — Station 0+510 to Station 0+620

Lodge Street — Station 0+620 to Moray Street

Fidler Avenue — Mount Royal Road to Station 0+170
Fidler Avenue — Station 0+170 to Station 0+280

Fidler Avenue — Station 0+280 to Station 0+410

Fidler Avenue — Station 0+410 to Station 0+520

Fidler Avenue — Station 0+520 to Mount Royal Road
Bruce Avenue — Conway Street to Station 0+170

Bruce Avenue — Station 0+170 to Station 0+270

Bruce Avenue — Station 0+270 to Station 0+370

Bruce Avenue — Station 0+370 to Station 0+470

Bruce Avenue — Station 0+470 to Woodlawn Street

2018 Street Light Renewal — Reconstruction of Fidler Avenue,
Relocate and Replace Existing Underground Street Lighting

Plant

Drawing
(Criginal) Sheet
Size
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
Al
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E2.
E2.1

E3.
E3.1

E3.2

E3.3

E3.4

E4.

E4.1

E4.2

GEOTECHNICAL REPORT

Further to C3.1, the geotechnical report is provided to aid the Contractor’s evaluation of the
pavement structure and/or existing soil conditions. The geotechnical report is contained in
Appendix ‘G’.

PROTECTION OF EXISTING TREES

The Contractor shall take the following precautionary steps to prevent damage from
construction activities to existing boulevard trees within the limits of the construction area:

(&) The Contractor shall not stockpile materials and soil or park vehicles and equipment on
boulevards within 2 metres of trees.

(b) Trees identified to be at risk by the Contract Administrator are to be strapped with 25 x 100
x 2400mm wood planks, or suitably protected as approved by the Contract Administrator.

(c) Excavation shall be performed in a manner that minimizes damage to the existing root
systems. Where possible, excavation shall be carried out such that the edge of the
excavation shall be a minimum of 1.5 times the diameter (measured in inches), with the
outcome read in feet, from the closest edge of the trunk. Where roots must be cut to
facilitate excavation, they shall be pruned neatly at the face of excavation.

(d) Operation of equipment within the dripline of the trees shall be kept to the minimum
required to perform the work required. Equipment shall not be parked, repaired, refuelled;
construction materials shall not be stored, and earth materials shall not be stockpiled within
the driplines of trees. The dripline of a tree shall be considered to be the ground surface
directly beneath the tips of its outermost branches. The Contractor shall ensure that the
operations do not cause flooding or sediment deposition on areas where trees are located.

(e) Work on-site shall be carried out in such a manner so as to minimize damage to existing
tree branches. Where damage to branches does occur, they shall be neatly pruned.

All damage to existing trees caused by the Contractor’s activities shall be repaired to the
requirements and satisfaction of the Contract Administrator and the City Forester or his/her
designate.

No separate measurement or payment will be made for the protection of trees.

Except as required in clause E3.1(c) and E3.1(e), EIm trees shall not be pruned at any time
between April 1 and July 31.

TRAFFIC CONTROL

Further to clauses 3.6, 3.7 and 3.8 of CW 1130:

(&) Where directed by the Contract Administrator, the Contractor shall construct and maintain
temporary asphalt ramps to alleviate vertical pavement obstructions such as manholes and
planing drop-offs to the satisfaction of the Contract Administrator. Payment shall be in
accordance with CW3410.

(b) In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the
Contractor (“Construction Agency” in the manual) shall be responsible for placing,
maintaining and removing the appropriate temporary traffic control devices as specified by
the MTTC or by the Traffic Management Branch of the City of Winnipeg Public Works
Department. The Contractor shall bear all costs associated with the placement of
temporary traffic control devices by their own forces or subcontractor.

Notwithstanding E4.1, in accordance with the MTTC, the Contract Administrator shall make
arrangements with the Traffic Services Branch of the City of Winnipeg to place, maintain,
and remove all regulatory signs and traffic control devices authorized and/or required by the
Traffic Management Branch in the following situations:

(a) Parking restrictions,
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E4.2.1

E4.2.2

ES.

ES.1

ES.1
ES5.1.1

E5.1.2

E5.1.3

E6.
E6.1

(b)
(©)
(d)
(e)
Q)
9)

(h)

Stopping restrictions,

Turn restrictions,

Diamond lane removal,

Full or directional closures on a Regional Street,
Traffic routed across a median,

Full or directional closure of a non-regional street where there is a requirement for
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the closure.

Approved Designated Construction Zones with a temporary posted speed limit reduction.
Traffic Services will be responsible for placing all of the advance signs and 'Construction
Ends' (TC-4) signs. The Contractor is still responsible for all other temporary traffic control
including but not limited to barricades, barrels and tall cones.

An exception to E4.2 is the 'KEEP RIGHT/KEEP LEFT' sign (RB-25 / RB-25L) which shall
be supplied, installed, and maintained by the Contractor at their own expense.

Further to E4.2, where the Contract Administrator has determined that the services of the
Traffic Services Branch are required, the City shall bear the costs associated with the
placement of temporary traffic control devices by the Traffic Services Branch of the City of
Winnipeg in connection with the works undertaken by the Contractor.

TRAFFIC MANAGEMENT

Further to clause 3.7 of CW 1130:

(@)

Single lane closures on intersecting and/or adjoining Regional Streets shall only be
permitted during non-peak periods when required for construction activities when approved
by the Traffic Management Branch. Storage/parking of materials, equipment or vehicles is
not permitted on Regional Streets at any time unless approved by the Contract
Administrator, in consultation with the Traffic Management Branch.

Further to clause 3.7 of CW 1130:

The Contractor shall schedule construction activities to meet the following:

(&) Whitegates Crescent, Bruce avenue and Lodge Avenue will be closed to through
traffic. Local access and/or bus traffic shall be maintained. The Contractor shall sign
the street “Road Closed — No Exit” in accordance with the Manual of Temporary
Traffic Control.

(b) Fidler Avenue and Woodhaven Boulevard will be closed to all traffic. The Contractor
shall sign the street “Road Closed — No Exit” in accordance with the Manual of
Temporary Traffic Control. On Fidler Avenue, the Contractor shall close one leg at a
time to facilitate construction as per D18.

(c) On Ness Avenue, at least one lane for through traffic shall be maintained in the
westbound direction along this street. The street shall be signed “One Way”, however
bus traffic shall be maintained in both westbound an eastbound directions. All
adjacent side streets and back lanes shall be open at all times.

Should the Contractor be unable to maintain an existing access to a residence or business,
he/she shall review the planned disruption with the business or residence and the Contract
Administrator, and take reasonable measures to minimize the impact. The Contractor shall
provide a minimum of 24 hours notification to the affected residence or business and the
Contract Administrator, prior to disruption of access.

Pedestrian and ambulance/emergency vehicle access must be maintained at all times.

REFUSE AND RECYCLING COLLECTION

While access to refuse and/or recycling collection vehicles is restricted, on collection day(s) the
Contractor shall move all of the affected property owners refuse and/or recycling materials to a
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E6.2

E6.3

E7.

E7.1

nearby common area, prior to an established time, in accordance with E6.2 to permit the normal
collection vehicles to collect the materials. Immediately following recycling collection the
Contractor shall return recycling receptacles to the addresses marked on the receptacles.

Collection Schedule:

Whitegates Crescent from Sansome Avenue to Barron Drive.

Collection Day(s): Tuesday
Collection Time: 7:00 a.m.
Common Collection Area: Back Lane

Ness Avenue from Muriel Street to Cavalier Drive.

Collection Day(s): Tuesday
Collection Time: 7:00 a.m.
Common Collection Area: Front Street

Woodhaven Boulevard from Emo Avenue to Sturgeon Creek Bridge.

Specifications

Collection Day(s): Tuesday
Collection Time: 7:00 a.m.
Common Collection Area: Front Street

Lodge Avenue from Moray Street to Ronald Street.

Collection Day(s): Tuesday
Collection Time: 7:00 a.m.
Common Collection Area: Front Street

Fidler Avenue from Mount Royal Road to Mount Royal Road.

Collection Day(s): Tuesday
Collection Time: 7:00 a.m.
Common Collection Area: Front Street

Bruce Avenue from Woodlawn Street to Conway Street.

Collection Day(s): Tuesday
Collection Time: 7:00 a.m.
Common Collection Area: Back Lane

No measurement or payment will be made for the work associated with this specification.

WATER OBTAINED FROM THE CITY

Further to clause 3.7 of CW 1120, the Contractor shall pay for all costs, including sewer
charges, associated with obtaining water from the City in accordance with the Waterworks and
Sewer By-laws.
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ES8. SURFACE RESTORATIONS
E8.1 Further to clause 3.3 of CW 1130, when Total Performance is not achieved in the year the
Contract is commenced, the Contractor shall temporarily repair any Work commenced and not
completed to the satisfaction of the Contract Administrator. The Contractor shall maintain the
temporary repairs in a safe condition as determined by the Contract Administrator until
permanent repairs are completed. The Contractor shall bear all costs associated with
temporary repairs and their maintenance.
EQ. INFRASTRUCTURE SIGNS
E9.1 The Contractor shall obtain infrastructure signs from the Traffic Services Sign Shop at 421
Osborne Street. The Contractor shall mount each sign securely to a rigid backing material
approved by the Contract Administrator. The Contractor shall fasten each sign to a suitable
support and erect and maintain one sign at each street as directed by the Contract
Administrator. When the Contract Administrator considers the Work on the street complete, the
Contractor shall remove and dispose of the signs and supports. No measurement for payment
will be made for performing all operations herein described and all other items incidental to the
work described
E10. SUPPLY AND INSTALLATION OF PAVEMENT REPAIR FABRIC
DESCRIPTION
E10.1  General
E10.1.1 This specification covers the supply and installation of pavement repair fabric.
E10.1.2 Referenced Standard Construction
(@) CW 3130 — Supply and Installation of Geotextile Fabrics.
MATERIALS
E10.2  Storage and Handling
E10.2.1 Store and handle material in accordance with Section 2 of CW 3130.
E10.3  Pavement Repair Fabric
E10.3.1 Pavement repair fabric will be Glas Grid Road Reinforcement Mesh - Style 8501.
CONSTRUCTION METHODS
E10.4  General
E10.4.1 Install pavement repair fabric at random locations as directed by the Contract
Administrator.
E10.4.2 The extent of the placement limits and quantities required will be determined by the
Contract Administrator and provided 48 hours prior to the placement of asphalt.
E10.4.3 Proceed with installation upon completion and acceptance of the asphalt levelling course.
E10.4.4 Install fabric in accordance with the manufacturer’s specifications and recommendations.
E10.4.5 Only construction equipment required to place the final asphalt surface course will be
allowed to travel on the exposed fabric.
E10.4.6 Replace damaged or improperly placed fabric.
E10.4.7 Ensure temperature of the asphalt material does not exceed the melting point of the fabric.
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E10.5
E10.5.1

E11.

Ell.1
E11.1.1

E11.2

E11.3
E113.1

El1.4
El14.1

E11.5
E115.1

E11.5.2

E11.5.3

E11.6
E11.6.1

E11.6.2

E11.6.3

E11.6.4

MEASUREMENT AND PAYMENT

Pavement Repair Fabric

The supply and installation of the pavement repair fabric will be measured on an area basis
and paid for at the Contract Unit Price per square metre for “Pavement Repair Fabric”.

The area to be paid for will be the total number of square metres of pavement repair fabric

supplied and installed in accordance with this specification, accepted and measured by the
Contract Administrator.

PARTIAL DEPTH PATCHING OF EXISTING JOINTS
DESCRIPTION

General
This specification covers the Partial Depth Patching of existing concrete pavement joints.
Referenced Standard Construction Specifications

(@) CW 3230 — Full-Depth Patching of Existing Slabs and Joints
(b) CW 3410 — Asphalt Concrete Pavement Works

MATERIALS

Asphalt Materials

Asphalt material will be Type 1A supplied in accordance with Sections 5 and 6 of CW
3410.

Tack Coat
Tack Coat will be undiluted SS-1 emulsified asphalt.

CONSTRUCTION METHODS

Planing of Joints

Plane existing joints designated by the Contract Administrator to a minimum depth of 50
mm and a maximum of depth 90 mm to remove ravelled or deteriorated concrete. Width of
joint to be planed will vary with depth.

Should the depth of joint deterioration exceed the maximum indicated, as determined by
the Contract Administrator, the entire joint shall be renewed and paid for in accordance
with CW 3230 as a full depth joint repair. Planing completed shall be paid for in
accordance with Section 14.7 of this specification

Dispose of material in accordance with Section 3.4 of CW 1130.

Placement of Asphalt Material

Prior to placement of asphalt material, the planed joint shall be swept or blow clean of any
loose material.

Apply Tack Coat uniformly on the entire surface of the planed joint. The application rate
shall not exceed 0.23 litres per square metre. The planed joint shall be dry prior to
applying the tack coat.

Place and compact asphalt material in accordance with Section 9.3 of CW 3410 to the
satisfaction of the Contract Administrator. The finished elevation of the patch shall be flush
with surrounding pavement surface.

Compact the asphalt material to an average 95% of the 75 blow Marshall Density of the
paving mixture with no individual test being less than 90 %.
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E11.6.5

E11.7
E11.7.1

E11.8

E11.9

E12.

E12.1
E12.1.1

E12.2
E12.2.1

E12.2.2
E12.2.3
E12.2.4
E12.2.5

E12.3
E12.3.1

E12.3.2

E13.

E13.1
E13.1.1

E13.2

Ensure that no traffic is allowed to travel over the patched area until the asphalt has cooled
to atmospheric temperature.

MEASUREMENT AND PAYMENT

Partial Depth Planing of Existing Joints

Partial Depth Planing of Existing Joints will be measured on an area basis and paid for at
the Contract Unit Price per square metre for “Partial Depth Planing of Existing Joints”. The
area to be paid for will be the total number of square metres of joints planed in accordance
with this specification, accepted and measured by the Contract Administrator.

Asphalt Patching of Partial Depth Joints

Asphalt Patching of Partial Depth Joints will be measured on an area basis and paid for at the
Contract Unit Price per square metre for “Asphalt Patching of Partial Depth Joints”. The area to
be paid for will be the total number of square metres of joints patched in accordance with this
specification, accepted, and measured by the Contract Administrator.

PLANING OF TIE-INS AND APPROACHES

General

This specification shall cover the planning of tie-ins and approaches.

Construction Methods

The Contractor shall plan tie-ins and approaches to the limits and depth shown on the
Drawings or as directed by the Contract Administrator.

Replane the areas to remove depth irregularities.
Mechanically sweep planed surface.
Remove loose or broken pavement remaining upon completion of the planning operations.

Dispose of material in accordance with Section 3.4 of CW 1130.

Measurement and Payment

Planing of Tie-Ins and Approaches

(a) Planing of Tie-Ins and Approaches will be measured on a square metre basis and
paid for at the Contract Unit Price per meter for “Planing of Tie-Ins and Approaches”.
The total area to be paid for will be the total area planed in accordance with this
specification, accepted and measured by the Contract Administrator.

Additional passes required to plane the areas to the specified depth will not be measured
or included in the payment for the Planing of Tie-Ins and Approaches. Only the total area
planed will apply to the payment item.

HYDRO EXCAVATION
DESCRIPTION

General

This specification shall cover the removal of earthen material immediately adjacent to
underground utilities infrastructure by means of high pressure water spray, and the
recovery of evacuated material by vacuum type means or equivalent method as approved
by the Contract Administrator.

Equipment
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E13.2.1

E13.2.2

E13.3

E13.3.1

E13.3.2

E13.3.3

E13.4
E13.4.1

E14.

E14.1

E14.1.1

E14.1.2

E14.1.3

E14.1.4

E14.1.5

E14.1.6

Hydro Excavation unit shall be capable of maintaining a minimum working pressure of
10,000 psi, at a rate of flow of 10 to 12 gallons per minute. Unit should be adjustable, so as
to provide adequate pressure to remove earthen material identified by the Contract
Administrator.

Spray head shall be equipped with a rotating type nozzle, in order to provide a wider path
of cut.

Construction Methods

Hydro-Removal of Earthen Material

(a) Earthen material adjacent to utility entity shall be sprayed with high pressure water so
as to remove all such material identified by the Contract Administrator.

Recovery of Excavated Material

(a) The recovery of excavated material shall be done using vacuum type method, or other
type method as approved by the Contract Administrator.

(b) The recovery of material shall follow immediately behind the excavation, to avoid
excavated areas from filling with excavated material.

(c) The use of mechanical sweepers will not be allowed.
(d) Dispose of material in accordance with Section 3.4 of CW 1130.

Backfill of Hydro Excavated Hole

(&) The Contractor shall be responsible for the backfill of the hydro excavated hole upon
the completion of the Work described herein, to the approval of the Contract
Administrator.

Measurement and Payment

Hydro Excavation

(a) Hydro Excavation of earthen material will be measured on an hourly basis and paid
for at the Contract Unit Price per hour for “Hydro Excavation”. The hours to be paid for
will be the total number of hours of Hydro Excavation in accordance with this
specification, accepted and measured by the Contract Administrator. Travel to and
from the Site will not be accounted for in the payment of this item.

INSTALLATION OF STREET LIGHTING AND ASSOCIATED WORKS

Definitions

LIMITS OF APPROACH means the shortest distance that is permissible between live high
voltage (>750 volts) conductors or apparatus and any part of a worker’s body, material or
tools being handled, or equipment operated.

MANITOBA HYDRO CENTRAL STORES means Manitoba Hydro's Waverley Service and
Reclaim Centre - 1840 Chevrier Blvd - Winnipeg, Manitoba

OVERHEAD FEED means an electrical supply via an overhead conductor connected
between streetlight standards. Typically strung between standards on a temporary basis.

OVERHEAD SOURCE means an electrical supply from Manitoba Hydro’s system.
(Typically an overhead conductor from a wooden distribution pole or a DIP/RISER located
on a wooden distribution pole.)

RECLAIM material means existing material that has been removed from Manitoba Hydro’s
system and to be returned to Manitoba Hydro.

SCRAP material means existing material that has been removed from Manitoba Hydro’s
system and to be recycled/disposed of by the Contractor.
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E14.1.7 SURPLUS material means new material that has been requisitioned by the Contractor and
not incorporated into the work at the end of the Contract.

E14.1.8 WORK CLEARANCE means an ELECTRICAL AND/OR NATURAL GAS FACILITIES

LOCATE form (see SAMPLE ONLY included as Appendix D) issued by each of Manitoba
Hydro’s Customer Service Centre (CSC) affected to permit work to commence (Permit to
work).

E14.2  Description

E14.2.1 The work shall consist of the supply of all supervision, labour, materials (except as
indicated under MATERIAL SUPPLIED BY MANITOBA HYDRO below) insurance, tools,
backfill and equipment (and their maintenance), transportation, fuel, oil, meals and lodging,
mobilization and de-mobilization, and warranty of workmanship as required to install and
remove temporary Overhead Feeds, remove existing street light poles as required, install
new street light poles and associated underground cables/conduits, all in accordance with
the requirements specified in the tender documents.

E14.3 Work Locations

E14.3.1 The proposed street light installation and removals are shown on construction drawings
and are as follows:

(@) Fidler Avenue

El14.4 Coordination of Work

E14.4.1 The Contractor shall provide a minimum of ten (10) working days notice to Manitoba Hydro
prior to the start of construction. The work shall be conducted and coordinated with
Manitoba Hydro in a manner to ensure street lighting is maintained at all times for the
duration of the work. The construction drawings provide the Proposed Sequence of
Construction.

E14.4.2 The Contractor shall obtain Work Clearance from Manitoba Hydro’s Customer Service
Centre(s) (CSC) affected prior to the work commencing. No additional compensation shall
be paid to the Contractor for delays obtaining Work Clearance for any reason.

E14.4.3 Manitoba Hydro’s CSC will provide the Limits of Approach applicable to the Contractor on
the Work Clearance form.

E14.5 Orientation

E14.5.1 Prior to the commencement of the proposed work, the Contractor's crew foremen,
electricians, and other key personnel shall attend one (1) day of orientation provided by
Manitoba Hydro for various operations such as cable handling, cable splicing/termination,
installation of street light poles, concrete bases, luminaires and various other construction
standards and procedures. The Contractor will be responsible for all costs associated with
personnel salaries, travel, sustenance and overheads, etc., during training.

E14.6  Pre-Construction Meeting

E14.6.1 Prior to the commencement of the work, the Contractor shall attend a pre-construction
meeting with Manitoba Hydro. The agenda for this meeting shall include but not be limited
to the following:

(&) Reference the Contractor's Safe work Procedures;
(b) Prime Contractor;

(c) materials;

(d) sequence of construction;

(e) communication plan;

() any training requirements & qualifications;

(g) Drawing and Project review;
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E14.6.2

E14.7
E14.7.1

E14.7.2

E14.7.3

E14.7.4

E14.7.5

E14.8
E14.8.1

E14.8.2

(h) areview of the Contractor’s proposed work schedule; and

(i) any and all other topics of clarification that the Contractor and the Contract
Administrator may wish to discuss.

The Contractor’s cost to attend this pre-construction meeting shall be incorporated into the
unit prices for the work.

Qualifications and Certification

The Contractor’'s Crew Foreman, installers and other key Contractor’'s Personnel shall
possess the necessary certification, licensing, training, experience and familiarity with
safety rules, procedures and hazards relating to the work. Journeyman Power Line
Technician (PLT), Journeyman Lineman, Journeyman Cableman or Journeyman
Electricians shall be required to perform portions of this work.

Journeyman Power Line Technician (PLT), Journeyman Cableman and Journeyman
Lineman are also required to possess a “Limited Specialized Trade Licence — ‘M-P’
Licence — Power Line” issued by the Province of Manitoba.

Manitoba “Safe work” Bulletin M&EOQ10 dated January 5, 2011 regarding Electrician
Licenses discusses the requirements for a “Limited Specialized Trade Licence — ‘M-P’
Licence — Power Line”".

For more information contact:

Manitoba

Mechanical and Engineering Branch

500-401 York Avenue

Winnipeg, Manitoba R3C 0P8

Tel. 204-945-3373

Fax 204-948-2309

or see link http://www.firecomm.gov.mb.ca/docs/ofc_itsm 11 010electlic.pdf

Licensed Journeyman Electricians or Journeyman PLT or Journeyman Cableman or
Journeyman Lineman ARE REQUIRED for all cable handling operations included but not
limited to: disconnecting cables in the handhole, installation and removal of temporary
overhead feeds, installation and connection of ground rods, streetlight cable splices,
termination of streetlight cables in handholds and at luminaires. The Contractor shall
employ sufficient qualified personnel on its crews to conform to the Electrician’s Licensing
Act. The Contractor shall be prepared to provide proof of licences to Manitoba Hydro upon
request.

The Contractor shall assess the hazards associated with the work and have documented
Safe work Procedures to perform the work. It is the Contractor’s responsibility to train
employees on these procedures. The Contractor shall be prepared to provide proof of
training to Manitoba Hydro upon request.

Referenced Standard Construction Specifications

In addition to these Specifications, the work to be performed by the Contractor relative to
the installation and/or replacement of street lighting poles, concrete bases and associated
cabling shall be in accordance with the following:

(&) Manitoba Hydro 66kV and Below Standards;

(b) CSA C22.3 No. 7 (latest edition);

(c) Canadian Electrical Code (CEC) Part 1 (latest edition); and
(d) Any other applicable codes.

(e) (collectively, the “Standards”).

Revisions and updates to the Manitoba Hydro 66kV and Below Standards are issued
periodically and the latest issued version of the Standard will apply. For the convenience of
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E14.8.3

E14.9
E14.9.1

E14.9.2

E14.9.3

E14.9.4

E14.9.5

the Contractor for bidding purposes, excerpts of the Manitoba Hydro 66kV and Below
Standards have been included as Appendix A.

In some cases, Municipal, Provincial or Federal laws or this Technical Specification may be
more stringent than the CSA Standards. Whenever conflict exists, the Contractor shall
comply with the most stringent requirements applicable at the place of the work.

Tools, Equipment and Materials

The Contractor shall be required to provide all tools and equipment required for performing
the specified tasks. Equipment shall be in good operating condition, shall be properly
maintained using original equipment manufacturer replacement parts and shall be provided
with letters of testing/inspection from the manufacturer when requested. Where the
equipment is provided as a kit with multiple parts and tools, the kit shall be complete with
all parts required to perform the designed task. Contractor fabricated tools or equipment
will not be accepted for use.

The Contractor shall obtain the following specific Electrical Equipment including but not
limited to:

(&) Compression tool or tools and associated dies to perform compressions to a
maximum size of 1/0 Al (MD-6 compression tools shall not be used).

(b) Approved compression tools are:

Manufacture Type Model No. Range

Burndy In-line, battery PATMD68-14V 350 Kcmil AL
Cembre In-line, battery B54Y (06V08L1E) 4/0 AWG AL
Burndy Pistol, battery BUR PAT60018V 350 Kcmil AL

Dies shall be of the type shown in Standard CD210-21 and CD 210-24 only, must have
identical markings, and compression tool die must match die number stamped on
connector.

(a) Modiewark Model #4444 or Fluke 1AC-1I Volt Alert potential Indicator
(b) Voltage meter — Fluke model #T3C
(c) Insulated wire cutters — used for cutting cable ends square.

Alternative equipment manufacturers may be considered upon request by the Contractor
and shall be approved for use by Manitoba Hydro prior to use.

Manitoba Hydro may reject any tools or equipment that do not appear to be in good
condition or fail to successfully provide the required function.

E14.10 Material Supplied by Manitoba Hydro

E14.10.1

E14.10.2

E14.10.3

Manitoba Hydro shall supply all street light poles, concrete bases, breakaway bases,
luminaires, street light arms, ground rods, compression sleeves, grommets, nuts, electrical
cables, conduits, relays, cable guards, Gel-caps and all other materials noted in the
Standards. The Contractor shall sign receipts indicating the location on which the
materials are to be used. The material shall be picked up by the contractor from the
following locations:

Manitoba Hydro Central Stores (contact personnel will be provided to the successful
contractor).

Materials requested will be supplied to the Contractor by Manitoba Hydro upon
presentation of Manitoba Hydro's Stores Material Order Form. The Contractor shall
assume all responsibilities for the loading, unloading, transportation, proper handling,
secure storage and working of the materials and shall make replacements at its own
expense in case any material is damaged, stolen or lost due to improper handling, storage
or poor workmanship.
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E14.10.4

E14.10.5

The Contractor shall, at the time of materials release, check and confirm the quantity of
materials. Shortages, discrepancies, or damages to materials shall be immediately
reported in writing to Manitoba Hydro.

After commencing performance of the work, the Contractor shall continually monitor all
material required for the timely completion of the work and shall report additional material
requirements to Manitoba Hydro a minimum of 72 hours prior to materials being required to
perform the work. No additional compensation shall be paid as a result of delays due to
material shortages where additional material requirements were not reported a minimum of
72 hours prior to being required for the work on an active project.

E14.11 Material Supplied by Contractor

E14.11.1

The Contractor shall be responsible to furnish gravel, sand, % down limestone, % down
limestone, protective hose (i.e. typically 2" fire hose), duct seal and pit-run material for
backfilling around street light poles and around cables as per the Standards. The cost of
furnishing the above listed materials shall be incorporated into the unit prices for the work.

E14.12 Surplus, Reclaim and Scrap Material

El14.12.1

E14.12.2

E14.12.3

Upon completion of the work, the Contractor shall, at its own expense, deliver to Manitoba
Hydro Central Stores, all Surplus materials furnished by Manitoba Hydro and not used in
the work, regardless of the location of said material at that time.

In addition, the Contractor shall, at its own expense, deliver to Manitoba Hydro Central
Stores all Reclaim materials from the work specifically HPS luminaires. Manitoba Hydro
shall be responsible for the proper disposal of Reclaim HPS luminaires. The HPS bulb
shall remain installed and unbroken in the Reclaim luminaire. The Contractor shall handle
the Reclaim luminaires with care and shall avoid breaking the bulb or refractor.

Manitoba Hydro's preference is to recycle as much Scrap Material as practicable. The
Contractor is responsible to remove the Scrap Material, transport to the recycler or
Manitoba Hydro approved disposal site, pay for any disposal fees and may retain any
recycling value.

E14.13 De-Energization and Lockout

E14.13.1

E14.13.2

E14.13.3

Manitoba Hydro - Where a standard is supplied from an Overhead Source, Manitoba
Hydro's staff shall be responsible to disconnect and isolate the street light standard or
standards between the standard and Overhead Source. Some street light standards may
be temporarily fed from an Overhead Source. This Overhead Source shall be disconnected
and removed by Manitoba Hydro staff prior to commencing with the work. The streetlight
circuits will not be Locked Out by Manitoba Hydro.

The Contractor - The Contractor shall assess the hazards associated with the work and
employ its own Safe Work Procedure for the work to be performed. The Contractor’s Safe
Work Procedure shall include provisions that the street light circuits will not be Locked Out
by Manitoba Hydro. The Contractor's Safe Work Procedure shall achieve Lock Out or
techniques equivalent to Lock Out.

The Contractor shall complete a job planning form (an example is included as Appendix E)
on a daily basis before any work commences and provide Manitoba Hydro with copies of
the job plans if requested.

E14.14 Temporary Overhead Feeds

E14.14.1

E14.14.2

Manitoba Hydro in consultation with the Contractor will determine if temporary lighting will
be provided by the existing street lights or from the new street lights.

When using the existing poles for temporary lighting, Manitoba Hydro shall remove an
Overhead Source in accordance with DE-ENERGIZATION AND LOCKOUT above, prior
to the Contractor installing a #4 duplex overhead conductor between the existing poles.
The #4 duplex overhead conductor will normally be attached to the tenon of the davit arm
near the luminaire with a pre-form grip. Older poles may require a spool insulator be
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E14.14.3

E14.14.4

attached to the pole using a pre-form grip to support the #4 duplex overhead conductor. A
short length of 2C/#12 copper conductor is connected to the terminals of the luminaire
brought out and connected to the #4 duplex overhead conductor. The final span to the
Overhead Source shall be installed by Manitoba Hydro.

When using the new poles for temporary lighting, the Contractor shall install the new
bases, poles and #4 duplex overhead conductor. The #4 duplex overhead conductor will
be attached to the tenon of the davit arm near the luminaire with a pre-form grip. A short
length of 2C/#12 copper conductor is connected to the terminals of the luminaire brought
out and connected to the #4 duplex overhead conductor. The final span to the Overhead
Source shall be installed by Manitoba Hydro.

All material used to provide the temporary overhead feed shall be returned to Manitoba
Hydro. Care shall be taken to coil and tag Reclaim conductor for reuse. If used, insulators
shall be handled carefully to prevent breakage.

E14.15 Safe Excavation

E14.15.1

The work shall be performed in accordance with the requirements of Manitoba Hydro’s
Safe Excavation and Safety Watch Guidelines included as Appendix B and Manitoba
Workplace Safety and Health Regulation 217 latest revision.

E14.16 Safe Handling

E14.16.1

The Contractor shall apply handling techniques in accordance with Manitoba Workplace
Health and Safety Regulation 217latest revision.

E14.17 Electric Cables and Conduits

E14.17.1

E14.17.2

E14.17.3

E14.17.4

The Contractor shall use diligent care and proper equipment in handling of all cables, so as
not to injure the jacket and avoid gouging, kinking, scratching or abrading the cables. If any
material is damaged to any extent, the Contractor shall repair the damages at its own
expense, in a manner approved by Manitoba Hydro or will be charged the full cost of the
damaged items.

Cable reels shall not be dropped and must be handled and placed/stored in an upright
position at all times and shall not be laid flat for any purpose or reason. Cable reels shall
be adequately supported on hard surface to prevent the reel from sinking into the ground
that can cause undue stress on the cables. Cable reels should be inspected for damages
prior to use. If a cable reel is found to be defective, such defect shall be reported
immediately to Manitoba Hydro.

The Contractor shall place all material and string the cables in such a manner as to cause
the least interference with normal use of the land, street or roadway. All material shall be
unloaded in a manner to preserve its condition, prevent loss and/or theft and permit easy

access for Manitoba Hydro’s inspection.

The Contractor shall provide Manitoba Hydro’s inspector sufficient opportunity, in the sole
discretion of Manitoba Hydro, to inspect the work.

E14.18 Precast Concrete Bases

E14.18.1

E14.18.2

The Contractor shall handle, store, transport and unload the precast concrete bases in a
manner to prevent damage to the threaded bolts and conduit casing.

Precast Concrete Bases are extremely heavy. Approximate weight of pre-cast concrete
bases are found in the Standards. The Contractor shall only use equipment rated for such
weight.

E14.19 Street Light Poles and Arms

E14.19.1

The Contractor shall handle, store, transport, and provide proper load securement for the
poles and arms in a manner to prevent damage.
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E14.20 Luminaires

E14.20.1 The Contractor shall handle, store, transport and unload the luminaires in their original
packaging and in a manner to prevent damage.

E14.21 Small Material

E14.21.1 Photo electric cells, shorting caps, shims, nut covers and associated supplies shall be kept
in a suitable warehouse provided by the Contractor at its own expense. Photo electric cells
shall be transported and stored in such a manner as to prevent breakage.

E14.22 Care of Materials

E14.22.1 The Contractor shall assume all responsibilities of all the materials and shall replace, at its
own expense, any materials damaged, stolen or lost due to improper handling or poor
workmanship.

E14.23 Wire and Cable Reel Storage

E14.23.1 Cable reels shall be stored with the flanges upright and resting on a hard surface. At
temporary storage sites where the soil may be soft, preservative-treated plywood sheets
may be used to keep the flanges from sinking into the ground.

E14.23.2 If cable reels must be pancaked or stored on their side in vertical racks, do not lift the reel
by the top flange. Spacers (two 2 X 4s placed wide side up) should be placed under the
bottom flange and between the reels in order to create a space to insert the forks and lift
the reels without damaging the cable.

E14.24 Reel Handling

E14.24.1 When off-loading reels from a truck, reels shall be lowered using a hydraulic gate, hoist or
forklift truck. When a reel is rolled from one point to another, care must be taken to see that
the reel does not straddle objects such as rocks, pipes, curbs or wooden blocks which
could damage the cable or protective covering. A reel should always be rolled on hard
surfaces to avoid sinkage and in the opposite direction to the cable wraps to ensure that
the reel is rolled in such a direction as to tighten the cable on the reel.

E14.24.2 When using a hoist, install a mandrel through the reel arbour hole and attach a sling. Use a
spreader bar approximately 6 inches longer than the overall reel width placed between the
sling ends just above the reel flanges. This will prevent bending of the reel flanges and
damage to the cable.

E14.24.3 If a forklift is used to move a reel, the reel is to be approached from the flange side.
Position the forks such that the reel is lifted by both reel flanges. The lift forks shall not
contact the cable.

E14.24.4 Returnable reels shall be returned promptly to Manitoba Hydro Central Stores and in no
case later than three (3) days after the completion of the work unless otherwise mutually
agreed between the Contractor and Manitoba Hydro.

E14.25 Pressurized Water/Vacuum Excavation

E14.25.1 Pressurized water/vacuum excavation (PW/VE) shall be used to daylight all buried utilities
and structures where excavation by other mechanical means would be expected to provide
a physical risk to that utility or structure.

E14.25.2 The work shall be performed in accordance with the requirements of Manitoba Hydro’s
Safe Excavation and Safety Watch Guidelines included as Appendix B.

E14.26 Removal of Street Light Pole from Existing Base

E14.26.1 This shall include all work required to remove a street light pole from an existing base as
set forth in this Technical Specification. The pole may be on an existing precast concrete
base, steel power installed screw base or poured in place concrete base.
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E14.26.2

E14.26.3

The Contractor shall furnish all labour, supplies and materials (except as indicated in the
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the removal of
the street light pole from the existing base. Care shall be taken to preserve the luminaire.
The luminaire shall be reinstalled on the new street light pole or returned to Manitoba
Hydro's stores as instructed by the Manitoba Hydro.

The Contractor shall be responsible to transport all Surplus and Reclaim materials to
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth
in this Specification.

E14.27 Removal of Base and Direct Buried Street Light Pole

E14.27.1

E14.27.2

E14.27.3

E14.28
E14.28.1

E14.28.2

E14.28.3

E14.28.4

E14.28.5

E14.28.6

This shall include all excavation, whether by auger, pressurized water/vacuum excavation,
by hand, or by other methods which may be necessary to remove a base or direct buried
street light pole. The base may be poured in place concrete, steel power installed or
precast concrete.

The Contractor shall be responsible to transport all Surplus and Reclaim materials to
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth
in this Specification.

The Contractor is responsible to supply all backfill material as specified in the Standards
and carry out all backfill, compacting and leveling of all excavations and voids for removed
bases and direct buried street light poles so as to be ready for top soil and seed or sod or
as directed by Manitoba Hydro.

Installation of Foundation — Concrete Base

This shall include all excavation, whether by auger, pressurized water/vacuum excavation,
by hand, or by other methods which may be necessary to replace or install a concrete base
as set forth in this Specification.

The Contractor shall furnish all labour, supplies and material (except as indicated in the
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install a new or
replace a concrete base. Excavation for the precast concrete base shall be to a diameter
and depth specified in Standard CD 300-6. All excess material is to be removed by the
Contractor.

The concrete base shall be set on a bed of % down limestone. The concrete base backfill
material shall be compacted in lifts no more than 150 mm. Backfill material shall be %
down limestone. Compacting of backfill material shall be done using a hydraulic tamper.
Alternative tamping methods shall be approved by Manitoba Hydro. Underground cables
entering the concrete base shall be protected by a length of protective hose supplied by
the Contractor and a layer of sand surrounding the cables to protect it from the limestone.
The concrete base shall be installed level in all 4 directions. Final grade must be
established prior to installing the concrete bases.

The completed backfill shall be at least equal in compaction to undisturbed soil, as required
by the Municipal authorities or elsewhere in this Specification. The Contractor shall level all
excavations.

Should settlement occur in the excavation and cause a depression in the surface, the
Contractor shall repair the surface. Placing of additional backfill material due to settlement
shall be at the Contractor’'s expense.

The concrete base shall be oriented in the proper direction to allow the easy entrance of
the underground cables into the plastic pipe preinstalled in the concrete base. Care shall
be taken to prevent damage to the insulation or jacket of the conductors. The cable shall
be left long enough to extend one (1) metre beyond the top of the hand hole.

E14.29 Base Mounted Street Light Poles

E14.29.1

This shall include all work required to install the street light pole on the concrete base as
set forth in this Specification.
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E14.29.2

E14.29.3

E14.29.4

E14.29.5

E14.29.6

E14.29.7

The Contractor shall furnish all labour, supplies and material (except as indicated in the
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the installation of
the pole (straight shaft or davit) on the concrete base.

Unless otherwise specified on the construction drawings, the Contractor shall orient the
poles so that the hand hole is on the left side of the pole when viewed from the road. A
worker should be able to see oncoming traffic when working in the hand hole.

The Contractor shall level the street light pole in all 4 directions. Leveling shims may be
used.

Tightening of bolts shall be performed in a manner that brings the surfaces up evenly. All
nuts shall be tightened and torqued in accordance with Standard CD 300-9. The
Contractor shall install the nut covers included with the pole. Nut covers are typically not
supplied for the 55" and 65' street light poles.

Unless otherwise specified, excess underground cable and 2C-12 wire shall be left inside
the hand hole with the hand hole cover loosely installed.

Existing street light poles may have street signs attached. The Contractor shall remove the
signs from the existing pole and temporarily reattach the signs to the new pole. The
Contractor shall notify Manitoba Hydro of the location where the signs have been removed.

E14.30 Luminaires and Associated Wiring

E14.30.1

E14.30.2

E14.30.3

The Contractor shall furnish labour, supplies and material (except as indicated in the
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install the
luminaire and associated wiring. Unless otherwise specified, the luminaire shall be installed
with a tilt of zero (0) degrees. The Contractor shall install a length of 2 conductor No. 12
gauge (2C-12) wire from the terminals of the luminaire, through the arm (if applicable),
down the pole to the hand hole. One (1) metre of 2C-12 wire shall be left at the hand hole.
Impact equipment (air or electric) shall not be used to tighten luminaire mounting bolts. The
Contractor shall be liable for damage due to over tightening.

The Contractor shall verify the luminare voltage matches the source voltage as shown on
the construction drawings. If luminaire voltage does not match the source voltage, the
Contractor shall re-wire the luminaire in accordance with the wiring diagram provided.
NOTE: Not applicable for LED luminaires.

As specified on the construction drawings, the luminaire will require either a photo electric
cell (PEC) or shorting cap installed. When installing the PEC the eye shall be oriented
north. The Contractor shall also install the appropriate wattage bulb in the luminaire.
NOTE: Bulb installation not applicable for LED luminaires.

E14.31 Break Away Bases

E14.31.1

E14.31.2

Break away bases shall be installed in accordance with Standard CD 300-10. The height of
the concrete base above grade shall not exceed 50mm. The surface of the concrete base
shall be flat and level. A reaction plate shall be installed between the concrete base and
the break-away base.

The Contractor shall torque the couplers in accordance with Standard CD 300-10. Impact
tools shall not be used to tighten or torque couplers or nuts associated with a break away
base.

E14.32 Splicing/Connecting Cables

E14.32.1

The electric cable shall be spliced/terminated as per Standards CD 215-12, CD 215-13,
CD 310-1, CD 310-4, CD 310-9 and CD 310-10 with the exception that the Contractor will
use a GELCAP-SL-2/0 splice kit (See Appendix C). Termination in the hand hole may
include the installation of an inline fuse holder.
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E14.32.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to splice/terminate
the street light conductor(s).

E14.33 Excavation

E14.33.1 The Contractor shall furnish all labour, supplies and material (except as indicated in the
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the completion
and maintenance of grade and line of the street light cables and conduit including water
control if found to be necessary. The trench shall be graded to conform to the street light
cables and conduit so that the street light cables and conduit rest firmly on a smooth
surface throughout its length. All stones or other objects which, in the opinion of Manitoba
Hydro might damage the street light cable jacket and conduit shall be removed. Where the
presence of rock or other condition prevent a satisfactory bed for the cables, 150 mm of
well-tamped, clean soil or ¥4 down crushed limestone shall be placed in the bottom of the
trench. In this case, the spoil bank from trenching operations shall not be allowed to fall
into the trench or mix with the soil to be used in backfilling the trench. Loose debris or
foreign matter and the spoil bank shall be placed so as not to hinder drainage, damage
property, or obstruct traffic.

E14.33.2 Trenches shall be dug to such a depth that will provide a minimum cover of 600 mm from
final grade in sodded areas and 1000 mm in roadways in accordance with Standard CD
305-1.

E14.34 Laying Cables

E14.34.1 Cables are to be lowered in the trench in an orderly fashion so as to maintain a consistent
path and straight alignment. All cables shall be lowered in a continuous run (NO
SPLICING) and in accordance with the construction drawings; and shall maintain the
necessary separation, where required. All cables shall be of continuous runs and capped
and sealed if they are not being installed in the pole at that time. Cables shall not be
dragged over paved surfaces.

E14.34.2 Once a cable is cut its ends must be sealed immediately with an approved and
appropriately sized, heat shrink or cold shrink sealing cap to prevent moisture ingress
unless the cable is being installed in the pole at that time.

E14.34.3 During the removal of the cable, the reels shall be placed on jacks, stands or trailers with a
bar through the arbour holes which will allow the reel to be turned easily, and the cable to
be paid out. Cables can be paid out from the bottom or the top of the reel. Cable in coils
shall be handled in a similar manner. This can be achieved by supporting the coil in a
vertical plane and rotating it by hand as the cable is carefully uncoiled. The cable shall
never be pulled over the flange of a reel, or pulled off the side of a coil, since this will
introduce a twist in the cable.

E14.34.4 During installation, under no circumstance is the cable to be subjected to a bending radius
tighter than that detailed in the Standards.

E14.34.5 Where specified in the Standards or on the construction drawings, the Contractor shall
install the street light cable in a conduit.

E14.35 Installing Conduit and Cable by Boring (Horizontal Directional Drilling)

E14.35.1 The Contractor shall dig the approaches and openings necessary to install boring
equipment, and the boring equipment used shall be of such a nature as to minimize the
opening size required. The boring equipment shall produce a straight hole without
unnecessary dips or bends. The bore hole shall be only slightly larger than the outside
diameter of the conduits or cables to minimize possible settlement. Cables and conduits
shall be pulled in with pulling eyes or using a kellum grip in a manner so as to guard
against damage.

E14.35.2 During construction as the drill bit crosses each existing facility a lookout shall be assigned
by the Contractor to visually confirm the drill bit is maintaining a minimum 300 mm
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E14.35.3

E14.35.4

clearance from the existing facility all in accordance with Manitoba Hydro Safe Excavation
and Safety Watch Guidelines included as Appendix B. Maximum pulling tensions on any
streetlight cable shall be limited to 2.9 kN/0.65 kips.

Drilling fluids and associated waste materials shall be disposed of in a manner that
minimizes environmental effects.

The Contractor shall properly compact the backfill material and will be responsible for
placing additional material should settlement occur for the duration of the warranty period.

E14.36 Buried Utility Crossings

E14.36.1

E14.36.2

E14.36.3

E14.36.4

All buried obstructions are not necessarily shown on the reference drawings and the
locations of those indicated are approximate only.

The Contractor shall determine the location of all buried obstructions and shall notify the
appropriate authorities and obtain all necessary permits prior to excavation, trenching and
directional drilling near or across such obstructions. All buried obstructions where the new
buried cable route crosses other utilities including but not limited to gas, water, sewer,
telephone and electric lines shall be exposed as per each utilities guidelines by the
Contractor, including the use of Pressurized Water/Vacuum Equipment (PW/VE) where
necessary. Should any damage occur to such lines during the course of the work, the
Contractor shall be responsible for the damage and the costs of repairs to buried
obstructions caused by its operations and shall fully indemnify the City of Winnipeg and
Manitoba Hydro from and against all claims arising out of such damage. Manitoba Hydro
Safe Excavation and Safety Watch Guidelines included as Appendix B shall be followed
when crossing natural gas pipelines and electrical cables by the directional boring method.

The PW/VE technique, used to expose underground plant in certain conditions, must be
performed in accordance with each utility's requirements, including but not limited to
Manitoba Hydro, Manitoba Telecom Services, Shaw Cable, etc. PW/VE costs that the
Contractor will incur during the work must be factored into the Contractor’s bid prices. The
Contractor shall not be entitled to extra compensation for the use of PW/VE on the work.

The Contractor shall be responsible to supply all backfill material and carry out all backfill,
compacting and leveling of all excavations so as to be ready for topsoil and seed or sod or
as directed by Manitoba Hydro.

E14.37 Bending Cables/Conduits and Installation into Standards

E14.37.1

E14.37.2

It is desired to reduce to a minimum the required number of bends and to lay the
cables/conduits to conform to the contour of the ground and maintain a normal covering.
This shall be accomplished by cutting the trench slightly deeper in approaches to road
crossings and drainage ditches. It is intended that the Contractor shall eliminate
unnecessary bending by operating the trenching machine at various depths rather than by
finishing grading the trench by hand whenever practical.

Sharp bends of the cables/conduits shall be avoided at all times. All bends shall meet the
requirements set out in this Specification. If excessive bending was exerted on any cable,
the cable shall be replaced at the Contractor’s cost. During installation, under no
circumstance is the cable to be subjected to a bending radius tighter than that detailed in
the Standards. At street light poles the Contractor shall install the ends of the cables into
the plastic pipe preinstalled in the concrete base. Care shall be taken to prevent damage
to the insulation or jacket of the conductors. Underground cables entering the concrete
base shall be protected by a length of protective hose supplied by the Contractor and by a
layer of sand surrounding the cables to protect it from the limestone. The cable shall be
left long enough to extend one (1) metre beyond the hand hole. The street light cable in the
trench shall be installed in conduit for mechanical protection and the ends sealed with duct
seal supplied by the Contractor. Care shall be taken to prevent damaging the cable where
it exists the conduit. The conduit shall only be installed into the concrete base if conduit
sizes make it practicable.
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E14.37.3

Unless otherwise directed, excess underground cable and 2C-12 wire shall be left inside
the hand hole with the hand hole cover loosely installed.

E14.38 Backfill

E14.38.1

E14.38.2

E14.38.3

E14.38.4

E14.38.5

All backfilling material within 300 mm of the cables/conduits shall be clean, free of sod,
vegetation, organic material, stones or other debris, and of a consistency as to not create
significant voids or air spaces around the cables/conduits. Other backfilling material shall
be free of stones greater than 150 mm on their maximum dimension. Where cinders or
very acid soil are encountered or where gravel or incompressible fill is required by
Municipal authorities, ¥ down crushed limestone shall be placed all around the cables for a
depth of at least 300 mm. The completed backfill shall be at least equal in compaction to
undisturbed soil or as directed by Manitoba Hydro. Backfill material is to be placed and
compacted in lifts not exceeding 300 mm. All excess material is to be removed by the
Contractor.

Tamping or flushing methods must be used where necessary to give the required
compaction. Where tamping is used, hand tampers shall be used to at least 300 mm above
the cable before machine tamping may be used. The Contractor shall level all excavations
so as to be ready for topsoil and seed or sod or as directed by the Manitoba Hydro. Should
settlement occur in the excavation and cause a depression in the surface, the Contractor
shall repair the surface to the satisfaction of the Manitoba Hydro at the Contractor’s cost.

Excavations remaining where poles have been removed shall be backfilled with spoil, pit
run gravel or 3/4 down limestone and compacted in lifts of 150mm as directed by Manitoba
Hydro. The top 300 mm of the excavation shall be backfilled with topsoil.

Excavations remaining where utility crossings have been exposed shall be backfilled with
sand or clean spoil and compacted in lifts of 150mm. The top 300 mm of the excavation
shall be backfilled with topsaoil.

Backfill of all excavations shall be in accordance with City of Winnipeg Standard
Construction Specification CW 2030 (latest revision), to the satisfaction of the authority
having jurisdiction and Manitoba Hydro.

E14.39 Defective Work & Warranty

E14.39.1

E14.39.2

If any portion of the work fails to comply with the requirements of this Specification, fails
within the Warranty period, or if the final tests prove or indicate the existence of any fault or
defect in the work, or any part thereof, Manitoba Hydro may forthwith re-execute or make
good the faulty or defective work or alter the same to make it comply with requirements of
the Specification at the Contractor's expense. Manitoba Hydro shall give the Contractor
notice together with particulars of such failure, fault or defect, Manitoba Hydro’s cost to re-
execute or make good the faulty or defective work and the Cost shall be deducted from the
Contract.

At the completion of the work for each location, Manitoba Hydro shall prepare and issue a
Network Commissioning Report, a sample of which is included as Appendix F, to the
Contractor. The Network Commissioning Report shall be dated indicating the
commencement of the Warranty period for the work performed at the location.

E14.40 As-Built Drawings

E14.40.1

The Contractor shall provide an as-built drawing or mark-up drawing to Manitoba Hydro
which accurately displays the “as-built” location of the buried street light cables, conduits
and street light poles.

E14.41 Measurement and Payment

El14.41.1

Removal of 25' to 35' street light pole and precast, poured in place concrete, steel power
installed base or direct buried including davit arm, luminaire and appurtenances

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price
per unit for “Removal of 25' to 35' street light pole and precast, poured in place
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E14.41.2

E14.41.3

E14.41.4

E14.41.5

E14.41.6

concrete, steel power installed base or direct buried including davit arm, luminaire and
appurtenances”. The number of units to be paid for at the Contract Unit Price shall be
verified and accepted by Manitoba Hydro. The Price shall be payment in full for
performing all operations herein described including removal of the pole, base,
luminaire, appurtenances, use of pressurized water/vacuum excavation,
transportation of Reclaim, Surplus and Scrap material, payment of associated
disposal fees and all other items incidental to the work included in the Specification.

Installation of Conduit and #4 AL C/N or 1/0 AL Triplex Streetlight Cable in Conduit by
Open Trench Method

(a) This pay item will be measured on a linear metre basis and paid for at the Contract
Unit Price per linear metre for “Installation of Conduit and #4 AL C/N or 1/0 AL Triplex
streetlight cable in Conduit by open trench method.” The number of meters to be paid
for at the Contract Unit Price shall be measured and accepted by Manitoba Hydro.
The Price shall be payment in full for performing all operations herein described
including installation of the conduit, pulling cable into the conduit, backfilling the
trench, buried utility crossings, use of pressurized water/vacuum excavation and all
other items incidental to the work included in the Specification.

Installation of 50 mm Conduit by Boring Method complete with Cable Insertion (#4 AL C/N
or 1/0 AL Triplex)

(a) This pay item will be measured on a linear metre basis and paid for at the Contract
Unit Price per linear metre for “Installation of 50 mm conduit or conduits by boring
method complete with cable insertion (#4 AL C/N or 1/0 AL Triplex).” The number of
meters to be paid for at the Contract Unit Price shall be measured and accepted by
Manitoba Hydro. The Price shall be payment in full for performing all operations herein
described including installation of 50mm conduit or conduits by boring method,
inserting the #4 AL C/N or 1/0 AL Triplex streetlight cable into the conduit(s), buried
utility crossings, use of pressurized water/vacuum excavation and all other items
incidental to the work included in the Specification.

Installation of cable (#4 AL C/N or 1/0 AL Triplex) by boring method.

(8) This pay item will be measured on a linear metre basis and paid for at the Contract
Unit Price per linear metre for “Installation of cable(s) (#4 AL C/N or 1/0 AL Triplex) by
boring method.” The number of meters to be paid for at the Contract Unit Price shall
be measured and accepted by Manitoba Hydro. The Price shall be payment in full for
performing all operations herein described including installation of the cable or cables
by boring method, buried utility crossings, use of pressurized water/vacuum
excavation and all other items incidental to the work included in the Specification.

Installation of 25'/35' Pole, Davit Arm and Precast Concrete Base Including Luminaire and
Appurtenances

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price
per unit for “Installation of 25'/35' pole, davit arm and precast concrete base including
luminaire and appurtenances.” The number of units to be paid for at the Contract Unit
Price shall be verified and accepted by Manitoba Hydro. The Price shall be payment
in full for performing all operations herein described including installation of the pole,
davit arm, base, luminaire, appurtenances, placing the cable(s) into the base, use of
pressurized water/vacuum excavation and all other items incidental to the work
included in the Specification.

Installation of One (1) 10' Ground Rod at End of Street Light Circuit. Trench #4 Ground
Wire up to 1 m From Rod Location to New Street Light and Connect (Hammerlock) to Top
of Ground Rod

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price
per unit for “Installation of one (1) 10" ground rod at end of street light circuit. Trench
#4 ground wire up to 1 m from rod location to new street light and connect
(hammerlock) to top of the ground rod.” The number of units to be paid for at the
Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall
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E14.41.7

E14.41.8

E14.41.9

E14.41.10

E14.41.11

E14.41.12

be payment in full for performing all operations herein described including install one
(1) 10’ ground rod, trench the #4 ground wire to the new streetlight pole, connect

(hammerlock) ground wire to rod and all other items incidental to the work included in

the Specification.

Install Lower 3 m of Cable Guard, Ground Lug, Cable Up Pole, and First 3 M Section of
Ground Rod Per Standard CD 315-5

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price
per unit for “Install/lower 3 m of Cable Guard, ground lug, cable up pole, and first 3 m

section of ground rod per Standard CD 315-5". The number of units to be paid for at
the Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price
shall be payment in full for performing all operations herein described including

installing the lower section of cable guard, ground lug, ground rod, coiling cable(s) up

the pole and all other items incidental to the work included in the Specification.

Installation and Connection of Externally-Mounted Relay and PEC Per Standards CD 315-

12 and CD 315-13

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price

per unit for “Installation and connection of externally-mounted relay and PEC per
Standards CD 315-12 and CD 315-13".The number of units to be paid for at the

Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall

be payment in full for performing all operations herein described including mounting
the relay, PEC, wiring as per the schematic and all other items incidental to the work
included in the Specification.

Terminate 2/C #12 Copper Conductor to Street Light Cables Per Standard CD310-4,
CD310-9 or CD310-10

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price

per unit for “Terminate 2/C #12 copper conductor to street light cables per Standard
CD310-4, CD310-9 or CD310-10".The number of units to be paid for at the Contract
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be
payment in full for performing all operations herein described including connection of
the 2/C # 12 copper conductor to the #4 C/N or 1/0 Al Triplex cable(s) using a
GELCAP-SL-2/0 splice kit and all other items incidental to the work included in the
Specification.

Splicing #4 AL C/N or 2 Single Conductor Street Light Cables

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price

per unit for “Splicing #4 Al C/N or 2 single conductor street light cables”. The number
of units to be paid for at the Contract Unit Price shall be verified and accepted by

Manitoba Hydro. The Price shall be payment in full for performing all operations herein
described including splicing the #4 AL C/N or 2 single conductor cables in accordance

with Standard CD 215-12 and CD 215-13 and all other items incidental to the work
included in the Specification.

Splicing 1/0 AL Triplex Cable or 3 Single Conductor Street Light Cables

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price
per unit for “Splicing 1/0 AL triplex cable or 3 single conductor street light cables”. The
number of units to be paid for at the Contract Unit Price shall be verified and accepted

by Manitoba Hydro. The Price shall be payment in full for performing all operations

herein described including splicing the 1/0 Al triplex cable or set of 3 single conductor

cables in accordance with Standard CD 215-12 and CD 215-13 and all other items
incidental to the work included in the Specification.

Installation of Break-Away Base and Reaction Plate on Base-Mounted Poles up to 35’

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price
per unit for “Installation of break-away base and reaction plate on base mounted poles

up to 35™. The number of units to be paid for at the Contract Unit Price shall be
verified and accepted by Manitoba Hydro. The Price shall be payment in full for
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performing all operations herein described including installation of the reaction plate,
break-away base and all other items incidental to the work included in the
Specification.

E14.41.13 Installation of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles and

Connect Luminaire to Provide Temporary Overhead Feed

(a) This pay item will be measured on per span basis and paid for at the Contract Unit
Price per span for “Installation of Overhead Span of #4 duplex Between New or
Existing Streetlight Poles and Connect Luminaire to Provide Temporary Overhead
Feed”. The number of units to be paid for at the Contract Unit Price shall be verified
and accepted by Manitoba Hydro. The Price shall be payment in full for performing all
operations herein described including attachment of the #4 duplex overhead
conductor using a perform grip (c/w spool insulator(s) to davit arm if necessary),
sagging conductor, connection of luminaire using 2C#12 copper conductor and all
other items incidental to the work included in the Specification.

E14.41.14 Removal of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles to

Remove Temporary Overhead Feed

(a) This pay item will be measured on a per span basis and paid for at the Contract Unit
Price per span for “Removal of Overhead Span of #4 duplex Between New or Existing
Streetlight Poles to Remove Temporary Overhead Feed”. The number of units to be
paid for at the Contract Unit Price shall be verified and accepted by the Manitoba
Hydro. The Price shall be payment in full for performing all operations herein
described including removal of the #4 duplex overhead conductor, spool insulator(s)
and all other items incidental to the work included in the Specification.

E14.41.15 Expose Underground Cable Entrance of Existing Streetlight Pole and Install New

E15.

E15.1

E15.2

E15.3

E15.4

Streetlight Cable(s).

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price
per unit for “Expose Underground Cable Entrance of Existing Streetlight Pole and
Install New Streetlight Cable(s)”. The number of units to be paid for at the Contract
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be
payment in full for performing all operations herein described including excavation and
exposure of the underground cable entrance by any means necessary including use
of pressurized water/vacuum excavation, installation of the new streetlight cables(s),
backfill, compaction and all other items incidental to the work included in the
Specification.

SUPPLY AND INSTALL WATERMAIN AND WATER SERVICE INSULATION
DESCRIPTION

Notwithstanding 3.12 of CW 2110, this specification covers the supply and installation of
insulation in roadway excavations over watermains and water services.

Referenced Standard Construction Specifications

(&) CW 2030 — Excavation Bedding and Backfill

(b) CW 3110 — Sub —grade, Sub-base and Base Course Construction

Referenced Standard Details
(&) SD-018 - Watermain and Water Service Insulation

MATERIALS

Acceptable insulation is:
() Extruded Polystyrene rigid foam insulation — Type 4, 4” in thickness.
DOW - Roofmate or Highload 40
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E15.5

E15.6

E15.7

E15.8

E15.9

E15.10

E15.11

E15.12

E15.13

E15.14

E16.

E16.1
E16.1.1

E16.2
E16.2.1

Owen’s Corning - Foamular 350 or Foamular 400.
2" X 48" X 96", 2" X 24" X 96, 4" X 24" X 96","

Sand Bedding:
(& Inaccordance with CW 2030.

CONSTRUCTION METHODS

Prior to the installation of any sub-base material or geotextile material, locate all existing water
services.

Further to SD-018, where directed by the Contract Administrator, excavate the sub-grade to

allow the top of the insulation to be installed flush with the surrounding sub-grade. Install the
insulation on a level surface centered over the located watermain or water service for the full
width of the roadway excavation. Install sand bedding if required to level the surface.

Stockpile and dispose of excavated material in accordance with CW 3110.

Thickness of insulation is 200mm (4"). If using 50mm (2") panels two (2) layers are required.
Total width of insulation to be as directed by the Contract Administrator. Place sufficient full
width panels to meet or exceed the specified width.

Place insulation panels adjacent to each other over the specified area with no gaps between
panels and less than 15mm of elevation difference along the adjoined edges. Where 2" thick
panels are being used, offset the top layer to prevent the panel joints from aligning with the
joints in the lower layer.

Use full panels of insulation where possible. Where necessary cut insulation panels to obtain
coverage to specified lengths. Insulation pieces shall be a minimum of dimension of 300 mm in
width or length.

Take appropriate measures to ensure panels are not displaced when installing geotextiles and
during backfilling operations.

MEASUREMENT AND PAYMENT

Watermain and Water Service Insulation shall be measured on an area basis and paid for at the
Contract Unit Price per square metre of “Watermain and Water Service Insulation”. The area to
be paid for shall be the total square meters of watermain and water service insulation supplied
and installed in accordance with this specification, accepted and measured by the Contract
Administrator.

Excavation of the roadway subgrade in accordance with E15.7 and locating existing water
services in accordance with E15.6 will not be measured for payment and will be included in the
payment for “Watermain and Water Service Insulation”.

OPERATING CONSTRAINTS FOR WORK IN CLOSE PROXIMITY TO FEEDER MAINS

Description

This Section details operating constraints for all work to be carried out in close proximity to
the City feeder mains and other critical water infrastructure. Close proximity shall be
deemed to be any construction activity within a 5 m horizontal offset from the centreline of
the feeder main, within 5 m of valve chambers and other appurtenances, and any other
infrastructure identified below.

The following shall be considered critical pipelines and water infrastructure for this project:

Rouge Road Feeder Main:
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E16.2.2

E16.3
E16.3.1

E16.3.2

E16.3.3

E16.3.4

E16.4
E16.4.1

E16.4.2

(& 600 mm Prestressed Concrete Cylinder Pipe (PCCP) (Lined Core) conforming to
AWWA Standard C301-64. The Wilkes Avenue Feeder Main was manufactured and
installed in 1967.

(b) The portion of the feeder main affected by construction crosses Ness Avenue at the
back alley immediately to the east of Cavalier Drive as shown on the Drawings.

Moray Feeder Main:

(&) 450 mm Asbestos Cement feeder main conforming to AWWA Standard C400-53T.
The Moray Feeder Main was manufactured and installed in 1961.

(b) The feeder main runs north-south along Moray Street at Lodge Avenue as shown on
the Drawings.

General Considerations for Work in Close Proximity to Critical Water Infrastructure:

Feeder mains are a critical component of the City of Winnipeg Regional Water Supply
System and work in close proximity to feeder mains shall be undertaken with an
abundance of caution. Feeder mains cannot typically be taken out of service for extended
periods to facilitate construction and inadvertent damage caused to the pipe would likely
have catastrophic consequences.

Work around feeder mains shall be planned and implemented to minimize the time period
that work is carried out in close proximity to the pipe and to ensure that the pipeline is not
subjected to excessive construction related loads, including excessive vibrations and/or
concentrated or asymmetrical lateral loads during backfill placement.

Large diameter pressure pipe generally has limited ability to withstand increased earth and
live loading. Therefore, every precaution must be undertaken to ensure that applied
loading during all phases of construction is within accepted loading parameters. PCCP
typically fails in a non-ductile mode and has the potential to cause extensive consequential
damage to infrastructure if failure should occur.

Construction in close proximity to critical infrastructure shall not commence until both the
equipment and construction method statements have been submitted, reviewed, and
accepted by the Contract Administrator.

Submittals

Submit proposed construction equipment specifications to the Contract Administrator for
review a minimum of five (5) Business Days prior to construction. The equipment
submission shall include:

(a) equipment operating and payload weights;

(b) equipment dimensions, including wheel or track base, track length or axle spacing,
track widths or wheel configurations;

(c) load distributions in the intended operating configuration.

Submit a construction method statement to the Contract Administrator a minimum of five
(5) business days prior to construction. The construction method statement shall contain
the following minimum information:

(a) proposed construction plan including excavation locations, haul routes, excavation
equipment locations, and loading positions;

(b) excavation plans, including shoring designs, for excavations occurring in close
proximity to feeder mains (within 5 m horizontal of the pipe’s centerline) where the
excavation to be extended below the top of the feeder mains embedment zone (150
mm above the pipe)

(c) trenchless construction methodology for feeder main crossings, including: installation
methods, means of grade control, means of confirming clear separation between the
new LDS and existing feeder main;
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E16.4.3

E16.4.4

E16.5
E16.5.1

E16.5.2

E16.5.3

E16.6
E16.6.1

E16.6.2

E16.6.3

E16.6.4

E16.6.5

E16.6.6

E16.6.7

(d) any other pertinent information required to accurately describe the construction
activities in close proximity to the feeder main and permit the Contract Administrator to
review the proposed construction plans.

Incomplete or partial submissions will not be reviewed and will be returned to the
Contractor for re-submission.

Allow five (5) Business Days for review by the Contract Administrator.

Feeder Main Operational Limitations

Feeder main shutdowns are scheduled based on a number of factors including water
demand, weather, reservoir operation, routine maintenance and repair work within the
regional distribution system, and other factors. The City shall endeavour to make
requested time periods available to the Contractor to schedule his/her work requiring
removal of the feeder main from service, without limiting the City’s control over the
operation of the feeder main to complete other work, maintain adequate water supply and
storage of water and maintain the integrity of the infrastructure. The City shall reserve the
right to cancel and/or delay these schedule dates at any time, due to any circumstances
that could adversely affect the feeder main or water supply including, but not limited to,
high water demand, abnormal weather, failures of related water system components and/or
security concerns.

Scheduling Restrictions:

(a) Temporary feeder main shutdowns shall be limited to off-peak demand seasons
(September 15" to May 15™) and low demand hours including evenings or other low
demand periods.

The Contractor shall provide Notice to the Contract Administrator in writing, a minimum of
fifteen (15) Business Days prior to requiring the shutdown. The City will endeavour to
schedule the shutdown as requested.

Pre-Work, Planning and General Execution

No work shall commence in close proximity to feeder mains, chambers, and critical
infrastructure until the equipment specifications and construction method statement have
been submitted and accepted, and feeder main locations have been clearly delineated in
the field. Work over feeder mains shall only be carried out with equipment that has been
reviewed and quantified in terms of its loading implications on the pipe.

Contact the City of Winnipeg Water and Waste Department, Construction Services
Coordinator prior to construction.

Visually delineate all critical infrastructure identified herein on Site by use of paint,
staking/flagging, construction fencing, snow fencing, or other suitable methods.

Only utilize construction practices and procedures that do not impart excessive vibratory
loads on feeder mains and chambers or that would cause settlement of the subgrade
below feeder mains and critical pipelines.

Where the existing road structure must be removed, crossing of critical infrastructure shall
be prohibited from the time the existing roadway structure is removed until the completion
of granular base construction. At all times prior to completion of final paving; reduce
equipment speeds to levels that minimize the effects of impact loading to the critical
infrastructure.

Only equipment and construction practices stipulated in the accepted construction method
statement and the supplemental requirements noted herein may be utilized in close
proximity to feeder mains, chambers, and other critical infrastructure identified herein.

Construction operations should be staged in such a manner as to limit multiple construction
loads at one time, (e.qg., offset crossings sufficiently from each other, rollers should remain
a sufficient distance behind spreaders to limit loads. A reasonable offset distance is 3 m
between loads).
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E16.6.8

E16.6.9

E16.7
E16.7.1

E16.7.2

E16.7.3

E16.7.4

E16.7.5

E16.7.6

E16.7.7

E16.8
E16.8.1

E16.8.2

E16.8.3

E16.8.4

Granular material, construction material, soil, and/or other material shall not be stockpiled
on the pipelines or within 5 m of any feeder main, valve chamber, or other critical
infrastructure identified herein.

The Contractor shall ensure that all crew members understand and observe the
requirements of working near feeder mains, valve chambers, and critical infrastructure.
Prior to commencement of on-Site work, the Contractor shall jointly conduct an orientation
meeting with the Contract Administer, all superintendents, foreman, and heavy equipment
operators to make all workers on the Site fully cognizant of the limitations of altered loading
on, the ramifications of inadvertent damage to, and the constraints associated with work in
close proximity to feeder mains and critical pipelines. New personnel introduced after
commencement of the Project need to be formally orientated as outlined herein. It is
recommended that restrictions associated with the crossing, consistent with the
Contractor's submitted method statement be posted on Site and near the crossing.

Demolition, Excavation, and Shoring

Use of pneumatic concrete breakers within 3 m of a feeder main, valve chamber, or critical
pipeline is prohibited. Pavement shall be full depth sawcut and carefully removed. Use of
hand held jackhammers for pavement removal will be allowed.

Offset excavation equipment a minimum of 3 m from the centerline of critical pipelines
when undertaking excavations where there is less than 2.4 m of earth cover over the
pipeline.

Utilize only smooth edged excavation buckets, soft excavation, or hand excavation
techniques where there is less than 1.5 m of earth cover over the pipeline. Where there is
less than 1.0 m of soil cover above the pipeline, provide full time supervision and complete
the excavation utilizing hand excavation or soft excavation methods.

Equipment should not be allowed to operate while positioned directly over a feeder main or
critical pipeline except were permitted herein, outlined in the reviewed and accepted
construction method statement.

Excavations within 3 m of the outside edge of a feeder main (hydrovac holes for confirming
trenchless installations excluded) and which extend below obvert of the feeder main shall
utilize shoring methods that precludes the movement of native in-situ soils (i.e. a tight
shoring system).

Pre-bore all piles to below the invert of critical infrastructure within 5 m (horizontally) of the
pipeline’s outside edge.

Offset pile driving equipment a minimum of 3 m (horizontally) from the centerline of the
pipeline during piling operations.

Subgrade Construction

Subgrade and backfill compaction within 3 metres (horizontal) of a critical pipeline or valve
chamber shall be limited to non-vibratory methods only. Small walk behind vibratory
packers will be permitted.

Subgrade, sub-base and base course construction shall be kept in a rut free condition at all
times. Construction equipment is prohibited from crossing pipelines if the grade is
insufficient to support the equipment without rutting.

Subgrade conditions should be inspected by personnel with competent geotechnical
experience (e.g. ability to adequately visually classify soils and competency of subgrade,
subbase, and base course materials). In the event of encountering unsuitable subgrade
materials above the feeder main, proposed design revisions shall be submitted to this
office for review to obtain approval from the Water and Waste Department relative to any
change in conditions.

Fill material shall not be dumped directly on pipelines but shall be stockpiled outside the
limits noted in these recommendations and shall be carefully bladed in-place
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E16.8.5

E16.8.6

E16.9
E16.9.1

E16.9.2

Only use compaction equipment approved by the contract administrator to compact fill
materials above critical pipelines. Compaction of fill materials shall be completed using
static methods only, no vibratory compaction will be allowed within the limits noted in these
recommendations.

Construction operations shall be staged to minimize the time period between excavation to
subgrade and placement of granular subbase materials. Should bare subgrade be left
overnight, measures shall be implemented to protect the subgrade against inadvertent
travel over it and to minimize the impact of wet weather.

Subbase and Base Course Construction

Subbase or base course materials shall not be dumped directly on pipelines but shall be
stockpiled outside limits noted in these recommendations and shall be carefully bladed in-
place.

Subbase compaction within 3 m horizontal of the centreline of a critical pipeline shall be
either carried out by static methods (without vibration) or with smaller accepted equipment
such as hand held plate packers or smaller roller equipment.

E16.10 Paving

E16.10.1

When constructing asphalt pavements only non-vibratory compaction should be used
within 3 m (horizontal) of the center of critical pipelines.





