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PART B - BIDDING PROCEDURES

B1. CONTRACT TITLE

B1.1 NEWPCC – UPGRADE SITE PREPARATION WORKS – PARCEL B  ROAD AND
ASSOCIATED WORK

B2. SUBMISSION DEADLINE

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, July 13, 2018.

B2.2 Bids determined by the Manager of Materials to have been received later than the Submission
Deadline will not be accepted and will be returned upon request.

B2.3 The Contract Administrator or the Manager of Materials may extend the Submission Deadline
by issuing an addendum at any time prior to the time and date specified in B2.1.

B3. ENQUIRIES

B3.1 All enquiries shall be directed to the Contract Administrator identified in D3.1.

B3.2 If the Bidder finds errors, discrepancies or omissions in the Bid Opportunity, or is unsure of the
meaning or intent of any provision therein, the Bidder shall notify the Contract Administrator of
the error, discrepancy or omission, or request a clarification as to the meaning or intent of the
provision at least five (5) Business Days prior to the Submission Deadline.

B3.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a
correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator to all Bidders by issuing an addendum.

B3.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not
require a correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator only to the Bidder who made the enquiry.

B3.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to
B3 unless that response or interpretation is provided by the Contract Administrator in writing.

B4. CONFIDENTIALITY

B4.1 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries
or through investigation is confidential. Such information shall not be used or disclosed in any
way without the prior written authorization of the Contract Administrator. The use and
disclosure of the confidential information shall not apply to information which:
(a) was known to the Bidder before receipt hereof; or
(b) becomes publicly known other than through the Bidder; or
(c) is disclosed pursuant to the requirements of a governmental authority or judicial order.

B4.2 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Bid
Opportunity to the media or any member of the public without the prior written authorization of
the Contract Administrator.

B5. ADDENDA

B5.1 The Contract Administrator may, at any time prior to the Submission deadline, issue addenda
correcting errors, discrepancies or omissions in the Bid Opportunity, or clarifying the meaning or
intent of any provision therein.
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B5.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the 
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

B5.3 Addenda will be available on the Bid Opportunities page at The City of Winnipeg, Corporate 
Finance, Materials Management Division website at http://www.winnipeg.ca/matmgt/bidopp.asp  

B5.4 The Bidder is responsible for ensuring that he/she has received all addenda and is advised to 
check the Materials Management Division website for addenda regularly and shortly before the 
Submission Deadline, as may be amended by addendum. 

B5.5 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: Bid.  
Failure to acknowledge receipt of an addendum may render a Bid non-responsive. 

B6. SUBSTITUTES 

B6.1 The Work is based on the Plant, Materials and methods specified in the Bid Opportunity. 

B6.2 Substitutions shall not be allowed unless application has been made to and prior approval has 
been granted by the Contract Administrator in writing. 

B6.3 Requests for approval of a substitute will not be considered unless received in writing by the 
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

B6.4 The Bidder shall ensure that any and all requests for approval of a substitute: 

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance; 

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

B6.5 The Contract Administrator, after assessing the request for approval of a substitute, may in 
his/her sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

B6.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days 
prior to the Submission Deadline, to the Bidder who requested approval of the substitute. 

B6.6.1 The Contract Administrator will issue an Addendum, disclosing the approved materials, 
equipment, methods and products to all potential Bidders.  The Bidder requesting and 
obtaining the approval of a substitute shall be responsible for disseminating information 
regarding the approval to any person or persons he/she wishes to inform. 

B6.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use 
the approved equal in place of the specified item. 
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B6.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder 
bidding that approved alternative may base his/her Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B17. 

B6.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other 
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B7. BID COMPONENTS 

B7.1 The Bid shall consist of the following components: 

(a) Form A: Bid;

(b) Form B: Prices, hard copy;

(c) Bid Security

(i) Form G1: Bid Bond and Agreement to Bond, or
Form G2: Irrevocable Standby Letter of Credit and Undertaking, or
a certified cheque or draft;

B7.2 Further to B7.1, the Bidder should include the written correspondence from the Contract 
Administrator approving a substitute in accordance with B6. 

B7.3 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no 
later than the Submission Deadline, with all required entries made clearly and completely. 

B7.4 The Bid shall be submitted enclosed and sealed in an envelope clearly marked with the Bid 
Opportunity number and the Bidder's name and address. 

B7.4.1 Samples or other components of the Bid which cannot reasonably be enclosed in the 
envelope may be packaged separately, but shall be clearly marked with the Bid 
Opportunity number, the Bidder's name and address, and an indication that the contents 
are part of the Bidder’s Bid. 

B7.5 Bidders are advised not to include any information/literature except as requested in accordance 
with B7.1. 

B7.6 Bidders are advised that inclusion of terms and conditions inconsistent with the Bid Opportunity 
document, including the General Conditions, will be evaluated in accordance with B17.1(a). 

B7.7 Bids submitted by facsimile transmission (fax) or internet electronic mail (e-mail) will not be 
accepted. 

B7.8 Bids shall be submitted to: 

The City of Winnipeg 
Corporate Finance Department 
Materials Management Division 
185 King Street, Main Floor 
Winnipeg MB  R3B 1J1 

B8. BID 

B8.1 The Bidder shall complete Form A: Bid, making all required entries. 
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B8.2 Paragraph 2 of Form A: Bid shall be completed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name
shall be inserted;

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted;

(d) if the Bidder is carrying on business under a name other than his/her own, the business
name and the name of every partner or corporation who is the owner of such business
name shall be inserted.

B8.2.1 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify
themselves in accordance with B8.2.

B8.3 In Paragraph 3 of Form A: Bid, the Bidder shall identify a contact person who is authorized to 
represent the Bidder for purposes of the Bid. 

B8.4 Paragraph 13 of Form A: Bid shall be signed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be
signed by the Bidder;

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have
authority to sign for the partnership;

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers and
the corporate seal, if the corporation has one, shall be affixed;

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be
signed by the registered owner of the business name, or by the registered owner's
authorized officials if the owner is a partnership or a corporation.

B8.4.1 The name and official capacity of all individuals signing Form A: Bid should be printed
below such signatures.

B8.5 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all 
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid 
and the Contract, when awarded, shall be both joint and several. 

B9. PRICES 

B9.1 The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B: 
Prices. 

B9.2 The quantities listed on Form B: Prices are to be considered approximate only.  The City will 
use said quantities for the purpose of comparing Bids. 

B9.3 The quantities for which payment will be made to the Contractor are to be determined by the 
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 

B9.4 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B10. DISCLOSURE 

B10.1 Various Persons provided information or services with respect to this Work.  In the City’s 
opinion, this relationship or association does not create a conflict of interest because of this 
full disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.
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B10.2 The Persons are:
(a) Stantec Consulting Ltd. – Appendix ‘A’ – Geotechnical Report;
(b) Veolia – Advisory services to the City of Winnipeg.

B11. CONFLICT OF INTEREST AND GOOD FAITH

B11.1 Bidders, by responding to this Bid Opportunity, declare that no Conflict of Interest currently
exists, or is reasonably expected to exist in the future.

B11.2 Conflict of Interest means any situation or circumstance where a Bidder or employee of the
Bidder proposed for the Work has:
(a) other commitments;
(b) relationships;
(c) financial interests; or
(d) involvement in ongoing litigation;
that could or would be seen to:

(i) exercise an improper influence over the objective, unbiased and impartial exercise of
the independent judgment of the City with respect to the evaluation of Bids or award
of the Contract; or

(ii) compromise, impair or be incompatible with the effective performance of a Bidder’s
obligations under the Contract;

(e) has contractual or other obligations to the City that could or would be seen to have been
compromised or impaired as a result of its participation in the Bid Opportunity process or
the Work; or

(f) has knowledge of confidential information (other than confidential information  disclosed by
the City in the normal course of the Bid Opportunity process) of strategic and/or material
relevance to the Bid Opportunity process or to the Work that is not available to other
bidders and that could or would be seen to give that Bidder an unfair competitive
advantage.

B11.3 In connection with its Bid, each entity identified in B11.2 shall:
(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement

process and the Work;
(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during

the Bid Opportunity process, promptly disclose a detailed description of the Conflict of
Interest to the City in a written statement to the Contract Administrator; and

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent
practicable, any perceived, potential or actual Conflict of Interest and shall submit any
additional information to the City that the City considers necessary to properly assess the
perceived, potential or actual Conflict of Interest.

B11.4 Without limiting B11.3, the City may, in its sole discretion, waive any and all perceived, potential
or actual Conflicts of Interest. The City’s waiver may be based upon such terms and conditions
as the City, in its sole discretion, requires to satisfy itself that the Conflict of Interest has been
appropriately avoided or mitigated, including requiring the Bidder to put into place such policies,
procedures, measures and other safeguards as may be required by and be acceptable to the
City, in its sole discretion, to avoid or mitigate the impact of such Conflict of Interest.

B11.5 Without limiting B11.3, and in addition to all contractual or other rights or rights at law or in
equity or legislation that may be available to the City, the City may, in its sole discretion:
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(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict  of Interest 
of the Bidder or any of its employees proposed for the Work; 

(b) require the removal or replacement of any employees proposed for the Work that has a 
perceived, actual or potential Conflict of Interest that the City, in its sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Bidder or employees proposed for the Work that fails to comply with any 
requirements prescribed by the City pursuant to B11.4 to avoid or mitigate  a Conflict of 
Interest; and 

(d) disqualify a Bidder if the Bidder, or one of its employees proposed for the Work, has a 
perceived, potential or actual Conflict of Interest that, in the City’s sole discretion, cannot be 
avoided or mitigated, or otherwise resolved. 

B11.6 The final determination of whether a perceived, potential or actual Conflict of Interest exists 
shall be made by the City, in its sole discretion. 

B12. QUALIFICATION 

B12.1 The Bidder shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; and 

(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

B12.2 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/debar.stm 

B12.3 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) have successfully carried out work similar in nature, scope and value to the Work; and 

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract; and 

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba). 

B12.4 Further to B12.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract 
Administrator, provide proof satisfactory to the Contract Administrator that the 
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of 
The Workplace Safety and Health Act (Manitoba), by providing: 

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s 
SAFE Work Certified Standard (e.g., COR™ and SECOR™) or 

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Certificate of Recognition (COR) 
Program administered by the Construction Safety Association of Manitoba or by the 
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or 

(ii) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of 
Recognition Program (SECOR™) administered by the Construction Safety 
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Association of Manitoba or by the Manitoba Heavy Construction Association’s 
WORKSAFELY™ COR™ Program or 

(b) a report or letter to that effect from an independent reviewer acceptable to the City.  (A list 
of acceptable reviewers and the review template are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at  http://www.winnipeg.ca/matmgt/.  

B12.5  The Bidder shall submit, within three (3) Business Days of a request by the Contract 
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

B12.6 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the 
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 

B13. BID SECURITY 

B13.1 The Bidder shall provide bid security in the form of: 

(a) a bid bond, in the amount of at least ten percent (10%) of the Total Bid Price, and 
agreement to bond of a company registered to conduct the business of a surety in 
Manitoba, in the form included in the Bid Submission (Form G1: Bid Bond and Agreement 
to Bond); or 

(b) an irrevocable standby letter of credit, in the amount of at least ten percent (10%) of the 
Total Bid Price, and undertaking issued by a bank or other financial institution registered to 
conduct business in Manitoba and drawn on a branch located in Winnipeg, in the form 
included in the Bid Submission (Form G2: Irrevocable Standby Letter of Credit and 
Undertaking); or 

(c) a certified cheque or draft payable to “The City of Winnipeg”, in the amount of at least fifty 
percent (50%) of the Total Bid Price, drawn on a bank or other financial institution 
registered to conduct business in Manitoba. 

B13.1.1 If the Bidder submits alternative bids, the bid security shall be in the amount of the 
specified percentage of the highest Total Bid Price submitted. 

B13.1.2 All signatures on bid securities shall be original. 

B13.1.3 The Bidder shall sign the Bid Bond. 

B13.1.4 The Surety shall sign and affix its corporate seal on the Bid Bond and the Agreement to 
Bond. 

B13.2 The bid security of the successful Bidder and the next two lowest evaluated responsive and 
responsible Bidders will be released by the City when a Contract for the Work has been duly 
executed by the successful Bidder and the performance security furnished as provided herein.  
The bid securities of all other Bidders will be released when a Contract is awarded. 

B13.2.1 Where the bid security provided by the successful Bidder is in the form of a certified 
cheque or draft pursuant to B13.1(c), it will be deposited and retained by the City as the 
performance security and no further submission is required. 

B13.2.2 The City will not pay any interest on certified cheques or drafts furnished as bid security or 
subsequently retained as performance security. 

B13.3 The bid securities of all Bidders will be released by the City as soon as practicable following 
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Bid Opportunity. 
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B14. OPENING OF BIDS AND RELEASE OF INFORMATION 

B14.1 Bids will be opened publicly, after the Submission Deadline has elapsed, in the office of the 
Corporate Finance Department, Materials Management Division, or in such other office as may 
be designated by the Manager of Materials. 

B14.1.1 Bidders or their representatives may attend. 

B14.1.2 Bids determined by the Manager of Materials, or his/her designate, to not include the bid 
security specified in B13 will not be read out. 

B14.2 Following the submission deadline, the names of the Bidders and their Total Bid Prices 
(unevaluated, and pending review and verification of conformance with requirements) will be 
available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page at 
The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/  

B14.3 After award of Contract, the name(s) of the successful Bidder(s), their address(es) and the 
Contract amount(s) will be available on the Closed Bid Opportunities (or Public/Posted Opening 
& Award Results) page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/  

B14.4 The Bidder is advised that any information contained in any Bid may be released if required by 
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities 
having jurisdiction, or by law or by City policy or procedures (which may include access by 
members of City Council). 

B14.4.1 To the extent permitted, the City shall treat as confidential information, those aspects of a 
Bid Submission identified by the Bidder as such in accordance with and by reference to 
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and 
Protection of Privacy Act (Manitoba), as amended. 

B15. IRREVOCABLE BID 

B15.1 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid. 

B15.2 The acceptance by the City of any Bid shall not release the Bids of the next two lowest 
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly executed and the performance security furnished as 
herein provided, but any Bid shall be deemed to have lapsed unless accepted within the time 
period specified in Paragraph 11 of Form A: Bid. 

B16. WITHDRAWAL OF BIDS 

B16.1 A Bidder may withdraw his/her Bid without penalty by giving written notice to the Manager of 
Materials at any time prior to the Submission Deadline. 

B16.1.1 Notwithstanding C23.3, the time and date of receipt of any notice withdrawing a Bid shall 
be the time and date of receipt as determined by the Manager of Materials. 

B16.1.2 The City will assume that any one of the contact persons named in Paragraph 3 of Form A: 
Bid or the Bidder’s authorized representatives named in Paragraph 13 of Form A: Bid, and 
only such person, has authority to give notice of withdrawal. 

B16.1.3 If a Bidder gives notice of withdrawal prior to the Submission Deadline, the Manager of 
Materials will: 

(a) retain the Bid until after the Submission Deadline has elapsed; 

(b) open the Bid to identify the contact person named in Paragraph 3 of Form A: Bid and 
the Bidder’s authorized representatives named in Paragraph 13 of Form A: Bid; and 
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(c) if the notice has been given by any one of the persons specified in B16.1.3(b), declare
the Bid withdrawn.

B16.2 A Bidder who withdraws his/her Bid after the Submission Deadline but before his/her Bid has 
been released or has lapsed as provided for in B15.2 shall be liable for such damages as are 
imposed upon the Bidder by law and subject to such sanctions as the Chief Administrative 
Officer considers appropriate in the circumstances.  The City, in such event, shall be entitled to 
all rights and remedies available to it at law, including the right to retain the Bidder’s bid 
security. 

B17. EVALUATION OF BIDS 

B17.1 Award of the Contract shall be based on the following bid evaluation criteria: 

(a) compliance by the Bidder with the requirements of the Bid Opportunity, or acceptable
deviation therefrom (pass/fail);

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B12 (pass/fail);

(c) Total Bid Price;

(d) economic analysis of any approved alternative pursuant to B6.

B17.2 Further to B17.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is 
incomplete, obscure or conditional, or contains additions, deletions, alterations or other 
irregularities.  The Award Authority may reject all or any part of any Bid, or waive technical 
requirements or minor informalities or irregularities, if the interests of the City so require. 

B17.3 Further to B17.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does 
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is 
responsible and qualified. 

B17.4 Further to B17.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit 
prices for each item shown on Form B: Prices. 

B17.4.1 Further to B17.1(a), in the event that a unit price is not provided on Form B: Prices, the City 
will determine the unit price by dividing the Amount (extended price) by the approximate 
quantity, for the purposes of evaluation and payment. 

B18. AWARD OF CONTRACT 

B18.1 The City will give notice of the award of the Contract or will give notice that no award will be 
made. 

B18.2 The City will have no obligation to award a Contract to a Bidder, even though one or all of the 
Bidders are determined to be responsible and qualified, and the Bids are determined to be 
responsive. 

B18.2.1 Without limiting the generality of B18.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Work;

(b) the prices are materially in excess of the prices received for similar work in the past;

(c) the prices are materially in excess of the City’s cost to perform the Work, or a
significant portion thereof, with its own forces;

(d) only one Bid is received; or

(e) in the judgment of the Award Authority, the interests of  the City would best be served
by not awarding a Contract.
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B18.3 Where an award of Contract is made by the City, the award shall be made to the responsible 
and qualified Bidder submitting the lowest evaluated responsive Bid, in accordance with B17. 

B18.3.1 Following the award of contract, a Bidder will be provided with information related to the 
evaluation of his/her Bid upon written request to the Contract Administrator. 
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS  

C0.1 The General Conditions for Construction (Revision 2006 12 15) are applicable to the Work of 
the Contract. 

C0.1.1 The General Conditions for Construction are available on the Information Connection page 
at The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

C0.2 A reference in the Bid Opportunity to a section, clause or subclause with the prefix “C” 
designates a section, clause or subclause in the General Conditions for Construction. 
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

D2. SCOPE OF WORK 

D2.1 The Work to be done under the Contract shall consist of: 

(a) Granular Road Construction and Associated Works  

(i) Ferrier Street to NEWPCC 

(b) Site Grading and Drainage Works  

D2.2 The major components of the Work are as follows: 

(a) Clearing and Grubbing 

(b) Stripping and stockpiling topsoil  

(c) Excavation of suitable/unsuitable material 

(d) Culvert installation 

(e) Ditch excavation and grading 

(f) Compaction of subgrade 

(g) Placement of separation geotextile fabric 

(h) Placement of geogrid 

(i) Placement of suitable site material for the roadway and berms 

(j) Placement of 50mm and 100mm limestone sub-base material 

(k) Placement of limestone base course material 

(l) Placement of suitable site material on roadway sideslopes 

(m) Placement of asphalt on approach to Ferrier Road 

(n) Placement of stockpiled topsoil and seeding 

(o) Installation of erosion control measures 

(p) Installation of 3.05m chain link fence and gates  

D3. CONTRACT ADMINISTRATOR 

D3.1 The Contract Administrator is AECOM Canada Ltd., represented by: 

Ryan Cunningham, P. Eng.  
Senior Transportation Engineer 

Telephone No. 204 928.8377 
Email Address ryan.cunningham1@aecom.com  

D3.2 At the pre-construction meeting, Ryan Cunningham will identify additional personnel 
representing the Contract Administrator and their respective roles and responsibilities for the 
Work. 

D3.3 Bids Submissions must be submitted to the address in B7 
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D4. CONTRACTOR'S SUPERVISOR 

D4.1 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D4.2 At least two (2) business days prior to the commencement of any Work on the site, the 
Contractor shall provide the Contract Administrator with a phone number where the supervisor 
identified in D4.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an 
emergency. 

D5. OWNERSHIP OF INFORMATION, CONFIDENTIALITY AND NON DISCLOSURE  

D5.1 The Contract, all deliverables produced or developed, and information provided to or acquired 
by the Contractor are the property of the City and shall not be appropriated for the Contractors 
own use, or for the use of any third party.   

D5.2 The Contractor shall not make any public announcements or press releases regarding the 
Contract, without the prior written authorization of the Contract Administrator.  

D5.3 The following shall be confidential and shall not be disclosed by the Contractor to the media or 
any member of the public without the prior written authorization of the Contract Administrator; 

(a) information provided to the Contractor by the City or acquired by the Contractor during the 
course of the Work; 

(b) the Contract, all deliverables produced or developed; and 

(c) any statement of fact or opinion regarding any aspect of the Contract. 

D5.4 A Contractor who violates any provision of D5 may be determined to be in breach of Contract.  

D6. NOTICES 

D6.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents, 
approvals, statements, authorizations, documents or other communications to the Contractor 
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of 
Form A: Bid. 

D6.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications to the City, except as expressly otherwise required in D6.3 
D6.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator 
identified in D3.1. 

D6.3 Notwithstanding C21, all notices of appeal to the Chief Administrative Officer shall be sent to the 
attention of the Chief Financial Officer at the following: 

The City of Winnipeg 
Attn:  Chief Financial Officer 
Office of the Chief Administrative Officer 
Susan A. Thompson Building 
2nd Floor, 510 Main Street 
Winnipeg MB  R3B 1B9 

D6.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications required to be submitted or returned to the City Solicitor 
shall be sent to the following facsimile number: 

The City of Winnipeg 
Legal Services Department 
Attn:  Director of Legal Services 

Facsimile No.: 204-947-9155 
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D6.5 Bids Submissions must not be submitted to this facsimile number.  Bids must be 
submitted in accordance with B7. 

D7. FURNISHING OF DOCUMENTS 

D7.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the 
Bid Opportunity.  If the Contractor requires additional sets of the Bid Opportunity, they will be 
supplied to him/her at cost. 

SUBMISSIONS 

D8. AUTHORITY TO CARRY ON BUSINESS 

D8.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D9. SAFE WORK PLAN 

D9.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract. 

D9.2 The Safe Work Plan shall be prepared and submitted in the format shown in the City’s template 
which is available on the Information Connection page at The City of Winnipeg, Corporate 
Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/safety/default.stm  

D10. INSURANCE 

D10.1 The Contractor shall provide and maintain the following insurance coverage: 

(a) commercial general liability insurance, in the amount of at least two million dollars 
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a 
cross-liability clause, such liability policy to also contain contractual liability, unlicensed 
motor vehicle liability, non-owned automobile liability, broad form property damage cover 
and products and completed operations, to remain in place at all times during the 
performance of the Work and throughout the warranty period; 

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and  
operated and used or to be used by the Contractor directly or indirectly in the performance 
of the Work.  The Limit of Liability shall not be less than $2,000,000 inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence; 

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment, 
supplies and/or materials intended to enter into and form part of any installation. 

D10.2 Deductibles shall be borne by the Contractor. 

D10.3 The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form 
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of 
any Work but in no event later than the date specified in the C4.1 for the return of the executed 
Contract. 

D10.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the Contract Administrator. 
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D11. PERFORMANCE SECURITY 

D11.1 The Contractor shall provide and maintain performance security until the expiration of the 
warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance 
Bond), in the amount of fifty percent (50%) of the Contract Price; or 

(b) an irrevocable standby letter of credit issued by a bank or other financial institution 
registered to conduct business in Manitoba and drawn on a branch located in Winnipeg, in 
the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter 
of Credit), in the amount of fifty percent (50%) of the Contract Price; or 

(c) a certified cheque or draft payable to “The City of Winnipeg”, drawn on a bank or other 
financial institution registered to conduct business in Manitoba, in the amount of fifty 
percent (50%) of the Contract Price. 

D11.1.1 Where the performance security is in the form of a certified cheque or draft, it will be 
deposited by the City.  The City will not pay any interest on certified cheques or drafts 
furnished as performance security. 

D11.2 If the bid security provided in his/her Bid was not a certified cheque or draft pursuant to 
B13.1(c), the Contractor shall provide the City Solicitor with the required performance security 
within seven (7) Calendar Days of notification of the award of the Contract by way of letter of 
intent and prior to the commencement of any Work on the Site and in no event later than the 
date specified in the C4.1 for the return of the executed Contract. 

D12. SUBCONTRACTOR LIST 

D12.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or 
prior to a pre-construction meeting, or at least two (2) Business Days prior to the 
commencement of any Work on the Site but in no event later than the date specified in the C4.1 
for the return of the executed Contract. 

D13. DETAILED WORK SCHEDULE 

D13.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in the General Conditions for the return of the executed Contract. 

D13.2 The detailed work schedule shall consist of the following: 

(a) a Gantt chart for the Work acceptable to the Contract Administrator. 

D13.3 Further to D13.2(a), the Gantt chart shall show the time on a weekly basis, required to carry out 
the Work of each trade, or specification division.  The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis. 

SCHEDULE OF WORK  

D14. COMMENCEMENT 

D14.1 The Contractor shall not commence any Work until he/she is in receipt of a letter of intent from 
the Award Authority authorizing the commencement of the Work. 

D14.2 The Contractor shall not commence any Work on the Site until: 

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D8; 

(ii) evidence of the workers compensation coverage specified in C6.15; 
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(iii) the twenty-four (24) hour emergency response phone number specified in D4.2. 

(iv) the Safe Work Plan specified in D9; 

(v) evidence of the insurance specified in D10; 

(vi) the performance security specified in D11; 

(vii) the subcontractor list specified in D12; and 

(viii) the detailed work schedule specified in D13. 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

D14.3 The Contractor shall not commence the Work on the Site before August 7, 2018, and shall 
commence the Work on Site no later than August 13, 2018, as directed by the Contract 
Administrator and weather permitting. 

D14.4 The City intends to award this Contract by July 31, 2018. 

D14.4.1 If the actual date of award is later than the intended date, the dates specified for 
Substantial Performance, and Total Performance will be adjusted by the difference 
between the aforementioned intended and actual dates. 

D14.5 The Contractor shall not commence any Work within the CP Railway right-of-way until the 
Contract Administrator provides authorization. 

D15. WORKING DAYS 

D15.1 Further to C1.1(jj);  

D15.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will 
record his/her assessment.  On a weekly basis the Contract Administrator will provide the 
Contractor with a record of the Working Days assessed for the preceding week.  The 
Contractor shall sign each report signifying that he/she agrees with the Contract 
Administrator’s determination of the Working Days assessed for the report period.  

D15.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered 
“work” as defined in the definition of a Working Day. 

D15.1.3 When the Work includes two or more major types of Work that can be performed under 
different atmospheric conditions, the Contract Administrator shall consider all major types 
of Work in determining whether the Contractor was able to work in assessing Working 
Days. 

D16. RESTRICTED WORK HOURS 

D16.1 Further to clause 3.10 of CW 1130, the Contractor shall require written permission forty-eight 
(48) hours in advance from the Contract Administrator for any work to be performed between 
2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays, and/or Civic 
Holidays. 

D17. WORK BY OTHERS 

D17.1 Work by others on or near the Site will include but not necessarily be limited to: 

(a) CP Railway – construction of railway crossing at the intersection of the proposed roadway 
and CP Winnipeg Beach track.   

D18. SUBSTANTIAL PERFORMANCE 

D18.1 The Contractor shall achieve Substantial Performance within fifty-five (55) consecutive Working 
Days of the commencement of the Work as specified in D14. 



The City of Winnipeg Supplemental Conditions 
Bid Opportunity No. 586-2018  Page 6 of 12 
 
Template Version: C420180312 - RW 

 

D18.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be re-inspected. 

D18.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D19. TOTAL PERFORMANCE 

D19.1 The Contractor shall achieve Total Performance within sixty (60) consecutive Working Days of 
the commencement of the Work as specified in D14. 

D19.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D19.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D20. LIQUIDATED DAMAGES 

D20.1 If the Contractor fails to achieve Substantial Performance or Total Performance in accordance 
with the Contract by the days fixed herein for same, the Contractor shall pay the City the 
following amounts per Working Day for each and every Working Day following the days fixed 
herein for same during which such failure continues: 

(a) Substantial Performance – three thousand dollars ($3,000.00); 

(b) Total Performance – one thousand dollars ($1,000.00). 

D20.2 The amounts specified for liquidated damages in D20.1 are based on a genuine pre-estimate of 
the City's losses in the event that the Contractor does not achieve critical stages, Substantial 
Performance or Total Performance by the days fixed herein for same. 

D20.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 

D21. SCHEDULED MAINTENANCE 

D21.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 

(a) Seeding as specified in CW 3520-R7 and E9. 

D21.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 
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CONTROL OF WORK 

D22. JOB MEETINGS 

D22.1 Regular weekly job meetings will be held at the Site.  These meetings shall be attended by a 
minimum of one representative of the Contract Administrator, one representative of the City  
and one representative of the Contractor.  Each representative shall be a responsible person 
capable of expressing the position of the Contract Administrator, the City  and the Contractor 
respectively on any matter discussed at the meeting including the Work schedule and the need 
to make any revisions to the Work schedule.  The progress of the Work will be reviewed at each 
of these meetings. 

D22.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever he/she deems it necessary. 

D23. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D23.1 Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the 
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D24. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D24.1 Further to B12.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole 
discretion and acting reasonably, require updated proof of compliance, as set out in B12.4.  

MEASUREMENT AND PAYMENT 

D25. PAYMENT 

D25.1 Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s 
banking institution. 
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FORM H1: PERFORMANCE BOND 
(See D11) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
(hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter 
called the "Obligee"), in the sum of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which 
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for  
 
 
BID OPPORTUNITY NO. 586-2018  
 
NEWPCC – UPGRADE SITE PREPARATION WORKS – PARCEL B  ROAD AND ASSOCIATED WORK  
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall: 
 
(a) carry out and perform the Contract and every part thereof in the manner and within the times set 

forth in the Contract and in accordance with the terms and conditions specified in the Contract; 
(b) perform the Work in a good, proper, workmanlike manner; 
(c) make all the payments whether to the Obligee or to others as therein provided; 
(d) in every other respect comply with the conditions and perform the covenants contained in the 

Contract; and 
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and 

demands of every description as set forth in the Contract, and from all penalties, assessments, 
claims, actions for loss, damages or compensation whether arising under "The Workers 
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the 
performance or non-performance of the Contract or any part thereof during the term of the 
Contract and the warranty period provided for therein; 

 
THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect.  The Surety 
shall not, however, be liable for a greater sum than the sum specified above. 
 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that 
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge 
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary 
notwithstanding. 
 
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the 
 
_______ day of ____________________ , 20____ . 
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SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT 
(PERFORMANCE SECURITY) 

(See D11) 
 

 
______________________ 
(Date) 
 
The City of Winnipeg 
Legal Services Department 
185 King Street, 3rd Floor 
Winnipeg  MB  R3B 1J1 
 
 
RE: PERFORMANCE SECURITY – BID OPPORTUNITY NO. 586-2018  
 
 NEWPCC – UPGRADE SITE PREPARATION WORKS – PARCEL B  ROAD AND ASSOCIATED 
WORK  
 
 
Pursuant to the request of and for the account of our customer, 
 
____________________________________________________________________________________ , 
(Name of Contractor) 
 
_____________________________________________________________________________________ 
(Address of Contractor) 
 
WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding 
in the aggregate 
 
_____________________________________________________________________________________ 
 
______________________________________________________________________ Canadian dollars. 
 
This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written 
demand for payment made upon us by you.  It is understood that we are obligated under this Standby 
Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for 
payment without inquiring whether you have a right as between yourself and our customer to make such 
demand and without recognizing any claim of our customer or objection by the customer to payment by us. 
 
The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon 
it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be 
made. 
 
Partial drawings are permitted. 
 
We engage with you that all demands for payment made within the terms and currency of this Standby 
Letter of Credit will be duly honoured if presented to us at: 
 
_____________________________________________________________________________________ 
(Address) 
 
and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us. 
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All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit. 
 
Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on  
 
_______________________________________ . 
(Date) 
 
It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from 
year to year without amendment from the present or any future expiry date, unless at least 30 days prior to 
the present or any future expiry date, we notify you in writing that we elect not to consider this Standby 
Letter of Credit to be renewable for any additional period. 
 
This Standby Letter of Credit may not be revoked or amended without your prior written approval. 
 
This credit is subject to the Uniform Customs and Practice for Documentary Credit (2007 Revision), 
International Chamber of Commerce Publication Number 600. 
 
 
 ______________________________________________ 
 (Name of bank or financial institution) 
 
 Per: _________________________________________ 
  (Authorized Signing Officer) 
 
 Per: _________________________________________ 
  (Authorized Signing Officer) 
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FORM J: SUBCONTRACTOR LIST 
(See D12) 

NEWPCC – UPGRADE SITE PREPARATION WORKS – PARCEL B  ROAD AND ASSOCIATED WORK  

Portion of the Work Name Address 

SURFACE WORKS: 

Supply of Materials: 

Base Course & Sub-Base 

Seeding 

Culverts 

Geotextile Fabric 

Geogrid 

Fencing 

 

Installation/Placement: 

Base Course & Sub-Base 

Seeding 

Culverts 

Fencing 

 

 

 

 

 

 

 

 

 



The City of Winnipeg Specifications 
Bid Opportunity No. 586-2018  Page 1 of 15 
 
Template Version: C420180312 - RW 

 

 

PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

E1.1 These Specifications shall apply to the Work. 

E1.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not 
specifically listed on Form B: Prices, shall apply to the Work. 

E1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm  

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply. 

E1.2.3 Further to C2.4(d), Specifications included in the Bid Opportunity shall govern over The 
City of Winnipeg Standard Construction Specifications. 

E1.3 The following are applicable to the Work: 
 
Drawing No. Drawing Name/Title Drawing 

(Original) Sheet 
Size 

1-0101-CAAA-Y000 Cover Sheet and Location Plan A1 
1-0101-CGRD-YD01 Clearing and Grubbing  A1 
1-0101-CRSW-Y002 Parcel B Road – Station 1+014.109 to Station 1+250 A1 
1-0101-CRSW-Y003 Parcel B Road – Station 1+250 to Station 1+481 A1 
1-0101-CRSW-Y004 Communication Tower Access Road – Station 1+063.390 to 

Station 1+131.871 
A1 

1-0101-CGRD-Y005 Site Grading Plan A1 
1-0101-CRSW-Y006 Detail Sheet A1 
1-0101-CRSW-Y007 Fence Detail Sheet A1 

 

E2. GEOTECHNICAL REPORT 

E2.1 Further to C3.1, the geotechnical report is provided to aid the Contractor’s evaluation of the 
existing soil conditions.  The geotechnical report is contained in Appendix ‘A’.  

E3. OFFICE FACILITIES 

E3.1 The Contractor shall supply office facilities meeting the following requirements: 

(a) The field office shall be for the exclusive use of the Contract Administrator. 

(b) The building shall be conveniently located near the site of the Work. 

(c) The building shall have a minimum floor area of 25 square metres, a height of 2.4m with 
two windows for cross ventilation and a door entrance with a suitable lock.  

(d) The building shall be suitable for all weather use.  It shall be equipped with an electric  
heater and air conditioner so that the room temperature can be maintained between 
either 16-18oC or 24-25oC. 

(e) The building shall be adequately lit with fluorescent fixtures and have a minimum of three 
120 VAC wall outlets. 

(f) The building shall be furnished with one office desk, one drafting table, one meeting table 
3m x 1.2m, and a minimum of 12 chairs. 
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(g) A portable toilet shall be located near the field office building.  The toilet shall have a 
locking door and be for the exclusive use of the Contract Administrator and other 
personnel from the City. 

(h) The field office building and the portable toilet shall be cleaned on a weekly basis 
immediately prior to each site meeting.  The Contract Administrator may request 
additional cleaning when he/she deems it necessary. 

E3.2 The Contractor shall be responsible for all installation and removal costs, all operating costs, 
and the general maintenance of the office facilities. 

E3.3 The office facilities will be provided from the date of the commencement of the Work to the date 
of Total Performance. 

E3.4 On a one time basis, where directed by the Contract Administrator, the Contractor shall relocate 
the office facilities to a location more convenient for the remaining Work. 

E4. TRAFFIC CONTROL 

E4.1 Further to clauses 3.6, 3.7 and 3.8 of CW 1130: 

(a) Where directed by the Contract Administrator, the Contractor shall construct and maintain 
temporary asphalt ramps to alleviate vertical pavement obstructions such as manholes and 
planing drop-offs to the satisfaction of the Contract Administrator. Payment shall be in 
accordance with CW3410. 

(b) In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the 
Contractor (“Construction Agency” in the manual) shall be responsible for placing, 
maintaining and removing the appropriate temporary traffic control devices as specified by 
the MTTC or by the Traffic Management Branch of the City of Winnipeg Public Works 
Department. The Contractor shall bear all costs associated with the placement of 
temporary traffic control devices by their own forces or subcontractor. 

E4.2 Notwithstanding E4.1, in accordance with the MTTC, the Contract Administrator shall make 
arrangements with the Traffic Services Branch of the City of Winnipeg to place, maintain, 
and remove all regulatory signs and traffic control devices authorized and/or required by the 
Traffic Management Branch in the following situations:  

(a) Parking restrictions,  

(b) Stopping restrictions,  

(c) Turn restrictions,  

(d) Diamond lane removal, 

(e) Full or directional closures on a Regional Street,  

(f) Traffic routed across a median,  

(g) Full or directional closure of a non-regional street where there is a requirement for 
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the closure. 

(h) Approved Designated Construction Zones with a temporary posted speed limit reduction. 
Traffic Services will be responsible for placing all of the advance signs and 'Construction 
Ends' (TC-4) signs. The Contractor is still responsible for all other temporary traffic control 
including but not limited to barricades, barrels and tall cones. 

E4.2.1 An exception to E4.2 is the 'KEEP RIGHT/KEEP LEFT' sign (RB-25 / RB-25L) which shall 
be supplied, installed, and maintained by the Contractor at their own expense.  

E4.2.2 Further to E4.2, where the Contract Administrator has determined that the services of the 
Traffic Services Branch are required, the City shall bear the costs associated with the 
placement of temporary traffic control devices by the Traffic Services Branch of the City of 
Winnipeg in connection with the works undertaken by the Contractor. 
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E5. TRAFFIC MANAGEMENT 

E5.1 Maintain a minimum of one lane of traffic northbound and one lane of traffic southbound on 
Ferrier Street at all times. 

E5.2 Flag persons may be necessary to maintain the flow of traffic during certain work operations. 

E5.3 Should the Contractor be unable to maintain pedestrian or vehicular access to a residence or 
business, he/she shall review the planned disruption with the business or residence and the 
Contract Administrator, and take reasonable measures to minimize the impact.  The Contractor 
shall provide a minimum of 24 hours notification to the affected residence or business and the 
Contract Administrator, prior to disruption of access. 

E5.4 Ambulance/emergency vehicle access must be maintained at all times. 

E5.5 All trucks accessing the site shall use either of the following routes: 

(a) Ferrier Road via Templeton Avenue 

(b) Main Street access to the NEWPCC. 

E5.6 For E5.5(b), the Contract Administrator will designate a route to the site through the NEWPCC 
prior to the commencement of construction.  The posted speed limit through the NEWPCC is 20 
km/hr. 

E6. WATER OBTAINED FROM THE CITY 

E6.1 Further to clause 3.7 of CW 1120, the Contractor shall pay for all costs, including sewer 
charges, associated with obtaining water from the City in accordance with the Waterworks and 
Sewer By-laws. 

E7. SURFACE RESTORATIONS 

E7.1 Further to clause 3.3 of CW 1130, when Total Performance is not achieved in the year the 
Contract is commenced, the Contractor shall temporarily repair any Work commenced and not 
completed to the satisfaction of the Contract Administrator.  The Contractor shall maintain the 
temporary repairs in a safe condition as determined by the Contract Administrator until 
permanent repairs are completed.   The Contractor shall bear all costs associated with 
temporary repairs and their maintenance. 

E8. CHAIN LINK FENCING 

DESCRIPTION 

E8.1 General 

E8.1.1 Further to CW 3550-R3, this specification shall include all operations related to supply and 
installation of new chain link fence and chain link fencing gates.  

E8.1.2 The Work to be done by the Contractor under this Section shall include the furnishing of all 
superintendence, overhead, labour, materials, equipment, tools, supplies and all things 
necessary for and incidental to the satisfactory performance and completion of the Work as 
hereinafter specified. 

MATERIALS 

E8.2 General 

E8.2.1 The Contractor shall be responsible for the supply, safe storage and handling of all 
materials set forth in this Specification.  All materials supplied under this specification shall 
be subject to inspection and acceptance by the Contract Administrator. 
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E8.3 Fencing 

E8.3.1 Chain link fence and chain link fence gates to be supplied in accordance with CW 3550-R3 
and the drawings (drawings take precedence over CW 3550-R3). 

E8.3.2 Further to CW 3550-R3, bottom rails shall not be used. 

E8.3.3 Further to CW 3550-R3, braces shall be used for corner and terminal posts as specified on 
the drawings. 

E8.3.4 Tracks and rollers for chain link fence gates shall be suited to the weight of the gate. 

E8.3.5 Gates shall have end catches where the two gate sections meet, barbed wire with supports 
to the same height as adjacent fence and upper support rollers at terminal fence posts. 

E8.3.6 Contractor to provide shop drawings for approval prior to manufacture.  Gate weights shall 
be provided on shop drawing submittals. 

INSTALLATION 

E8.4 Post Installations 

E8.4.1 All posts shall be installed 3.05 m on centre by direct drive method and spacing may be 
adjusted for up to five fence sections. 

E8.4.2 Posts shall be plumbed and set to give correct alignment. Bending of posts to give correct 
alignment is not acceptable. 

E8.5 Chain Link Fence 

E8.5.1 Install new chain link fence and chain link fence gates to the limits shown on the drawings 
in accordance with CW 3550-R3 and details shown on the drawings. 

MEASUREMENT AND PAYMENT 

E8.6 Chain Link Fence 

E8.6.1 Chain Link Fencing will be measured for payment on a length basis and paid for at the 
Contract Unit Price per metre for “Chain Link Fence, i) 3.05m Height” which price shall be 
payment in full for supplying all materials and for completing all operations herein 
described and all other items incidental to the Work included in this Specification, accepted 
and measured by the Contract Administrator. 

E8.6.2 Chain Link Fencing Gates will be measured for payment on a length basis and paid for at 
the Contract Unit Price per metre for “Chain Link Fencing Gates” which price shall be 
payment in full for supplying all materials and for completing all operations herein 
described and all other items incidental to the Work included in this Specification, accepted 
and measured by the Contract Administrator. 

E8.6.3 Cast-in-place concrete pile foundations for gates shall be considered incidental to E8.6.2. 

E9. SEEDING 

DESCRIPTION 

E9.1 General 

E9.1.1 Further to CW 3520-R7 and CW 3540-R5, this specification covers supply and placement 
of topsoil and seed. 

E9.2 Reference Standard Construction Specifications 

E9.2.1 CW 3520-R7 Seeding 

E9.2.2 CW3540-R5 Topsoil and Finish Grading for Establishment of Turf Areas 
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MATERIALS 

E9.3 Topsoil 

E9.3.1 Topsoil that is stripped and stockpiled in accordance with CW 3110-R19 shall be utilized 
for areas to be seeded.  Topsoil shall be imported only if the volume of stockpiled topsoil is 
insufficient to cover all areas to be seeded. 

E9.4 Fertilizer 

E9.4.1 A complete synthetic starter fertilizer with an N-P-K analysis of 8-32-16 shall be placed at a 
rate recommended by the manufacturer. 

E9.5 Grass Seed 

E9.5.1 Two seed mixtures, defined below, shall be spread on this site. 

E9.5.2 Mix 1 shall be 40% Fults Alkaligrass, 30% Walsh Western Wheatgrass, 20% Aberdeen 
Creeping Red Fescue, 10% Perennial Rye. 

E9.5.3 Mix 2 shall be 25% Tall Fescue, 25% Slender Wheatgrass, 20% Tall Wheatgrass, 10% 
Alfalfa, 10% Dahurian Wild Rye, 10% Sweet Clover. 

E9.6 Hydro Mulch 

E9.6.1 Hydro mulch shall be a cellulose fibre product. 

CONSTRUCTION METHODS 

E9.7 Do not perform work during inclement weather conditions or under adverse field conditions such 
as frozen ground or ground covered with snow, ice, or standing water. 

E9.8 The synthetic fertilizer shall be placed via a drop spreader on the areas at a rate defined by the 
manufacturer and incorporated into the upper 50 mm of the topsoil. 

E9.9 Two seed mixtures, defined above, shall be spread on this site. Mix 1 shall be seeded on the 
roadside to the base through the median and along the roadside to the base of the ditches. Mix 
2 shall be seeded on the backslope of the ditches, the north side of the north ditch and the 
south side of the south ditch. 

E9.10 Water all areas prior to application of the hydro mulch. Seed bed should be moist to maintain 
seed germination and grass growth. 

E9.11 Further to CW 3520, the established turf area shall be mowed at regular intervals to a height of 
50-60 mm. To ensure seedling vigour and limit damage to the leaf tissue, only sharp mower 
blades shall be used. 

MEASUREMENT AND PAYMENT 

E9.11.1 Seeding will be measured and paid for in accordance with City of Winnipeg Standard 
Construction Specification CW 3520 for Seeding. 

E10. INSTALLATION OF EROSION CONTROL BLANKETS 

DESCRIPTION 

E10.1 Erosion control blankets are required to be installed as erosion control measures on slopes. 

MATERIALS 

E10.2 Erosion control blankets shall be a Type 2 machine-produced mat of 100% agricultural straw 
with a functional longevity of up to 12 months. Suitable products include S150 manufactured by 
North American Green, S32 by Erosion Control Blanket, or approved equivalent. 
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E10.3 The blanket shall be of consistent thickness with the straw evenly distributed over the entire 
area of the mat. The blanket shall be covered on the top and bottom sides with lightweight 
photodegradable polypropylene netting having ultraviolet additives to delay breakdown and a 
maximum 1.27 x 1.27 cm mesh. The blanket shall be sewn together on 3.81 cm centres 
(maximum) with degradable thread. 

E10.4 Erosion control blankets shall have the following properties: 

(a) Matrix 100% Straw Fibre 0.27 kg/m2 

(b) Netting top and bottom lightweight photodegradable (0.73 kg/100 m2) 

(c) Degradable thread 

SUBMITTALS 

E10.5 The Contractor shall submit all manufacturers’ product specifications and recommended 
installation methods for the proposed erosion control blankets and associated materials to the 
Contract Administrator. 

CONSTRUCTION METHODS 

E10.6 General 

E10.6.1 The Contractor shall supply, install and maintain all erosion control blankets as shown on 
the drawings or as directed by the Contract Administrator. Seeding shall be placed on the 
existing or final grade prior to placement of the erosion control blanket in accordance with 
seeding specifications. 

E10.6.2 Actual alignment and location of the erosion control blankets may be adjusted in the field 
by the Contract Administrator compared with the locations shown on the drawings. 

E10.7 Erosion Control Blanket – Ditch Installation 

E10.7.1 In general, the Contractor shall excavate a trench 150 mm deep by 150 mm wide at the 
upstream end of the ditch and leave 300 mm of erosion control blanket beyond the upslope 
portion of the trench. The Contractor shall anchor the blanket with 200 mm long staples in 
the trench. Staples shall be a minimum of 300 mm apart. Backfill trench with soil and 
compact. Apply seed to compacted soil in trench. Fold remaining portion of blanket over 
seeded soil and secure with staples spaced 300 mm (maximum) apart across width of 
blanket. 

E10.7.2 Starting with the blanket on bottom of ditch, roll blanket out in direction of water flow. 
Securely fasten blanket against soil surface with staples. There shall be a minimum of 4 
staples per square metre. Place blankets end over end in the downstream direction and 
secure overlaps with a double row of staples, staggered 100 mm (maximum) apart. There 
shall be a minimum 150 mm overlap between blankets in the downstream direction.  

E10.7.3 A staple check slot consisting of a double row of staples staggered 100 mm apart and 100 
mm on centre over the entire width of the ditch shall be installed at 10 m intervals along the 
length of the ditch. 

E10.7.4 At the downstream end of the ditch, excavate a trench 150 mm deep by 150 mm wide and 
insert terminal end of erosion control blanket. Anchor blanket with a row of staples a 
maximum of 300 mm apart. Backfill trench with soil and compact. Apply seed to compacted 
soil in trench. 

E10.7.5 Repeat with blankets along the side slopes of the ditch. The minimum overlap between 
parallel blankets and at blanket ends in the ditch side slope direction shall be 150 mm. At 
the top of the side slope the full length edge of the blanket shall be anchored into a 150 
mm deep by 150 mm wide anchor trench with staples spaced 300 mm apart (minimum). 
The anchor trench shall be backfilled, compacted and seeded upon completion of stapling. 

E10.7.6 E18.8.6 Secure downstream edges of erosion control blanket on side slopes of ditch as per 
E10.7.5. 
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E10.8 Erosion Control Blanket – Slope Installation  

E10.8.1 For erosion control blanket installation on side slopes, excavate a trench 150 mm deep by 
150 mm wide at the top of slope area and leave 300 mm of erosion control blanket beyond 
the upslope portion of the trench. Anchor blanket with 200 mm long staples in trench as 
shown on the Purchaser’s drawings. Staples shall be a minimum 300 mm apart. Backfill 
trench with soil and compact. Apply seed to compacted soil. Fold remaining portion of 
blanket over seeded soil and secure with staples spaced 300 mm apart (maximum) across 
width of blanket. 

E10.8.2 Roll blanket horizontally across slopes. Secure blanket to soil with staples. There shall be a 
minimum of 2 staples per square metre. 

E10.8.3 There shall be a minimum 150 mm overlap between blanket ends. Staples through the 
overlap areas shall be a minimum 300 mm apart. 

E10.8.4 The edges of parallel blankets shall have a minimum overlap of 150 mm (depending on 
type) and a minimum staple spacing of 300 mm.  

E10.8.5 Secure downslope edges of erosion control blanket as per E10.7.5. 

E10.9 Maintenance 

E10.9.1 The areas covered with erosion control blanket shall be regularly inspected especially after 
severe rainfall or storm events, to check for blanket separation or breakage. 

E10.9.2 Any damaged or poorly performing areas as the result of storm events shall be 
replaced/repaired immediately. Re-grading of the slope by hand methods may be required 
in the event of rill or gully erosion. Areas requiring replacement as directed by the Contract 
Administrator will be re-measured and additionally paid for at the unit price for “Erosion 
Control Blanket”. 

E10.9.3 Damaged areas may require reseeding. Those areas requiring reseeding as directed by 
the Contract Administrator will be re-measured and additionally paid for at the unit price for 
“Seeding”. 

E10.9.4 No re-measurement or payment will be made for those areas damaged and requiring re-
seeding and reinstallation due to faulty installation of the erosion control blanket.  

E10.9.5 Should the Contract Administrator determine that the Contractor has not maintained the 
erosion control blankets properly or has damaged the blankets from construction activities 
resulting in sediment releases beyond the work area, the Contractor shall retrieve all 
sediment that has left the construction area, to the fullest extent possible, at its own cost.  

E10.9.6 As a minimum, the Contractor shall remove all deltas and sediment deposited in drainage 
ways and re-grade and/or reseed the areas where sediment removal results in exposed 
soil. The removal and restoration shall take place within 5 working days of discovery unless 
precluded by legal, regulatory, or physical access restraints. If precluded, removal and 
restoration must take place within 5 working days of obtaining access.  

E10.9.7 The Contractor's restoration work to restore property outside of the designated work area 
shall be at its own cost. 

MEASUREMENT AND PAYMENT 

E10.10 Erosion Control Blanket 

E10.10.1 Erosion control blanket will be measured on an area basis and paid for at the Contract Unit 
Price for “Erosion Control Blanket” which price shall be payment in full for supplying all 
materials and for completing all operations herein described and all other items incidental 
to the Work included in this Specification, accepted and measure by the Contract 
Administrator.  The area to be paid for shall be the total area of ground covered (overlap of 
blankets will be considered a single layer). 
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E10.10.2 Maintenance except for E10.9.2 and E10.9.3 is considered incidental to supply and 
installation of erosion control blanket and no separate measurement or payment will be 
made. 

E11. INSTALLATION OF STRAW WATTLES 

DESCRIPTION 

E11.1 Straw wattles are required to be installed as erosion control measures to mitigate any 
deleterious materials from entering existing ditch systems. 

MATERIALS 

E11.2 The straw wattles shall be Stenlog or other biodegradable straw wattles. 

CONSTRUCTION METHODS 

E11.3 As directed by the Contract Administrator, install 300 millimetre Stenlog or other straw wattle 
sediment control material in accordance with the manufacturer’s specifications in seeded areas 
to mitigate any deleterious materials from entering the ditch system adjacent to Parcel B. 

E11.4 Install straw wattles so that no gaps exist between the soil and the bottom of the wattle, and the 
ends of adjacent wattles are overlapped 150 millimetres minimum to prevent water and 
sediment passing. Achieve a tight seal between the wattle segments. 

E11.5 Dogleg terminal ends of straw wattle up the slope to prevent channelling of sedimentation. 

E11.6 Use 600 millimetres wooden stakes to fasten straw wattle to the soil. Place stakes on each side 
of the straw wattle, lying across the natural fibre twine, spaced 1200 millimetres on center. 
Leave 30 to 50 millimetres of wood stake exposed above the wattle. 

E11.7 Avoid damage to wattles. Damaged areas of wattles should be cut and tied off, then treated as 
terminal ends. 

E11.8 At the direction of the Contract Administrator, the straw wattles shall be removed after seeding 
has established and before the end of the warranty period. 

MEASUREMENT AND PAYMENT 

E11.9 Installation of straw wattles will be considered incidental to the Contract and no separate 
measurement for payment will be made. 
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E12. NEW CAST-IN-PLACE CONCRETE PILE FOUNDATIONS 

DESCRIPTION 

E12.1 The Work covered under this Item shall include all concreting operations related to construction 
of cast-in-place concrete pile foundations in accordance with this Specification and as shown on 
the Drawings. 

E12.2 The Work to be done by the Contractor under this Specification shall include the furnishing of all 
superintendence, overhead, labour, materials, equipment, tools, supplies, and all things 
necessary for and incidental to the satisfactory performance and completion of all Works as 
hereinafter specified. 

MATERIALS 

E12.3 General 

E12.3.1 The Contractor shall be responsible for the supply, safe storage, and handling of all 
materials set forth in this Specification. 

E12.4 Handling and Storage of Materials 

E12.4.1 All materials shall be handled and stored in a careful and workmanlike manner, to the 
satisfaction of the Contract Administrator.  Storage of materials shall be in accordance with 
CSA Standard A23.1. 

E12.5 Testing and Approval 

E12.5.1 All materials supplied under this Specification shall be subject to inspection and testing by 
the Contract Administrator or by the Testing Laboratory designated by the Contract 
Administrator.  There shall be no charge to the City for any materials taken by the Contract 
Administrator for testing purposes. 

E12.5.2 All materials shall be approved by the Contract Administrator at least seven (7) days before 
any construction is undertaken. If, in the opinion of the Contract Administrator, such 
materials in whole or in part, do not conform to the Specifications detailed herein or are 
found to be defective in manufacture or have become damaged in transit, storage, or 
handling operations, then such materials shall be rejected by the Contract Administrator 
and replaced by the Contractor at his own expense. 

E12.6 Patching Mortar 

E12.6.1 The patching mortar shall be made of the same cementitious material and of approximately 
the same proportions as used for the concrete, except that the coarse aggregate shall be 
omitted and the mortar shall consist of not more than one (1) part cement to two (2) parts 
sand by damp loose volume.  White Portland Cement shall be substituted for a part of the 
grey Portland Cement on exposed concrete in order to produce a colour matching the 
colour of the surrounding concrete, as determined by a trial patch.  The quantity of mixing 
water shall be no more than necessary for handling and placing. 

E12.7 Cement 

E12.7.1 Cement shall be Type HS or HSb, high-sulphate-resistant hydraulic cement, conforming to 
the requirements of CSA Standard A23.1. 

E12.8 Concrete 

E12.8.1 General 

(a) Concrete repair material shall be compatible with the concrete substrate. 

E12.8.2 The Contractor shall be responsible for the design and performance of all concrete mixes 
supplied under this specification.  Either ready mix concrete or proprietary repair mortars, 



The City of Winnipeg Specifications 
Bid Opportunity No. 586-2018  Page 10 of 15 
 
Template Version: C420180312 - RW 

 

 

where applicable, may be used having the following minimum properties in accordance 
with CSA A23.1: 

(a) Class of Exposure: S-1; 

(b) Compressive Strength @ 56 days = 35 MPa; 

(c) Water / Cementing Materials Ratio = 0.4; 

(d) Air Content: Category 2 per Table 4 of CSA A23.1 (4-7%); and 

(e) Cement – shall be as specified in E12.7. 

E12.8.3 Mix design for ready mix concrete shall be submitted to Contract Administrator at least two 
(2) weeks prior to concrete placing operations. 

E12.8.4 The workability of each concrete mix shall be consistent with the Contractor’s placement 
operations.  Self compacting concrete may be used for pile foundations. 

E12.8.5 Any proposed proprietary repair mortar shall be subject to the approval of the Contract 
Administrator and must meet or exceed the properties of the ready mix concrete. 

E12.8.6 The temperature of all types of concrete shall be between 15˚C and 25˚C at discharge.  
Temperature requirements for concrete containing silica fume shall be between 10˚C and 
18˚C at discharge unless otherwise approved by the Contract Administrator. 

E12.8.7 Concrete materials susceptible to frost damage shall be protected from freezing. 

E12.9 Aggregate 

E12.9.1 The Contractor shall be responsible for testing the fine and coarse aggregates to establish 
conformance to these specifications, and the results of these tests shall be provided to the 
Contract Administrator if requested.  All aggregates shall comply with CSA A23.1. 

E12.9.2 Coarse Aggregate 

(a) The maximum nominal size of coarse aggregate shall be sized to suit the Contractor’s 
mix design.  Gradation shall be in accordance with CSA A23.1, Table 11, Group 1.  
The coarse aggregate shall satisfy the Standard Requirements specified in CSA 
A23.1, Table 12, “Concrete Exposed to Freezing and Thawing”; 

(b) Coarse aggregate shall consist of crushed stone or gravel or a combination thereof, 
having hard, strong, durable particles free from elongation, dust, shale, earth, 
vegetable matter or other injurious substances.  Coarse aggregate shall be clean and 
free from alkali, organic or other deleterious matter; and shall have an absorption not 
exceeding 2.25%; 

(c) The aggregate retained on the 5 mm sieve shall consist of clean, hard, tough, durable, 
angular particles with a rough surface texture, and shall be free from organic material, 
adherent coatings of clay, clay balls, and excess of thin particles or any other 
extraneous material; 

(d) Coarse aggregate when tested for abrasion in accordance with ASTM C131 shall not 
have a loss greater than 30%; and 

(e) Tests of the coarse aggregate shall not exceed the limits for standard for 
requirements prescribed in CSA A23.1, Table 12, for concrete exposed to freezing 
and thawing. 

E12.9.3 Fine Aggregate 

(a) Fine aggregate shall meet the grading requirements of CSA A23.1, Table 10, 
Gradation FA1; 

(b) Fine aggregate shall consist of sand, stone, screenings, other inert materials with 
similar characteristics or a combination thereof, having clean, hard, strong, durable, 
uncoated grains free from injurious amounts of dust, lumps, shale, alkali, organic 
matter, loam, or other deleterious substances; and 
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(c) Tests of the fine aggregate shall not exceed the limits for standard requirements 
prescribed in CSA A23.1, Table 12. 

E12.10 Cementing Materials 

E12.10.1 Cementing materials shall conform to the requirements of CSA A3001. 

E12.10.2 Silica Fume 

(a) Should the Contractor choose to include silica fume in the concrete mix design, it shall 
not exceed 8% by mass of cement. 

E12.10.3 Fly Ash 

(a) Fly ash shall be Type C1 or Type F and shall not exceed 25% by mass of cement. 

E12.10.4 Cementitious materials shall be stored in a suitable weather-tight building that shall protect 
these materials from dampness and other destructive agents.  Cementitious materials that 
have been stored for a length of time resulting in the hardening or formation of lumps shall 
not be used in the Work. 

E12.10.5 Admixtures 

(a) Air entraining admixtures shall conform to the requirements of ASTM C260; 

(b) Chemical admixtures shall conform to the requirements of ASTM C494 or C1017 for 
flowing concrete; 

(c) All admixtures shall be compatible with all other constituents.  The addition of calcium 
chloride, accelerators, and air-reducing agents will not be permitted, unless otherwise 
approved by the Contract Administrator; 

(d) Appropriate low range water reducing and/or superplasticizing admixtures shall be 
used in concrete containing silica fume.  Approved retarders or set controlling 
admixtures may be used for concrete containing silica fume; and 

(e) An aminocarboxylate based migrating corrosion inhibitor admixture shall be used in 
concrete that will be used as a repair material that will either be in contact with or 
adjacent to reinforcing steel in existing concrete.  Proposed admixtures shall be 
subject to the approval of the Contract Administrator. 

E12.10.6 Water 

(a) Water used for mixing concrete shall be clean and free from injurious amounts of oil, 
acid, alkali, organic matter, or other deleterious substances.  It shall be equal to 
potable water in physical and chemical properties. 

E12.10.7 Concrete Supply 

(a) Concrete shall be proportioned, mixed, and delivered in accordance with the 
requirements of CSA A23.1, except that the transporting of ready mixed concrete in 
non-agitating equipment will not be permitted unless prior written approval is received 
from the Contract Administrator; 

(b) Unless otherwise directed by the Contract Administrator, the discharge of ready mixed 
concrete shall be completed within 90 minutes after the introduction of the mixing 
water to the cementing materials and aggregates; and 

(c) The Contractor shall maintain all equipment used for handling and transporting the 
concrete in a clean condition and proper working order. 

E12.11 Reinforcing Steel 

E12.11.1 Reinforcing steel shall be deemed to include all reinforcing bars, tie-bars, and dowels. 

E12.11.2 All reinforcing steel shall conform to the requirements of CSA Standard G30.18, Grade 
400 W, Billet-Steel Bars for Concrete Reinforcement.  All reinforcing steel shall be new 
deformed billet steel bars.  All bars, including ties, shall be hot-dip galvanized in 
accordance with ASTM Standard A123 – 09 for a minimum net retention of 600 g/m2.  
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Reinforcing steel supply and installation will be incidental to construction of concrete pile 
foundation and no separate payment will be made. 

E12.12 Anchor Bolts, Nuts, and Washers 

E12.12.1 Anchor bolts, nuts, and washers shall be in accordance with steel fabricator drawings, and 
shall be hot-dip galvanized full length in accordance with ASTM Standard A123 – 09 for a 
minimum net retention of 600 g/m2, for the entire length of the anchor bolts.  The threaded 
portion of the anchor bolts shall be sufficient to install the lower gate rollers.  Anchor bolt 
supply and installation will be incidental to construction of concrete pile foundation and no 
separate payment will be made. 

E12.13 Miscellaneous Materials 

E12.13.1 Miscellaneous materials shall be of the type specified on the Drawings or approved by the 
Contract Administrator. 

CONSTRUCTION METHODS 

E12.14 Location and Alignment of Piles 

E12.14.1 Pile construction shall not commence until the Contractor has obtained clearance from the 
appropriate Utility Authorities including but not limited to Manitoba Hydro, Bell MTS and 
City of Winnipeg Water and Waste. 

E12.14.2 Piles shall be placed in the positions shown on the Drawings and as directed by the 
Contract Administrator in the field. 

E12.14.3 The deviation of the axis of any finished pile shall not differ by more than 1 percent from 
the vertical. 

E12.15 Buried Utilities 

E12.15.1 The Contractor shall exercise extreme caution when constructing the pile foundations in 
the vicinity of existing buried utilities and buildings.  The Drawings show the approximate 
locations of existing buried utilities.  The Contractor shall be responsible for obtaining the 
exact location of the buried utilities from the appropriate Utility Authorities prior to installing 
the piles. 

E12.15.2 The proposed locations of the pile foundations may be changed by the Contract 
Administrator if they interfere with the buried utilities. 

E12.15.3 The Contractor shall be responsible for all costs that may be incurred for repair/rectification 
of any damage caused to the existing buried utilities as a result of the Contractor's 
operations in constructing cast-in-place concrete piles, as determined by the Contract 
Administrator. 

E12.16 Excavation 

E12.16.1 The Contractor is responsible for determining the excavation method at each pile location.   

E12.16.2 It may be necessary to hydro-jet excavate utilities adjacent to a pile location to adequately 
ascertain the location or provide enough “slack” in conduits to move them slightly to avoid 
interference with the pile locations.  The Contract Administrator may elect to alter the 
location of a pile if hydro-jet excavation shows that utilities cannot be avoided. 

E12.16.3 Upon reaching the required elevation, the bottom of the excavation shall be cleaned as 
directed by the Contract Administrator in the field. 

E12.16.4 All excavated material from the piles shall be promptly hauled away from the Site to an 
approved disposal area as located by the Contractor. 

E12.16.5 Upon completion of the cleaning out of the bottom to the satisfaction of the Contract 
Administrator, the reinforcement and anchor bolts shall be set in place and the concrete 
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poured immediately.  Under no circumstances shall a hole be left to stand open after 
excavation has been completed. 

E12.16.6 If any hole is condemned because of caving, it shall be filled with lean-mix concrete and a 
new hole excavated as near as possible to the location shown on the Drawings.  In 
locations where underground utilities have been exposed, the underground utilities shall be 
covered with clean sand to 300 mm minimum cover around the utility. Payment will not be 
made for condemned piles. 

E12.17 Sleeving 

E12.17.1 Steel or corrugated metal pipe sleeving shall be used to temporarily line the excavation to 
prevent bulging or caving of the walls and to protect men at work in the excavation. 

E12.17.2 The sleeving shall be designed by the Contractor and constructed to resist all forces that 
may tend to distort it. 

E12.17.3 The sleeving shall be withdrawn as the concrete is placed in the excavation.  The sleeving 
shall extend at least 1 m below the top of the freshly deposited concrete at all times. 

E12.17.4 The clearance between the face of the excavation and the sleeving shall not exceed 
75 mm. 

E12.17.5 The sleeving may remain cast in place if required to protect nearby utilities at the direction 
of the Contract Administrator.  The top of sleeving shall be 300 mm below finished grade. 

E12.18 Inspection of Excavations 

E12.18.1 Concrete shall not be placed in an excavation until the excavation has been inspected and 
approved by the Contract Administrator. 

E12.18.2 The Contractor shall have available suitable light for the inspection of each excavation 
throughout its entire length. 

E12.18.3 Any improperly set sleeving or improperly prepared excavation shall be corrected to the 
satisfaction of the Contract Administrator. 

E12.19 Placing Reinforcing Steel 

E12.19.1 Reinforcement shall be: 

(a) placed in accordance with the details shown on the Drawings; 

(b) rigidly fastened together, and 

(c) lowered into the excavation intact before concrete is placed. 

E12.19.2 Spacers shall be utilized to properly locate the reinforcing steel cage in the excavation. 

E12.20 Placing Anchor Bolts 

E12.20.1 Anchor bolts shall be laid out to accommodate lower gate rollers and set plumb. 

E12.21 Forms 

E12.21.1 For bored piles, the top of the piles shall be formed with tubular forms (Sonotube) to a 
minimum depth of 1000 mm below final grade. 

E12.21.2 For “hydro-jet excavated” piles the top of the piles shall be formed with tubular forms 
(Sonotube) to a minimum depth of 1500 mm below final grade. 

E12.21.3 In locations of caving, the tubular form (Sonotube) should extend a minimum of 500 mm 
below where the shaft becomes uniform.  

E12.21.4 The forms shall be sufficiently rigid to prevent lateral or vertical distortions from the loading 
environment to which they shall be subjected.  Forms shall be set to the design grades, 
lines, and dimensions, as shown on the Drawings. 
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E12.22 Placing Concrete 

E12.22.1 Care shall be taken to ensure that anchor bolts are vertically aligned and that anchor bolts 
and conduits are properly positioned prior to placement of concrete. 

E12.22.2 Concrete shall not have a free fall of more than 2.0 m and shall be placed so that the 
aggregates will not separate or segregate.  The slump of the concrete shall not exceed 
110 mm.  The concrete shall be vibrated throughout the entire length of the pile. 

E12.22.3 Concrete shall be placed to the elevations as shown on the Drawings.  The top surface of 
the pile shall be finished smooth and even with a hand float. 

E12.22.4 The shaft shall be free of water prior to placing of concrete.  Concrete shall not be placed 
in or through water unless authorized by the Contract Administrator.  In the event that 
tremie concrete is allowed by the Contract Administrator, the concrete shall be placed as 
specified herein. 

E12.22.5 All concrete, during and immediately after deposition, shall be consolidated by mechanical 
vibrations so that the concrete is thoroughly worked around the reinforcement, around 
embedded items, and into the corners of forms; eliminating all air or stone pockets that 
may cause honeycombing, pitting, or planes of weakness. 

E12.23 Tremie Concrete 

E12.23.1 The shaft of the pile shall be pumped clear of water so that the bottom can be cleaned.  
Pumping shall then be stopped and water shall be allowed to come into the excavation 
until a state of equilibrium is reached.  Concrete shall then be placed by means of a tremie 
pipe.  The tremie pipe shall have a suitable gate in the bottom to prevent water from 
entering the pipe.  The bottom of the pipe shall be maintained below the surface of the 
freshly placed concrete.  The pipe shall be capable of being raised or lowered quickly in 
order to control the flow of concrete. 

E12.23.2 Tremie concrete shall be poured up to a depth of 600 mm or as the Contract Administrator 
directs.  Pumps shall then be lowered into the excavation and the excess water pumped 
out.  The laitance that forms on top of the tremie shall then be removed and the remainder 
of the concrete shall be placed in the dry excavation. 

E12.24 Protection of Newly Placed Concrete 

E12.24.1 Newly laid concrete threatened with damage by rain, snow, fog, or mist shall be protected 
with a tarpaulin or other approved means. 

E12.25 Curing Concrete 

E12.25.1 The top of the freshly finished concrete piles shall be covered and kept moist by means of 
wet polyester blankets immediately following finishing operations and shall be maintained 
at above 10ºC for at least seven (7) consecutive days thereafter.   

E12.25.2 After the finishing is completed, the surface shall be promptly covered with a minimum of a 
single layer of clean, damp polyester blanket. 

E12.25.3 Concrete shall be protected from the harmful effects of sunshine, drying winds, surface 
dripping or running water, vibration, and mechanical shock.  Concrete shall be protected 
from freezing until at least twenty-four hours after the end of the curing period. 

E12.25.4 Changes in temperature of the concrete shall be uniform and gradual and shall not exceed 
3º in one hour or 20º in twenty-four hours. 

E12.26 Form Removal 

E12.26.1 Forms shall not be removed for a period of at least 24 hours after the concrete has been 
placed.  Removal of forms shall be done in a manner to avoid damage to, or spalling of, 
the concrete. 

E12.26.2 The minimum strength of concrete in place for safe removal of forms shall be 20 MPa. 
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E12.26.3 Field-cured test specimens, representative of the in-place concrete being stripped, will be 
tested to verify the concrete strength. 

E12.27 Patching of Formed Surfaces 

E12.27.1 Immediately after forms around top of pile have been removed, but before any repairing or 
surface finishing is started, the concrete surface shall be inspected by the Contract 
Administrator.  Any repair of surface finishing started before this inspection may be 
rejected and required to be removed. 

E12.27.2 All formed concrete surfaces shall have bolts, ties, struts, and all other timber or metal 
parts not specifically required for construction purposes cut back fifty (50) mm from the 
surface before patching. 

E12.27.3 Minor surface defects caused by honeycomb, air pockets greater than 5 mm in diameter, 
and voids left by strutting, and tie holes shall be repaired by removing the defective 
concrete to sound concrete, dampening the area to be patched and then applying patching 
mortar.  A slurry grout consisting of water and cement shall be well-brushed onto the area 
to be patched.  When the slurry grout begins to lose the water sheen, the patching mortar 
shall be applied.  It shall be struck-off slightly higher than the surface and left for one hour 
before final finishing to permit initial shrinkage of the patching mortar and it shall be 
touched up until it is satisfactory to the Contract Administrator.  The patch shall be cured as 
specified in this Specification, and the final colour shall match the surrounding concrete. 

E12.28 Cold Weather Concreting 

E12.28.1 Protection of concrete shall be considered incidental to its placement.  The temperature of 
the concrete shall be maintained at or above 10ºC for a minimum of three (3) days or till 
the concrete has reached a minimum compressive strength of 20 MPa, by whatever means 
are necessary.  Concrete damaged as a result of inadequate protection against weather 
conditions shall be removed and replaced by the Contractor at his own expense.  Also, 
concrete allowed to freeze prior to the three (3) days will not be accepted for payment. 

E12.29 Quality Control 

E12.29.1 All workmanship and all materials furnished and supplied under this Specification are 
subject to close and systematic inspection and testing by the Contract Administrator, 
including all operations from the selection and production of materials, through to final 
acceptance of the Work.  The Contractor shall be wholly responsible for the control of all 
operations incidental thereto notwithstanding any inspection or approval that may have 
been previously given.  The Contract Administrator reserves the right to reject any 
materials or Works that are not in accordance with the requirements of this Specification. 

E12.29.2 The Contractor shall be responsible for making a thorough inspection of materials to be 
supplied under this Contract.  All material shall be free of surface imperfections and other 
defects. 

MEASUREMENT AND PAYMENT 

E12.30 Construction of New Cast-in-Place Concrete Pile Foundations 

E12.30.1 Construction of new cast-in-place concrete pile foundations including supply and 
installation of anchor bolts will be considered incidental to the Contract Unit Price for 
“Chain Link Fencing Gates”. 
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