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HARTFORD INTERSECTION TO BE ONE

LANE AT A TIME -  ENTRANCE ONLY.
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STAGE 0

UNDERGROUND WORKS APRIL 29 - MAY 17, 2019

CRITICAL STAGE DATE: MAY 17, 2019

STAGE 1

GUTTER LANE & SIDEWALK - MAY 22 - JULY 1, 2019

-TWO LANES OPEN DURING PM PEAK

-TWO LANES NORTH OF PARTRIDGE OPEN AT ALL TIMES

-SAW CUTTING PERMITTED PRIOR TO MAY 22 AS APPROVED BY CONTRACT

ADMINISTRATOR

-SIDEWALK TO BE STAGED TO MAINTAIN ACCESS TO BUSINESS AT ALL TIMES.

-TEMPORARY TRANSIT STOP PULL-INS TO WORK AREA IS REQUIRED.

 CONTRACTOR TO STAGE REPAIRS TO ACCOMMODATE.

-MEDIAN CLOSURES PERMITTED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.

STAGE 1 WORK AREA

ISSUED FOR U/G STRUCTURES REVIEW
18.12.121 S.R.S.

UNDERGROUND REPAIR

LOCATIONS

ISSUED FOR TENDER
19.01.252 S.R.S.

Member

23997

S.R.

SUDERMAN

GLAS GRID

AutoCAD SHX Text
LOCATION APPROVED

AutoCAD SHX Text
THE CITY OF WINNIPEG

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
PUBLIC WORKS DEPARTMENT

AutoCAD SHX Text
V:\1137\active\113707620\0300_drawing\0302_sheet_files\02_civil\07620c-103-920.dwg

AutoCAD SHX Text
2019/01/29 3:12 PM By: Kjartanson, Melanie By: Kjartanson, MelanieKjartanson, Melanie

AutoCAD SHX Text
,

AutoCAD SHX Text
,

AutoCAD SHX Text
R

AutoCAD SHX Text
P

AutoCAD SHX Text
C

AutoCAD SHX Text
D

AutoCAD SHX Text
E

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
T

AutoCAD SHX Text
S

AutoCAD SHX Text
I

AutoCAD SHX Text
G

AutoCAD SHX Text
E

AutoCAD SHX Text
R

AutoCAD SHX Text
N

AutoCAD SHX Text
R

AutoCAD SHX Text
P

AutoCAD SHX Text
I

AutoCAD SHX Text
V

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
I

AutoCAD SHX Text
G

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
A

AutoCAD SHX Text
N

AutoCAD SHX Text
O

AutoCAD SHX Text
I

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
E

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
N

AutoCAD SHX Text
A

AutoCAD SHX Text
M

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
E

AutoCAD SHX Text
A

AutoCAD SHX Text
B

AutoCAD SHX Text
O

AutoCAD SHX Text
T

AutoCAD SHX Text
I


