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PART D – SUPPLEMENTAL CONDITIONS 

Revise: D18.1(a) to read: Construction of the water main renewal on Portage Avenue including testing and 
restorations by October 27, 2023. 

Revise: D19.1 to read: The Contractor shall achieve Substantial Performance within fifty-five (55) consecutive 
Working Days of the commencement of the Work as specified in D17 or by November 
10, 2023, whichever comes first. 

Revise: D20.1 to read: The Contractor shall achieve Total Performance within sixty-five (65) consecutive 
Working Days of the commencement of the Work as specified in D17 or by November 
24, 2023, whichever comes first. 

Corporate Finance Department 

Materials Management Division 399-2023 ADDENDUM 1
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ISSUED: June 13, 2023 
BY: Michel Levreault 

URGENT 

PLEASE FORWARD THIS DOCUMENT TO 
WHOEVER IS IN POSSESSION OF THE 
BID/PROPOSAL 

TELEPHONE NO.  204 981-4467 

THIS ADDENDUM SHALL BE INCORPORATED 
INTO THE BID/PROPOSAL AND SHALL FORM 
A PART OF THE CONTRACT DOCUMENTS 
Template Version: Add 2021-03-05 

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions 
in connection with the Bid/Proposal, and be governed accordingly.  Failure to acknowledge receipt of this 
Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive. 


