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PART B – BIDDING PROCEDURES 

Revise: B2.1 to read: The Submission Deadline is 12:00 noon Winnipeg time, April 04, 2025.  

Revise: B10.5 to read: Form B, Item 13: The Bidder shall enter the cost of the Standardized Goods to be 
supplied from Schneider Electric Canada Ltd. (Schneider) as part of the Standardized 
Control System and Motor Control Equipment agreement identified in E6. The cost shall 
be the base cost received from Schneider, without any mark-up or taxes applied. 

 

Revise: B10.6 to read: Form B, Item 14: The Bidder shall enter the cost of the Standardized Goods to be 
supplied from Rotork Control Canada Ltd. (Rotork) as part of the Standardized Electric 
Valve Actuators agreement identified in E7. The cost shall be the base cost received from 
Rotork, without any mark-up or taxes applied. 

Revise: B10.7 to read: Form B, Item 15: The Bidder shall enter the cost of the Standardized Goods to be 
supplied from Trans-West Supply Company Inc. (Trans-West) as part of the 
Standardized Instrumentation agreement identified in E8. The cost shall be the base cost 
received from Trans-West, without any mark-up or taxes applied. 

 

PART D – SUPPLEMENTAL CONDITIONS 

Revise: D16.1 to read: The City shall provide and maintain the following owner controlled insurance coverage.  
The City reserves the right to add, delete, revise and redefine insurance requirements 
and deductibles at any time, at its sole discretion, or as necessitated by market 
conditions for extensions and/or renewals: 

(a)   Wrap-up liability insurance in an amount of no less than ten million dollars 
($10,000,000) inclusive per occurrence and ten million dollars ($10,000,000) 
general aggregate, covering bodily injury, personal injury, riggers liability if a crane 
will be used, property damage, and products and completed operations consistent 
with industry standard insurance policy wordings. Wrap up liability insurance to also 
include evidence of contractual liability and cross liability clauses. 
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(i)  The Contractor shall be responsible for deductibles up to $100,000 for any 
one loss. 

(ii) The City will carry such insurance to cover the City, Contractors, and 
Subcontractors as insureds. Provision of this insurance by the City is not 
intended in any way to relieve the Contractor from his obligations under the 
terms of the Contract. Specifically, losses relating to deductibles for 
insurance, as well as losses in excess of limits of coverage and any risk of 
loss that is not covered under the terms of the insurance provided by the City 
remains with the Contractor. 

(iii) BellMTS, Manitoba Hydro, Shaw, Rogers and Telus shall be shown as 
additional insured, if required by contract(s);  

(iv) Wrap-up liability insurance shall be maintained from the date of the 
commencement of the Work until the date of Total Performance of the work 
and shall include an additional 24 months completed operations coverage 
which will take affect after Total Performance. 

(b) all risks course of construction insurance including equipment breakdown and 
testing and commissioning in the amount of one hundred percent (100%) of the 
total Contract Price plus the City pre-purchased equipment,  written in the name of 
the Contractor and the City at all times during the performance of the Work and 
until the date of Substantial Performance; The Contractor shall be responsible for 
minimum deductibles of $100,000 for all losses except for flood, water damage and 
sewer back up losses and testing and commissioning subject of $150,000 
deductible. 

Revise: D16.2 to read: The Contractor shall provide and maintain the following insurance coverage at all times 
during the performance of the Work and throughout the warranty period: 

 

(a) commercial general liability insurance, in the amount of at least ten million dollars 
($10,000,000.00) inclusive, with the City added as an additional insured, with a 
cross-liability clause. Such liability policy to also contain contractual liability, 
unlicensed motor vehicle liability, sudden and accidental pollution liability, non-
owned automobile liability, broad form property damage cover and products and 
completed operations. 

(b) Automobile Liability Insurance covering all motor vehicles, owned and operated and 
used or to be used by the Contractor directly or indirectly in the performance of the 
Work. The Limit of Liability shall not be less than $2,000,000 inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence. 

 

(c) all risks property insurance for equipment, tools, and field office used by the 
Contractor directly or indirectly in the performance of the Work on the project that 
may be owned, rented, leased or borrowed.  

 

(d) Contractors pollution liability insurance in the amount of at least one million dollars 
($1,000,000) per occurrence and two million dollars ($2,000,000) aggregate 
insuring against claims covering third party injury and property damage claims and 
including clean up costs and transported cargo as a result of pollution conditions 
suddenly or gradually from the Contactors operations and completed operations. 
Such policy to name The City as an additional insured and remain in place 
throughout the warranty period. 
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Revise: D16.3 to read: The Deductibles shall be borne by the Contractor. 

 

Revise: D16.4 to read: The Contractor will be required to cooperate with the City and to provide their project 
experience and project claims history and any other information necessary to obtain the 
owner controlled project insurance as outlined in D16.1 within five (5) business days after 
notice of award or request.  

Add: D16.5: All policies shall be taken out with insurers licensed in the Province of Manitoba. 

Add: D16.6: The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form 
satisfactory to the City Supervisor of Insurance, at least five (5) Business Days prior to 
the commencement of any Work but in no event later than the date specified in C4.1 for 
the return of the executed Contract Documents, as applicable. 

Add: D16.7: The Contractor shall not cancel, materially alter, or cause each policy to lapse without 
providing at least thirty (30) Business Days prior written notice to the Contract 
Administrator. 

Revise: D21.3 to read: The City intends to award this Contract by May 16, 2025. 

Revise: D21.4 to read: The Contractor shall not commence the Work on the Site before June 9, 2025. 

Revise:  D22.1 to read:  The Contractor shall achieve Substantial Performance by June 14, 2027. 

Revise: D23.1 to read: The Contractor shall achieve Total Performance by August 13, 2027. 

DRAWINGS 
 
 
Replace: 721-2024 Drawing 1-01001-BAAA-A001-001 R01 with 721-2024_Addendum_7-Drawing 

1-0101-BAAA-A001-001 R02  
 
Replace: 721-2024 Drawing 1-0101-BGAD-P003-001 R00 with 721-2024_Addendum_7-Drawing 

1-0101-BGAD-P003-001 R01  
 
Replace: 721-2024 Drawing 1-0101-BGAD-P008-001 R00 with 721-2024_Addendum_7-Drawing 

1-0101-BGAD-P008-001 R01 
  
Replace: 721-2024 Drawing 1-01001-EDTL-A005-001 R00 with 721-2024_Addendum_7-Drawing 

1-0101-EDTL-A005-001 R01  

NMS SPECIFICATIONS 
 

Section 01 40 00 Measurement and Payment 
 
 
Add:  1.9  Additions or Amendments to Unit Price: 
 

.1  Where a Unit Price arrangement applies to the contract or a part thereof 
the Contract Administrator and the Contractor may, by an agreement in 
writing, amend a price per unit set out in Form B: Prices for any class of 
labour, plant or material included therein if the measurement shows or is 
expected to show that the total quantity of that class of labour, plant or 
materials actually performed, used or supplied by the Contractor in 
performing the work is: 
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                   .1 less than 80% of that estimated total quantity, or 
 
                  .2 In excess of 120% of that estimated total quantity. 
 

.2 In no event shall the total cost of an item set out in Form B: Prices that 
has been amended pursuant to 1.9.1.1 exceed the amount that would 
have been payable to the Contractor had the estimated total quantity 
actually been performed, used or supplied.  

 
Section 03 30 00 Cast-In-Place Concrete 

  
Replace: Section 03 30 00 with 721-2024_NMS Specification- Section 03 30 00 - R01 
 
Section 26 12 19 Pad-Mounted Medium Voltage (MV) Transformers 

  
Revise: 3.2.4.4 to read:   Concrete slab shall be a minimum Type 1 concrete with clear concrete cover to  

reinforcing steel. Reinforcing steel shall be a minimum 75 mm for bottom, 50 mm for all  
other surfaces, 15 m @ 300 E.F./E.W. Typ. Slab shall extend a minimum 1 m around the  
transformer, and shall maintain a 2% slope on all sides. Slab shall sit on Granular fill of  
20 mm down Typical. Provide slab and all appurtenances for the Contract Administrator’s  
review. 

QUESTIONS AND ANSWERS 
  

 Q1: We kindly request the design drawings for the Transformer pad as shown in drawing 1- 0101-
ECTR-A002. If these are not available, please provide the design requirements for the Transformer 
pad. 

 A1: For Transformer Pad design please refer to the revision to drawing detail 2 “PAD MOUNT 
TRANSFORMER DETAIL” notes in 721-2024_Addendum_7-Drawing 1-0101-EDTL-A005-001 R01 

Q2: Some of the new pumps and piping shown in the existing plant areas are shown being installed in 
the same location as piping and pumps being demolished. Can more information be provided as to 
how the plant will remain operational during demolishing and replacement of existing pumps and 
piping?                                                                                                                                             

1) Can more information be provided as to how the plant will remain operational during demolition 
and replacement of existing pumps and piping?                                                                                                                 

2) We will need to know how long each clarifier can be down for tie-ins?                                                                                   

3) How long can clarifier 4 and 5 be shutdown together? 

4) Please advise durations contractor will be given to make piping tie ins?                                                                

5) Please advise what existing equipment and piping if any can be removed without disrupting the 

operation of the plant?                                                                                                                                                  

6) Please advise the downtime per scum tank?                                                                                                          

7) What is the duration 1A and 1B can be down together? 

A2: Primary Clarifiers 4 and 5 are usually taken offline during winter months for several months, and all 
tie-ins can be done during that time. Clarifiers 1-3 are in operation all year round; however they can 
be taken offline separately for a few days at a time. Note that the planned work is only expected to 
impact existing scum system. The Contractor is expected to work together with the City and 
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Contract Administrator to schedule and sequence all work. It is expected to be possible to stop 
scum wasting for maximum 5 days at a time in order to complete the necessary tie-ins.  

.  Q3: Please clarify, in drawing BAAA-A001-001 R01 wall types EW1, EW2, & PW1 have the AVB on the 
exterior side of the rigid insulation. Typically, the rigid insulation would be on the exterior side of the 
AVB, such as is shown on wall type EW4. Were these typos?  

 A3: Please refer to the revised order of materials from details EW1, EW2, & PW1 in 721-
2024_Addendum_7-Drawing 1-0101-BAAA-A001-001 R02. 

 Q4: BGAD-P003-001 Roof Level Plan & A/BGAD-P008-001 show wall type EW1 along GL-C at the roof 
level but the hatching doesn't look the same as all of the other areas where CMU is shown. Should 
we allow for block in this area? 

 A4: Please refer to the revised wall tags, renderings and section plan in drawings 721-
2024_Addendum_7-Drawing 1-0101-BGAD-P003-001 R01 & 721-2024_Addendum_7-Drawing 1-
0101-BGAD-P008-001 R01 

 Q5: 721-2024_Form_B-Prices (Item 16 – Extra Work Allowances): Please confirm that all Asbestos 
Abatement work required for this project will be covered by the Extra Work Allowance. Specifically - 
does the Extra Work Allowance reimburse Contractor for all asbestos abatement including any 
abatement requirements outside the existing primary clarifier building?”   

 A5: Per Section 01 40 00 clause 1.4.13.1.1., all asbestos abatement for the existing clarifier building will 
be paid through the Extra Work Allowance. It is not anticipated there will be any asbestos 
abatement work outside of the existing primary clarifier building as part of this contract. 

 Q6: In reference to Plastic Fabrications Section 06 60 00 clause 2.1, we are requesting review of 
equivalent material in the cases of:   

  Listed Product: Fibergrate Super Vi-Corr 1.5” x 1.5” mesh Grating, 1.5” thk, Dark Gray or Yellow, 
Requested for Equal: PrecisionGrate CF (Chemical proof) 1.5” x 1.5” mesh Grating, 1.5” thk, Dark 
Gray or Orange 

Listed Product: Fibergrate EZ Angles 

Requested for Equal: Strongwell 1.5” Curb Angles 

 A6: These products are an acceptable alternative to the product specified. 

 Q7: Please verify how the pile length = 26.06m was determined as specified in FORM B: PRICE – Item 
4. 

 A7: Please note this value of 26.06m is an estimate as we will not know the actual until piling starts, as 
is customary of driving steel H Piles through till/cobble and boulders into weather limestone 
bedrock. Please refer to section 6.1.5 and Appendix C, in the Geotechnical Report – Appendix K for 
the means methods and assumptions used to determine the estimated value of 26.06m.  

 Q8: Does the specified length include projection above existing working grade that is required for 
driving and for the dynamic / PDA testing? Please verify the nominal length that is required above 
ground for pile testing.   

 A8: Structurally drawings normally do not specify this. The Contractor’s PDA testing agency will let the 
Contractor know how much they need above grade to hook up the machine. 

 

 Q9: Please verify how the piles will be paid.  Is it based on the fabricated supplied length as delivered to 
site OR is it the calculated embedded length from working grade. 
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 A9: It will be paid based on actual embedded length as determined by the Contractors Piling Report 
and confirmed by the Contract Administrator.   

 Q10: Will the client entertain a unit price for additional pile length and a unit price for deduction on 
unused pile length? Additional pile length involves more cost due to additional material ordering, 
trucking / handling, fabrication / welding, labour, and equipment. Often deduct cost involves 
material credit only especially for fabricated materials delivered to site.    

 A10: The request has been taken into consideration and additional guidance is provided for a more 
equitable distribution of risk. Please refer to the addition of NMS Specification Section 01 40 00 
clause: 1.9 in Addendum 7.  


