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SHORT TERM CONSTRUCTION

LONG TERM CONSTRUCTION
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EXTG. LAGIMODIERE BLVD. -LEFT

TURN SOUTH SIGN TO REMAIN

CONCORDIA AT PATHWAY AND ROADWAY

MODIFICATIONS (SEE DWG'S 4251 AND 4252). TO BE \
COMPLETED AS OUTLINED IN TENDER DOCUMENTS =

STAGE 1 & 2 PEDESTRIAN PROTECTION SYSTEM

TEMP PAVEMENT TO ACCOMMODATE TRAFFIC STAGING (PRIOR TO STAGE 1 BY OTHERS)

ACTIVE TRANSPORTATION CONSTRUCTION

ﬂT TRAFFIC MOVEMENTS

XX LANE CLOSED

I:q] SEQUENTIAL ARROW TRAFFIC CONTROL DEVICE

® TALL CONES

o BARRELS

PEDESTRIAN/CYCLIST TRAFFIC

METRIC

WHOLE NUMBERS INDICATE MILLIMETRES
DECIMALIZED NUMBERS INDICATE METRES

TRAFFIC DIVERSION NOTES

SCHEDULE

1.

2.
3.

A SCHEDULE SHALL BE SUBMITTED FOR APPROVAL BY THE CONTRACT ADMINISTRATOR WHENEVER CONCORDIA EB OR WB
LANES ARE TO BE REDIRECTED THROUGH MEDIAN CROSSOVER.

YEAR 1 - NOVEMBER 2025 TO NOVEMBER 2026
YEAR 2 - NOVEMBER 2026 TO NOVEMBER 2027

MAJOR CONSTRUCTION ACTIVITIES (RELATED TO CONCORDIA TRAFFIC STAGING)

YEAR 1

1.

2.
3.

BRIDGE REHABILITATION (SB)
ROADWORKS REHABILITATION - SB LAGIMODIERE AND WEST RAMPS
PATHWAY CONSTRUCTION - CONCORDIA PATHWAY (EMBANKMENT AND LDS)

YEAR 2

1.
2.
3.

BRIDGE REHABILITATION (NB)
ROADWORKS REHABILITATION - NB LAGIMODIERE AND EAST RAMPS
PATHWAY CONSTRUCTION - CONCORDIA PATHWAY 9EMBANKMENT AND PAVING) AND CONCORDIA URBANIZATION

TRAFFIC AND PEDESTRIAN CONTROL

1.

arON

PEDESTRIAN ACCESS MUST BE MAINTAINED ON THE NORTH SIDE OF CONCORDIA AVENUE TO ALLOW EAST-WEST PEDESTRIAN
TRAFFIC UNDERNEATH THE LAGIMODIERE TWIN OVERPASSES AT ALL TIMES.

REGULATORY SIGNS TO BE COVERED AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
REQUIRED LANE CLOSURES TO CONFORM TO CITY OF WINNIPEG MANUAL OF TEMPORARY TRAFFIC CONTROL.
REQUIRED WORKS ON RIGHT TURN CUT-OFFS TO ACCOMMODATE REQUIRED TRAFFIC MOVEMENTS.

CONTRACTOR TO BE SOLELY RESPONSIBLE FOR THE DESIGN, CONSTRUCTION, AND MAINTENANCE OF PEDESTRIAN
PROTECTION SYSTEM.

RAMP CLOSURE ROUTE DETOURS

N

THE CITY OF WINNIPEG WILL SUPPLY AND INSTALL ALL TRAFFIC CONTROL RELATED TO TRUCK ROUTE DETOURS.
CONTRACTOR SHALL NOTIFY THE CITY OF WINNIPEG TRAFFIC MANAGEMENT DIVISION AT LEAST ONE MONTH IN ADVANCE TO
ANY SCHEDULED RAMP CLOSURE.

THE NORTHBOUND RIGHT TURN LANE AT GRASSIE BOULEVARD SHALL REMAIN OPEN AT ALL TIMES DURING THE CLOSURE OF
THE EASTBOUND RAMPS.
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TC-63 CHANNELIZATION
BARRELS SPACED @ 6.0m
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-NORTH SIGN TO REMAIN |~

TC-63 CHANNELIZATION |\
BARRELS SPACED @ 6.0m
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TRAFFIC MANAGEMENT PLAN
NORTH OF MOLSON ST. STA 0+100 EB TO STA 0+440 EB
CONCORDIA AVENUE - WB CLOSURE
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