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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 2025 Local Street Renewal Program – Elgin Avenue and Various Other Locations 

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, April 25, 2025. 

B2.2 The Contract Administrator or the Manager of Purchasing may extend the Submission Deadline 
by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. SITE INVESTIGATION 

B3.1 Further to C3.1, the Bidder may view the Site without making an appointment. 

B3.2 The Bidder is responsible for inspecting the Site, the nature of the Work to be done and all 
conditions that might affect their Bid or their performance of the Work, and shall assume all risk 
for conditions existing or arising in the course of the Work which have been or could have been 
determined through such inspection. 

B4. ENQUIRIES 

B4.1 All enquiries shall be directed to the Contract Administrator identified in D5.1. 

B4.2 If the Bidder finds errors, discrepancies or omissions in the Tender, or is unsure of the meaning 
or intent of any provision therein, the Bidder shall notify the Contract Administrator of the error, 
discrepancy or omission, or request a clarification as to the meaning or intent of the provision at 
least five (5) Business Days prior to the Submission Deadline. 

B4.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a 
correction to or a clarification of the Tender will be provided by the Contract Administrator to all 
Bidders by issuing an addendum. 

B4.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not 
require a correction to or a clarification of the Tender will be provided by the Contract 
Administrator only to the Bidder who made the enquiry. 

B4.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to 
B4 unless that response or interpretation is provided by the Contract Administrator in writing. 

B4.6 Any enquiries concerning submitting through MERX should be addressed to: 
MERX Customer Support 
Phone: 1-800-964-6379 
Email: merx@merx.com  

B5. CONFIDENTIALITY 

B5.1 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries 
or through investigation is confidential. Such information shall not be used or disclosed in any 
way without the prior written authorization of the Contract Administrator.  The use and 
disclosure of the confidential information shall not apply to information which: 

(a) was known to the Bidder before receipt hereof; or  

(b) becomes publicly known other than through the Bidder; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

mailto:merx@merx.com
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B5.2 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Tender 
to the media or any member of the public without the prior written authorization of the Contract 
Administrator. 

B6. ADDENDA 

B6.1 The Contract Administrator may, at any time prior to the Submission deadline, issue addenda 
correcting errors, discrepancies or omissions in the Tender, or clarifying the meaning or intent of 
any provision therein. 

B6.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the 
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

B6.3 Addenda will be available on the MERX website at www.merx.com. 

B6.4 The Bidder is responsible for ensuring that they have received all addenda and is advised to 
check the MERX website for addenda regularly and shortly before the Submission Deadline, as 
may be amended by addendum. 

B6.5 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: 
Bid/Proposal.  Failure to acknowledge receipt of an addendum may render a Bid non-
responsive. 

B6.6 Notwithstanding B4, enquiries related to an Addendum may be directed to the Contract 
Administrator indicated in D5. 

B7. SUBSTITUTES 

B7.1 The Work is based on the Plant, Materials and methods specified in the Tender.  

B7.2 Substitutions shall not be allowed unless application has been made to and prior approval has 
been granted by the Contract Administrator in writing. 

B7.3 Requests for approval of a substitute will not be considered unless received in writing by the 
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

B7.4 The Bidder shall ensure that any and all requests for approval of a substitute: 

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance; 

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

http://www.merx.com/
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B7.5 The Contract Administrator, after assessing the request for approval of a substitute, may in their 
sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

B7.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days 
prior to the Submission Deadline, to the Bidder who requested approval of the substitute. 

B7.6.1 The Contract Administrator will issue an Addendum, disclosing the approved materials, 
equipment, methods and products to all potential Bidders.  The Bidder requesting and 
obtaining the approval of a substitute shall be responsible for disseminating information 
regarding the approval to any person or persons they wish to inform. 

B7.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use 
the approved equal in place of the specified item. 

B7.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder 
bidding that approved alternative may base their Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B18. 

B7.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other 
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B8. BID COMPONENTS 

B8.1 The Bid shall consist of the following components: 

(a) Form A: Bid; 

(b) Form B: Prices; 

(c) Form G1: Bid Bond and Agreement to Bond.  

B8.2 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no 
later than the Submission Deadline, with all required entries made clearly and completely. 

B8.3 The Bid shall be submitted electronically through MERX at www.merx.com. 

B8.3.1 Bids will only be accepted electronically through MERX. 

B8.4 Bidders are advised that inclusion of terms and conditions inconsistent with the Tender 
document, including the General Conditions, will be evaluated in accordance with B18.1(a). 

B9. BID 

B9.1 The Bidder shall complete Form A: Bid/Proposal, making all required entries. 

B9.2 Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following 
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in their own name, their name shall 
be inserted; 

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;  

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted; 

(d) if the Bidder is carrying on business under a name other than their own, the business name 
and the name of every partner or corporation who is the owner of such business name 
shall be inserted. 

B9.2.1 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify 
themselves in accordance with B9.2. 

http://www.merx.com/
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B9.3 In Paragraph 3 of Form A: Bid/Proposal, the Bidder shall identify a contact person who is 
authorized to represent the Bidder for purposes of the Bid. 

B9.4 Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following 
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in their own name, it shall be signed 
by the Bidder; 

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership;  

(c) if the Bidder is a corporation, it shall be signed by their duly authorized officer or officers; 

(d) if the Bidder is carrying on business under a name other than their own, it shall be signed 
by the registered owner of the business name, or by the registered owner's authorized 
officials if the owner is a partnership or a corporation. 

B9.4.1 The name and official capacity of all individuals signing Form A: Bid/Proposal should be 
entered below such signatures. 

B9.5 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all 
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid 
and the Contract, when awarded, shall be both joint and several. 

B10. PRICES 

B10.1 The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B: 
Prices. 

B10.1.1 Prices stated on Form B: Prices shall not include any costs which may be incurred by the 
Contractor with respect to any applicable funding agreement obligations as outlined in D39.  
Any such costs shall be determined in accordance with D39. 

B10.2 The quantities listed on Form B: Prices are to be considered approximate only.  The City will 
use said quantities for the purpose of comparing Bids. 

B10.3 The quantities for which payment will be made to the Contractor are to be determined by the 
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 

B10.4 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B10.5 The Bidder shall enter the Total Bid Price from Form B: Prices into the Total Bid Price field in 
MERX. 

B10.5.1 Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid 
Price entered in MERX. 

B10.6 Form B: Prices is organized into Part 1, Part 2 and Part 3 of the Work. Bidders shall provide a 
total price for each Part and, on the summary sheet, a Total Bid Price consisting of the sum of 
prices for all parts and mobilization/demobilization. 

B11. DISCLOSURE 

B11.1 Various Persons provided information or services with respect to this Work.  In the City’s 
opinion, this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

B11.2 The Persons are: 

(a) N/A 
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B12. CONFLICT OF INTEREST AND GOOD FAITH 

B12.1 Further to C3.2, Bidders, by responding to this Tender, declare that no Conflict of Interest 
currently exists, or is reasonably expected to exist in the future. 

B12.2 Conflict of Interest means any situation or circumstance where a Bidder or employee of the 
Bidder proposed for the Work has: 

(a) other commitments; 

(b) relationships; 

(c) financial interests; or  

(d) involvement in ongoing litigation; 

that could or would be seen to: 

(i) exercise an improper influence over the objective, unbiased and impartial exercise of 
the independent judgment of the City with respect to the evaluation of Bids or award 
of the Contract; or 

(ii) compromise, impair or be incompatible with the effective performance of a Bidder’s 
obligations under the Contract; 

(e) has contractual or other obligations to the City that could or would be seen to have been 
compromised or impaired as a result of their participation in the Tender process or the 
Work; or 

(f) has knowledge of confidential information (other than confidential information  disclosed by 
the City in the normal course of the Tender process) of strategic and/or material relevance 
to the Tender process or to the Work that is not available to other bidders and that could or 
would be seen to give that Bidder an unfair competitive advantage. 

B12.3 In connection with their Bid, each entity identified in B12.2 shall: 

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement 
process and the Work; 

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during 
the Tender process, promptly disclose a detailed description of the Conflict of Interest to 
the City in a written statement to the Contract Administrator; and 

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent 
practicable, any perceived, potential or actual Conflict of Interest and shall submit any 
additional information to the City that the City considers necessary to properly assess the 
perceived, potential or actual Conflict of Interest. 

B12.4 Without limiting B12.3, the City may, in their sole discretion, waive any and all perceived, 
potential or actual Conflicts of Interest. The City’s waiver may be based upon such terms and 
conditions as the City, in their sole discretion, requires to satisfy itself that the Conflict of Interest 
has been appropriately avoided or mitigated, including requiring the Bidder to put into place 
such policies, procedures, measures and other safeguards as may be required by and be 
acceptable to the City, in their sole discretion, to avoid or mitigate the impact of such Conflict of 
Interest. 

B12.5 Without limiting B12.3, and in addition to all contractual or other rights or rights at law or in 
equity or legislation that may be available to the City, the City may, in their sole discretion: 

(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict  of Interest 
of the Bidder or any of their employees proposed for the Work; 

(b) require the removal or replacement of any employees proposed for the Work that has a 
perceived, actual or potential Conflict of Interest that the City, in their sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Bidder or employees proposed for the Work that fails to comply with any 
requirements prescribed by the City pursuant to B12.4 to avoid or mitigate  a Conflict of 
Interest; and 
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(d) disqualify a Bidder if the Bidder, or one of their employees proposed for the Work, has a 
perceived, potential or actual Conflict of Interest that, in the City’s sole discretion, cannot be 
avoided or mitigated, or otherwise resolved. 

B12.6 The final determination of whether a perceived, potential or actual Conflict of Interest exists 
shall be made by the City, in their sole discretion. 

B13. QUALIFICATION 

B13.1 The Bidder shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; and 

(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

B13.2 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website 
at https://www.winnipeg.ca/matmgt/Templates/files/debar.pdf 

B13.3 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) have successfully carried out work similar in nature, scope and value to the Work; and 

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract; and 

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba); 

(d) have completed the Accessible Customer Service online training required by the 
Accessibility for Manitobans Act (AMA) (see B13.5 and D8) 

B13.4 Further to B13.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract 
Administrator, provide proof satisfactory to the Contract Administrator that the 
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of 
The Workplace Safety and Health Act (Manitoba), by providing: 

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s 
SAFE Work Certified Standard (e.g., COR™ and SECOR™) in the form of: 

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Certificate of Recognition (COR) 
Program administered by the Construction Safety Association of Manitoba or by the 
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or 

(ii) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of 
Recognition Program (SECOR™) administered by the Construction Safety 
Association of Manitoba or by the Manitoba Heavy Construction Association’s 
WORKSAFELY™ COR™ Program; or 

(b) a report or letter to that effect from an independent reviewer acceptable to the City.  (A list 
of acceptable reviewers and the review template are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website 
at  http://www.winnipeg.ca/matmgt/.  

https://www.winnipeg.ca/matmgt/Templates/files/debar.pdf
http://www.winnipeg.ca/matmgt/
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B13.5 Further to B13.3(d), the Bidder acknowledges they and all Subcontractors have obtained 
training required by the Accessibility for Manitobans Act (AMA) available at Accessibility 
Training for anyone that may have any interaction with the public on behalf of the City of 
Winnipeg.  

B13.6 The Bidder shall submit, within three (3) Business Days of a request by the Contract 
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

B13.7 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the 
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 

B14. BID SECURITY 

B14.1 The Bidder shall include in their Bid Submission bid security in the form of a digital bid bond, in 
the amount of at least ten percent (10%) of the Total Bid Price, and agreement to bond of a 
company registered to conduct the business of a surety in Manitoba, in Form G1: Bid Bond and 
Agreement to Bond, available at Form_G1_Bid_Bond_&_Agreement_to_Bond.  

B14.2 Bid security shall be submitted in a digital format meeting the following criteria: 

(a) The version submitted by the Bidder must have valid digital signatures and seals; 

(b) The version submitted by the Bidder must be verifiable by the City with respect to the 
totality and wholeness of the bond form, including: the content; all digital signatures and 
digital seals; with the surety company, or an approved verification service provider of the 
surety company. 

(c) The version submitted must be viewable, printable and storable in standard electronic file 
formats compatible with the City, and in a single file. Allowable formats include pdf.  

(d) The verification may be conducted by the City immediately or at any time during the life of 
the bond and at the discretion of the City with no requirement for passwords or fees. 

(e) The results of the verification must provide a clear, immediate and printable indication of 
pass or fail regarding B14.2(a). 

B14.3 Bonds failing the verification process will not be considered to be valid and the bid shall be 
determined to be non-responsive in accordance with B18.1(a). 

B14.4 Bonds passing the verification process will be treated as original and authentic. 

B14.4.1 If the Bidder submits alternative bids, the bid security shall be in the amount of the 
specified percentage of the highest Total Bid Price submitted. 

B14.5 The bid security of the successful Bidder and the next two lowest evaluated responsive and 
responsible Bidders will be released by the City when a Contract for the Work has been duly 
formed with the successful Bidder and the contract securities are furnished as provided herein.  
The bid securities of all other Bidders will be released when a Contract is awarded. 

B14.6 The bid securities of all Bidders will be released by the City as soon as practicable following 
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Tender. 

B15. OPENING OF BIDS AND RELEASE OF INFORMATION 

B15.1 Bids will not be opened publicly. 

B15.2 Following the submission deadline, the names of the Bidders and their Total Bid Prices 
(unevaluated, and pending review and verification of conformance with requirements) will be 
available on the MERX website at www.merx.com. 

https://accessibilitymb.ca/resources-events-and-training/online-training.html
https://accessibilitymb.ca/resources-events-and-training/online-training.html
https://legacy.winnipeg.ca/matmgt/Templates/files/Form_G1_Bid_Bond_&_Agreement_to_Bond.pdf
http://www.merx.com/
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B15.3 After award of Contract, the name(s) of the successful Bidder(s) and their Contract amount(s) 
will be available on the MERX website at www.merx.com. 

B15.4 The Bidder is advised that any information contained in any Bid may be released if required by 
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities 
having jurisdiction, or by law or by City policy or procedures (which may include access by 
members of City Council). 

B15.4.1 To the extent permitted, the City shall treat as confidential information, those aspects of a 
Bid Submission identified by the Bidder as such in accordance with and by reference to 
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and 
Protection of Privacy Act (Manitoba), as amended. 

B16. IRREVOCABLE BID 

B16.1 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid/Proposal. 

B16.2 The acceptance by the City of any Bid shall not release the Bids of the next two lowest 
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly formed and the contract securities have been 
furnished as herein provided, but any Bid shall be deemed to have lapsed unless accepted 
within the time period specified in Paragraph 11 of Form A: Bid/Proposal. 

B17. WITHDRAWAL OF BIDS 

B17.1 A Bidder may withdraw their Bid without penalty prior to the Submission Deadline. 

B18. EVALUATION OF BIDS 

B18.1 Award of the Contract shall be based on the following bid evaluation criteria: 

(a) compliance by the Bidder with the requirements of the Tender, or acceptable deviation 
therefrom (pass/fail); 

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B13 (pass/fail); 

(c) Total Bid Price; 

(d) economic analysis of any approved alternative pursuant to B7. 

B18.2 Further to B18.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is 
incomplete, obscure or conditional, or contains additions, deletions, alterations or other 
irregularities.  The Award Authority may reject all or any part of any Bid, or waive technical 
requirements or minor informalities or irregularities, if the interests of the City so require. 

(a) Any bid with an apparent imbalance between the unit prices in Part 1, Part 2and Part 3 
may be determined to be non-responsive and rejected by the Award Authority in their sole 
discretion, acting reasonably. 

B18.3 Further to B18.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does 
not demonstrate, in their Bid or in other information required to be submitted, that they are 
qualified. 

B18.4 Further to B18.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit 
prices for each item shown on Form B: Prices. 

B18.4.1 Further to B18.1(a), in the event that a unit price is not provided on Form B: Prices, the City 
may determine the unit price by dividing the Amount (extended price) by the approximate 
quantity, for the purposes of evaluation and payment. 

B18.4.2 Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid 
Price entered in MERX. 

http://www.merx.com/
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B19. AWARD OF CONTRACT 

B19.1 The City will give notice of the award of the Contract or will give notice that no award will be 
made. 

B19.2 The City will have no obligation to award a Contract to a Bidder, even though one or all of the 
Bidders are determined to be qualified, and the Bids are determined to be responsive. 

B19.2.1 Without limiting the generality of B19.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Work; 

(b) the prices are materially in excess of the prices received for similar work in the past; 

(c) the prices are materially in excess of the City’s cost to perform the Work, or a 
significant portion thereof, with their own forces; 

(d) only one Bid is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B19.3 The Work of this Contract is contingent upon Council approval of sufficient funding in the 2025 
Capital Budget.  If the Capital Budget approved by Council does not include sufficient funding 
for the Work, the City will have no obligation to award a Contract. 

B19.4 If funding for the Work is provided to the City of Winnipeg by the Government of Manitoba 
and/or the Government of Canada, Bidders are advised that the terms of D39 shall immediately 
take effect upon confirmation of such funding, regardless of when funding is confirmed. 

B19.5 Where an award of Contract is made by the City, the award shall be made to the qualified 
Bidder submitting the lowest evaluated responsive Bid, in accordance with B18. 

B19.5.1 Following the award of contract, a Bidder will be provided with information related to the 
evaluation of their Bid upon written request to the Contract Administrator. 

B19.6 As noted in D3 and identified in Form B: Prices, the Work of Part 3 will be contingent upon 
Manitoba Hydro approving funding for the Work. If sufficient funding for Part 3 Work is not 
approved by Manitoba Hydro, the City shall have the right to eliminate all or any portion of Part 
3 Work in accordance with D3. 
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS  

C0.1 The General Conditions for Construction (Revision 2020-01-31) are applicable to the Work of 
the Contract. 

C0.1.1 The General Conditions for Construction are available on the Information Connection page 
at The City of Winnipeg, Corporate Finance, Purchasing Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

C0.2 A reference in the Tender to a section, clause or subclause with the prefix “C” designates a 
section, clause or subclause in the General Conditions for Construction. 

 

http://www.winnipeg.ca/matmgt/gen_cond.stm
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

D2. FORM OF CONTRACT DOCUMENTS 

D2.1 Notwithstanding C4.1(c) and C4.4, the Contract Documents will be provided to the Contractor 
electronically and there will be no requirement for execution and return to the City by the 
Contractor. Accordingly, the provisions under C4.4(a) and C4.4(b) are no longer applicable. 

D3. SCOPE OF WORK 

D3.1 The Work to be done under the Contract shall consist of three parts: 

(a) Part 1 – City Funded Work 

(b) Part 2 – Water and Waste Work 

(c) Part 3 – Manitoba Hydro Funded Work  

Part 1 – City Funded Work 

D3.2 Part 1 – City Funded Work shall consist of: 

(a) Concrete Pavement Reconstruction 

(i) Whyte Avenue from Bury Street to Vine Street 

(b) Asphalt Pavement Reconstruction  

(i) Elgin Avenue from Sherbrook Street to Isabel Street 

(ii) Kate Street from William Avenue to Elgin Avenue 

(iii) McFarlane Street North from Sutherland Avenue to Rover Avenue 

(iv) Prince Edward Street from Barber Street to Rover Avenue 

(c) Minor Rehabilitation  

(i) Irysh Avenue from Blake Street to Bury Street 

(ii) Alexander Avenue from Sherbrook Street to Isabel Street 

(d) Thin Bituminous Overlay  

(i) Bury Street from Irysh Avenue to Whyte Avenue 

Part 2 – Water and Waste Work 

D3.3 Part 2 – Water and Waste Work shall consist of: 

(a) Manhole Repairs 

(i) McFarlane Street 

(b) Sewer Repairs 

(i) Alexander Street 

(c) Water service renewals & curb stop replacements 

(i) Elgin Street 

(ii) Kate Street  

(iii) McFarlane Street 
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Part 3 – Manitoba Hydro Work 

D3.4 Part 3 – Manitoba Hydro Funded Work shall consist of: 

(a) Street Light Installation 

(i) Elgin Avenue from Sherbrook Street to Isabel Street 

(ii) McFarlane Street from Sutherland Avenue to Rover Avenue 

The City currently has no approved funding in the Capital Budget for Part 3 of the Work, but is 
anticipating receiving notification about funding from Manitoba Hydro by late May 2025.  Part 3 
of the Work is contingent upon Manitoba Hydro approving sufficient funding. 

D3.5 The major components of the Work are as follows: 

(a) Concrete Pavement Reconstruction 

(i) Removal of concrete pavements;  

(ii) Excavation;  

(iii) Compaction of existing subgrade;  

(iv) Abandon existing catch basins and drainage inlets;  

(v) Installation of catch basins and sewer service pipes;  

(vi) Installation of subdrains;  

(vii) Placement of separation/filtration geotextile fabric and Class A geogrid; 

(viii) Placement and compaction of suitable site material ; 

(ix) Placement of sub-base material (placed in two lifts);  

(x) Placement of base course material;  

(xi) Construction of 200 mm slip-form and hand-formed concrete pavement (plain-
dowelled) with 75 integral lip curbs and 180 integral barrier curbs; 

(xii) Construction of 100mm concrete sidewalk with expansion joints; 

(xiii) Adjustment of manholes and water valves;  

(xiv) Installation of detectable warning surface tiles; 

(xv) Boulevard grading; and  

(xvi) Sod. 

(b) Asphalt Pavement Reconstruction 

(i) Removal of existing sidewalk;  

(ii) Planing of existing asphalt at intersections as required;  

(iii) Renewal of existing concrete sidewalk as required;  

(iv) Tree stump grinding;  

(v) Construction of 100mm concrete sidewalk;  

(vi) Installation of detectable warning surface tiles;  

(vii) Removal of existing pavement;  

(viii) Removal of existing curb;  

(ix) Abandon existing catch basins and drainage inlets;  

(x) Installation of catch basins and sewer service pipes;  

(xi) Installation of subdrains;  

(xii) Excavation;  

(xiii) Compaction of existing sub-grade;  

(xiv) Adjustment of existing pavement and boulevard structures;  

(xv) Placement of separation/filtration geotextile fabric and class A geogrid;  

(xvi) Placement of sub-base material (placed in two lifts);  

(xvii) Placement of base course material;  

(xviii) Construction of select curb types for asphalt pavement, utilizing slip-form paving 
equipment;  
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(xix) Construction of modified barrier curb with reversed gutter for asphalt pavement; 

(xx) Construction of curb ramp for asphalt pavement;  

(xxi) Construction of concrete pavement with an asphalt overlay; 

(xxii) Construction of 150mm concrete pavement (plain-dowelled) for inlet isolations for 
asphalt pavement;  

(xxiii) Construction of modified barrier curb;  

(xxiv) Construction of curb ramp;  

(xxv) Construction of 40mm integral lip curb;  

(xxvi) Renewal of existing curb as required;  

(xxvii) Renewal of existing curb ramp;  

(xxviii) Renewal of existing curb and gutter as required;  

(xxix) Renewal of sidewalk indicator strips; 

(xxx) Boulevard restoration and sod;  

(xxxi) Placement of asphalt pavement (Type MS2, 55mm thickness);  

(xxxii) Placement of asphalt pavement (Type MS1, 70mm thickness);  

(xxxiii) Placement of asphalt pavement tie-ins;  

(xxxiv) Planing or removal of existing asphalt for asphalt speed hump;  

(xxxv) Installation of curb extensions for traffic calming; 

(xxxvi) Installation of concrete raised pedestrian crossing; and  

(xxxvii) Construction of asphalt speed humps. 

(c) Concrete Pavement Rehabilitation (Minor) 

(i) Planning of existing asphalt, as required; 

(ii) Renewal of existing concrete sidewalk; 

(iii) Excavation; 

(iv) Compaction of sub-grade; 

(v) Installation of separation/filtration geotextile and Class A geogrid; 

(vi) Placement and compaction of sub-base material; 

(vii) Placement and compaction of base material; 

(viii) Construction of new concrete sidewalk; 

(ix) Renewal or construction of curb ramps; 

(x) Installation of detectable warning surface tiles; 

(xi) Abandoning existing drainage inlets; 

(xii) Removal of existing catch pits; 

(xiii) Installation of new catch pits; 

(xiv) Installation of new catch basins; 

(xv) Connecting new pipe to existing sewer or existing catch basins; 

(xvi) Repair of existing catch basin leads; 

(xvii) Planning existing lip curbs; 

(xviii) Full depth concrete repairs of existing slabs and joints;  

(xix) Adjustment of existing pavement and boulevard structures;  

(xx) Renewal of existing curb as required;  

(xxi) Construction of modified barrier curb;  

(xxii) Boulevard grading;  

(xxiii) Placement and compaction of topsoil;  

(xxiv) Installation of pavement repair fabric (Type B);  

(xxv) Placement of main line asphalt pavement overlay (Type MS1);  

(xxvi) Placement of asphalt pavement at tie-ins and approaches (Type MS1); and  
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(xxvii) Placement of sod. 

(d) Thin Bituminous Overlay 

(i) Planning of existing asphalt overlays; 

(ii) Removal of asphalt and/or concrete pavements and lip curbs; 

(iii) Full-depth concrete repairs of existing slabs and joints; 

(iv) Placement of pavement repair fabric; 

(v) Adjustment of drainage inlets, manholes, catch basins and water valves; 

(vi) Renewal of curb and sidewalk; 

(vii) Placement of asphalt overlay (average thickness 65mm); and  

(viii) Restoration of boulevards. 

(e) Water and Waste Work 

(i) External point repairs to existing sewer mains; 

(ii) Replacement of manhole risers; 

(iii) External point repairs of existing sewers;  

(iv) Repairs to manhole structures; 

(v) Sewer and sewer service video inspection; 

(vi) Water service renewals; and 

(vii) Curb stop replacements  

(f) Street Light Installation 

(i) Installation and removal of temporary overhead spans;  

(ii) Removal of existing street light poles and bases;  

(iii) Installation of new pre-cast concrete bases including luminaires and appurtenances;  

(iv) Installation of new street lighting cables in conduit (boring) and street light poles, 
including cable termination; and 

(v) Installation of ground rods. 

D4. SITE INVESTIGATION DUE DILIGENCE AND RISK 

D4.1 Notwithstanding C3.1, the Contractor acknowledges that the site investigation reports and other 
site information included in this Tender have been provided to it and may be relied upon by the 
Contractor to the extent that the Contractor uses Good Industry Practice in interpreting such 
report(s) and site information and carries out the Work in accordance with Good Industry 
Practice based upon such report(s) and the information contained in them and such other site 
information. In the event that a site condition related to: 

(a) the location of any utility which can be determined from the records or other information 
available at the offices of any public authority or person, including a municipal corporation 
and any board or commission thereof, having jurisdiction or control over the utility; 

(b) the Site conditions, including but not limited to subsurface hazardous materials or other 
concealed physical conditions; 

(c) the location, nature, quality or quantity of the materials to be removed or to be employed in 
the performance of the Work; 

(d) the nature, quality or quantity of the Plant needed to perform the Work; 

(e) all matters concerning access to the Site, power supplies, location of existing services, 
utilities or materials necessary for the completion of the Work; and 

(f) all other matters which could in any way affect the performance of the Work; 

that could not have been “properly inferable”, “readily apparent” and readily discoverable” using 
Good Industry Practice by the Contractor, results in additional Work which is a direct result of 
this newly discovered site condition, such additional Work will be considered by the City under 
Changes in Work. 
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D5. DEFINITIONS 

D5.1 When used in this Tender: 

(a) “Payment Certification” means the Contract Administrator’s statement of the sums 
certified to be paid by the City to the Contractor with reference to its interim and final 
progress estimates and/or the Contractor’s Proper Invoice; 

(b) “Proper Invoice” means the definition within The Builders’ Liens Act, R.S.M. 1987, c. B91 
and any subsequent amendments thereto, and also includes the criteria to be included in 
an invoice, as set out in the Measurement and Payment provisions of the Contract; 

(c) “Supply Chain Disruption” means an inability by the Contractor to obtain goods or 
services from third parties necessary to perform the Work of the Contract within the 
schedule specified therein, despite the Contractor making all reasonable commercial 
efforts to procure same. Contractors are advised that increased costs do not, in and of 
themselves, amount to a Supply Chain Disruption; 

(d) “The Builders’ Liens Act” or “the BLA” means The Builders’ Liens Act, R.S.M. 1987, c. 
B91 and any subsequent amendments thereto. 

D6. CONTRACT ADMINISTRATOR 

D6.1 The Contract Administrator is KGS Group, represented by: 

Steve Penner, Eng.L. 
Project Manager 

Telephone No. 204 896-1209   
Email Address spenner@kgsgroup.com 

D6.2 At the pre-construction meeting the Contract Administrator will identify additional personnel 
representing the Contract Administrator and their respective roles and responsibilities for the 
Work. 

D7. CONTRACTOR'S SUPERVISOR 

D7.1 At the pre-construction meeting, the Contractor shall identify their designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D7.2 At least two (2) Business Days prior to the commencement of any Work on the site, the 
Contractor shall provide the Contract Administrator with a phone number where the supervisor 
identified in D7.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an 
emergency. 

D8. ACCESSIBLE CUSTOMER SERVICE REQUIREMENTS 

D8.1 The Accessibility for Manitobans Act (AMA) imposes obligations on The City of Winnipeg to 
provide accessible customer service to all persons in accordance with the Customer Service 
Standard Regulation (“CSSR”) to ensure inclusive access and participation for all people who 
live, work or visit Winnipeg regardless of their abilities.   

D8.1.1 The Contractor agrees to comply with the accessible customer service obligations under 
the CSSR and further agrees that when providing the Goods or Services or otherwise 
acting on the City of Winnipeg’s behalf, shall comply with all obligations under the AMA 
applicable to public sector bodies. 

D8.1.2 The accessible customer service obligations include, but are not limited to: 

(a)  providing barrier-free access to goods and services; 

(b) providing reasonable accommodations;    

(c) reasonably accommodating assistive devices, support persons, and support animals; 
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(d) providing accessibility features e.g. ramps, wide aisles, accessible washrooms, power 
doors and elevators; 

(e) inform the public when accessibility features are not available; 

(f) providing a mechanism or process for receiving and responding to public feedback on 
the accessibility of all goods and services; and 

(g) providing adequate training of staff and documentation of same. 

D9. SUPPLIER CODE OF CONDUCT 

D9.1 The Contractor has reviewed and understands the City’s Supplier Code of Conduct. This 
document is located at: https://www.winnipeg.ca/media/4891 

D9.2 The Contractor agrees to comply with the Supplier Code of Conduct as it may be amended or 
replaced from time to time. The Contractor is responsible for periodically checking the above 
link for updates to the Supplier Code of Conduct. Contract signature on Form A: Bid/Proposal 
from the Contractor signifies agreement to the Supplier Code of Conduct which comes into 
effect once the Contract starts. 

D9.3 If there is a conflict between the Contract and the Supplier Code of Conduct – the Contract will 
prevail. 

D10. UNFAIR LABOUR PRACTICES 

D10.1 Further to C3.2, the Contractor declares that in bidding for the Work and in entering into this 
Contract, the Contractor and any proposed Subcontractor(s) conduct their respective business 
in accordance with established international codes embodied in United Nations Universal 
Declaration of Human Rights (UDHR) https://www.un.org/en/about-us/universal-declaration-of-
human-rights International Labour Organization (ILO) https://www.ilo.org/global/lang--
en/index.htm conventions as ratified by Canada.  

D10.2 The City of Winnipeg is committed and requires its Contractors and their Subcontractors, to be 
committed to upholding and promoting international human and labour rights, including 
fundamental principles and rights at work covered by ILO eight (8) fundamental conventions 
and the United Nations Universal Declaration of Human Rights which includes child and forced 
labour.  

D10.3 Upon request from the Contract Administrator, the Contractor shall provide disclosure of the 
sources (by company and country) of the raw materials used in the Work and a description of 
the manufacturing environment or processes (labour unions, minimum wages, safety, etc.).  

D10.4 Failure to provide the evidence required under D10.3, may be determined to be an event of 
default in accordance with C18.  

D10.5 In the event that the City, in its sole discretion, determines the Contractor to have violated the 
requirements of this section, it will be considered a fundamental breach of the Contract and the 
Contractor shall pay to the City a sum specified by the Contract Administrator in writing (“Unfair 
Labour Practice Penalty”). Such a violation shall also be considered an Event of Default, and 
shall entitle the City to pursue all other remedies it is entitled to in connection with same 
pursuant to the Contract. 

D10.5.1 The Unfair Labour Practice Penalty shall be such a sum as determined appropriate by the 
City, having due regard to the gravity of the Contractor’s violation of the above 
requirements, any cost of obtaining replacement goods/ services or rectification of the 
breach, and the impact upon the City’s reputation in the eyes of the public as a result of 
same. 

D10.5.2 The Contractor shall pay the Unfair Labour Practice Penalty to the City within thirty (30) 
Calendar Days of receiving a demand for same in accordance with D10.5. The City may 

https://www.winnipeg.ca/media/4891
https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.ilo.org/global/lang--en/index.htm
https://www.ilo.org/global/lang--en/index.htm
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also hold back the amount of the Unfair Labour Practice Penalty from payment for any 
amount it owes the Contractor. 

D10.5.3 The obligations and rights conveyed by this clause survive the expiry or termination of this 
Contract, and may be exercised by the City following the performance of the Work, should 
the City determine, that a violation by the Contractor of the above clauses has occurred 
following same. In no instance shall the Unfair Labour Practice Penalty exceed the total of 
twice the Contract value.   

D11. FURNISHING OF DOCUMENTS 

D11.1 Upon award of the Contract, the Contractor will be provided with ‘issued for construction’ 
Contract Documents electronically, including Drawings in PDF formal only. 

SUBMISSIONS 

D12. AUTHORITY TO CARRY ON BUSINESS 

D12.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D13. SAFE WORK PLAN 

D13.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract Documents, if applicable. 

D13.2 The Safe Work Plan shall be prepared and submitted in the format shown in the City’s template 
which is available on the Information Connection page at The City of Winnipeg, Corporate 
Finance, Purchasing Division website at http://www.winnipeg.ca/matmgt/safety/default.stm  

D13.3 Notwithstanding B13.4 at any time during the term of the Contract, the City may, at their sole 
discretion and acting reasonably, require an updated COR Certificate or Annual Letter of good 
Standing.  A Contractor, who fails to provide a satisfactory COR Certificate or Annual Letter of 
good Standing, will not be permitted to continue to perform any Work. 

D14. INSURANCE 

D14.1 The Contractor shall provide and maintain the following insurance coverage: 

(a) commercial general liability insurance, in the amount of at least five million dollars 
($5,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a 
cross-liability clause, such liability policy to also contain contractual liability, unlicensed 
motor vehicle liability, non-owned automobile liability, broad form property damage cover 
and products and completed operations, to remain in place at all times during the 
performance of the Work and throughout the warranty period; 

(b) Automobile Liability Insurance covering all motor vehicles, owned and operated and used 
or to be used by the Contractor directly or indirectly in the performance of the Work.  The 
Limit of Liability shall not be less than $2,000,000 inclusive for loss or damage including 
personal injuries and death resulting from any one accident or occurrence; 

(c) An all risk Installation Floater carrying adequate limits to cover all supplies/materials 
intended to enter into and form part of any installation.  

(d) Property insurance for all mobile offices, portable toilets, machinery and equipment used in 
the connection of the works.  

http://www.winnipeg.ca/matmgt/safety/default.stm
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D14.2 Deductibles shall be borne by the Contractor.  

D14.3 All Subcontractors performing Work on the Project shall provide the Contractor with evidence of 
insurance as outlined in D14.1(a) and D14.1(b) above and be registered with Workers 
Compensation Board of Manitoba and maintain insurance and workers compensation coverage 
throughout the performance of the Work, the contractor shall provide the Contract Administrator 
with evidence of the same prior to the commencement of any Work by the Subcontractor. 

D14.4 All policies shall be taken out with insurers licensed to carry business in the Province of 
Manitoba.  

D14.5 The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form 
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of 
any Work but in no event later than the date specified in the C4.1 for the return of the executed 
Contract Documents, as applicable. 

D14.6 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the Contract Administrator. 

D15. CONTRACT SECURITY 

D15.1 The Contractor shall provide and maintain the performance bond and the labour and material 
payment bond until the expiration of the warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, in the amount of fifty percent (50%) of the Contract Price; and 

(b) labour and material payment bond of a company registered to conduct the business of a 
surety in Manitoba, in an amount equal to fifty percent (50%) of the Contract Price. 

D15.1.1 Bonds are available at: 

(a) Performance Bond https://www.winnipeg.ca//media/4928/ 

(i) Performance Bond – Schedule A - Form of Notice 
https://www.winnipeg.ca/media/4831/  

(ii) Performance Bond – Schedule B – Surety’s Acknowledgement  
https://www.winnipeg.ca/media/4832/  

(iii) Performance Bond – Schedule C – Surety’s Position 
https://www.winnipeg.ca/media/4833/ 

(b) Labour & Material Payment Bond https://www.winnipeg.ca//media/4930/  

(i) L&M Bond – Schedule A – Notice of Claim 

https://www.winnipeg.ca/media/4834/  

(ii) L&M Bond – Schedule B – Acknowledgement of a Notice 
https://www.winnipeg.ca/media/4835/ 

(iii) L&M Bond – Schedule C – Surety’s Position  

https://www.winnipeg.ca/media/4836/  

D15.1.2 Where the contract security is a performance bond, it may be submitted in hard copy or 
digital format.  If submitted in digital format the contract security must meet the following 
criteria: 

(a) the version submitted by the Contractor must have valid digital signatures and seals; 

(b) the version submitted by the Contractor must be verifiable by the City with respect to 
the totality and wholeness of the bond form, including: the content; all digital 
signatures and digital seals; with the surety company, or an approved verification 
service provider of the surety company. 

https://www.winnipeg.ca/media/4928/
https://www.winnipeg.ca/media/4831/
https://www.winnipeg.ca/media/4832/
https://www.winnipeg.ca/media/4833/
https://www.winnipeg.ca/media/4930/
https://www.winnipeg.ca/media/4834/
https://www.winnipeg.ca/media/4836/
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(c) the version submitted must be viewable, printable and storable in standard electronic 
file formats compatible with the City, and in a single file. Allowable formats include 
pdf.  

(d) the verification may be conducted by the City immediately or at any time during the 
life of the bond and at the discretion of the City with no requirement for passwords or 
fees. 

(e) the results of the verification must provide a clear, immediate and printable indication 
of pass or fail regarding D15.1(b). 

D15.1.3 Digital bonds failing the verification process will not be considered to be valid and may be 
determined to be an event of default in accordance with C18.1.  If a digital bond fails the 
verification process, the Contractor may provide a replacement bond (in hard copy or 
digital format) within seven (7) Calendar Days of the City’s request or within such greater 
period of time as the City in their discretion, exercised reasonably, allows. 

D15.1.4 Digital bonds passing the verification process will be treated as original and authentic. 

D15.2 The Contractor shall provide the Contract Administrator identified in D5 with the required 
performance and labour and material payment bonds within seven (7) Calendar Days of 
notification of the award of the Contract by way of an award letter and prior to the 
commencement of any Work on the Site but in no event later than the date specified in C4.1 for 
the return of the executed Contract Documents, if applicable. 

D15.3 The Contractor shall, as soon as practicable after entering into a contract with a Subcontractor: 

(a) give the Subcontractor written notice of the existence of the labour and material payment 
bond in D15.1(b); and 

(b) post a notice of the bond and/or a copy of that bond in a conspicuous location at the Site of 
the Work. 

D16. SUBCONTRACTOR LIST 

D16.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or 
prior to a pre-construction meeting, or at least two (2) Business Days prior to the 
commencement of any Work on the Site but in no event later than the date specified in the C4.1 
for the return of the executed Contract Documents, if applicable. 

D17. DETAILED WORK SCHEDULE 

D17.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in the General Conditions for the return of the executed Contract 
Documents, as applicable. 

D17.2 If, prior to submitting the Detailed Work Schedule, the Contractor does not receive notification 
pursuant to D19.4 that all or some portion of Part 3 of the Work may be commenced, they shall 
complete the Detailed Work Schedule for only Part 1, 2 and 3 of the Work assuming that, if all of 
Part 3 is eliminated, the time periods stipulated in D24 for Substantial Performance of the Work 
and in D25 for Total Performance of the Work will be reduced by two (2) Working Days.  

D17.3 If, after submitting the Detailed Work Schedule, the Contractor receives notification that all or 
any portion of Part 3 of the Work may be commenced, they shall submit a revised Detailed 
Work Schedule no later than two (2) Business Days from receipt of the notification. 

D17.4 The detailed work schedule shall consist of the following: 

(a) a Gantt chart for the Work acceptable to the Contract Administrator. 
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D17.5 Further to D17.4(a), the Gantt chart shall show the time on a weekly basis, required to carry out 
the Work of each trade, or specification division.  The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis. 

D18. REQUIREMENTS FOR SITE ACCESSIBILITY PLAN 

D18.1 The Contractor shall provide the Contract Administrator with an Accessibility Plan at least five 
(5) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in C4.1 for the return of the executed Contract Documents, if applicable. 

D18.2 The Accessibility Plan shall demonstrate how the Contractor will accommodate the safe 
passage of pedestrians and cyclists in accordance with the Manual of Temporary Traffic 
Control, the Contract Drawings, Staging Plans, and Streets By-Law No. 1481/77 at all times for 
the duration of the Construction. Unless noted in the Contract, the Accessibility Plan must 
include a written plan for the following: 

(a) How the Contractor will maintain at least one crossing in each direction for each 
intersection (one north/south crosswalk and one east/west crosswalk). 

(b) How the Contractor will maintain access to bus stops within the site. 

(c) How the Contractor will maintain access to pedestrian corridors and half signals. 

(d) How the Contractor will maintain cycling facilities. 

(e) How the Contractor will maintain access to residents and businesses unless otherwise 
noted in the Contract. 

(f) Any required detour signage at adjacent crossings to facilitate sidewalk or active 
transportation pathway closures. 

D18.3 The Accessibility Plan may also include figures, sketches, or drawings to demonstrate the 
proposed plan. 

D18.4 The Accessibility Plan shall include written details on how the Contractor intends to review, 
maintain, and document all items related to the Accessibility Plan on-site during Construction, 
including, but not limited to: 

(a) Signage 

(b) Temporary Ramping 

(c) Transit Stops 

(d) Detour Signage 

D18.5 At minimum, the Contractor shall review the site conditions on a daily basis to ensure that all 
features related to the Accessibility Plan are in place. The site review is intended to correct 
deficiencies as a result of unforeseen events such as wind, traffic, or the general public. 
Deficiencies that are direct result of the Contractors actions must be corrected immediately. 

D18.6 Any changes to the Accessibility Plan must be approved by the Contract Administrator. 

D18.7 Upon request from the Contract Administrator, the Contractor shall provide records 
demonstrating that the site has been maintained.  

D18.8 Deficiencies as a direct result of actions by the Contractor that are not immediately corrected 
and/or failure to produce records that demonstrate that the site was maintained in compliance 
with the Accessibility Plan may result in a pay adjustment via the monthly Progress Payment. 
The rate of pay adjustment will be as per the following schedule: 

(a) First Offence – A warning will be issued and documented in the weekly or bi-weekly site 
meeting. 

(b) Second Offence – A field instruction to immediately correct the site will be issued by the 
Contract Administrator. 
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(c) Third and subsequent Offences – A pay reduction will be issued in the amount of $250.00 
per instance and per day. 

SCHEDULE OF WORK  

D19. COMMENCEMENT 

D19.1 The Contractor shall not commence any Work until they are in receipt of an award letter from 
the Award Authority authorizing the commencement of the Work. 

D19.2 The Contractor shall not commence any Work on the Site until: 

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D12; 

(ii) evidence of the workers compensation coverage specified in C6.15; 

(iii) the twenty-four (24) hour emergency response phone number specified in D7.2. 

(iv) the Safe Work Plan specified in D13; 

(v) evidence of the insurance specified in D14; 

(vi) the contract security specified in D15; 

(vii) the subcontractor list specified in D16; 

(viii) the detailed work schedule specified in D17;  

(ix) the Requirements for Site Accessibility Plan specified in D18; and 

(x) the direct deposit application form specified in D32 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

D19.3 The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt 
of the award letter. 

D19.4 The Contractor shall not commence Part 3 of the Work as described in D3 and identified in 
Form B: Prices, unless prior to May 31, 2025, they have received notification from the Contract 
Administrator that the City has received notice of sufficient funding from Manitoba Hydro. 

D19.5 The City intends to award this Contract by May 29, 2025. 

D19.5.1 If the actual date of award is later than the intended date, the dates specified for Critical S
tages, Substantial Performance, and Total Performance will be adjusted by the difference 
between the aforementioned intended and actual dates. 

D20. WORKING DAYS 

D20.1 Further to C1.1(tt);  

D20.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will 
record their assessment.  On a weekly basis the Contract Administrator will provide the 
Contractor with a record of the Working Days assessed for the preceding week.  The 
Contractor shall sign each report signifying that they agree with the Contract 
Administrator’s determination of the Working Days assessed for the report period.  

D20.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered 
“work” as defined in the definition of a Working Day. 

D20.1.3 When the Work includes two or more major types of Work that can be performed under 
different atmospheric conditions, the Contract Administrator shall consider all major types 
of Work in determining whether the Contractor was able to work in assessing Working 
Days. 
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D20.1.4 Saturdays and Sundays will also be considered a Working Day if the Contract 
Administrator approves the Contractor’s request, the Contractor works on Site and the 
Contract Administrator deems that the Contract Administrator’s staff is required on Site. 

D21. RESTRICTED WORK HOURS 

D21.1 Further to 3.10 of CW 1130, the Contractor shall require written permission forty-eight (48) 
hours in advance from the Contract Administrator for any work to be performed between 2000 
hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic Holidays. 

D22. WORK BY OTHERS 

D22.1 Further to C6.25, the Contractor’s attention is directed to the fact that other Contractors, the p
ersonnel of Utilities and the staff of the City may be working within the project limit, approach 
roadway, adjacent roadways or right-of-way. The activities of these agencies may coincide with 
the Contractors execution of work and it will be the Contractor’s responsibility to cooperate to 
the fullest extent with other personnel working in the area, and such cooperation is an obligation 
of the Contractor under the terms of Contract. 

D22.2 Work by others on or near the Site will include but not necessarily be limited to: 

(a) City of Winnipeg Geomatics Branch - Relocation, replacement, or adjustment of survey 
monuments. 

(b) City of Winnipeg Traffic Signals - Signals plant installation including poles, davits, 
controllers and heads. 

(c) City of Winnipeg Water & Waste – Manhole inspections, water valve inspections. 

(d) City of Winnipeg Forestry – Tree Inspections. 

(e) City of Winnipeg Transit – Operation of adjacent bus routes. 

(f) Winnipeg Transit Plus - Pickup and drop-off passengers. 

(g) Manitoba Hydro Power – Street light renewals, utility manhole adjustments and safety 
watch. 

(h) Manitoba Hydro Gas - Adjustment, protection of gas services or mains. 

D22.3 Further to D22.1 the Contractor shall cooperate and coordinate all activities with all parties 
performing required Work by Others. The Contractor must include and accommodate Work by 
Others identified in D22.2 or additional parties, in their construction schedule as per D17 and 
accommodate the necessary area on Site required for the Work by Others to complete the 
Work. 

D23. SEQUENCE OF WORK 

D23.1 Further to C6.1, the sequence of work shall comply with the following: 

D23.1.1 Providing that the Work on each street is completed in a similar order to the order that the 
Work was commenced in, the Contractor will be permitted to have a maximum of three (3) 
streets under construction at any one time.  Completion of a street means that all of the 
necessary concrete, asphalt including approaches and landscaping Work is completed to 
the satisfaction of the Contract Administrator. 

D23.1.2 Where the Contractor utilizes two (2) or more crews that work independently on the same 
major component of the Work as identified in D3, the Contract Administrator may approve 
an increase to the maximum number of streets under construction at any time. 

D23.1.3 Placing the topsoil and finished grading of all boulevard and median areas shall be 
completed prior to commencing construction of asphaltic concrete overlays, including 
scratch courses. 
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D23.1.4 At the end of each day, there shall be no drop-off along any longitudinal joint, except the 
longitudinal joint between gutters and approaches. 

D23.1.5 Immediately following the completion of asphaltic concrete works, the Contractor shall 
clean up the site and remove all plant, surplus material, waste and debris, other than that 
left behind by the City or other Contractors. 

D24. SUBSTANTIAL PERFORMANCE 

D24.1 The Contractor shall achieve Substantial Performance within ninety-five (95) consecutive 
Working Days of the commencement of the Work as specified in D19. 

D24.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be re-inspected. 

D24.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D25. TOTAL PERFORMANCE 

D25.1 The Contractor shall achieve Total Performance within one hundred (100) consecutive Working 
Days of the commencement of the Work as specified in D19. 

D25.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D25.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D26. LIQUIDATED DAMAGES 

D26.1 If the Contractor fails to achieve Substantial Performance or Total Performance in accordance 
with the Contract by the days fixed herein for same, the Contractor shall pay the City the 
following amounts per Working Day for each and every Working Day following the days fixed 
herein for same during which such failure continues: 

(a) Substantial Performance – Four Thousand dollars ($4,000.00), and 

(b) Total Performance – Two Thousand dollars ($2,000.00). 

D26.2 The amounts specified for liquidated damages in D26.1 are based on a genuine pre-estimate of 
the City's losses in the event that the Contractor does not achieve Substantial Performance or 
Total Performance by the days fixed herein for same. 

D26.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 

D27. SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS 

D27.1 The City acknowledges that the schedule for this Contract may be impacted by the Supply 
Chain Disruption. Commencement and progress of the Work shall be performed by the 
Contractor with due consideration to the delivery requirements and schedule identified in the 
Contract, in close consultation with the Contract Administrator. 
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D27.2 If the Contractor is delayed in the performance of the Work by reason of the Supply Chain 
Disruption, the Work schedule may be adjusted by a period of time equal to the time lost due to 
such delay and costs related to such delay will be determined as identified herein. 

D27.3 A minimum of seven (7) Calendar Days prior to the commencement of Work, the Contractor 
shall declare whether a Supply Chain Disruption will affect the start date. The Contractor shall 
provide sufficient evidence that the delay is directly related to ordering of Material or Goods, 
production and/or manufacturing schedules or availability of staff as appropriate s. 

D27.4 For any delay related to Supply Chain Disruption and identified after Work has commenced, the 
Contractor shall within seven (7) Calendar Days of becoming aware of the anticipated delay 
declare the additional delay and shall provide sufficient evidence as indicated in D27.3. Failure 
to provide this notice will result in no additional time delays being considered by the City. 

D27.5 The Work schedule, including the durations identified in D24 to D25 where applicable, will be 
adjusted to reflect delays accepted by the Contract Administrator. No additional payment will be 
made for adjustment of schedules except where seasonal work, not previously identified in the 
Contract, is carried over to the following construction season. 

D27.6 Where Work not previously identified is being carried over solely as a result of delays related to 
Supply Chain Disruption, as confirmed by the Contract Administrator, the cost of temporary 
works to maintain the Work in a safe manner until Work recommences, will be considered by 
the Contract Administrator. Where the Work is carried over only partially due to Supply Chain 
Disruption, a partial consideration of the cost of temporary works will be considered by the 
Contract Administrator. 

D27.7 Any time or cost implications as a result of Supply Chain Disruption and in accordance with the 
above, as confirmed by the Contract Administrator, shall be documented in accordance with C7. 

D28. SCHEDULED MAINTENANCE 

D28.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 

(a) Sod Maintenance as specified in CW 3510-R10; 

(b) Seed Maintenance as specified in CW 3520-R7; 

(c) Reflective Crack Maintenance as specified in CW 3250-R7; and 

(d) Crack Sealing as specified in CW 3250-R7. 

D28.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 

CONTROL OF WORK 

D29. JOB MEETINGS 

D29.1 Regular weekly job meetings will be held at the Site or location agreed to by the Contract 
Administrator and the Contractor. These meetings shall be attended by a minimum of one 
representative of the Contract Administrator, one representative of the City and one 
representative of the Contractor.  Each representative shall be a responsible person capable of 
expressing the position of the Contract Administrator, the City and the Contractor respectively 
on any matter discussed at the meeting including the Work schedule and the need to make any 
revisions to the Work schedule.  The progress of the Work will be reviewed at each of these 
meetings. 
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D29.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever they deem it necessary. 

D30. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D30.1 Further to C6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the 
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D31. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D31.1 Further to B13.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at their 
sole discretion and acting reasonably, require updated proof of compliance, as set out in B13.4. 

INVOICES & MEASUREMENT AND PAYMENT 

D32. MEASUREMENT AND PAYMENT 

D32.1 C12.2 is deleted and replaced with the following: 

C12.2  The amounts to be paid by the City to the Contractor shall be as set out in the Payment 
Certification. In the event the Payment Certification does not align with the Contractor’s 
Proper Invoice and payment by the City to the Contractor is not made, or not going to 
be made, for the invoiced amount within 28 Calendar Days of receipt of the Proper 
Invoice, the City will issue a notice of non-payment to the Contractor in accordance with 
the BLA. 

C12.2.1 For unit price Contracts, such sums shall be determined by the Contract Administrator 
upon the basis of the unit prices for the various classes of the Work stated on Form B: 
Prices.  The total amount to be paid to the Contractor for the Work will be the amount 
arrived at by measuring the amount of each class of the Work listed on Form B: Prices 
and performed in accordance with the Contract, and pricing the same, in accordance 
with the unit prices stated thereon. 

C12.2.2 For lump sum Contracts, such sums shall be determined by the Contract Administrator 
upon the basis of the lump sum price stated on Form B: Prices, if applicable, but in any 
event the lump sum price broken down into the percentage completed for each portion 
of the Work, commonly referred to as detailed prices. 

D32.2 C12.7 to C12.15 are deleted and replaced with the following:  
 

C12.7 By the seventh (7) Calendar Day after the end of each month, the Contract 
Administrator shall issue to the Contractor a progress estimate indicating its opinion of 
the quantity and value of Work performed during the previous month.  The Contractor 
may use the progress estimate to form part of its Proper Invoice as support of the type 
and quantity of Work performed.  In the event the Contractor choses to produce its own 
documentation of the type and quantity of Work performed to form part of its Proper 
Invoice, the content shall be in accordance with C12.2 and the format of such 
documentation should follow that of a typical progress estimate, including all evidence 
and records of measurement that the Contract Administrator would require to certify 
payment.  In either event the Contractor shall include such supporting documentation 
as part of its invoice. 

C12.8 If the Contractor agrees with the progress estimate provided by the Contract 
Administrator it should indicate that on its Proper Invoice.  If the Contractor does not 
agree with the progress estimate provided by the Contract Administrator it should 
attempt to reconcile the discrepancy, which could result in a revised progress estimate 
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to be provided by the Contract Administrator or a revised invoice by the Contractor, so 
that the progress estimate and the Proper Invoice align.  In the event that the 
discrepancy is not reconciled then the Contractor should detail the items within the 
progress estimate that it disagrees with in order that the value on the Proper Invoice 
aligns with and is supported by the progress estimate with noted discrepancies. 

C12.9 Any payment made by the City to the Contractor on account of a Proper Invoice shall 
be less any holdback required to be made by The Builders' Liens Act, and such 
holdbacks or other amounts which the City is entitled to withhold pursuant to the 
Contract. 

C12.10  If in the Contractor’s opinion the Work performed during the previous month is minimal 
or does not warrant an invoice, the Contractor is permitted to not submit an invoice on 
the condition that the Contractor advises the Contractor Administrator in writing. 

C12.11 Unless agreed to by the Contract Administrator, in writing, on an exception basis, the 
Contractor shall not submit invoices more frequently than monthly.  

C12.12 Any reference to payment submittals or payment processes in the NMS Sections of the 
Contract are deleted and replaced with the payment submittals and payment processes 
within Section C12 of the General Conditions, as amended by the Supplemental 
Conditions.   

FINAL PAYMENT 
 

C12.13 The Contractor shall indicate on its invoice if it is the final invoice for Work performed 
under the Contract.  Payment Certification, in response to receipt of the final Proper 
Invoice by the Contractor, shall be subject to the following conditions: 

(a) issuance by the Contract Administrator of a certificate of Total Performance; 

(b) receipt by the City of a certificate from the Workers Compensation Board stating 
that full payment has been made to the Board with respect to all assessments 
owing. 

C12.14 Payment on account of the holdback made by the City pursuant to The Builders' Liens 
Act, shall be paid to the Contractor when the time for filing liens or trust claims has 
elapsed, unless the City is in receipt of a lien or trust claim. 

C12.15 Neither the issuance of a certificate of Total Performance nor the payment of the final 
Proper Invoice shall relieve the Contractor from their responsibilities either under C13 or 
as a result of any breach of the Contract by the Contractor including, but not limited to, 
defective or deficient Work appearing after Total Performance, nor shall it conclude or 
prejudice any of the powers of the Contract Administrator or the Chief Administrative 
Officer hereunder. 

C12.16 Subject to C12.17, acceptance by the Contractor of payment on account of the final 
Proper Invoice shall constitute a waiver and release by them of all claims against the 
City whether for payment for Work done, damages or otherwise arising out of the 
Contract. 

C12.17 If the Contractor disputes a Payment Certification related to a notice of non-payment by 
the City to the Contractor in accordance with the BLA, the Contractor may appeal the 
determination of the Contract Administrator to the Chief Administrative Officer as 
provided for in C21. If prior to the appeal being concluded, the Contractor gives a notice 
of adjudication to the City pursuant to the BLA, the appeal process will be discontinued. 

INVOICES 

D32.3 Further to C12, the Contractor: 



The City of Winnipeg Supplemental Conditions 
Tender No.309-2025 Page 17 of 24 
 
Template Version: 2025 01 01- Const Road Works 

 

(a) shall submit invoices for Work performed during the previous calendar month in 
accordance with the instruction on the City’s website at: 
https://www.winnipeg.ca/finance/corporate-accounts-payable.stm; and 

(b) should copy the Contract Administrator on submission of its invoice. 

D33. PAYMENT 

D33.1 Further to C12, the City shall make payments to the Contractor by direct deposit to the 
Contractor’s banking institution, and by no other means. Payments will not be made until 
the Contractor has made satisfactory direct deposit arrangements with the City. Direct 
deposit application forms are at https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf. 

D34. FUEL PRICE ADJUSTMENT 

D34.1 The Contract is subject to a fuel price adjustment which will be calculated monthly based on 
eligible Work completed utilizing the following mathematical formulas; 

(a) where the price of fuel has increased - ((CFI/BFI)-1.15) x Q x FF; and 

(b) where the price of fuel has decreased - ((CFI/BFI)-0.85) x Q x FF; where 

(i) BFI = base fuel index 

(ii) CFI = current fuel index 

(iii) FF = fuel factor 

(iv) Q = monetary value of Work applied in the calculation. 

D34.1.1 Eligible Work will be determined in accordance with D34.5.  

D34.1.2 The base fuel index (BFI) will be the retail price of fuel identified on the Submission 
Deadline based on latest published “Monthly average retail prices for gasoline and fuel by 
geography” for Winnipeg, published by Statistics Canada, Table 18-10-0001-01.  The BFI 
is a blended rate based on 15% regular unleaded gasoline at self-service filling stations 
and 85% diesel fuel at self-service filling stations. 

D34.1.3 The current fuel index (CFI) based on the above blended rate will be determined for each 
monthly progress estimate and applied on the following progress estimate as a change 
order once rates are published by Statistics Canada. 

D34.1.4 A Fuel Factor (FF) rate of the monetary value of all eligible Work completed that month 
based on the Contract unit prices will be used to calculate the assumed apportioned cost of 
fuel. 

D34.2 Fuel cost adjustments may result in additional payment to the Contractor or credit to the City 
within the Contract by way of a monthly change order. 

D34.3 The fuel escalation or de-escalation adjustment will not be applied if the CFI is within ±15% of 
the BFI. 

D34.4 Fuel escalation adjustments will not be considered beyond the Substantial Performance/Critical 
Stages except where those dates/Working Days are adjusted by change order.   Fuel de-
escalation adjustments will apply for Work that extends beyond the dates/Working Days 
specified for Substantial Performance/Critical Stages. 

D34.5 The Fuel Factor (FF) rates will be set as follows: 

(a) The Fuel Factor rate shall be set at 2.7% of the monetary value of all Work based on unit 
prices. 

(b) The Fuel Factor will not apply to Part 2  identified on Form B: Prices related to Water & 
Waste Work. 

https://www.winnipeg.ca/finance/corporate-accounts-payable.stm
https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf
https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww150.statcan.gc.ca%2Ft1%2Ftbl1%2Fen%2Ftv.action%3Fpid%3D1810000101&data=05%7C01%7CCGroening%40winnipeg.ca%7C1d7b0cb159b3443bce8c08da44d870af%7C405abd592f4e4fabb403dc6c591db30c%7C0%7C0%7C637897993644842205%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=%2FYD2C7J%2BcqkKLg1V%2BSFlPU0Q0sY0KibQeOKXDGAYn%2F4%3D&reserved=0
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D35. ADJUSTMENTS FOR CHANGES IN LAWS, TAXES, OR TARIFFS 

D35.1 Further to C12.4 and subject to C6.13, the Contract Price shall be adjusted if any change in a 
law or tax imposed under the Excise Act, the Excise Tax Act, the Customs Act, the Customs 
Tariff, The Mining Tax Act (Manitoba), or The Retail Sales Tax Act (Manitoba), by an act of the 
Congress of the United States of America, or by Executive Order by the President of the United 
States under the International Emergency Economic Powers Act of the United States of 
America or similar legislation: 

(a) occurs after the Submission Deadline; 

(b) applies to Material; and 

(c) affects the cost of that Material to the Contractor. 

D35.2 Further to C12.5, if a change referred to in C12.4 occurs, the Contract Price shall be increased 
or decreased by an amount equal to the amount that is established, by an examination of the 
relevant records of the Contractor, to be the increase or decrease in the cost incurred that is 
directly attributable to that change, and which the Contractor has proven to the Contract 
Administrator represents the minimum amount of increase necessary in order to obtain 
necessary Material or Plant. For the avoidance of doubt, the Contractor shall be required to 
provide satisfactory proof that it has investigated alternative options for obtaining equivalent 
Material or Plant and reducing or eliminating the increase in Contract Price, up to and including 
entering into purchase agreements with vendors located in other jurisdictions, in order for 
Contractor to be able to avail itself of the increase in Contract Price permitted under this clause. 

WARRANTY 

D36. WARRANTY 

D36.1 Notwithstanding C13.2, the warranty period shall begin on the date of Substantial Performance 
and shall expire one (1) years thereafter for pavement rehabilitation, and two (2) years 
thereafter for pavement reconstruction works, unless extended pursuant to C13.2.1 or C13.2.2, 
in which case it shall expire when provided for thereunder. 

D36.2 Notwithstanding C13.2 or D36.1, the Contract Administrator may permit the warranty period for 
a portion or portions of the Work to begin prior to the date of Substantial Performance if: 

(a) a portion of the Work cannot be completed because of unseasonable weather or other 
conditions reasonably beyond the control of the Contractor but that portion does not 
prevent the balance of the Work from being put to its intended use.  

D36.3 In such case the date specified by the Contract Administrator for the warranty period to begin 
shall be substituted for the date specified in C13.2 for the warranty period to begin. 

DISPUTE RESOLUTION 

D37. DISPUTE RESOLUTION 

D37.1 If the Contractor disagrees with any opinion, determination, or decision of the Contract 
Administrator, the Contractor shall act in accordance with the Contract Administrator’s opinion, 
determination, or decision unless and until same is modified by the process followed by the 
parties pursuant to D37. 

D37.2 The entire text of C21.4 is deleted, and amended to read: “Intentionally Deleted” 

D37.3 The entire text of C21.5 is deleted, and amended to read: 

(a) If Legal Services has determined that the Disputed Matter may proceed in the Appeal 
Process, the Contractor must, within ten (10) Business Days of the date of the Legal 
Services Response Letter, submit their written Appeal Form, in the manner and format set 
out on the City’s Purchasing Website, to the Chief Administrative Officer, and to the 
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Contract Administrator. The Contractor may not raise any other disputes other than the 
Disputed Matter in their Appeal Form. 

D37.4 Further to C21, prior to the Contract Administrator’s issuance of a Final Determination, the 
following informal dispute resolution process shall be followed where the Contractor disagrees 
with any opinion, determination, or decision of the Contract Administrator (“Dispute”): 

(a) In the event of a Dispute, attempts shall be made by the Contract Administrator and the 
Contractor’s equivalent representative to resolve Disputes within the normal course of 
project dealings between the Contract Administrator and the Contractor’s equivalent 
representative. 

(b) Disputes which in the reasonable opinion of the Contract Administrator or the Contractor’s 
equivalent representative cannot be resolved within the normal course of project dealings 
as described above shall be referred to a without prejudice escalating negotiation process 
consisting of, at a minimum, the position levels as shown below and the equivalent 
Contractor representative levels: 

(i) The Contract Administrator; 

(ii) Supervisory level between the Contract Administrator and applicable 
Department Head; 

(iii)  Department Head. 

D37.4.1 Names and positions of Contractor representatives equivalent to the above City position 
levels shall be determined by the Contractor and communicated to the City at the pre-
commencement or kick off meeting.  

D37.4.2 As these negotiations are not an adjudicative hearing, neither party may have legal 
counsel present during the negotiations. 

D37.4.3 Both the City and the Contractor agree to make all reasonable efforts to conduct the above 
escalating negotiation process within twenty (20) Business Days, unless both parties 
agree, in writing, to extend that period of time. 

D37.4.4 If the Dispute is not resolved to the City and Contractor’s mutual satisfaction after 
discussions have occurred at the final escalated level as described above, or the time 
period set out in D37.4.3, as extended if applicable, has elapsed, the Contract 
Administrator will issue a Final Determination as defined in C1.1(v), at which point the 
parties will be governed by the Dispute Resolution process set out in C21. 

INDEMNITY 

D38. INDEMNITY 

D38.1 Indemnity shall be as stated in C17. 

D38.2 Notwithstanding C17.1, the Contractor shall save harmless and indemnify the City in the 
amount of twice the Contract Price or five million dollars ($5,000,000), whichever is greater, 
against all costs, damages or expenses arising from actions, claims, demands and proceedings, 
by whomsoever brought, made or taken as a result of negligent acts or negligent omissions of 
the Contractor, their Subcontractors, employees or agents in the performance or purported 
performance of the Work, and more particularly from: 

(a) accidental injury to or death of any person whether retained by or in the employ of the 
contractor or not, arising directly or indirectly by reason of the performance of the Work, or 
by reason of any trespass on or damage to property; 

(b) damage to any property owned in whole or in part by the City, or which the City by duty or 
custom is obliged, directly or indirectly, in any way or to any degree, to construct, repair or 
maintain; 

(c) damage to, or trespass or encroachment upon, property owned by persons other than the 
City; 
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(d) any claim for lien or trust claim served upon the City pursuant to The Builders’ Liens Act; 

(e) failure to pay a Workers Compensation assessment, or Federal or Provincial taxes; 

(f) unauthorized use of any design, device, material or process covered by letters patent, 
copyright, trademark or trade name in connection with the Work; 

(g) inaccuracies in any information provided to the City by the Contractor. 

D38.3 Further to C17, The City shall save harmless and indemnify the Contractor in the amount of 
twice the Contract Price or five million dollars ($5,000,000), whichever is greater, against all 
costs, damages or expenses arising from actions, claims, demands and proceedings, by 
whomsoever brought, made or taken as a result of negligent acts or negligent omissions of the 
City, their employees or agents in the performance of its obligation under the Contract. 

THIRD PARTY AGREEMENTS 

D39. FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS 

D39.1 In the event that funding for the Work of the Contract is provided to the City of Winnipeg by the 
Government of Manitoba and/or the Government of Canada, the following terms and conditions 
shall apply, as required by the applicable funding agreements. 

D39.2 Further to D39.1, in the event that the obligations in D39 apply, actual costs legitimately 
incurred by the Contractor as a direct result of these obligations (“Funding Costs”) shall be 
determined by the actual cost to the Contractor and not by the valuation method(s) outlined in 
C7.4.  In all other respects Funding Costs will be processed in accordance with Changes in 
Work under C7.   

D39.3 For the purposes of D39: 

(a) “Government of Canada” includes the authorized officials, auditors, and 
representatives of the Government of Canada; and 

(b) “Government of Manitoba” includes the authorized officials, auditors, and 
representatives of the Government of Manitoba. 

D39.4 Modified Insurance Requirements   

D39.4.1 If not already required under the insurance requirements identified in D14, the Contractor 
will be required to provide wrap-up liability insurance in an amount of no less than two 
million dollars ($2,000,000) inclusive per occurrence.  Such policy will be written in the joint 
names of the City, Contractor, Consultants and all sub-contractors and sub-consultants 
and include twelve (12) months completed operations. The Government of Manitoba and 
their Ministers, officers, employees, and agents shall be added as additional insureds. 

D39.4.2 If not already required under the insurance requirements identified in D14, the Contractor 
will be required to provide builders’ risk insurance (including boiler and machinery 
insurance, as applicable) providing all risks coverage at full replacement cost, or such 
lower level of insurance that the City may identify on a case-by-case basis, such as an 
installation floater. 

D39.4.3 The Contractor shall obtain and maintain third party liability insurance with minimum 
coverage of two million dollars ($2,000,000.00) per occurrence on all licensed vehicles 
operated at the Site.  In the event that this requirement conflicts with another licensed 
vehicle insurance requirement in this Contract, then the requirement that provides the 
higher level of insurance shall apply. 

D39.4.4 Further to D14.5, insurers shall provide satisfactory Certificates of Insurance to the 
Government of Manitoba prior to commencement of Work as written evidence of the 
insurance required. The Certificates of Insurance must provide for a minimum of thirty (30) 
days’ prior written notice to the Government of Manitoba in case of insurance cancellation.   
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D39.4.5 All policies must be taken out with insurers licensed to carry on business in the Province of 
Manitoba. 

D39.5 Indemnification By Contractor 

D39.5.1 In addition to the indemnity obligations outlined in C17 of the General Conditions for 
Construction, the Contractor agrees to indemnify and save harmless the Government of 
Canada and the Government of Manitoba and each of their respective Ministers, officers, 
servants, employees, and agents from and against all claims and demands, losses, costs, 
damages, actions, suit or other proceedings brought or pursued in any manner in respect 
of any matter caused by the Contractor or arising from this Contract or the Work, or from 
the goods or services provided or required to be provided by the Contractor, except those 
resulting from the negligence of any of the Government of Canada’s or the Government of 
Manitoba’s Ministers, officers, servants, employees, or agents, as the case may be. 

D39.5.2 The Contractor agrees that in no event will Canada or Manitoba, their respective officers, 
servants, employees or agents be held liable for any damages in contract, tort (including 
negligence) or otherwise, for: 

(a) any injury to any person, including, but not limited to, death, economic loss or 
infringement of rights; 

(b) any damage to or loss or destruction of property of any person; or   

(c) any obligation of any person, including, but not limited to, any obligation arising from a 
loan, capital lease or other long term obligation; 

 

in relation to this Contract or the Work. 

D39.6 Records Retention and Audits 

D39.6.1 The Contractor shall maintain and preserve accurate and complete records in respect of 
this Contract and the Work, including all accounting records, financial documents, copies of 
contracts with other parties and other records relating to this Contract and the Work during 
the term of the Contract and for at least six (6) years after Total Performance. Those 
records bearing original signatures or professional seals or stamps must be preserved in 
paper form; other records may be retained in electronic form.  

D39.6.2 In addition to the record keeping and inspection obligations outlined in C6 of the General 
Conditions for Construction, the Contractor shall keep available for inspection and audit at 
all reasonable times while this Contract is in effect and until at least six (6) years after Total 
Performance, all records, documents, and contracts referred to in D39.6.1 for inspection, 
copying and audit by the City of Winnipeg, the Government of Manitoba and/or the 
Government of Canada and their respective representatives and auditors, and to produce 
them on demand; to provide reasonable facilities for such inspections, copying and audits, 
to provide copies of and extracts from such records, documents, or contracts upon request 
by the City of Winnipeg, the Government of Manitoba, and/or the Government of Canada 
and their respective representatives and auditors, and to promptly provide such other 
information and explanations as may be reasonably requested by the City of Winnipeg, the 
Government of Manitoba, and/or the Government of Canada from time-to-time. 

D39.7 Other Obligations 

D39.7.1 The Contractor consents to the City providing a copy of the Contract Documents to the 
Government of Manitoba and/or the Government of Canada upon request from either 
entity. 

D39.7.2 If the Lobbyists Registration Act (Manitoba) applies to the Contractor, the Contractor 
represents and warrants that it has filed a return and is registered and in full compliance 
with the obligations of that Act, and covenants that it will continue to comply for the 
duration of this Contract. 



The City of Winnipeg Supplemental Conditions 
Tender No.309-2025 Page 22 of 24 
 
Template Version: 2025 01 01- Const Road Works 

 

D39.7.3 The Contractor shall comply with all applicable legislation and standards, whether federal, 
provincial, or municipal, including (without limitation) labour, environmental, and human 
rights laws, in the course of providing the Work. 

D39.7.4 The Contractor shall properly account for the Work provided under this Contract and 
payment received in this respect, prepared in accordance with generally accepted 
accounting principles in effect in Canada, including those principles and standards 
approved or recommended from time-to-time by the Chartered Professional Accountants of 
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent 
basis. 

D39.7.5 The Contractor represents and warrants that no current or former public servant or public 
office holder, to whom the Value and Ethics Code for the Public Sector, the Policy on 
Conflict of Interest and Post Employment, or the Conflict of Interest Act applies, shall 
derive direct benefit from this Contract, including any employment, payments, or gifts, 
unless the provision or receipt of such benefits is in compliance with such codes and the 
legislation. 

D39.7.6 The Contractor represents and warrants that no member of the House of Commons or of 
the Senate of Canada or of the Legislative Assembly of Manitoba is a shareholder, director 
or officer of the Contractor or of a Subcontractor, and that no such member is entitled to 
any benefits arising from this Contract or from a contract with the Contractor or a 
Subcontractor concerning the Work. 
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FORM J: SUBCONTRACTOR LIST 
(See D16) 

2025 LOCAL STREET RENEWAL PROGRAM – ELGIN AVENUE AND VARIOUS OTHER LOCATIONS 

Portion of the Work Name Address 

SURFACE WORKS  

Supply of Materials:  

Geogrid 

Geotextile Fabric 

Pavement Repair Fabric 

Base Course & Sub-Base 

Concrete 

Asphalt 

Topsoil and Sod 

Street Lighting 

  

Installation and Placement:  

Geogrid 

Geotextile Fabric 

Pavement Repair Fabric 

Base Course & Sub-Base 

Concrete 

Asphalt 

Topsoil and Sod 

Street Lighting 
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FORM J: SUBCONTRACTOR LIST 
(See D16) 

2025 LOCAL STREET RENEWAL PROGRAM – ELGIN AVENUE AND VARIOUS OTHER LOCATIONS 

Portion of the Work Name Address 

UNDERGROUND WORKS  

Supply of Materials: 

Sewer Pipe 

Sewer Service Pipe/Drainage Pipe 

Sub-Drains 

Catchbasins/Catchpits 

Frames and Covers 

  

Supply of Materials:  

Sewer Pipe 

Sewer Service Pipe/Drainage Pipe 

Sub-Drains 

Catchbasins/Catchpits 

Frames and Covers 

 

Installation and Placement: 

Catchbasins/Catchpits 

Sewer, Sewer Service, or Drainage Connection Pipes 

Water Services, and Associated Works 
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PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

E1.1 These Specifications shall apply to the Work. 

E1.2 The City of Winnipeg Standard Construction Specifications in their entirety, whether or not 
specifically listed on Form B: Prices, shall apply to the Work. 

E1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website 
at http://www.winnipeg.ca/matmgt/Spec/Default.stm  

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply. 

E1.2.3 Further to C2.4(d), Specifications included in the Tender shall govern over The City of 
Winnipeg Standard Construction Specifications. 

E1.3 Bidders are reminded that requests for approval of substitutes as an approved equal or an 
approved alternative shall be made in accordance with B7. In every instance where a brand 
name or design specification is used, the City will also consider approved equals and/or 
approved alternatives in accordance with B7. 

E1.4 The following are applicable to the Work: 
 

Drawing No. Drawing Name/Title Drawing 
(Original) 

Sheet Size 
C-0001 Cover Sheet, Drawing List, & Site Location Map  A1 
C-0101 Irysh Ave: Blake St to Bury St – Minor Rehabilitation  

Blake St to Sta. 2+00 
A1 

C-0102 Irysh Ave: Blake St to Bury St – Minor Rehabilitation  
Sta 2+00 to Bury St 

A1 

C-0103 Bury St: Irysh Ave to Whyte Ave – Thin Bituminous Overlay 
Irysh Ave to Whyte Ave 

A1 

C-0104 Whyte Ave: Bury St to Vine St– Concrete Reconstruction 
Bury St to Sta 5+25 

A1 

C-0105 Whyte Ave: Bury St to Vine St– Concrete Reconstruction 
Sta 5+25 to Sta 6+25 

A1 

C-0106 Whyte Ave: Bury St to Vine St– Concrete Reconstruction 
Sta 6+25 to Vine St 

A1 

C-0107 Whyte Ave: Bury St to Vine St– Concrete Reconstruction 
Concrete Jointing Plan 

A1 

C-0201 Elgin Ave: Sherbrook St to Isabel St – Asphalt Reconstruction 
Sherbrook St to Sta 2+00 

A1 

C-0202 Elgin Ave: Sherbrook St to Isabel St – Asphalt Reconstruction 
Sta 2+00 to Sta 3+00 

A1 

C-0203 Elgin Ave: Sherbrook St to Isabel St – Asphalt Reconstruction 
Sta 3+00 to Sta 4+10 

A1 

C-0204 Elgin Ave: Sherbrook St to Isabel St – Asphalt Reconstruction 
Sta 4+10 to Sta 5+00 

A1 

C-0205 Elgin Ave: Sherbrook St to Isabel St – Asphalt Reconstruction 
Sta 5+00 to Isabel St 

A1 

C-0206 Kate St: Elgin Ave to William Ave – Asphalt Reconstruction 
William Ave to Elgin Ave 

A1 

C-0301 Alexander Ave: Sherbrook St to Isabel St – Minor Rehabilitation 
Sherbrook St to Sta 2+00 

A1 

http://www.winnipeg.ca/matmgt/Spec/Default.stm
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Drawing No. Drawing Name/Title Drawing 
(Original) 

Sheet Size 
C-0302 Alexander Ave: Sherbrook St to Isabel St – Minor Rehabilitation 

Sta 2+00 to Sta 3+25 
A1 

C-0303 Alexander Ave: Sherbrook St to Isabel St – Minor Rehabilitation 
Sta 3+25 to Sta 4+50 

A1 

C-0304 Alexander Ave: Sherbrook St to Isabel St – Minor Rehabilitation 
Sta 4+50 to Isabel St 

A1 

C-0401 Prince Edward St: Barber St to Rover Ave – Asphalt 
Reconstruction  
Leg B Sta 0+90 to Sta 1+60 

A1 

C-0402 Prince Edward St: Barber St to Rover Ave – Asphalt 
Reconstruction  
Leg C Sta 6+15 to Sta 7+00  

A1 

C-0403 Prince Edward St: Barber St to Rover Ave – Asphalt 
Reconstruction  
Leg E Sta 8+80 to Sta 10+00 

A1 

C-0404 Prince Edward St: Barber St to Rover Ave – Asphalt 
Reconstruction  
Leg E Sta 10+00 to Rover Ave 

A1 

C-0501 McFarlane St North: Sutherland Ave to Rover Ave – Asphalt 
Reconstruction 
Sutherland Ave to Sta 2+00 

A1 

C-0502 McFarlane St North: Sutherland Ave to Rover Ave – Asphalt 
Reconstruction 
Sta 2+00 to Rover Ave 

A1 

   

E2. MOBILIZATION AND DEMOBILIZATION PAYMENT 

DESCRIPTION 

E2.1 This Specification shall cover all operations relating to the mobilization and demobilization of the 
Contractor to the project location(s). 

E2.2 The Work to be done by the Contractor under this Specification shall include the furnishing of all 
superintendence, overhead, labour, materials, equipment, tools, supplies, and all things 
necessary for and incidental to the satisfactory performance and completion of all Works as 
hereinafter specified. 

E2.3 The inclusion of a payment item for the Work under this Specification shall not release or 
reduce the responsibilities of the Contractor under any other specification in this Contract. 

SCOPE OF WORK 

E2.4 Further to C12 of the General Conditions, where Mobilization and Demobilization is included as 
a bid item, it shall consist of the following, as applicable: 

(a) Mobilization shall include, but not be limited to:  

(i) All activities and associated costs for transportation of the Contractor's personnel, 
equipment, and operating supplies to the site, and/or sites, and/or between sites;  

(ii) Establishment of offices, buildings, other necessary general facilities and equipment 
parking/staging areas for the Contractor's operations at the site or sites;  

(iii) Premiums paid for performance and payment bonds including coinsurance and 
reinsurance agreements as applicable; 

(iv) General cleanup and housekeeping needed maintain a neat and orderly project 
site(s); 

(v) Other job related items. 
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(b) Demobilization shall include, but not be limited to:  

(i) All activities and costs for transportation of personnel, equipment, and supplies not 
used in the project from the site, and/or sites, and/or between sites;  

(ii) Disassembly, removal, and site cleanup and restoration of offices, buildings, and 
other facilities assembled on the site and/or sites; 

(iii) Repair of access roads, temporary haul roads, and equipment parking areas leaving 
the project site in the same or better condition than at the start of the project; 

(iv) General cleanup and housekeeping needed to restore a neat and orderly project 
site. 

E2.5 Access to the site, equipment parking, and staging areas are limited to that shown on the 
drawings or as approved by the Contract Administrator. 

MEASUREMENT AND PAYMENT 

E2.6 The lump-sum price for the Mobilization and Demobilization bid item shall not exceed five 
percent (5.00%) of the total bid price for the Contract. 

E2.6.1 Further to B10, B18, C12 and E2.6, should the lump sum price exceed 5% of the Total Bid 
Price the lump sum price will be reduced to 5% of the Total Bid Price, the Total Bid Price 
will be determined using the reduced lump sum price and payment will be based on the 
reduced lump sum price.  

E2.7 Payment for Mobilization:  

(a) 60% of the lump-sum price will be paid to the contractor for Mobilization on the first 
Progress Estimate for the Contract. 

E2.8 Payment for Demobilization:  

(a) The remaining 40% of the lump-sum price will be paid upon: 

(i) Restoration of the site and/or sites to the satisfaction of the Contract Administrator; 

(ii) Distribution of the Declaration of Total Performance.  

E2.9 Pay Reduction for Accessibility Plan  

(a) The Demobilization payment will be reduced by the number of pay adjustments incurred in 
accordance with D18 and as determined by the Contract Administrator. 

E2.10 Mobilization and Demobilization will be paid only once (to a maximum of 100%), regardless of 
the number of times the Contractor mobilizes to the site and/or sites. 

E3. GEOTECHNICAL REPORT 

E3.1 Further to C3.1, the geotechnical report is provided to aid the Contractor’s evaluation of the 
pavement structure and/or existing soil conditions.  The geotechnical report is contained in 
Appendix A.  

E4. PROTECTION OF EXISTING TREES 

E4.1 The Contractor shall take the following precautionary steps to prevent damage from 
construction activities to existing boulevard trees within the limits of the construction area: 

(a) The Contractor shall not stockpile materials and soil or park vehicles and equipment on 
boulevards within 2 metres of trees. 

(b) Trees identified to be at risk by the Contract Administrator are to be strapped with 25 x 100 
x 2400mm wood planks, or suitably protected as approved by the Contract Administrator. 

(c) Excavation shall be performed in a manner that minimizes damage to the existing root 
systems.  Where possible, excavation shall be carried out such that the edge of the 
excavation shall be a minimum of 1.5 times the diameter (measured in inches), with the 
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outcome read in feet, from the closest edge of the trunk.  Where roots must be cut to 
facilitate excavation, they shall be pruned neatly at the face of excavation. 

(d) Operation of equipment within the dripline of the trees shall be kept to the minimum 
required to perform the work required.  Equipment shall not be parked, repaired, refuelled; 
construction materials shall not be stored, and earth materials shall not be stockpiled within 
the driplines of trees.  The dripline of a tree shall be considered to be the ground surface 
directly beneath the tips of its outermost branches.  The Contractor shall ensure that the 
operations do not cause flooding or sediment deposition on areas where trees are located. 

(e) Work on-site shall be carried out in such a manner so as to minimize damage to existing 
tree branches.  Where damage to branches does occur, they shall be neatly pruned. 

E4.2 All damage to existing trees caused by the Contractor’s activities shall be repaired to the 
requirements and satisfaction of the Contract Administrator and the City Forester or their 
designate. 

E4.3 No separate measurement or payment will be made for the protection of trees. 

E4.4 Except as required in E4.1(c) and E4.1(e), Elm trees shall not be pruned at any time between 
April 1 and July 31. 

E5. TRAFFIC CONTROL 

E5.1 Further to 3.6, 3.7 and 3.8 of CW 1130: 

(a) Where directed by the Contract Administrator, the Contractor shall construct and maintain 
temporary asphalt ramps to alleviate vertical pavement obstructions such as manholes and 
planing drop-offs to the satisfaction of the Contract Administrator. Payment shall be in 
accordance with CW3410. 

(b) In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the 
Contractor (“Construction Agency” in the Manual) shall be responsible for placing, 
maintaining and removing the appropriate temporary traffic control devices as specified by 
the MTTC, the Contract Drawings, Staging Plans and Traffic Management Plans or by the 
Traffic Management Branch of the City of Winnipeg Public Works Department. The 
Contractor shall bear all costs associated with the placement of temporary traffic control 
devices by their own forces or Subcontractor. 

(c) In addition, the Contractor shall be responsible for supplying, removing, placing and 
maintaining all regulatory signing including but not limited to: 

(i) Parking restrictions; 

(ii) Stopping restrictions; 

(iii) Turn restrictions; 

(iv) Diamond lane removal; 

(v) Full or directional closures on a Regional Street; 

(vi) Traffic routed across a median; 

(vii) Full or directional closure of a non-regional street where there is a requirement for 
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the 
closure. 

(d) The Contractor shall remove and stockpile any regulatory signage not required during 
construction such as, but not limited to, parking restrictions, turn restrictions and loading 
restrictions. 

E5.2 Upon request from the Contract Administrator, the Contractor shall provide records 
demonstrating that the site has been maintained. 

E5.3 Further to E5.1(c) and E5.1(d) the Contractor shall make arrangements with the Traffic Services 
Branch of the City of Winnipeg to reinstall the permanent regulatory signs after the Contract 
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Work is complete. The Contractor shall make arrangements to drop off the stockpiled materials 
to Traffic Services at 495 Archibald Street. 

E5.4 Any changes to the approved Traffic Management Plan must be submitted to the Contract 
Administrator a minimum of five (5) Working Days prior to the required change for approval. 

E5.5 If the Contract Administrator determines that the Contractor is not performing Traffic Control in 
accordance with this specification, Traffic Services may be engaged to perform the Traffic 
Control.  In this event the Contractor shall bear costs charged to the project by the Traffic 
Services Branch of the City of Winnipeg in connection with the required Works. 

E6. TRAFFIC MANAGEMENT 

E6.1 The following is applicable to this Work: 

(a) Appendix B Temporary Traffic Control Drawings 

E6.2 Further to 3.7 of CW 1130: 

E6.2.1 The Contractor shall schedule construction activities to meet the following: 

(a) At least one lane for local access traffic shall be maintained along the following streets 
during construction. At least one intersection on adjacent bays shall be open at a time. 
Intersecting streets and private approach access shall be maintained at all times. 

(i) Irysh Avenue – Blake Street to Bury Street: Minor Rehabilitation. 

(ii) Bury Street – Irysh Avenue to Whyte Avenue: Thin Bituminous Overlay. 

(iii) Alexander Avenue – Sherbrook Street to Isabel Street: Minor Rehabilitation. 

(b) The following industrial street will be required to be staged to provide access to each 
of the businesses located along the street as there are no alternate access points. As 
this is a concrete reconstruction the work shall be staged in sections to maintain 
access to each business. Private commercial approaches will need to be constructed 
on alternating weekends while working with the Owner/Operator for maintaining 
commercial truck traffic. In certain stages, weekend work will be required as well as 
high-early concrete pavements in order to minimize impact on access.  

(i) Whyte Avenue from Bury Street to Vine Street: Concrete Reconstruction. 

(c) The following streets will be closed to all traffic. The Contractor shall sign the street 
“Road Closed – No Exit” or “Road Closed” in accordance with the Manual of 
Temporary Traffic Control. Pedestrian access must be maintained on one side at all 
times. 

(i) Elgin Avenue from Sherbrook Street Avenue to Isabel Street: Asphalt 
Reconstruction. 

(ii) Kate Street from William Avenue to Elgin Avenue: Asphalt Reconstruction. 

(iii) Prince Edward Street from mid-block to Rover Avenue: Asphalt Reconstruction. 

(iv) McFarlane Street North from Sutherland Avenue to Rover Avenue: Asphalt 
Reconstruction. 

E6.2.2 Lane closures on intersecting regional streets shall be reviewed with the Contract 
Administrator prior to submission of the lane closure request at least five (5) days before 
the closure is required. 

E6.2.3 Should the Contractor be unable to maintain an existing access to a residence or business, 
they shall review the planned disruption with the business or residence and the Contract 
Administrator, and take reasonable measures to minimize the impact.  The Contractor shall 
provide a minimum of twenty-four (24) hours notification to the affected residence or 
business and the Contract Administrator, prior to disruption of access. 

E6.2.4 Pedestrian and ambulance/emergency vehicle access must be maintained at all times. 
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E7. REFUSE AND RECYCLING COLLECTION 

E7.1 While access to refuse and/or recycling collection vehicles is restricted, on collection day(s) the 
Contractor shall move all of the affected property owners refuse and/or recycling materials to a 
nearby common area, prior to an established time, in accordance with E7.2 to permit the normal 
collection vehicles to collect the materials.  Immediately following recycling collection the 
Contractor shall return recycling receptacles to the addresses marked on the receptacles.   

E7.2 Collection Schedule: 

Bury Street from Irysh Avenue to Whyte Avenue. 

 Collection Day(s): Friday 

 Collection Time: 7:00 A.M. to 7:00 P.M. 

 Common Collection Area: 
Collection front street. Contractor to maintain access or relocate to a common 
collection point. 

Whyte Avenue from Bury Street to Vine Street. 

 Collection Day(s): Friday 

 Collection Time: 7:00 A.M. to 7:00 P.M. 

 Common Collection Area: 
Collection along Whyte Avenue. Contractor to relocate bins to Gallagher 
Avenue. 

Elgin Avenue from Sherbrook Street to Isabel Street. 

 Collection Day(s): Thursday 

 Collection Time: 7:00 A.M. to 7:00 P.M. 

 Common Collection Area: Back lane collection. 

Kate Street from William Avenue to Elgin Avenue. 

 Collection Day(s): Thursday 

 Collection Time: 7:00 A.M. to 7:00 P.M. 

 Common Collection Area: 

Collection along front street. Contractor to relocate bins to a common 
collection point identified by the Contract Administrator. 

Alexander Avenue from Sherbrook Street to Isabel Avenue 

 Collection Day(s): Thursday 

 Collection Time: 7:00 A.M. to 7:00 P.M. 

 Common Collection Area: 
Collection along front street. Contractor to relocate bins to a common 
collection point identified by the Contract Administrator. 

Prince Edward Street from mid-block to Rover Avenue 

 Collection Day(s): Monday, Thursday 

 Collection Time: 7:00 A.M. to 7:00 P.M. 

 Common Collection Area: 

Partial front street collection - Contractor to relocate bins to a common 
collection point identified by the Contract Administrator. Maintain access to 

back lane. 
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McFarlane Street from Sutherland Avenue to Rover Avenue 

 Collection Day(s): Monday, Thursday 

 Collection Time: 7:00 A.M. to 7:00 P.M. 

 Common Collection Area: Back lane collection. 

E7.3 No measurement or payment will be made for the work associated with this specification. 

E8. PEDESTRIAN SAFETY 

E8.1 During the project, a temporary snow fence shall be installed along all open excavations 
adjacent to pedestrian facilities. The Contractor shall be responsible for maintaining the snow 
fence in a proper working condition. No measurements for payment shall be made for this work. 

E9. WATER OBTAINED FROM THE CITY 

E9.1 Further to 3.7 of CW 1120, the Contractor shall pay for all costs, including sewer charges, 
associated with obtaining water from the City in accordance with the Waterworks and Sewer By-
laws. 

E10. SURFACE RESTORATIONS 

E10.1 Further to 3.3 of CW 1130, when Total Performance is not achieved in the year the Contract is 
commenced, the Contractor shall temporarily repair any Work commenced and not completed 
to the satisfaction of the Contract Administrator.  The Contractor shall maintain the temporary 
repairs in a safe condition as determined by the Contract Administrator until permanent repairs 
are completed.   The Contractor shall bear all costs associated with temporary repairs and their 
maintenance. 

E11. INFRASTRUCTURE SIGNS 

E11.1 The Contractor shall obtain infrastructure signs from the Traffic Services Sign Shop at 421 
Osborne Street.  The Contractor shall mount each sign securely to a rigid backing material 
approved by the Contract Administrator.  The Contractor shall fasten each sign to a suitable 
support and erect and maintain one sign at each street as directed by the Contract 
Administrator.  When the Contract Administrator considers the Work on the street complete, the 
Contractor shall remove and dispose of the signs and supports.  No measurement for payment 
will be made for performing all operations herein described and all other items incidental to the 
work described 

E12. BARRIER CURB AND ARCHED GUTTER INLET FRAME, BOX AND INLET COVER 

DESCRIPTION 

E12.1 General 

(a) This Specification shall cover the replacement of Barrier Curb and Gutter Inlet Frame and 
Box (AP-011) and Inlet Cover (AP-012) with Barrier Curb and Arched Gutter Inlet Frame, 
Box and Inlet Covers on existing and new Catch Pits (SD-023) and Catch Basins (SD-024) 
for asphalt pavements. 

E12.2 Reference Standard Construction Specifications 

(a) CW 2130 – Gravity Sewers;  

(b) CW 3210 – Adjustment of Pavement and Boulevard Structures; and  

(c) Appendix C – Asphalt Pavement Curb Details  
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(d) Appendix D – Construction Details  

(i) SD-220D draft (dated February 2025). 

MATERIALS 

E12.3 Acceptable castings from a City of Winnipeg approved supplier are generally:  

(a) TF-103-3F-A (frame)  

(b) TF-103-SI (box)  

(c) TF-103-G-A (cover) 

MEASUREMENT AND PAYMENT 

E12.4 Measurement and pavement in accordance with Clause 4.4 of CW 2130.  

E12.5 Measurement and pavement in accordance with Clause 4.3 of CW 3210. 

E13. SUPPLY AND INSTALL WATERMAIN AND WATER SERVICE INSULATION 

DESCRIPTION 

E13.1 Notwithstanding 3.12 of CW 2110, this specification covers the supply and installation of 
insulation in roadway excavations over watermains and water services.  

E13.2 Referenced Standard Construction Specifications 

(a) CW 2030 – Excavation Bedding and Backfill  

(b) CW 3110 – Sub –grade, Sub-base and Base Course Construction 

E13.3 Referenced Standard Details  

(a) SD-018 - Watermain and Water Service Insulation 

MATERIALS 

E13.4 Acceptable insulation is: 

(a) Extruded Polystyrene rigid foam insulation – Type 4, 4” in thickness.  

DOW - Roofmate or Highload 40  

Owen’s Corning - Foamular 350 or Foamular 400. 

2” X 48” X 96”, 2” X 24” X 96”, 4” X 24” X 96” 

E13.5 Sand Bedding:  

(a) In accordance with CW 2030  

CONSTRUCTION METHODS 

E13.6 Prior to the installation of any sub-base material or geotextile material, locate all existing water 
services.    Further to SD-018, where directed by the Contract Administrator, excavate the sub-
grade to allow the top of the insulation to be installed flush with the surrounding sub-grade.  
Install the insulation on a level surface centered over the located watermain or water service for 
the full width of the roadway excavation.  Install sand bedding if required to level the surface. 
Stockpile and dispose of excavated material in accordance with CW 3110.  

E13.7 Thickness of insulation is 100 mm ( 4”).  If using 50 mm ( 2”) panels 2 layers are required.  Total 
width of insulation to be as directed by the Contract Administrator.  Place sufficient full width 
panels to meet or exceed the specified width. 

E13.8 Place insulation panels adjacent to each other over the specified area with no gaps between 
panels and less than 15mm of elevation difference along the adjoined edges. Where 2” thick 
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panels are being used, offset the top layer to prevent the panel joints from aligning with the 
joints in the lower layer.  

E13.9 Use full panels of insulation where possible. Where necessary cut insulation panels to obtain 
coverage to specified lengths.  Insulation pieces shall be a minimum of dimension of 300 mm in 
width or length.  

E13.10 Take appropriate measures to ensure panels are not displaced when installing geotextiles and 
during backfilling operations.  

MEASUREMENT AND PAYMENT 

E13.11 Watermain and Water Service Insulation shall be measured on an area basis and paid for at the 
Contract Unit Price per square metre of “Watermain and Water Service Insulation”. The area to 
be paid for shall be the total square meters of watermain and water service insulation supplied 
and installed in accordance with this specification, accepted and measured by the Contract 
Administrator. 

(a) Excavation of the roadway subgrade in accordance with E13.6 will not be measured for 
payment and will be included in the payment for “Watermain and Water Service Insulation”. 

E14. CONSTRUCTION OF VARIOUS CURB TYPES FOR ASPHALT PAVEMENT 

DESCRIPTION 

E14.1 This specification covers the construction of various curb types for asphalt pavements. 

GENERAL 

E14.2 Referenced Standard Construction Specifications and Standard Detail Drawings: 

(a) CW 3110 – Sub-grade, Sub-base and Base Course Construction 

(b) CW 3310 – Portland Cement Concrete Pavement Works 

(c) CW 3240 – Renewal of Existing Curbs 

(d) Appendix C – Asphalt Pavement Curb Details 

(e) Appendix D – Construction Details 

CONSTRUCTION METHODS 

E14.3 Further to CW 3310, the Contractor shall construct the various curb types for asphalt 
pavements as per Standard Detail Drawing contained in Appendix C.  

E14.3.1 Place and compact sub-base material and base course material for roadway in accordance 
with the Standard Detail Drawing contained in Appendix C and Specification CW 3110.  

E14.3.2 Construct Barrier Curb and Reversed Gutter for Asphalt Pavement (180mm reveal ht) in 
accordance with Standard Detail Drawing contained in Appendix C.  

E14.3.3 Construct Modified Barrier Curb with Reversed Gutter for Asphalt Pavement (180mm 
reveal ht) in accordance with Standard Detail Drawing contained in Appendix C.  

E14.3.4 Construct Curb Ramp for Asphalt Pavement (8-12mm reveal ht) at sidewalk ends in 
accordance with Standard Detail Drawing contained in Appendix C.  

E14.3.5 Place concrete utilizing slip-form paving equipment in accordance with Specification CW 
3310 unless otherwise directed by the Contract Administrator.  

E14.3.6 Transverse joints will be saw cut every 3.0 meters. Transverse joints are to be saw cut to a 
maximum depth of 25mm.  

E14.3.7 Place and compact suitable site material as backfill behind barrier curb and reverse curb 
for asphalt pavement to allow for 100mm of topsoil and sod below top of barrier curb and 
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reverse curb for asphalt pavement.  Care must be taken so as to not disturb the new 
barrier curb and reverse curb for asphalt pavement during placing and compaction of 
suitable site material.  

E14.3.8 Construct Inlet Isolations for Asphalt Pavements in accordance with Appendix D – SD-
220D: Curb and Gutter Inlet Isolation Detail for Asphalt Pavements (draft dated February 
2025).  

E14.3.9 Arched Frame and Cover installation in accordance with E12. 

MEASUREMENT AND PAYMENT 

E14.4 Construction of barrier curb and reverse gutter for asphalt pavement shall be measured on a 
length basis and paid for at the Contract Unit Price per metre of “Construction of Barrier Curb 
and Reversed Gutter for Asphalt Pavement”.  The length to be paid for shall be the total number 
of meters supplied and installed in accordance with this Specification, accepted and measured 
by the Contract Administrator.  

E14.5 Construction of modified barrier curb with reverse gutter for asphalt pavement shall be 
measured on a length basis and paid for at the Contract Unit Price per metre of “Construction of 
Modified Barrier Curb with Reversed Gutter for Asphalt Pavement”.  The length to be paid for 
shall be the total number of meters supplied and installed in accordance with this Specification, 
accepted and measured by the Contract Administrator.  

E14.6 Construction of curb ramp for asphalt pavement shall be measured on a length basis and paid 
for at the Contract Unit Price per metre of “Construction of Curb Ramp for Asphalt Pavement”.  
The length to be paid for shall be the total number of meters supplied and installed in 
accordance with this Specification, accepted and measured by the Contract Administrator.  

E14.7 Supply and placement of suitable site material for backfill to be paid for as per payment item 
“Placing Suitable Site Material”.  

E14.8 Construction of inlet isolations for asphalt pavements shall be measured and paid for at the 
Contract Unit Price per square meter of “Construction of 150mm Type 1 Concrete Pavement”.  
The area to be paid for shall be the total number of square meters supplied and installed in 
accordance with this Specification, accepted and measured by the Contract Administrator. 

E14.9 Supply and placement of pavement repair fabric for inlet isolation for asphalt pavements in 
accordance with E13.9 will not be measured for payment and will be included in the payment for 
“Construction of 150mm Type 1 Concrete Pavement”. 

E15. WORKING NEAR AC WATERMAINS 

E15.1 Excavations within 1.0m from the centerline of AC Water Mains to the nearest edge of 
excavation are to be conducted without heavy vibratory equipment. Both saw cutting and 
removal or soft-digging are acceptable means of excavation at these locations. 

E16. HAULING AND PLACEMENT OF 50MM GRANULAR B RECYCLED CONCRETE 
AGGREGATE 

DESCRIPTION 

E16.1 General  

E16.1.1 This Specification covers the hauling from a designated supplier and installation of 50 mm 
Granular B Recycled Concrete Aggregate.  

E16.1.2 Referenced Standard Construction Specifications:  

(a) CW 3110 – Sub-Grade, Sub-Base and Base Course Construction  
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MATERIALS 

E16.2 Materials will be provided to the Contractor in accordance with Tender 103-2025. Tender 103-
2025 is expected to be awarded by May 1, 2025. Contact information and address will be 
provided once the award process is complete.  

HAULING OF MATERIAL 

E16.3 The Contractor shall obtain the 50 mm Granular B Recycled Concrete Aggregate from a 
stockpile location within the limits of the City of Winnipeg.  

E16.4 The Customer will place orders before 4:00p.m. for each Business Day for the expected supply 
requirements for the following Business Day.  

E16.5 The material will be available for pick up between the following hours:  

(a) 0700 to 1800 from Monday to Friday  

(b) 0700 to 1400 on Saturday  

E16.6 Further to E17.2, material will not be available for pick up on general holidays in Manitoba.  

E16.7 Requests for pick-up outside of these hours will must be made a minimum of four (4) Business 
Days in advance to the Contract Administrator.  

E16.8 The Contractor will be provided use of the scale at the pick-up site to facilitate tare and gross 
vehicles weights.  A printed ticket will be provided for each load.  

E16.9 The supplier shall load the material into the Contractors truck/truck trailer and shall facilitate 
unloading when a truck has been overloaded.  

CONSTRUCTION METHODS 

E16.10 Construction methods will be in accordance with CW 3110. 

QUALITY ASSURANCE TESTING 

E16.11 Quality Assurance Testing for physical properties as per CW 3110 will not be required. Field 
Density Testing will be required as per CW 3110. 

MEASUREMENT AND PAYMENT 

E16.12 The hauling, placing and compaction of sub-base material will be measured on a weight basis 
and paid for at the Contract Unit Price per tonne for the “Hauling and Placing Sub-base 
Material” listed here below.  The weight to be paid for will be the total number of tonnes of sub-
base material supplied, placed and compacted in accordance with this Specification, accepted 
and measured by the Contract Administrator.  

E16.13 Items of Work:  

(a) 50 mm Granular B Recycled Concrete  

E16.14 The weight to be paid for will the total number of tonnes of sub-base material as measured on a 
certified weight scale.  

E16.15 Only material placed within the limits of excavation will be included in the payment for the “Items 
of Work listed for sub-base material”.  

E16.16 No measurement or payment will be made for materials rejected by the Contract Administrator. 
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E17. ASPHALT PAVEMENT WORKS 

E17.1 Asphaltic Concrete Pavement Works, Construction of Mainline Paving, Tie-ins and Approaches 
for asphalt shall be in accordance with the special provision provided in Appendix E. 

E18. CONSTRUCTION OF SPEED HUMPS 

DESCRIPTION 

E18.1 This Specification covers the construction of asphalt speed humps. 

GENERAL 

E18.2 Referenced Specification E18 and 2020 Transportation Standards Manual – Standard 
Drawings:  

(a) Appendix D – Construction Details 

(i) SI-17 

(ii) LS-04 (4 of 4) 

(b) Appendix E – Asphalt Pavement Works  

CONSTRUCTION METHODS 

E18.3 Further to Specification E18, the Contractor shall construct asphalt speed humps in accordance 
with SI-17 – Typical Speed Humps and Speed Tables Detail included in Appendix D.  

E18.4 Construction of Asphalt Speed Hump (Standard Drawing SI-17)  

E18.4.1 The Contract Administrator will mark out the location and limits of the asphalt speed hump. 

E18.4.2 At the location of the asphalt speed hump, the existing asphalt pavement surface shall be 
planed to a depth of 50mm within the perimeter of asphalt speed hump. 

E18.4.3 At the location of the asphalt speed hump, the existing asphalt pavement surface shall 
have one uniform application of Tack Coat prior to the construction of asphalt speed hump. 

E18.4.4 Construction of asphalt speed hump will be in accordance with the Standard Drawing SI-17 
in Appendix D. 

E18.5 City of Winnipeg shall install permanent signage and pavement markings in accordance with 
LS-04 – Standard Speed Hump Markings in Appendix D. 

MEASUREMENT AND PAYMENT 

E18.6 Construction of an asphalt speed hump shall be measured on a unit basis and paid for at the 
Contract Unit Price per unit of “Construction of Asphalt Speed Hump”.  The number of units to 
be paid for shall be the total number of units constructed in accordance with this Specification, 
accepted and measured by the Contract Administrator.  

E18.7 Planing of existing asphalt within the perimeter of asphalt speed hump will be considered 
incidental to the Work.  No measurement and payment will be made within this section. 

E19. CONSTRUCTION OF RAISED PEDESTRIAN CROSSING 

DESCRIPTION 

E19.1 This Specification covers the construction of concrete raised pedestrian crossings. 

CONSTRUCTION METHODS 

E19.2 Further to Specification E19, the Contractor shall construct a concrete raised pedestrian 
crossing as detailed on sheet C-0205.  
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(a) The Contract Administrator will mark out the location and limits of the crossing. 

E19.3 City of Winnipeg shall install permanent signage and pavement markings in accordance with 
LS-04 (1 of 4) – Standard Raised Crosswalk Markings in Appendix D. 

MEASUREMENT AND PAYMENT 

E19.4 Construction of a concrete raised pedestrian crossing shall be measured on a unit basis and 
paid for at the Contract Unit Price per unit of “Construction of Raised Pedestrian Crossing”.  The 
number of units to be paid for shall be the total number of units constructed in accordance with 
this Specification, accepted and measured by the Contract Administrator.  

E19.5 The Work shall be inclusive of the integral curbs and concrete transition slabs. 

E20. SIDEWALK EXPANSION JOINTS 

DESCRIPTION 

E20.1 Further to CW 3325, CW 3235 and CW 3310, this specification covers the supply and 
installation of expansion joints to be constructed with concrete sidewalk. 

E20.2 Referenced Standard Details 

(a) Appendix D – SD-228AA: Sidewalk Expansion Joints 

MATERIALS 

E20.3 Use only those materials listed as Approved Products for Surface Works. The Approved 
Products are available in Adobe Acrobat (.pdf) format at the City of Winnipeg, Corporate 
Finance, Materials Management Internet site at: 

 
https://legacy.winnipeg.ca/finance/findata/matmgt/std_const_spec/current/Docs/Approved_Product_Surfa
ce_Works.pdf 

E20.4 Expansion Joint Filler 

(a) Sidewalk expansion joints shall be a closed-cell expansion joint filler. 

E20.5 Reinforcing Steel 

(a) 300mm long dowels. Dowel bars shall be plain round bars of grade 300 or better in 
accordance with CSA G40.21. Epoxy coating shall meet the requirements of ASTM 
Standard A934/A934M. Standard Specification for Epoxy-Coated Prefabricated Steel 
Reinforcing Bars. 

(b) The dowels shall be placed half depth of the sidewalk and aligned parallel to the centreline 
and surface of the slab with a maximum allowable tolerance of +- 5mm. The dowels shall 
be positioned sufficiently rigid, so the dowels are held in alignment within the specified 
tolerance, both horizontally and vertically, until the concrete placing and setting cycle is 
complete. 

(c) All areas of the dowel bar with damaged epoxy coating shall be cleaned and painted to the 
satisfaction of the Contract Administrator. 

(d) All dowels shall be thoroughly coated with a thin uniform coating of bond breaker or 
lubricant such as oil, grease or synthetic materials to prevent bonding with the concrete for 
the length of the dowel. The bond breaker coating shall be smooth and free of voids.  

CONSTRUCTION METHODS 

E20.6 Install sidewalk expansion joints as detailed in SD-228AA Sidewalk Expansion Joints 

E20.7 Expansion joints shall be constructed and installed as indicated in the Contract Documents or 
shall be trimmed to match the surface of the concrete. 

https://legacy.winnipeg.ca/finance/findata/matmgt/std_const_spec/current/Docs/Approved_Product_Surface_Works.pdf
https://legacy.winnipeg.ca/finance/findata/matmgt/std_const_spec/current/Docs/Approved_Product_Surface_Works.pdf
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E20.8 The fibre joint filler shall extend the width and depth of the sidewalk. All excess materials shall 
be trimmed to match the surface of the concrete. 

E20.9 Dowels shall be placed at 0.45m o/c spacing. Three dowels shall be installed at each expansion 
joint no closer than 0.15m from edge of concrete. If dowels are displaced during concrete 
placing operations, concrete placement shall cease and shall not resume until the displaced 
dowels are reset to the true design position. 

E20.10 Once dowels are in position, they shall be inspected and approved by the Contract 
Administrator before any concrete is placed. Otherwise, the concrete will be rejected by the 
Contract Administrator and shall be removed by the Contractor at his own expense. 

E20.11 Expansion joints shall be installed every 15 metres when constructing new or renewing existing 
sidewalk. If sidewalk is constructed during cold weather concreting period, expansion joints 
shall be installed every 12 metres. Expansion joints shall not be installed when renewing less 
than 15m of sidewalk. 

E20.12 Where the Drawings call for a new slab to be tied into an existing slab along a transverse joint, 
the Contractor shall construct an expansion joint and install dowels into the existing slab in 
accordance with CW 3310 Clause 6.3.2. Following installation of dowels, the ends of the dowels 
that extend into the new area shall be completely coated with a thin uniform coating of approved 
bond breaker or lubricant.  

E20.13 When replacing heaved panels in an existing sidewalk, expansion joints shall be installed on 
both ends of the replaced panels. 

E20.14 Expansion joints shall not be installed when constructing monolithic curb and sidewalk. 

E20.15 Expansion joints shall be installed when installing separate concrete splash strip. 

MEASUREMENT AND PAYMENT 

E20.16 No payment shall be made for supplying all materials and for performing all operations herein 
described and all other items to the Work included in this Specification. 

E21. CONCRETE SINGLE SAW CUT AND SEALING 

E21.1 Concrete pavement for Whyte Avenue reconstruction shall be a single saw-cut as shown in 
Appendix D – SD-212 (draft): Sawn Joint and Butt Joint for Plain Dowelled and Reinforced 
Concrete Pavements (Draft) dated October 2024. 

MEASUREMENT AND PAYMENT 

E21.2 No payment shall be made for supplying all materials and for performing all operations herein 
described and all other items to the Work included in this Specification. 

E22. PROTECTION OF GEOMATIC INFRASTRUCTURE 

E22.1 The Contractor is to acquire locates from the City of Winnipeg Geomatics Branch prior to 
construction activity. If any permanent infrastructure is to be disturbed, the Contractor is to notify 
the Contract Administrator for documentation. 

E23. SOFT EXCAVATION TO EXPOSE UNDERGROUND UTILITIES 

DESCRIPTION 

E23.1 This Specification covers the soft excavation to expose underground utilities to determine the 
depth of the underground utility and whether it will interfere with installation of proposed Works 
on site. 
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E23.2 These underground utilities include, but are not limited to, City of Winnipeg Traffic Signal 
cables, Manitoba Hydro gas mains and services, Manitoba Hydro cables/duct banks, MTS 
cables/duct banks, existing sewers, existing watermains and feedermains. 

E23.3 Manitoba Hydro gas mains and services are discussed specifically in E24 for reconstruction 
projects. 

MATERIALS 

E23.4 Backfill Material 

(a) Backfill material for backfill of shafts after hydro-excavation has been completed shall 
consist of sand in accordance with Specification CW 2030  

CONSTRUCTION METHODS 

E23.5 Prior to commencement of any construction Works adjacent to underground utilities, the 
Contractor shall use soft digging or hand excavation to expose underground utilities. 

E23.6 Once the elevation of the top of pipe or duct has been determined the resulting excavation shall 
be backfilled with bedding sand to the elevation of existing ground.  

MEASUREMENT AND PAYMENT 

E23.7 Soft excavation to expose underground utilities will be considered incidental to the Work. No 
measurement and payment will be made within this section. 

E24. EXPLORATION OF EXISTING UTILITIES AND SERVICES 

E24.1 General 

(a) This specification covers the soft-dig exploration of existing buried utilities and services 
specifically related to Manitoba Hydro gas mains and gas services on reconstruction 
projects to identify potential shallow gas mains or gas services that need additional 
protection, adjustment, or replacement. 

(b) Further to CW 1120, the Contractor shall perform these exploratory excavations related to 
gas mains and gas services by soft-dig methods, or other methods suitable to the Contract 
Administrator, to verify and locate all buried gas mains and gas service within the limits of 
the reconstruction project. 

(c) Information obtained from soft-locates will help with coordinating potential Manitoba Hydro 
Works to minimize potential delay to roadworks. 

E24.2 Execution 

(a) The exploration of gas mains and services shall be done following all utility locates and a 
minimum of five (5) Working Days prior to starting pavement removal onsite. 

(i) Each gas main or service that crosses the road under reconstruction shall be 
located on both sides of the roadway within 1m of the pavement.  

(ii) The locations of each gas main and service located shall be marked with an offset 
stake indicating the offset to the gas main or service, the depth of the gas main or 
service below existing grade. 

(iii) All holes from locates shall be covered with a protective board to prevent trips or 
falls. 

(iv) The Contract Administrator will collect this information and compare this to the 
design sub-grade elevations to determine if any of the gas mains or gas services 
need to be rock wrapped or lowered in consultation with Manitoba Hydro.  

(v) The Contract Administrator will inform the Contractor of any gas mains or gas 
services that need to have rock wrapping or lowering. 
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(b) All proposed soft-dig locations must be clearly identified and reviewed with the Contract 
Administrator prior to utility exploration Work beginning. 

(i) The Contract Administrator may request additional exploratory locations as 
warranted for the proposed Works. 

(c) The Contractor shall arrange for all required utility locates, safety watches and other 
required notifications. 

(d) The Contractor shall provide a minimum of three (3) Working Days notice to the Contract 
Administrator prior to conducting utility exposures. 

(e) The Contractor shall use soft-digging equipment (i.e. hydro-excavator) to expose the utility 
under investigation. 

(f) The Contractor is responsible for backfill and restoration of all soft-dig locations following 
the Work.  

E24.3 Gas Service Adjustment 

(a) Where the Contract Administrator and Manitoba Hydro determine that a gas service needs 
to be lowered, the Contractor Administrator will mark out the select pavement removals 
required for Manitoba Hydro to perform the Work in advance of starting the reconstruction 
project. 

(b) The Contractor shall remove the indicated areas of pavement and provide Manitoba Hydro 
access to the Site to perform the lowering.  

(c) If requested, the City may request that the Contractor assist Manitoba Hydro by excavating 
alongside the gas service that needs to be lowered using a mini-excavator or soft-digging 
equipment.  

(i) If requested, the Contractor shall track time and materials through an Extra Work 
Order for assisting Manitoba Hydro with the gas service lowering. 

E24.4 Temporary Traffic Control 

(a) Temporary Traffic Control shall be provided by the Contractor for any advanced work 
required to lower a gas service on a reconstruction project. 

(b) The Temporary Traffic Control shall be installed following the Manual of Temporary Traffic 
Control (MTTC).  

(c) Contact the Contract Administrator to coordinate any required lane closure requests. 

(d) Full closure of both lanes may be required to perform a required gas service lowering. If 
needed, the Contract Administrator will review traffic impact and advise how to proceed.  

(e) If possible, multiple gas services should be lowered simultaneously to expedite the Work 
while minimizing impact to access for residents.  

E24.5 Measurement and Payment 

(a) Exploration of Existing Utilities and Services within the limits of Work shall be paid by 
‘Lump Sum’ for each reconstruction site: 

(i) Items of Work: 

 Exploration of Existing Utilities and Services. 

(b) All other required utility locates are incidental to the Work. 

E25. TREE AND SHRUB REMOVAL 

DESCRIPTION 

E25.1 This specification shall cover the removal of existing trees or stumps.  

E25.2 The Work to be done by the Contractor under this specification shall include the furnishing of all 
superintendence, overhead, labour, materials, equipment, tools, supplies and all things 
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necessary for and incidental to the satisfactory performance and completion of all Work as 
hereinafter specified. 

MATERIALS 

E25.3 Existing Trees to be Removed 

(a) The existing trees to be removed include, but are not limited to ash, elm, cottonwood, 
basswood, oak, pine, maple, spruce, etc., all of which may be cut with standard chain saw 
equipment.  The existing trees range from 50 mm to 1,000 mm diameter. 

CONSTRUCTION METHODS 

E25.4 Prior to commencement of the Work the Contract Administrator shall identify all trees for 
removal. The Contractor shall cut down only trees designated to be removed and grub out all 
stumps and roots greater than 100 mm diameter to 400 mm below finished grade. 

E25.5 In general, the Contractor shall start at the top of the tree and remove branches or trunks not 
longer than 2 m.  Trees are to be felled so as to land within the limits of the Works.  The 
Contractor shall load and haul all trees, stumps, roots, logs, brush, rubbish and all other surface 
litter from the Site and dispose of these materials at an approved disposal Site, acceptable to 
the Contract Administrator. 

E25.6 The Contractor shall take all precautions to prevent damage to structures, adjacent property 
and to trees and shrubs.  In the event of damage, the Contractor will be held liable and shall be 
required to provide appropriate restoration at their cost, to the satisfaction of the Contract 
Administrator. 

E25.7 Any trees damaged during construction activities shall be examined by a bonded tree care 
professional and pruned as required.  Damaged trees which are not viable shall be replaced by 
the Contractor at their own cost. 

E25.8 Trees selected for pruning to be completed by a bonded tree care professional. The Contractor 
shall load and haul all pruned material from the Site and dispose of these materials at an 
approved disposal Site, acceptable to the Contract Administrator. 

MEASUREMENT AND PAYMENT 

E25.9 The removal of existing trees, stumps, or shrubs shall be counted and paid for at the Contract 
Unit Price per unit for the “Items of Work” listed below. The amount to be paid shall be the total 
number of trees removed in accordance with this specification, accepted and measured by the 
Contract Administrator. 

Items of Work: 

Tree Removal 

(i) Less than 500 mm Diameter. 

Stump Removal 

(i) Less than 500 mm Diameter. 

Pruning 

(i) Less than 200 mm Diameter. 

Shrub Removal 

(i) Less than 10m2.  

E25.10 The removal of trees and brush less than 50 mm diameter is considered incidental to the Work 
and no separate measurement or payment will be made. 
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E26. FENCE ADJUSTMENT 

DESCRIPTION 

E26.1 This specification shall cover the salvage and relocation of chain link fence as part of the 
pedestrian entry Roosevelt Park on Elgin Avenue. 

GENERAL 

E26.2 Referenced Standard Construction Specifications and Standard Detail Drawings: 

(a) CW 3550 – Chain Link and Drift Control Fence 

CONSTRUCTION METHODS 

E26.3 Contractor to remove and salvage chain link fabric, top and bottom rails, fittings and 
accessories.   

E26.4 Any materials damaged during removal, lost or stolen must be replaced by the Contractor at 
their own expense.  

E26.5 Contractor to remove and dispose of terminal and line posts marked out by the Contract 
Administrator.  

E26.6 Contractor shall remove all concrete piles and backfill holes to grade, using an acceptable fill as 
approved by the Contract Administrator. 

E26.7 New terminal and line posts to be installed with concrete piles in accordance with CW 3550.  

E26.8 Install salvaged chain link fabric, top and bottom rails, fittings and accessories to the new line 
and terminal posts as per CW 3550.  

MEASUREMENT AND PAYMENT 

E26.9 The salvage and relocation of existing chain link fence shall be counted and paid for at the 
Contract Unit Price for “Fence Adjustment”. 

E27. RETAINING CURB FOR INTERLOCKING PAVEMENT STONE 

DESCRIPTION 

E27.1 General 

E27.1.1 This specification covers the installation of the retaining curb for driveways with paver 
approaches. 

E27.1.2 Referenced Standard Construction Specifications  

(a) CW 3110 – Sub-Grade, Sub-Base and Base Course Construction. 

(b) CW 3310 – Portland Cement Concrete Pavement Works 

(c) CW 3330 – Installation of Interlocking Pavement Stones 

MATERIALS 

E27.2 Materials will be in accordance with CW 3310. 

CONSTRUCTION METHODS 

E27.3 Construction methods will be in accordance with CW 3310. 
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MEASUREMENT AND PAYMENT 

E27.4 Construction of Retaining Curb for Interlocking Pavement Stone will be measured on a length 
basis and will be paid for at the Contract Unit Price per metre for the “200x100 Concrete 
Retaining Curb for Approaches with Interlocking” items below, measured as specified herein, 
which price shall be payment in full for performing all operations herein described and all other 
items incidental to the Work included in the Specification. 

E28. CONNECTING TO EXISTING WATER SERVICES 

E28.1 This specification shall amend clause 4.22 of CW 2110. 

E28.2 Connecting to existing lead water services will be measured and paid for in accordance with 
Clause 4.13 of CW 2110, “Connecting Existing Copper Water Services to New Watermain” for 
each connection made, regardless of the material of the existing water service being connected 
to. Connecting to existing lead water services will not be included in the installation of a curb 
stop. 

E29. INSTALLATION OF ENERGY MITIGATION FRAMES AND COVER 

E29.1 The Manitoba Hydro supplied energy mitigation frames and cover will be available for the 
Contractor to pick up from a Manitoba Hydro yard in Winnipeg. 

E29.2 The Contractor shall remove the existing energy mitigation frames and covers at the locations of 
utility vaults indicated on the Drawings and return the existing vault frame and covers to 
Manitoba Hydro’s yard in Winnipeg. 

E29.3 The Contractor shall install the energy mitigation frames and covers at the locations of utility 
vaults indicated on the Drawings.  

E29.4 The renewal of the concrete isolation will be paid separately. 

E29.5 The energy mitigations frames and covers shall be installed in accordance with Appendix F – 
Manitoba Hydro Energy Mitigation Frame and Covers.  

E29.6 Payment for removal of the existing frames and covers, and installation of the new energy 
mitigation frames and covers shall be paid on a Unit Basis for each combined unit of energy 
mitigation frame and cover that is installed. 

E29.7 The following pay item for this Work shall be for inclusive of transportation, handling, removal, 
and installation: 

(a) Replacement of Manitoba Hydro Vault Frame & Cover with Energy Mitigation Frame & 
Cover Supplied by Manitoba Hydro. 

E29.8 If Manitoba Hydro crews install the energy mitigation frame and covers, then no payment will be 
made for this item. 

E30. STREET LIGHT RENEWALS 

E30.1 The following specifications, Section E31 was provided by Manitoba Hydro and shall be read in 
concert with Appendix G. 

E31. INSTALLATION OF STREET LIGHTING AND ASSOCIATED WORKS 

E31.1 DEFINITIONS 
 
LIMITS OF APPROACH means the shortest distance that is permissible between live high 
voltage (>750 volts) conductors or apparatus and any part of a worker’s body, material or tools 
being handled, or equipment operated. 
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MANITOBA HYDRO CENTRAL STORES means Manitoba Hydro's Waverley Service and 
Reclaim Centre - 1840 Chevrier Blvd - Winnipeg, Manitoba 
 
OVERHEAD FEED means an electrical supply via an overhead conductor connected between 
streetlight standards. Typically strung between standards on a temporary basis. 
 
OVERHEAD SOURCE means an electrical supply from Manitoba Hydro’s system. (Typically, an 
overhead conductor from a wooden distribution pole or a DIP/RISER located on a wooden 
distribution pole.) 
 
RECLAIM material means existing material that has been removed from Manitoba Hydro’s 
system and to be returned to Manitoba Hydro. 
 
SCRAP material means existing material that has been removed from Manitoba Hydro’s system 
and to be recycled/disposed of by the Contractor.  
 
SURPLUS material means new material that has been requisitioned by the Contractor and not 
incorporated into the work at the end of the Contract. 
 
WORK CLEARANCE means an ELECTRICAL AND/OR NATURAL GAS FACILITIES LOCATE 
form (see SAMPLE ONLY included as Appendix G Part 3) issued by each of Manitoba Hydro’s 
Customer Service Centre (CSC) affected to permit work to commence (Permit to work). 

E31.2 DESCRIPTION 

E31.2.1 The work shall consist of the supply of all supervision, labour, materials (except as 
indicated under MATERIAL SUPPLIED BY MANITOBA HYDRO below) insurance, tools, 
backfill and equipment (and their maintenance), transportation, fuel, oil, meals and lodging, 
mobilization and de-mobilization, and warranty of workmanship as required to install and 
remove temporary Overhead Feeds, remove existing street light poles as required, install 
new street light poles and associated underground cables/conduits, all in accordance with 
the requirements specified in the tender documents. 

E31.3 WORK LOCATIONS 

E31.3.1 The proposed street light installation and removals are shown on construction drawings 
and are as follows: 

(a) Burnell Street from St. Matthews Avenue to Ellice Avenue 

E31.4 COORDINATION OF WORK 

E31.4.1 The Contractor shall provide a minimum of ten (10) Working Days notice to Manitoba 
Hydro prior to the start of construction. The work shall be conducted and coordinated with 
Manitoba Hydro in a manner to ensure street lighting is maintained at all times for the 
duration of the work.  The construction drawings provide the Proposed Sequence of 
Construction. 

E31.4.2 The Contractor shall obtain Work Clearance from Manitoba Hydro’s Customer Service 
Centre(s) (CSC) affected prior to the work commencing. No additional compensation shall 
be paid to the Contractor for delays obtaining Work Clearance for any reason. 

E31.4.3 Manitoba Hydro’s CSC will provide the Limits of Approach applicable to the Contractor on 
the Work Clearance form. 

E31.5 ORIENTATION 

E31.5.1 Prior to the commencement of the proposed work,  the Contractor's crew foremen, 
electricians, and other key personnel shall attend one (1) day of orientation provided by 
Manitoba Hydro for various operations such as cable handling, cable splicing/termination, 
installation of street light poles, concrete bases, luminaires and various other construction 
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standards and procedures.  The Contractor will be responsible for all costs associated with 
personnel salaries, travel, sustenance and overheads, etc., during training. 

E31.6 PRE-CONSTRUCTION MEETING 

E31.6.1 Prior to the commencement of the work, the Contractor shall attend a pre-construction 
meeting with Manitoba Hydro. The agenda for this meeting shall include but not be limited 
to the following: 

(a) Reference the Contractor’s Safe work Procedures; 

(b) Prime Contractor; 

(c) materials; 

(d) sequence of construction; 

(e) communication plan; 

(f) any training requirements & qualifications; 

(g) Drawing and Project review; 

(h) a review of the Contractor’s proposed work schedule; and  

(i) any and all other topics of clarification that the Contractor and the Contract 
Administrator may wish to discuss. 

E31.6.2 The Contractor’s cost to attend this pre-construction meeting shall be incorporated into the 
unit prices for the work. 

E31.7 QUALIFICATIONS AND CERTIFICATION 

E31.7.1 The Contractor’s Crew Foreman, installers and other key Contractor’s Personnel shall 
possess the necessary certification, licensing, training, experience and familiarity with 
safety rules, procedures and hazards relating to the work. Journeyman Power Line 
Technician (PLT), Journeyman Lineman, Journeyman Cableman or Journeyman 
Electricians shall be required to perform portions of this work. 

E31.7.2 Journeyman Power Line Technician (PLT), Journeyman Cableman and Journeyman 
Lineman are also required to possess a “Limited Specialized Trade Licence – ‘M-P’ 
Licence – Power Line” issued by the Province of Manitoba.  

E31.7.3 Office of the Fire Commissioner Bulletin OFC 18 – 002 dated May 23, 2018 regarding 
Electrician Licenses discusses the requirements for a “Limited Specialized Trade Licence – 
‘M-P’ Licence – Power Line”. 

 
For more information contact: 
Office of the Fire Commissioner 
500-401 York Avenue 
Winnipeg, Manitoba R3C 0P8 
Tel. 204-945-3373 
Fax 204-948-2089 
Toll Free: 1-800-282-8069 
firecomm@gov.mb.ca 
 

E31.7.4 Licensed Journeyman Electricians or Journeyman PLT or Journeyman Cableman or 
Journeyman Lineman ARE REQUIRED for all cable handling operations included but not 
limited to: disconnecting cables in the handhole, installation and removal of temporary 
overhead feeds, installation and connection of ground rods, streetlight cable splices, 
termination of streetlight cables in handholds and at luminaires. The Contractor shall 
employ sufficient qualified personnel on its crews to conform to the Electrician’s Licensing 
Act. The Contractor shall be prepared to provide proof of licences to Manitoba Hydro upon 
request. 

mailto:firecomm@gov.mb.ca
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E31.7.5 The Contractor shall assess the hazards associated with the work and have documented 
Safe work Procedures to perform the work. It is the Contractor’s responsibility to train 
employees on these procedures. The Contractor shall be prepared to provide proof of 
training to Manitoba Hydro upon request. 

E31.8 REFERENCED STANDARD CONSTRUCTION SPECIFICATIONS 

E31.8.1 In addition to these Specifications, the work to be performed by the Contractor relative to 
the installation and/or replacement of street lighting poles, concrete bases and associated 
cabling shall be in accordance with the following: 

(a) Manitoba Hydro 66kV and Below Standards; 

(b) CSA C22.3 No. 7 (latest edition); 

(c) Canadian Electrical Code (CEC) Part 1 (latest edition); and 

(d) Any other applicable codes 

(e) (collectively, the “Standards”) 

E31.8.2 Revisions and updates to the Manitoba Hydro 66kV and Below Standards are issued 
periodically and the latest issued version of the Standard will apply. For the convenience of 
the Contractor for bidding purposes, excerpts of the Manitoba Hydro 66kV and Below 
Standards have been included as Appendix G Part 1. 

E31.8.3 In some cases, Municipal, Provincial or Federal laws or this Technical Specification may be 
more stringent than the CSA Standards. Whenever conflict exists, the Contractor shall 
comply with the most stringent requirements applicable at the place of the work. 

E31.9 TOOLS, EQUIPMENT AND MATERIALS 

E31.9.1 The Contractor shall be required to provide all tools and equipment required for performing 
the specified tasks. Equipment shall be in good operating condition, shall be properly 
maintained using original equipment manufacturer replacement parts and shall be provided 
with letters of testing/inspection from the manufacturer when requested. Where the 
equipment is provided as a kit with multiple parts and tools, the kit shall be complete with 
all parts required to perform the designed task. Contractor fabricated tools or equipment 
will not be accepted for use. 

E31.9.2 The Contractor shall obtain the following specific Electrical Equipment including but not 
limited to: 

(a) Compression tool or tools and associated dies to perform compressions to a 
maximum size of 1/0 Al (MD-6 compression tools shall not be used). 

(b) Approved compression tools are: 
 

Manufacture Type Model No. Range 
    
Burndy In-line, battery PATMD68-14V 350 Kcmil AL 
Cembre In-line, battery B54Y (06V081E) 4/0 AWG AL 
Burndy Pistol, battery BUR PAT60018V 350 Kcmil AL 

E31.9.3 Dies shall be of the type shown in Standard CD210-21 and CD 210-24 only, must have 
identical markings, and compression tool die must match die number stamped on 
connector. 

(a) Modiewark Model #4444 or Fluke 1AC-II Volt Alert potential Indicator 

(b) Voltage meter – Fluke model #T3C 

(c) Insulated wire cutters – used for cutting cable ends square. 

E31.9.4 Alternative equipment manufacturers may be considered upon request by the Contractor 
and shall be approved for use by Manitoba Hydro prior to use. 
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E31.9.5 Manitoba Hydro may reject any tools or equipment that do not appear to be in good 
condition or fail to successfully provide the required function. 

E31.10 MATERIAL SUPPLIED BY MANITOBA HYDRO 

E31.10.1 Manitoba Hydro shall supply all street light poles, concrete bases, breakaway bases, 
luminaires, street light arms, ground rods, compression sleeves, grommets, nuts, electrical 
cables, conduits, relays, cable guards, Gel-caps and all other materials noted in the 
Standards.  The Contractor shall sign receipts indicating the location on which the 
materials are to be used. The material shall be picked up by the contractor from the 
following locations: 

E31.10.2 Manitoba Hydro Central Stores (contact personnel will be provided to the successful 
contractor). 

E31.10.3 Materials requested will be supplied to the Contractor by Manitoba Hydro upon 
presentation of Manitoba Hydro's Stores Material Order Form.  The Contractor shall 
assume all responsibilities for the loading, unloading, transportation, proper handling, 
secure storage and working of the materials and shall make replacements at its own 
expense in case any material is damaged, stolen or lost due to improper handling, storage 
or poor workmanship. 

E31.10.4 The Contractor shall, at the time of materials release, check and confirm the quantity of 
materials. Shortages, discrepancies, or damages to materials shall be immediately 
reported in writing to Manitoba Hydro. 

E31.10.5 After commencing performance of the work, the Contractor shall continually monitor all 
material required for the timely completion of the work and shall report additional material 
requirements to Manitoba Hydro a minimum of 72 hours prior to materials being required to 
perform the work. No additional compensation shall be paid as a result of delays due to 
material shortages where additional material requirements were not reported a minimum of 
72 hours prior to being required for the work on an active project. 

E31.11 MATERIAL SUPPLIED BY CONTRACTOR 

E31.11.1 The Contractor shall be responsible to furnish gravel, sand, ¾” down limestone, ¼” down 
limestone, protective hose (i.e. typically 2” fire hose), duct seal and pit-run material for 
backfilling around street light poles and around cables as per the Standards.  The cost of 
furnishing the above listed materials shall be incorporated into the unit prices for the work. 

E31.12 SURPLUS, RECLAIM AND SCRAP MATERIAL 

E31.12.1 Upon completion of the work, the Contractor shall, at its own expense, deliver to Manitoba 
Hydro Central Stores, all Surplus materials furnished by Manitoba Hydro and not used in 
the work, regardless of the location of said material at that time. 

E31.12.2 In addition, the Contractor shall, at its own expense, deliver to Manitoba Hydro Central 
Stores all Reclaim materials from the work specifically HPS luminaires. Manitoba Hydro 
shall be responsible for the proper disposal of Reclaim HPS luminaires. The HPS bulb 
shall remain installed and unbroken in the Reclaim luminaire. The Contractor shall handle 
the Reclaim luminaires with care and shall avoid breaking the bulb or refractor. 

E31.12.3 Manitoba Hydro’s preference is to recycle as much Scrap Material as practicable. The 
Contractor is responsible to remove the Scrap Material, transport to the recycler or 
Manitoba Hydro approved disposal site, pay for any disposal fees and may retain any 
recycling value. 

E31.13 DE-ENERGIZATION AND LOCKOUT 

E31.13.1 Manitoba Hydro - Where a standard is supplied from an Overhead Source, Manitoba 
Hydro's staff shall be responsible to disconnect and isolate the street light standard or 
standards between the standard and Overhead Source. Some street light standards may 
be temporarily fed from an Overhead Source. This Overhead Source shall be disconnected 



The City of Winnipeg Specification 
Tender No.309-2025 Page 24 of 35 
 
Template Version: 2025 01 01- Const Road Works 

 

and removed by Manitoba Hydro staff prior to commencing with the work. The streetlight 
circuits will not be Locked Out by Manitoba Hydro. 

E31.13.2 The Contractor - The Contractor shall assess the hazards associated with the work and 
employ its own Safe Work Procedure for the work to be performed. The Contractor’s Safe 
Work Procedure shall include provisions that the street light circuits will not be Locked Out 
by Manitoba Hydro. The Contractor’s Safe Work Procedure shall achieve Lock Out or 
techniques equivalent to Lock Out. 

E31.13.3 The Contractor shall complete a job planning form (an example is included as Appendix G 
Part 5) on a daily basis before any work commences and provide Manitoba Hydro with 
copies of the job plans if requested. 

E31.14 TEMPORARY OVERHEAD FEEDS  

E31.14.1 Manitoba Hydro in consultation with the Contractor will determine if temporary lighting will 
be provided by the existing street lights or from the new street lights. 

E31.14.2 When using the existing poles for temporary lighting, Manitoba Hydro shall remove an 
Overhead Source in accordance with DE-ENERGIZATION AND LOCKOUT section above, 
prior to the Contractor installing a #4 duplex overhead conductor between the existing 
poles. The #4 duplex overhead conductor will normally be attached to the tenon of the 
davit arm near the luminaire with a pre-form grip. Older poles may require a spool insulator 
be attached to the pole using a pre-form grip to support the #4 duplex overhead conductor. 
A short length of 2C/#12 copper conductor is connected to the terminals of the luminaire 
brought out and connected to the #4 duplex overhead conductor. The final span to the 
Overhead Source shall be installed by Manitoba Hydro. 

E31.14.3 When using the new poles for temporary lighting, the Contractor shall install the new 
bases, poles and #4 duplex overhead conductor.  The #4 duplex overhead conductor will 
be attached to the tenon of the davit arm near the luminaire with a pre-form grip. A short 
length of 2C/#12 copper conductor is connected to the terminals of the luminaire brought 
out and connected to the #4 duplex overhead conductor. The final span to the Overhead 
Source shall be installed by Manitoba Hydro. 

E31.14.4 All material used to provide the temporary overhead feed shall be returned to Manitoba 
Hydro. Care shall be taken to coil and tag Reclaim conductor for reuse. If used, insulators 
shall be handled carefully to prevent breakage. 

E31.15 SAFE EXCAVATION 

E31.15.1 The work shall be performed in accordance with the requirements of Manitoba Hydro’s 
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix G 
Part 2 and Manitoba Workplace Safety and Health Regulation 217 latest revision. 

E31.16 SAFE HANDLING 

E31.16.1 The Contractor shall apply handling techniques in accordance with Manitoba Workplace 
Health and Safety Regulation 217 (latest revision). 

E31.17 ELECTRIC CABLES AND CONDUITS 

(a) The Contractor shall use diligent care and proper equipment in handling of all cables, so as 
not to injure the jacket and avoid gouging, kinking, scratching or abrading the cables. If any 
material is damaged to any extent, the Contractor shall repair the damages at its own 
expense, in a manner approved by Manitoba Hydro or will be charged the full cost of the 
damaged items. 

(b) Cable reels shall not be dropped and must be handled and placed/stored in an upright 
position at all times and shall not be laid flat for any purpose or reason. Cable reels shall 
be adequately supported on hard surface to prevent the reel from sinking into the ground 
that can cause undue stress on the cables. Cable reels should be inspected for damages 
prior to use. If a cable reel is found to be defective, such defect shall be reported 
immediately to Manitoba Hydro. 
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(c) The Contractor shall place all material and string the cables in such a manner as to cause 
the least interference with normal use of the land, street or roadway.  All material shall be 
unloaded in a manner to preserve its condition, prevent loss and/or theft and permit easy 
access for Manitoba Hydro’s inspection. 

(d) The Contractor shall provide Manitoba Hydro’s inspector sufficient opportunity, in the sole 
discretion of Manitoba Hydro, to inspect the work. 

E31.18 PRECAST CONCRETE BASES 

E31.18.1 The Contractor shall handle, store, transport and unload the precast concrete bases in a 
manner to prevent damage to the threaded bolts and conduit casing. 

E31.18.2 Precast Concrete Bases are extremely heavy. Approximate weight of pre-cast concrete 
bases are found in the Standards. The Contractor shall only use equipment rated for such 
weight. 

E31.19 STREET LIGHT POLES AND ARMS 

E31.19.1 The Contractor shall handle, store, transport, and provide proper load securement for the 
poles and arms in a manner to prevent damage. 

E31.20 LUMINAIRES 

E31.20.1 The Contractor shall handle, store, transport and unload the luminaires in their original 
packaging and in a manner to prevent damage. 

E31.21 SMALL MATERIAL 

E31.21.1 Photo electric cells, shorting caps, shims, nut covers and associated supplies shall be kept 
in a suitable warehouse provided by the Contractor at its own expense. Photo electric cells 
shall be transported and stored in such a manner as to prevent breakage. 

E31.22 CARE OF MATERIALS 

E31.22.1 The Contractor shall assume all responsibilities of all the materials and shall replace, at its 
own expense, any materials damaged, stolen or lost due to improper handling or poor 
workmanship. 

E31.23 WIRE AND CABLE REEL STORAGE 

E31.23.1 Cable reels shall be stored with the flanges upright and resting on a hard surface. At 
temporary storage sites where the soil may be soft, preservative-treated plywood sheets 
may be used to keep the flanges from sinking into the ground. 

E31.23.2 If cable reels must be pancaked or stored on their side in vertical racks, do not lift the reel 
by the top flange. Spacers (two 2 X 4s placed wide side up) should be placed under the 
bottom flange and between the reels in order to create a space to insert the forks and lift 
the reels without damaging the cable. 

E31.24 REEL HANDLING 

E31.24.1 When off-loading reels from a truck, reels shall be lowered using a hydraulic gate, hoist or 
forklift truck. When a reel is rolled from one point to another, care must be taken to see that 
the reel does not straddle objects such as rocks, pipes, curbs or wooden blocks which 
could damage the cable or protective covering. A reel should always be rolled on hard 
surfaces to avoid sinkage and in the opposite direction to the cable wraps to ensure that 
the reel is rolled in such a direction as to tighten the cable on the reel. 

E31.24.2 When using a hoist, install a mandrel through the reel arbour hole and attach a sling. Use a 
spreader bar approximately 6 inches longer than the overall reel width placed between the 
sling ends just above the reel flanges. This will prevent bending of the reel flanges and 
damage to the cable. 
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E31.24.3 If a forklift is used to move a reel, the reel is to be approached from the flange side. 
Position the forks such that the reel is lifted by both reel flanges. The lift forks shall not 
contact the cable. 

E31.24.4 Returnable reels shall be returned promptly to Manitoba Hydro Central Stores and in no 
case later than three (3) days after the completion of the work unless otherwise mutually 
agreed between the Contractor and Manitoba Hydro. 

E31.25 PRESSURIZED WATER/VACUUM EXCAVATION 

E31.25.1 Pressurized water/vacuum excavation (PW/VE) shall be used to daylight all buried utilities 
and structures where excavation by other mechanical means would be expected to provide 
a physical risk to that utility or structure. 

E31.25.2 The work shall be performed in accordance with the requirements of Manitoba Hydro’s 
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix G 
Part 2. 

E31.26 REMOVAL STREET LIGHT POLE FROM EXISTING BASE 

E31.26.1 This shall include all work required to remove a street light pole from an existing base as 
set forth in this Technical Specification. The pole may be on an existing precast concrete 
base, steel power installed screw base or poured in place concrete base. 

E31.26.2 The Contractor shall furnish all labour, supplies and materials (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the removal of 
the street light pole from the existing base. Care shall be taken to preserve the luminaire. 
The luminaire shall be reinstalled on the new street light pole or returned to Manitoba 
Hydro's stores as instructed by the Manitoba Hydro. 

E31.26.3 The Contractor shall be responsible to transport all Surplus and Reclaim materials to 
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

E31.27 REMOVAL OF BASE AND DIRECT BURIED STREET LIGHT POLE 

E31.27.1 This shall include all excavation, whether by auger, pressurized water/vacuum excavation, 
by hand, or by other methods which may be necessary to remove a base or direct buried 
street light pole. The base may be poured in place concrete, steel power installed or 
precast concrete. 

E31.27.2 The Contractor shall be responsible to transport all Surplus and Reclaim materials to 
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

E31.27.3 The Contractor is responsible to supply all backfill material as specified in the Standards 
and carry out all backfill, compacting and leveling of all excavations and voids for removed 
bases and direct buried street light poles so as to be ready for top soil and seed or sod or 
as directed by Manitoba Hydro. 

E31.28 INSTALLATION OF FOUNDATION - CONCRETE BASE 

E31.28.1 This shall include all excavation, whether by auger, pressurized water/vacuum excavation, 
by hand, or by other methods which may be necessary to replace or install a concrete base 
as set forth in this Specification. 

E31.28.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install a new or 
replace a concrete base. Excavation for the precast concrete base shall be to a diameter 
and depth specified in Standard CD 300-6.  All excess material is to be removed by the 
Contractor. 

E31.28.3 The concrete base shall be set on a bed of ¾” down limestone. The concrete base backfill 
material shall be compacted in lifts no more than 150 mm. Backfill material shall be ¾” 
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down limestone. Compacting of backfill material shall be done using a hydraulic tamper. 
Alternative tamping methods shall be approved by Manitoba Hydro. Underground cables 
entering the concrete base shall be protected by a length of protective hose supplied by 
the Contractor and a layer of sand surrounding the cables to protect it from the limestone. 
The concrete base shall be installed level in all 4 directions. Final grade must be 
established prior to installing the concrete bases. 

E31.28.4 The completed backfill shall be at least equal in compaction to undisturbed soil, as required 
by the Municipal authorities or elsewhere in this Specification. The Contractor shall level all 
excavations. 

E31.28.5 Should settlement occur in the excavation and cause a depression in the surface, the 
Contractor shall repair the surface. Placing of additional backfill material due to settlement 
shall be at the Contractor’s expense. 

E31.28.6 The concrete base shall be oriented in the proper direction to allow the easy entrance of 
the underground cables into the plastic pipe preinstalled in the concrete base. Care shall 
be taken to prevent damage to the insulation or jacket of the conductors. The cable shall 
be left long enough to extend one (1) metre beyond the top of the hand hole. 

E31.29 BASE MOUNTED STREET LIGHT POLES 

E31.29.1 This shall include all work required to install the street light pole on the concrete base as 
set forth in this Specification. 

E31.29.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the installation of 
the pole (straight shaft or davit) on the concrete base. 

E31.29.3 Unless otherwise specified on the construction drawings, the Contractor shall orient the 
poles so that the hand hole is on the left side of the pole when viewed from the road. A 
worker should be able to see oncoming traffic when working in the hand hole. 

E31.29.4 The Contractor shall level the street light pole in all 4 directions. Leveling shims may be 
used. 

E31.29.5 Tightening of bolts shall be performed in a manner that brings the surfaces up evenly. All 
nuts shall be tightened and torqued in accordance with Standard CD 300-9.  The 
Contractor shall install the nut covers included with the pole. 

E31.29.6 Unless otherwise specified, excess underground cable and 2C-12 wire shall be left inside 
the hand hole with the hand hole cover loosely installed. 

E31.29.7 Existing street light poles may have street signs attached. The Contractor shall remove the 
signs from the existing pole and temporarily reattach the signs to the new pole. The 
Contractor shall notify Manitoba Hydro of the location where the signs have been removed.  

E31.30 LUMINAIRES AND ASSOCIATED WIRING 

E31.30.1 The Contractor shall furnish labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install the 
luminaire and associated wiring. Unless otherwise specified, the luminaire shall be installed 
with a tilt of zero (0) degrees. The Contractor shall install a length of 2 conductor No. 12 
gauge (2C-12) wire from the terminals of the luminaire, through the arm (if applicable), 
down the pole to the hand hole. One (1) metre of 2C-12 wire shall be left at the hand hole. 
Impact equipment (air or electric) shall not be used to tighten luminaire mounting bolts. The 
Contractor shall be liable for damage due to over tightening. 

E31.30.2 The Contractor shall verify the luminare voltage matches the source voltage as shown on 
the construction drawings.  If luminaire voltage does not match the source voltage, the 
Contractor shall re-wire the luminaire in accordance with the wiring diagram provided. 
NOTE: Not applicable for LED luminaires. 

E31.30.3 As specified on the construction drawings, the luminaire will require either a photo electric 
cell (PEC) or shorting cap installed. When installing the PEC the eye shall be oriented 
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north. The Contractor shall also install the appropriate wattage bulb in the luminaire. 
NOTE: Bulb installation not applicable for LED luminaires. 

E31.31 BREAK AWAY BASES 

E31.31.1 Break away bases shall be installed in accordance with Standard CD 300-10. The height of 
the concrete base above grade shall not exceed 50mm. The surface of the concrete base 
shall be flat and level. A reaction plate shall be installed between the concrete base and 
the break-away base. 

E31.31.2 The Contractor shall torque the couplers in accordance with Standard CD 300-10. Impact 
tools shall not be used to tighten or torque couplers or nuts associated with a break away 
base.  

E31.32 SPLICING/CONNECTING CABLES 

E31.32.1 The electric cable shall be spliced/terminated as per Standards CD 215-12, CD 215-13, 
CD 310-1, CD 310-4, CD 310-9 and CD 310-10 with the exception that the Contractor will 
use a GELCAP-SL-2/0 splice kit (See Appendix G Part 3). Termination in the hand hole 
may include the installation of an inline fuse holder. 

E31.32.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to splice/terminate 
the street light conductor(s). 

E31.33 EXCAVATION 

E31.33.1 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the completion 
and maintenance of grade and line of the street light cables and conduit including water 
control if found to be necessary. The trench shall be graded to conform to the street light 
cables and conduit so that the street light cables and conduit rest firmly on a smooth 
surface throughout its length. All stones or other objects which, in the opinion of Manitoba 
Hydro might damage the street light cable jacket and conduit shall be removed. Where the 
presence of rock or other condition prevent a satisfactory bed for the cables, 150 mm of 
well-tamped, clean soil or ¼” down crushed limestone shall be placed in the bottom of the 
trench. In this case, the spoil bank from trenching operations shall not be allowed to fall 
into the trench or mix with the soil to be used in backfilling the trench. Loose debris or 
foreign matter and the spoil bank shall be placed so as not to hinder drainage, damage 
property, or obstruct traffic. 

E31.33.2 Trenches shall be dug to such a depth that will provide a minimum cover of 600 mm from 
final grade in sodded areas and 1000 mm in roadways in accordance with Standard CD 
305-1. 

E31.34 LAYING CABLES 

E31.34.1 Cables are to be lowered in the trench in an orderly fashion so as to maintain a consistent 
path and straight alignment. All cables shall be lowered in a continuous run (NO 
SPLICING) and in accordance with the construction drawings; and shall maintain the 
necessary separation, where required. All cables shall be of continuous runs and capped 
and sealed if they are not being installed in the pole at that time. Cables shall not be 
dragged over paved surfaces. 

E31.34.2 Once a cable is cut its ends must be sealed immediately with an approved and 
appropriately sized, heat shrink or cold shrink sealing cap to prevent moisture ingress 
unless the cable is being installed in the pole at that time. 

E31.34.3 During the removal of the cable, the reels shall be placed on jacks, stands or trailers with a 
bar through the arbour holes which will allow the reel to be turned easily, and the cable to 
be paid out. Cables can be paid out from the bottom or the top of the reel. Cable in coils 
shall be handled in a similar manner. This can be achieved by supporting the coil in a 
vertical plane and rotating it by hand as the cable is carefully uncoiled. The cable shall 
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never be pulled over the flange of a reel, or pulled off the side of a coil, since this will 
introduce a twist in the cable. 

E31.34.4 During installation, under no circumstance is the cable to be subjected to a bending radius 
tighter than that detailed in the Standards. 

E31.34.5 Where specified in the Standards or on the construction drawings, the Contractor shall 
install the street light cable in a conduit. 

E31.35 INSTALLING CONDUIT AND CABLE BY BORING (HORIZONTAL DIRECTIONAL DRILLING) 

E31.35.1 The Contractor shall dig the approaches and openings necessary to install boring 
equipment, and the boring equipment used shall be of such a nature as to minimize the 
opening size required. The boring equipment shall produce a straight hole without 
unnecessary dips or bends. The bore hole shall be only slightly larger than the outside 
diameter of the conduits or cables to minimize possible settlement. Cables and conduits 
shall be pulled in with pulling eyes or using a kellum grip in a manner so as to guard 
against damage. 

E31.35.2 During construction as the drill bit crosses each existing facility a lookout shall be assigned 
by the Contractor to visually confirm the drill bit is maintaining a minimum 300 mm 
clearance from the existing facility all in accordance with Manitoba Hydro Safe Excavation 
and Safety Watch Guidelines (latest revision) included as Appendix G Part 2. Maximum 
pulling tensions on any streetlight cable shall be limited to 2.9 kN/0.65 kips.  

E31.35.3 Drilling fluids and associated waste materials shall be disposed of in a manner that 
minimizes environmental effects. 

E31.35.4 The Contractor shall properly compact the backfill material and will be responsible for 
placing additional material should settlement occur for the duration of the warranty period. 

E31.36 BURIED UTILITY CROSSINGS 

E31.36.1 All buried obstructions are not necessarily shown on the reference drawings and the 
locations of those indicated are approximate only.   

E31.36.2 The Contractor shall determine the location of all buried obstructions and shall notify the 
appropriate authorities and obtain all necessary permits prior to excavation, trenching and 
directional drilling near or across such obstructions. All buried obstructions where the new 
buried cable route crosses other utilities including but not limited to gas, water, sewer, 
telephone and electric lines shall be exposed as per each utilities guidelines by the 
Contractor, including the use of Pressurized Water/Vacuum Equipment (PW/VE) where 
necessary.  Should any damage occur to such lines during the course of the work, the 
Contractor shall be responsible for the damage and the costs of repairs to buried 
obstructions caused by its operations and shall fully indemnify the City of Winnipeg and 
Manitoba Hydro from and against all claims arising out of such damage.  Manitoba Hydro 
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix G 
Part 2 shall be followed when crossing natural gas pipelines and electrical cables by the 
directional boring method. 

E31.36.3 The PW/VE technique, used to expose underground plant in certain conditions, must be 
performed in accordance with each utility's requirements, including but not limited to 
Manitoba Hydro, Manitoba Telecom Services, Shaw Cable, etc.  PW/VE costs that the 
Contractor will incur during the work must be factored into the Contractor’s bid prices.  The 
Contractor shall not be entitled to extra compensation for the use of PW/VE on the work.  

E31.36.4 The Contractor shall be responsible to supply all backfill material and carry out all backfill, 
compacting and leveling of all excavations so as to be ready for topsoil and seed or sod or 
as directed by Manitoba Hydro. 

E31.37 BENDING CABLES/CONDUITS AND INSTALLATION INTO STANDARDS 

E31.37.1 It is desired to reduce to a minimum the required number of bends and to lay the 
cables/conduits to conform to the contour of the ground and maintain a normal covering. 
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This shall be accomplished by cutting the trench slightly deeper in approaches to road 
crossings and drainage ditches. It is intended that the Contractor shall eliminate 
unnecessary bending by operating the trenching machine at various depths rather than by 
finishing grading the trench by hand whenever practical. 

E31.37.2 Sharp bends of the cables/conduits shall be avoided at all times.  All bends shall meet the 
requirements set out in this Specification. If excessive bending was exerted on any cable, 
the cable shall be replaced at the Contractor’s cost.  During installation, under no 
circumstance is the cable to be subjected to a bending radius tighter than that detailed in 
the Standards.  At street light poles the Contractor shall install the ends of the cables into 
the plastic pipe preinstalled in the concrete base.  Care shall be taken to prevent damage 
to the insulation or jacket of the conductors.  Underground cables entering the concrete 
base shall be protected by a length of protective hose supplied by the Contractor and by a 
layer of sand surrounding the cables to protect it from the limestone.  The cable shall be 
left long enough to extend one (1) metre beyond the hand hole. The street light cable in the 
trench shall be installed in conduit for mechanical protection and the ends sealed with duct 
seal supplied by the Contractor. Care shall be taken to prevent damaging the cable where 
it exits the conduit. The conduit shall only be installed into the concrete base if conduit 
sizes make it practicable.  

E31.37.3 Unless otherwise directed, excess underground cable and 2C-12 wire shall be left inside 
the hand hole with the hand hole cover loosely installed. 

E31.38 BACKFILL 

E31.38.1 All backfilling material within 300 mm of the cables/conduits shall be clean, free of sod, 
vegetation, organic material, stones or other debris, and of a consistency as to not create 
significant voids or air spaces around the cables/conduits. Other backfilling material shall 
be free of stones greater than 150 mm on their maximum dimension. Where cinders or 
very acid soil are encountered or where gravel or incompressible fill is required by 
Municipal authorities, ¼” down crushed limestone shall be placed all around the cables for 
a depth of at least 300 mm. The completed backfill shall be at least equal in compaction to 
undisturbed soil or as directed by Manitoba Hydro. Backfill material is to be placed and 
compacted in lifts not exceeding 300 mm.  All excess material is to be removed by the 
Contractor. 

E31.38.2 Tamping or flushing methods must be used where necessary to give the required 
compaction. Where tamping is used, hand tampers shall be used to at least 300 mm above 
the cable before machine tamping may be used.  The Contractor shall level all excavations 
so as to be ready for topsoil and seed or sod or as directed by the Manitoba Hydro. Should 
settlement occur in the excavation and cause a depression in the surface, the Contractor 
shall repair the surface to the satisfaction of the Manitoba Hydro at the Contractor’s cost. 

E31.38.3 Excavations remaining where poles have been removed shall be backfilled with spoil, pit 
run gravel or ¾” down limestone and compacted in lifts of 150mm as directed by Manitoba 
Hydro.  The top 300 mm of the excavation shall be backfilled with topsoil. 

E31.38.4 Excavations remaining where utility crossings have been exposed shall be backfilled with 
sand or clean spoil and compacted in lifts of 150mm.  The top 300 mm of the excavation 
shall be backfilled with topsoil. 

E31.38.5 Backfill of all excavations shall be in accordance with City of Winnipeg Standard 
Construction Specification CW 2030 (latest revision), to the satisfaction of the authority 
having jurisdiction and Manitoba Hydro. 

E31.39 DEFECTIVE WORK & WARRANTY 

E31.39.1 If any portion of the work fails to comply with the requirements of this Specification, fails 
within the Warranty period, or if the final tests prove or indicate the existence of any fault or 
defect in the work, or any part thereof, Manitoba Hydro may forthwith re-execute or make 
good the faulty or defective work or alter the same to make it comply with requirements of 
the Specification at the Contractor’s expense. Manitoba Hydro shall give the Contractor 
notice together with particulars of such failure, fault or defect, Manitoba Hydro’s cost to re-
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execute or make good the faulty or defective work and the Cost shall be deducted from the 
Contract. 

E31.39.2 At the completion of the work for each location, Manitoba Hydro shall prepare and issue a 
Network Commissioning Report, a sample of which is included as Appendix G Part 6, to 
the Contractor. The Network Commissioning Report shall be dated indicating the 
commencement of the Warranty period for the work performed at the location. 

E31.40 AS-BUILT DRAWING 

E31.40.1 The Contractor shall provide an as-built drawing or mark-up drawing to Manitoba Hydro 
which accurately displays the “as-built” location of the buried street light cables, conduits 
and street light davits. Any changes of these items shall be clearly dimensioned to property 
line, and/or the original proposed location.  

E31.40.2 Additional information to be included on the drawing, at each davit location: luminaire 
manufacturer, manufacturing date, wattage and serial number, along with the 
corresponding serial number of the davit upon which it is installed. As-built drawing 
submissions shall include the date the drawing was completed, name of the drafter and 
drawing reviewer. 

E31.40.3 As-Built drawing submission package shall be received by Manitoba Hydro for review and 
acceptance prior to final energization of any newly installed infrastructure. 

E31.41 MEASUREMENT AND PAYMENT 

E31.41.1 Removal of 25' to 35' street light pole and precast, poured in place concrete, steel power 
installed base or direct buried including davit arm, luminaire and appurtenances 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Removal of 25' to 35' street light pole and precast, poured in place 
concrete, steel power installed base or direct buried including davit arm, luminaire and 
appurtenances”.  The number of units to be paid for at the Contract Unit Price shall be 
verified and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including removal of the pole, base, 
luminaire, appurtenances, use of pressurized water/vacuum excavation, 
transportation of Reclaim, Surplus and Scrap material, payment of associated 
disposal fees and all other items incidental to the work included in the Specification. 

E31.41.2 Removal of 45' street light pole and precast, poured in place concrete, steel power 
installed base or direct buried including davit arm, luminaire and appurtenances 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Removal of 45' street light pole and precast, poured in place concrete, 
steel power installed base or direct buried including davit arm, luminaire and 
appurtenances”.  The number of units to be paid for at the Contract Unit Price shall be 
verified and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including removal of the pole, base, 
luminaire, appurtenances, use of pressurized water/vacuum excavation, 
transportation of Reclaim, Surplus and Scrap material, payment of associated 
disposal fees and all other items incidental to the work included in the Specification. 

E31.41.3 Installation of Conduit and #4 AL C/N or 1/0 AL Triplex Streetlight Cable in Conduit by 
Open Trench Method 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of Conduit and #4 AL C/N or 1/0 AL Triplex 
streetlight cable in Conduit by open trench method.” The number of meters to be paid 
for at the Contract Unit Price shall be measured and accepted by Manitoba Hydro.  
The Price shall be payment in full for performing all operations herein described 
including installation of the conduit, pulling cable into the conduit, backfilling the 
trench, buried utility crossings, use of pressurized water/vacuum excavation and all 
other items incidental to the work included in the Specification. 



The City of Winnipeg Specification 
Tender No.309-2025 Page 32 of 35 
 
Template Version: 2025 01 01- Const Road Works 

 

E31.41.4 Installation of 50 mm Conduit by Boring Method complete with Cable Insertion (#4 AL C/N 
or 1/0 AL Triplex) 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of 50 mm conduit or conduits by boring 
method complete with cable insertion (#4 AL C/N or 1/0 AL Triplex).” The number of 
meters to be paid for at the Contract Unit Price shall be measured and accepted by 
Manitoba Hydro. The Price shall be payment in full for performing all operations herein 
described including installation of 50mm conduit or conduits by boring method, 
inserting the #4 AL C/N or 1/0 AL Triplex streetlight cable into the conduit(s), buried 
utility crossings, use of pressurized water/vacuum excavation and all other items 
incidental to the work included in the Specification. 

E31.41.5 Installation of cable (#4 AL C/N or 1/0 AL Triplex) by boring method. 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of cable(s) (#4 AL C/N or 1/0 AL Triplex) by 
boring method.” The number of meters to be paid for at the Contract Unit Price shall 
be measured and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including installation of the cable or cables 
by boring method, buried utility crossings, use of pressurized water/vacuum 
excavation and all other items incidental to the work included in the Specification. 

E31.41.6 Installation of 25'/35' Pole, Davit Arm and Precast Concrete Base Including Luminaire and 
Appurtenances 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of 25'/35' pole, davit arm and precast concrete base including 
luminaire and appurtenances.”  The number of units to be paid for at the Contract Unit 
Price shall be verified and accepted by Manitoba Hydro. The Price shall be payment 
in full for performing all operations herein described including installation of the pole, 
davit arm, base, luminaire, appurtenances, placing the cable(s) into the base, use of 
pressurized water/vacuum excavation and all other items incidental to the work 
included in the Specification. 

E31.41.7 Installation of 45' Pole, Davit Arm and Precast Concrete Base Including Luminaire and 
Appurtenances 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of 45' pole, davit arm and precast concrete base including 
luminaire and appurtenances.”  The number of units to be paid for at the Contract Unit 
Price shall be verified and accepted by Manitoba Hydro. The Price shall be payment 
in full for performing all operations herein described including installation of the pole, 
davit arm, base, luminaire, appurtenances, placing the cable(s) into the base, use of 
pressurized water/vacuum excavation and all other items incidental to the work 
included in the Specification. 

E31.41.8 Installation of One (1) 10' Ground Rod at Every Third Street Light, at the End of a Street 
Light Circuit or Anywhere Else as Shown on the Design Drawings. Trench #4 Ground Wire 
up to 1 m From Rod Location to New Street Light and Connect (Hammerlock) to Top of 
Ground Rod 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of one (1) 10' ground rod at every third street light, at the end 
of a street light circuit or anywhere else as shown on the design drawings. Trench #4 
ground wire up to 1 m from rod location to new street light and connect (hammerlock) 
to top of the ground rod.”  The number of units to be paid for at the Contract Unit Price 
shall be verified and accepted by Manitoba Hydro. The Price shall be payment in full 
for performing all operations herein described including install one (1) 10’ ground rod, 
trench the #4 ground wire to the new streetlight pole, connect (hammerlock) ground 
wire to rod and all other items incidental to the work included in the Specification. 

E31.41.9 Installation of Lower 3 m of Cable Guard, Ground Lug, Cable Up Pole, and First 3 M 
Section of Ground Rod Per Standard CD 315-5 
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(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Install/lower 3 m of Cable Guard, ground lug, cable up pole, and first 3 m 
section of ground rod per Standard CD 315-5”.  The number of units to be paid for at 
the Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price 
shall be payment in full for performing all operations herein described including 
installing the lower section of cable guard, ground lug, ground rod, coiling cable(s) up 
the pole and all other items incidental to the work included in the Specification. 

E31.41.10 Installation and Connection of Externally-Mounted Relay and PEC Per Standards CD 315-
12 and CD 315-13 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation and connection of externally-mounted relay and PEC per 
Standards CD 315-12 and CD 315-13”.The number of units to be paid for at the 
Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall 
be payment in full for performing all operations herein described including mounting 
the relay, PEC, wiring as per the schematic and all other items incidental to the work 
included in the Specification. 

E31.41.11 Termination of 2/C #12 Copper Conductor to Street Light Cables Per Standard CD310-4, 
CD310-9 or CD310-10 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Terminate 2/C #12 copper conductor to street light cables per Standard 
CD310-4, CD310-9 or CD310-10”.The number of units to be paid for at the Contract 
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including connection of 
the 2/C # 12 copper conductor to the #4 C/N or 1/0 Al Triplex cable(s) using a 
GELCAP-SL-2/0 splice kit and all other items incidental to the work included in the 
Specification. 

E31.41.12 Splicing #4 AL C/N or 2 Single Conductor Street Light Cables 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Splicing #4 Al C/N or 2 single conductor street light cables”. The number 
of units to be paid for at the Contract Unit Price shall be verified and accepted by 
Manitoba Hydro. The Price shall be payment in full for performing all operations herein 
described including splicing the #4 AL C/N or 2 single conductor cables in accordance 
with Standard CD 215-12 and CD 215-13 and all other items incidental to the work 
included in the Specification. 

E31.41.13 Splicing 1/0 AL Triplex Cable or 3 Single Conductor Street Light Cables 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Splicing 1/0 AL triplex cable or 3 single conductor street light cables”. The 
number of units to be paid for at the Contract Unit Price shall be verified and accepted 
by Manitoba Hydro. The Price shall be payment in full for performing all operations 
herein described including splicing the 1/0 Al triplex cable or set of 3 single conductor 
cables in accordance with Standard CD 215-12 and CD 215-13 and all other items 
incidental to the work included in the Specification. 

E31.41.14 Installation of Break-Away Base and Reaction Plate on Base-Mounted Poles up to 35’ 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of break-away base and reaction plate on base mounted poles 
up to 35’”. The number of units to be paid for at the Contract Unit Price shall be 
verified and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including installation of the reaction plate, 
break-away base and all other items incidental to the work included in the 
Specification. 

E31.41.15 Installation of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles and 
Connect Luminaire to Provide Temporary Overhead Feed 
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(a) This pay item will be measured on per span basis and paid for at the Contract Unit 
Price per span for “Installation of Overhead Span of #4 duplex Between New or 
Existing Streetlight Poles and Connect Luminaire to Provide Temporary Overhead 
Feed”. The number of units to be paid for at the Contract Unit Price shall be verified 
and accepted by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including attachment of the #4 duplex overhead 
conductor using a perform grip (c/w spool insulator(s) to davit arm if necessary), 
sagging conductor, connection of luminaire using 2C#12 copper conductor and all 
other items incidental to the work included in the Specification. 

E31.41.16 Removal of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles to 
Remove Temporary Overhead Feed  

(a) This pay item will be measured on a per span basis and paid for at the Contract Unit 
Price per span for “Removal of Overhead Span of #4 duplex Between New or Existing 
Streetlight Poles to Remove Temporary Overhead Feed”. The number of units to be 
paid for at the Contract Unit Price shall be verified and accepted by the Manitoba 
Hydro. The Price shall be payment in full for performing all operations herein 
described including removal of the #4 duplex overhead conductor, spool insulator(s) 
and all other items incidental to the work included in the Specification. 

E31.41.17 Expose Underground Cable Entrance of Existing Streetlight Pole and Install New 
Streetlight Cable(s). 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Expose Underground Cable Entrance of Existing Streetlight Pole and 
Install New Streetlight Cable(s)”. The number of units to be paid for at the Contract 
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including excavation and 
exposure of the underground cable entrance by any means necessary including use 
of pressurized water/vacuum excavation, installation of the new streetlight cables(s), 
backfill, compaction and all other items incidental to the work included in the 
Specification. 
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PART F - SECURITY CLEARANCE 

F1. SECURITY CLEARANCE 

F1.1 Each individual proposed to perform the following portions of the Work: 

(a) any Work on private property; 

(b) communicating with residents and homeowners in person or by telephone; and 

(c) Work related to renewing lead water services. 

F1.1.1 Each Individual shall be required to obtain a Police Information Check from the police 
service having jurisdiction at their place of residence. Or 

(a) Sterling BackCheck – for existing account holders, log into your account to send 
individual invitations to employees requiring security clearance.  For those that do not 
have an account, click on the following link to open an account:  
https://forms.sterlingbackcheck.com/partners/platform2-
en.php?&partner=winnipegcity; or 

(b) Commissionaires (Manitoba Division), forms to be completed can be found on the 
website at: https://www.commissionaires.ca/en/manitoba/home; or . 

(c) FASTCHECK Criminal Record & Fingerprint Specialists, forms to be completed can 
be found on the website at: https://myfastcheck.com 

F1.2 The following is a link to information for obtaining the Police Information Check from the City of 
Winnipeg Police Service.  http://winnipeg.ca/police/pr/PIC.stm         

F1.2.1 The Police Information Check shall include a Vulnerable Sector Screening.  This can be 
obtained by following the link below  http://winnipeg.ca/police/pr/PIC.stm  

(a) Individuals will need to state in the form, that they may be working in City of Winnipeg 
pools, libraries and community centres; 

F1.2.2 The original Police Information Check (Form P–612) will be provided by the Winnipeg 
Police Service to the individual applicant.  The original has a validation sticker from the 
Winnipeg Police Service in the top right hand corner.  The applicant shall: 

(a) Provide the original Police Information Check (Form P–612) to the Contract 
Administrator. 

F1.3 Prior to the award of Contact, and during the term of the Contract if additional or replacement 
individuals are proposed to perform Work, the Bidder/Contractor shall supply the Contract 
Administrator with a Police Information Check obtained not earlier than one (1) year prior to the 
Submission Deadline, or a certified true copy thereof, for each individual proposed to perform 
such Work. 

F1.4 Any individual for whom a Police Information Check is not provided, or for whom a Police 
Information Check indicates any convictions or pending charges related to property offences or 
crimes against another person will not be permitted to perform any Work specified in F1.1. 

F1.5 Any Police Information Check obtained thereby will be deemed valid for the duration of the 
Contract subject to a repeated records search as hereinafter specified. 

F1.6 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at their 
sole discretion and acting reasonably, require an updated Police Information Check.  Any 
individual who fails to provide a satisfactory Police Information Check as a result of a repeated 
Police Information Check will not be permitted to continue to perform any Work specified in 
F1.1. 

 

https://forms.sterlingbackcheck.com/partners/platform2-en.php?&partner=winnipegcity
https://forms.sterlingbackcheck.com/partners/platform2-en.php?&partner=winnipegcity
https://www.commissionaires.ca/en/manitoba/home
https://myfastcheck.com/
http://winnipeg.ca/police/pr/PIC.stm
http://winnipeg.ca/police/pr/PIC.stm

