
Functional 
Design Study
(Completed)

Development of Roadway
Alignment and Interchange 

Options

Fall 2014 / Winter 2015

Community Workshops

Spring 2015

Functional Design 
Submitted to the City

Spring 2016

Public Information Session

Summer 2016

Public Information and 
Kick-off Event

Fall 2014

Confirm Land Requirements

February - March 2017

Project Website Launch

May 2017

Environmental Assessment and 
Geotechnical Investigation

April 2017

Functional Design Review and 
Revisions

February - May 2017

Value Engineering Process and 
Risk Assessment

May 2017

Submit Public Engagement Report and 
Preliminary Design Report

December 2017

Report to Council*

Summer 2018

Submit Public 
Engagement Report and 

Functional Design Report

June 2017

Landowner and Stakeholder Meetings, 
Public Information Session #1 

Present the Final Functional Design

May - June 2017

Open House                     

November 2017

Prepare Preliminary Design, 
Develop Class 3 Estimate and 

Review of Construction
Procurement Methods

July - October 2017

Preliminary
Design Study

(Ongoing)

*- Present Class 3 Estimate for Budget Considerations
*- Recommendation of Construction Procurement Method
*- Approval of Road Alignment
*- Authority to Negotiate Required Lands


