Apr 26, 2010 — 9:20am

P:\5509100—-5509199\5509118—000 2010 Taylor Avenue Rehabilitation\MMM Drawings\CONSTRUCTION\5509118—C—001—-CONSTRUCTION STAGING 220410.dwg —tab: STAGING

WEST OF WAVERLEY
PHASE 1
CLOSE SOUTH SIDE EASTBOUND LANE

PHASE 2
CLOSE NORTH SIDE EASTBOUND LANE
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MAINTAIN SIDEWALK UNTIL ROADWAY WORKS
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GRANT PARK ATHLETIC GARDENS
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MAINTAIN SIDEWALK UNTIL ROADWAY WORKS
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PHASE 1 — MEDIAN LANE WIDENING

REMOVE EASTBOUND MEDIAN CURB AND 1.0m OF BOULEVARD FROM WAVERLEY ST. TO
POSEIDON BAY.

EXCAVATE BOULEVARD TO ALLOW FOR 50mm OF BASE COURSE MATERIAL AND 50mm
OF ASPHALT.

REMOVE 12.0m OF MEDIAN WEST OF NATHANIEL ST. AND 1.0m OF BOULEVARD, ADD
50mm OF BASE COURSE MATERIAL AND 50mm OF ASPHALT.

CLOSE BOTH EASTBOUND LANES OF TAYLOR AVE. FROM POSEIDON BAY TO 1ST
MEDIAN OPENING WEST OF NATHANIEL ST.

MOVE EASTBOUND TRAFFIC ONTO WESTBOUND LANES FROM POSEIDON BAY TO 1ST
MEDIAN OPENING WEST OF NATHANIEL ST.

PHASE 1A — GUTTER LANE CONSTRUCTION

10.

CLOSE SOUTH SIDE EASTBOUND TAYLOR AVE. — WAVERLEY ST. TO POSEIDON BAY
MAINTAIN ONE LANE OF TRAFFIC ON NORTH HALF OF EASTBOUND LANES FROM
WAVERLEY ST. TO POSEIDON BAY.

MAINTAIN ACCESS TO PIAZZA DE NARDI, ESSO GAS BAR, MENNONITE CENTRE, AND
RBC ROYAL BANK BY PROVIDING ENTRANCE/EXIT APPROACHES USING 72 HR.
CONCRETE.

RECONSTRUCTION CONCRETE ROADWAY THROUGH NATHANIEL ST. INTERSECTION USING
72hr CONCRETE MAINTAINING 2—WAY CROSSING TRAFFIC.

RECONSTRUCT NEW SOUTHSIDE CONCRETE ROADWAY AT PHASE 1A LOCATIONS.

PHASE 2 — MEDIAN LANE CONSTRUCTION

M.
12.

13.

14,
15.

OPEN SOUTHSIDE EASTBOUND GUTTER LANE FROM WAVERLEY ST. TO NATHANIEL ST.
CLOSE NORTHSIDE EASTBOUND MEDIAN LANE FROM WAVERLEY ST. TO POSEIDON BAY
AND FROM 1ST MEDIAN OPENING WEST OF NATHTANIEL ST. TO NATHANIEL ST.
RECONSTRUCT ROADWAY AND BARRIER CURB,

RECONSTRUCT INTERSECTION /ACCESS APPROACH PHASE WORKS.

RECONSTRUCT CONCRETE ROADWAY THROUGH NATHANIEL ST. INTERSECTION USING
72hr CONCRETE MAINTAINING 2—WAY CROSSING TRAFFIC.

@ MENNONITE / ARE COMPLETE. INDICATE SIDEWALK CLOSURE:
CENTRE / USE OTHER SIDE WHILE REPLACING THE
/ SIDEWALK RBC - ROYAL DIRECT
ST . N
| | —_ -
— | } U PHASE 3 — SIDEWALK AND LANDSCAPING
LLl | ‘
‘ \
INSTALL BARRICADES & l‘ } . 16. REMOVE AND REPLACE ASPHALT SIDEWALK SOUTHSIDE OF TAYLOR AVE. FROM
|
CRANT PARK ATHLETIC GARDEN AS PER "MANUAL OF TEMPORARY TRAFFIC '(7) | | 17 évér\\A/E’FEE?E( gg.EDTl(,\)lGl\l/égHDgll\:\léL ST
S CONTROL IN WORK AREAS ON CITY STREETS". | | | | : :
= | O |
TR | l
INSTALL SIGNAGE INDICATING LEFT 2 | | B —
TAYLOR AVENUE LANE ENDS AHEAD. WESTBOUND <€ | | i I
MEDIAN LANE TRAFFIC TO MERGE L | | ‘ | |
@ TO CURB LANE = | | !
<C | | L - 4
Z |/ \
S p _ e |- _ - _ = - L — —
- =Y R - / -
e — [ S - -
T CLOSE LEFT TURN LANE | X e Ve
. . b ettt === =TET — o TTTTTTmmTTTmmTTTTTTT
S S S S S eSS S — — A
//////////./////// 7 SN S S NS s/ s S NS /
_ I T _ S - - - - _ = -
N\ ( PHASE 3 PHASE 2 INTERSECTION RECONSTRUCTION
| ‘ MAINTAIN SIDEWALK UNTIL ROADWAY WORKS
PHASE 1A ! ARE COMPLETE. INDICATE SIDEWALK CLOSURE: MAINTAIN 1 LANE IN EACH NORTH AND SOUTH
CLOSE APPROACH TO USE OTHER SIDE WHILE REPLACING THE SIDEWALK PHASE 2 DIRECTION AT ALL TIMES
EMPTY LOT T goz,(')_ EFTQTL(J)SNS:
TEMPORARY CLOSURE oY T Wf/
DURING CONSTRUCTION 15:30 — 17:00 Z
ORTHODONTIST r —
- Iﬁ METRIC
/ WHOLE NUMBERS INDICATE MILLIMETRES
) v L DECIMALIZED NUMBERS INDICATE METRES
[ ]
=aAPeECI
Certificate of Authorization
MMM Group Limited
No. 4531 Date:_ APRIL 22, 2010
NOTE:
These design documents are prepared solely for the use by the party with whom the design professional has entered into a contract and there
are no representations of any kind made by the design professional to any party with whom the design professional has not entered into a contract.
—_— WATERMAIN ~— HYDRO POLELIGHT STANDARD LOCATIONS APPROVED caM. 52-010 N. SIDE TAYLOR AVE. BETWEEN WILTON STREET AND NATHANIEL MMM Group Limited. >
5 FNDRANT —— OB UNDERGROUND STRUCTURES | nav zmaes SESEISARCmemmosermieriossronor, lA\\\ s 113 Lont Q THE CITY OF WINNIPEG
nnipeg,
® VALVE AT BUSINESS NUMBERS t 204.943.3178 N PUBLIC WORKS DEPARTMENT
—_— COMBINED SEWER TRAFFIC FLOW —_— D BY: f. 204.943.4948
saesy MMM GROUP g Winnjpeg ENGINEERING SERVICES DIVISION
O MAN HOLE ********** EDGE OF PAVEMENT — SUPV U/G STRUCTURES DATE
02 CATCH BASIN PHASE 1A CONCRETE WORIGS 7" F DESIGNED RMB CHECKED RMB CITY DRAWING NUMBER
A CURBINLET PHASE 2A CONCRETEWORKS | ] E al al 2010 REGIONAL STREET RENEWAL PROGRAM _ _
DRAWN APPROVED
UTILITIES ADJUSTED o PHASE 1BCONCRETEWORKS | 2277777 LOGATION OF UNDERGROUND STRUCTLRES A8 SHOWNARE D - KT BY RMB TAYLOR AVENUE 1 11
— M.TS. PHASE 28 CONCRETEWORKS | [P0 GUARANTEE 18 GNENTHAT ALL EXSTING UTLITES ARESHOWN | © _ PAVEMENT RECONSTRUCTION AND REHABILITATION
_— GAS REMOVE MEDIAN TP A .- EXISTANCE AND EXACT LOCATION OF ALL SERVICES MUST BE B | ISSUED FOR TENDER 04/22110| WJ RELEASED FOR - BID NO.
OBTAINED FROM THE INDIVIDUAL UTILITIES BEFORE CONSTRUCTION CONSULTANT ACAD DWG. NO.
PROGEEDING A | ISSUED FOR UNDERGROUND REVIEW 0200110 W £509118-C-001 CONSTRUCTION STAGING 24-2010
EXISTING LEGEND-PLAN PROPOSED | EXISTING LEGEND-PLAN PROPOSED | EXISTING LEGEND-PROFILE PROPOSED NO.| REVISIONS DATE | BY | = JANUARY 8,2010 DATE - EASTBOUND TAYLOR - WAVERLEY STREET TO NATHANIEL STREET




